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1. Comments By the General Public 
This is a period devoted to comments by the general public about items on this agenda. If 
you wish to speak to the Regional Flood Control District Board of Directors about items 
within its jurisdiction but not appearing on this agenda, you must wait until the "Comments 
By the General Public" period listed at the end of this agenda. Comments will be limited 
to three minutes. Please step up to the speaker's podium, clearly state your name and 
address and please spell your last name for the record. If any· member of the Regional 
Flood Control District Board of Directors wishes to extend the length of a presentation, 
this will be done by the Chairman, or the Regional Flood Control District Board of 
Directors by majority vote. 



REGIONAL FLOOD 
CONTROL DISTRICT 

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
BOARD OF DIRECTORS 

MARCH 12, 2020 
8:30 A.M. 

• Items on the agenda may be taken out of order. 
• The Regional Flood Control District Board of Directors may combine two or more 

agenda items for consideration. 
• The Regional Flood Control District Board of Directors may remove an item from the 

agenda or delay discussion relating to an item on the agenda at anv time. 

I. Call to Order 

I. Comments By the General Public 
This is a period devoted to comments by the general public about items on this 
agenda. If you wish to speak to the Regional Flood Control District Board of 
Directors about items within its jurisdiction but not appearing on this agenda, you 
must wait until the "Comments By the General Public" period listed at the end of 
this agenda. Comments will be limited to three minutes. Please step up to the 
speaker' s podium, clearly state your name and address and please spell your last 
name for the record. If any member of the Regional Flood Control District Board 
of Directors wishes to extend the length of a presentation, this will be done by the 
Chairman, or the Regional Flood Control District Board of Directors by majority 
vote. 

2. Action to approve the agenda with deletion of any items (For possible action) 

3. Action to approve the minutes of the February 13, 2020 meeting (For possible 
action) 

4. Discuss General Manager' s Monthly Report 

Il. ***Consent Agenda - Items #05 t/1roug/1 #15 are considered by tlie Regional Flood 
Control District to be routine and may be acted upon in one motion. However, t/1e Board 
of Directors may discuss any consent item individually if requested by a Board member 
or a citizen wlien tlie consent agenda is considered for approval Items considered for 
approval include t/1e staff recommendation. 
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Administration 

5. Action to accept the financial reports (For possible action) 

6. Action to adopt amendments to the Ten-Year Construction Program (For possible 
action) 

7. Action to accept the fifth amendment to the final accounting report and project 
closeout for the following project (For possible action): 

• Tropicana Wash at Swenson Street (construction)-CLA10G12 

8. Action to accept the final accounting reports and project closeouts for the following 
projects (For possible action): 

• Pittman, Horizon Ridge Detention Basin (design) - HEN05E09 
• Horizon Ridge Detention Basin (construction) - HEN05G 16 

9. Action to approve and authorize the Chair to sign the fourth amendment to the 
professional services agreement with Briscoe Ivester & Bazel LLP to provide legal 
consulting services to increase funding regarding the National Pollutant Discharge 
Elimination System (For possible action) 

10. Action to accept the Quarterly Project Status Reports - reporting period November 
2019 through January 2020 (For possible action) 

11. Action to approve, adopt, and authorize the Chair to sign Resolution No. 20-2 
abolishing RFCD Capital Improvements Fund 4440 (For possible action) 

12. Action to approve, adopt and authorize the Chair to sign Resolution No. 20-3 
requesting the Board of County Commissioners of Clark County, Nevada, to issue 
Clark County, Nevada, General Obligation (Limited Tax) Flood Control Refunding 
Bonds (Additionally Secured by Pledged Revenues), Series 2020 to refinance 
certain outstanding bonds of the District, in accordance with the County' s Debt 
Management Policy and the State of Nevada Bond Act (For possible action) 

Design and Construction 

13. Action to approve and authorize the Chair to sign the first supplemental interlocal 
contract for design to increase funding for Wagon Trail Channel - Sunset Road to 
Teco Avenue - Clark County (For possible action) 
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14. Action to approve and authorize the Chair to sign the interlocal contract for design 
for Duck Creek Haven Street Storm Drain - Clark County (For possible action) 

15. Action to approve and authorize the Chair to sign the first supplemental interlocal 
contract for design to increase funding, add a line item for entity labor costs and 
extend the project completion date for L VW - Moccasin, Skye Canyon Park to 
Upper L VW - City of Las Vegas (For possible action) 

***End of Consent Agenda 

ID. Discussion Items 

Design and Construction 

16. Silverado Ranch Detention Basin, Collection & Outfall - Clark County (For 
possible action) 

a. Action to accept the project presentation 
b. Action to approve and authorize the Chair to sign the interlocal contract for 

construction 

Administration 

17. Action to evaluate the performance of the General Manager, adopt management 
goals and objectives for 2020 and adopt recommendations from the Committee to 
adjust compensation or take action as deemed appropriate (For possible action) 

18. Comments By the General Public 
A period devoted to comments by the general public about matters relevant to the 
Regional Flood Control District Board of Directors jurisdiction will be held. No 
vote may be taken on a matter not listed on the posted agenda. Comments will be 
limited to three minutes. Please step up to the speaker' s podium, clearly state your 
name and address and please spell your last name for the record. If any member of 
the Regional Flood Control District Board of Directors wishes to extend the length 
of a presentation, this will be done by the Chairman, or the Regional Flood Control 
District Board of Directors by majority vote. 

All comments by speakers should be relevant to the Regional Flood Control District 
Board of Directors action and jurisdiction. 



Steven C. Parrish, P.E. 
General Manager/Chief 

Engineer 

BOARD OF DIRECTORS 

Lawrence L. Brown, Ill 
Chair 

Clark County 

Mayor Debra March 
Vice-Chair 

City of Henderson 

George Gault 
City of Mesquite 

James B. Gibson 
Clark County 

Mayor Carolyn Goodman 
City of Las Vegas 

Stavros Anthony 
City of Las Vegas 

Isaac Barron 
City of North Las Vegas 

Mayor Kiernan MCManus 
City of Boulder City 

I. 

TO: 

REGIONAL FLOOD 
CONTROL DISTRICT 

MEMORANDUM 
MARCH 12, 2020 

BOARD OF DIRECTORS 

FROM: STEVEN C. PARRISH, P .E. 

DATE: 

GENERAL MANAGER/CHIEF ENGINEER 

March 4, 2020 

Call to Order 

1. 

2. 

Comments By the General Public 

Action to approve the agenda with deletion of any items (For 
possible action) 
The agenda is in order for approval. 

3. Action to approve the minutes of the February 13, 2020 meeting 
(For possible action) 
The minutes are in order for approval. 

4. Discuss General Manager's Monthly Report 
Receive the General Manager's report. 

II. ***Consent Agenda - Items #05 through #15 are considered by the 
Regional Flood Control District to be routine and may be acted upon in one 
motion. However, the Board of Directors may discuss any consent item 
individually if requested by a Board member or a citizen when the consent 
agenda is considered for approval. Items considered for approval include 
the staff recommendation. 

Administration 

5. Action to accept the financial reports (For possible action) 
The financial reports are in order for acceptance. 

600 S . Grand Central Parkway , Suite 300 • Las Vegas, Nevada 89106-4511 
(702) 685-0000 • FAX: (702) 685-0001 
Website: hffp:l/www. reqionalflood. ora 
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6. Action to adopt amendments to the Ten-Year Construction 
Program (For possible action) 
In accordance with Policies and Procedures Section Il.B.9 general 
amendments can be processed to address scheduling changes and/or 
the need for additional funding. This agenda item addresses requested 
changes in funding, positive and negative, associated with this agenda 
as they impact the Ten-Year Construction Program (TYCP). Also 
included is a request from Clark County to amend the TYCP. 

7. Action to accept the fifth amendment to the final accounting 
report and project closeout for the following project (For possible 
action): 

• Tropicana Wash at Swenson Street (construction)-
CLA10G12 

On December 10, 2015, the Board took action to accept the final 
accounting report and closeout the interlocal contract for the 
Tropicana Wash at Swenson Street project. 

It has been determined that the contractor on this project filed 
bankruptcy and owes Clark County $12,915.04, and through court 
settlement, will be paid in four quarterly distributions, based on a pro 
rata share. It is estimated to take 8 to 10 years for full payment. Staff 
has confirmed that the refund is due to the project. 

The District is requesting an amendment to the final accounting report 
and project closeout. Approval of this item by the Board of Directors 
will allow $328.97 to be refunded to the District and applied to the 
Tropicana Wash at Swenson Street project and amend the final 
accounting report as stated. 

Staff, TAC and CAC recommend accepting the fifth amendment to 
the final accounting report and project closeout. 

8. Action to accept the final accounting reports and project closeouts 
for the following projects (For possible action): 

• Pittman, Horizon Ridge Detention Basin (design) -
HENOSE09 

http://gustfront.ccrfcd.org/pdf_arch1/Administrative/Policies&Procedures/pnp.pdf
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• Horizon Ridge Detention Basin (construction) 
HENOSG16 

Final accounting reports are routinely prepared for District-funded 
projects that have been completed. These reports represent an 
accurate accounting of the charges and the remaining balance for each 
project. Upon approval, no additional funds can be expended for the 
projects. 

Staff, TAC and CAC recommend accepting the final accounting 
reports and close out the interlocal contracts. 

9. Action to approve and authorize the Chair to sign the fourth 
amendment to the professional services agreement with Briscoe 
Ivester & Bazel LLP to provide legal consulting services to 
increase funding regarding the National Pollutant Discharge 
Elimination System (For possible action) 
The District and the entities within the Las Vegas Valley who operate 
storm sewer systems that drain to the Las Vegas Wash have been 
covered under a National Pollutant Discharge Elimination System 
(NPDES) permit originally issued in December 1990 by the Nevada 
Division of Environmental Protection (NDEP). The permits are 
issued for a 5-year period after which another permit must be 
negotiated and issued. The current permit expired in February 2015 
and has been administratively extended by NDEP until a new permit 
can be written. There are many legal and regulatory issues associated 
with the development of a new permit. The legal firm of Briscoe 
Ivester & Bazel LLP (Briscoe) employs the services of Mr. Lawrence 
S. Bazel. Mr. Bazel (under the employ of two different legal firms) 
has been successfully involved with water quality regulatory issues in 
the Las Vegas Valley for many years. The District contracted the 
services of Mr. Bazel for the 2003 permit negotiations, the 2005 
program audit, the 2010 permit negotiations and the recent 2014 
program audit. 
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Mr. Bazel has been providing services to the District under the terms 
of a 2015 agreement. At this time the District desires to increase 
funding to continue assisting the District with NPDES permit 
compliance issues and other water quality and environmental issues. 
The agreement is included in the backup. The District Attorney has 
reviewed the agreement. Staff, TAC and CAC recommend approval. 

10. Action to accept the Quarterly Project Status Reports - reporting 
period November 2019 through January 2020 (For possible action) 
The reports are in order for acceptance. 

11. Action to approve, adopt, and authorize the Chair to sign 
Resolution No. 20-2 abolishing RFCD Capital Improvements 
Fund 4440 (For possible action) 
The RFCD Capital Improvements Fund 4440 was originally 
established to account for the costs of capital improvements and 
constructing regional flood control facilities paid from bond proceeds, 
commercial paper proceeds and interest earnings. The original 
financing was provided through the issuance of the 1991 General 
Obligation Bonds, 1998 General Obligation Bonds, 2003 General 
Obligation Commercial Paper Notes and the 2009 General Obligation 
Build America Bonds. The capital improvement projects funded from 
these proceeds have been completed and the bonds or commercial 
paper notes have been paid off. 

On April 11 , 2019, the Board approved the fiscal year 2019-2020 
budget authorizing the remaining residual interest income and 
resources of RFCD Capital Improvements Fund 4440 to be transferred 
to RFCD Construction Fund 4430 for an amount up to $10,283,426. 
The budgeted transfer was completed in September 2019, bringing the 
account balance to zero. 

Staff recommends adoption of Resolution No. 20-2 requesting 
authority to abolish this fund and requests the Board of County 
Commissioners ("BCC") of Clark County, Nevada approve a 
resolution at the next scheduled BCC meeting to ratify the 
abolishment of the RFCD Capital Improvements Fund 4440 effective 
June 30, 2020. 
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12. Action to approve, adopt and authorize the Chair to sign 
Resolution No. 20-3 requesting . the Board of County 
Commissioners of Clark County, Nevada, to issue Clark County, 
Nevada, General Obligation (Limited Tax) Flood Control 
Refunding Bonds (Additionally Secured by Pledged Revenues}, 
Series 2020 to refinance certain outstanding bonds of the District, 
in accordance with the County's Debt Management Policy and the 
State of Nevada Bond Act (For possible action) 
On May 20, 2010, the Board adopted Resolution No. 10-1 authorizing 
the District to secure up to $75 million in general obligation 
commercial paper, notes, bonds, and other securities, or any 
combination thereof. On February 14, 2013, the Board adopted 
Resolution No. 13-1 authorizing the District to secure up to $100 
million in general obligation commercial paper, notes, bonds, and 
other securities, or any combination thereof. On April 11 , 2013, the 
Board of Directors approved Resolution No. 13-2 consenting and 
agreeing to be bound by the provisions of the 2013 Flood Control 
Bond Ordinance authorizing the issuance of the Clark County, 
Nevada, General Obligation (Limited Tax) Flood Control Bonds 
(Additionally Secured by Pledged Revenues), Series 2013 , subject to 
the Clark County Board of Commissioners adoption of the Flood 
Control Bond Ordinance. On November 14, 2013, the Board of 
Directors approved Resolution No. 13-7 consenting and agreeing to be 
bound by the provisions of the 2014 Flood Control Bond Ordinance 
authorizing the issuance of the Clark County, Nevada, General 
Obligation (Limited Tax) Flood Control Bonds (Additionally Secured 
by Pledged Revenues), Series 2014, subject to the Clark County Board 
of Commissioners adoption of the Flood Control Bond Ordinance. 

At the District' s request on April 16, 2013 , the Board of County 
Commissioners approved an Ordinance authorizing the Sale of the 
General Obligation (Limited Tax) Flood Control Bonds (Additionally 
Secured by Pledged Revenues), Series 2013. At the District' s request 
on November 19, 2013 , the Board of County Commissioners 
approved an Ordinance authorizing the Sale of the General Obligation 
(Limited Tax) Flood Control Bonds (Additionally Secured by Pledged 
Revenues), Series 2014. 

Based on current market conditions, the savings will meet the criteria 
for refunding' s as set forth in the Debt Management Policy, by 
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executing a refunding for the outstanding Series 2013 and Series 2014 
using an advance taxable refunding structure in the aggregate principal 
amount not to exceed $155,450,000. 

Staff recommends adoption of Resolution No. 20-3 requesting the 
Board of County Commissioners of Clark County, Nevada, to issue 
Clark County, Nevada, General Obligation (Limited Tax) Flood 
Control Refunding Bonds (Additionally Secured by Pledged 
Revenues), Series 2020 for the purpose of refinancing all or a portion 
of the outstanding Clark County, Nevada, General Obligation 
(Limited Tax) Flood Control Refunding Bonds (Additionally Secured 
by Pledged Revenues), Series 2013 and Series 2014 for interest rate 
savings. 

Design and Construction 

13. Action to approve and authorize the Chair to sign the first 
supplemental interlocal contract for design to increase funding for 
Wagon Trail Channel - Sunset Road to Teco Avenue - Clark 
County (For possible action) 
Clark County has submitted a request to approve a first supplemental 
interlocal contract for design engineering, right-of-way and 
environmental to increase funding in the amount of $50,000 and add a 
line item for entity design engineering labor costs for the Wagon Trail 
Channel, Sunset Road to Teco A venue project. 

The increase in funding is to cover eligible in-house labor costs. The 
District Attorney has reviewed the contract. Staff, TAC and CAC 
recommend approval subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

14. Action to approve and authorize the Chair to sign the interlocal 
contract for design for Duck Creek Haven Street Storm Drain -
Clark County (For possible action) 
Duck Creek Haven Street Storm Drain (DCHV 0026, 0050, 0057) is 
identified in the Regional Flood Control District's Ten-Year 
Construction Program with design scheduled to begin in fiscal year 
2019-2020. This project includes 8' x 5' reinforced concrete box, 10' 
x 5' reinforced concrete box, 12' x 5' reinforced concrete box, 
transitions, and various storm drainpipe sizes ranging from 24" to 60". 
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Design of the project was initially included with Clark County 's 
Cactus Road project funded by RTC of Southern Nevada. The 
County is planning to bid the construction of Duck Creek Haven 
Street as a separate stand-alone project. This interlocal is to request 
funds for the Duck Creek Haven Street portion of costs going back to 
January 1, 2015. 

A Ten Year Construction Program Amendment item has been 
submitted by the County for approval to move this project to Year 1 
for design funding. The District Attorney has reviewed the contract. 
Staff, TAC and CAC recommend approval subject to approval of the 
Ten Year Construction Program Amendment item on this agenda. 

15. Action to approve and authorize the Chair to sign the first 
supplemental interlocal contract for design to increase funding, 
add a line item for entity labor costs and extend the project 
completion date for L VW - Moccasin, Skye Canyon Park to 
Upper LVW -City of Las Vegas (For possible action) 
The City of Las Vegas has submitted a request to approve a first 
supplemental interlocal contract for design engineering to increase 
funding in the amount of $60,000, add a line item for entity design 
engineering labor costs and extend the project completion date from 
June 30, 2020 to June 30, 2023 for the L VW - Moccasin, Skye 
Canyon Park to Upper L VW project. 

The increase in funding is to cover eligible in-house labor costs and 
the extension is necessary to complete the project. The District 
Attorney has reviewed the contract. Staff, TAC and CAC recommend 
approval subject to approval of the Ten Year Construction Program 
Amendment item on this agenda. 

***End of Consent Agenda 
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III. Discussion Items 

Design and Construction 

16. Silverado Ranch Detention Basin, Collection & Outfall - Clark 
County (For possible action) 

a. Action to accept the project presentation 
The Silverado Ranch Detention Basin, Collection & Outfall is 
described in the 2018 Master Plan Update as Facility Numbers 
BD02 0125, 0151 , 0177, 0265, 0277, 0300, 0308, 0310, 0312, 
0350, 0359, 0385 and 0404 and DCW4 0000 and 0001. The 
project proposes construction of the Silverado Ranch 
Detention Basin, collection facilities crossing Decatur and the 
outflow conveyance generally extending along Silverado 
Ranch Boulevard from the detention basin to an existing 
culvert facility under Interstate 15 near Meranto A venue. 

Representatives from the design consultant, Westwood PS, and 
Clark County staff will be available to respond to any 
questions following the brief presentation. Staff, TAC and 
CAC recommend acceptance of the project presentation. 

b. Action to approve and authorize the Chair to sign the 
interlocal contract for construction 
The Silverado Ranch Detention Basin, Collection & Outfall is 
described in the 2018 Master Plan Update as Facility Number 
BD02 0125, 0151 , 0177, 0265, 0277, 0300, 0308, 0310, 0312, 
0350, 0359, 0385 and 0404 and DCW4 0000 and 0001. It is 
further identified in the Regional Flood Control District's Ten
Year Construction Program with construction to begin in FY 
2019-2020. The proposed improvements include construction 
of the Silverado Ranch Detention Basin, collection facilities 
crossing Decatur and the outfall conveyance, generally 
extending along Silverado Rancho Boulevard from the 
detention basin to an existing culvert under Interstate 15 near 
Meranto A venue. 

With the total project construction cost of $21 .0 million, 
approximately 250 jobs will be created or sustained with this 
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project. This project is included in Year 1 of the Ten-Year 
Construction Program. The District Attorney has reviewed the 
contract. Staff, TAC and CAC recommend approval subject to 
approval of the Ten-Year Construction Program Amendment 
item on this agenda. 

Administration 

17. Action to evaluate the performance of the General Manager, 
adopt management goals and objectives for 2020 and adopt 
recommendations from the Committee to adjust compensation or 
take action as deemed appropriate (For possible action) 
On November 14, 2019, the Regional Flood Control District 
appointed a Committee to review the performance of the General 
Manager for calendar year 2019; formulate recommendations on 
management goals and objectives for 2020 and adjust compensation 
or take action as deemed appropriate. 

On January 16, 2020, the Committee met (Board members 
Commissioner Lawrence L. Brown, III, Mayor Debra March, Mayor 
Kiernan McManus and Councilmember George Gault) and evaluated 
the 2019 performance of the General Manager. 
The agenda backup includes Management Goals and Results for the 
2019 review period and recommended Management Goals and 
Objectives for the next review period of 2020. The Evaluation 
Committee made the following recommendations: 

• The Employee shall be entitled to a 2.75% salary increase; and 
• The Employee shall be given a 2.25% Cost of Living 

Adjustment (COLA) based off of the new base salary. 

18. Comments By the General Public 

Respectfully submitted, 

~ ( fc,,.;J 
Steven C. Parrish, P .E. 
General Manager/Chief Engineer 



MINUTES 
CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 

BOARD OF DIRECTORS 
FEBRUARY 13, 2020 

8:30 A.M. 

These minutes are prepared in compliance wit/1 NRS 241.035. Text is in summarized rather 
titan verbatim format. For complete contents, please refer to meeting tapes on file at the 
Regional Flood Control District. 

MEETING NOTICES: Public Notices of this meeting were properly posted by Dorothy 
Davis of the Regional Flood Control District in the following 
locations: Boulder City City Hall, Clark County Government 
Center, Henderson City Hall, Las Vegas City Hall, Mesquite City 
Hall, North Las Vegas City Hall, Clark County Regional Flood 
Control District Offices and the Clark County Regional Flood 
Control District Website (www.regionalflood.org) and the State of 
Nevada Public Notice Website (https://notice.nv.govD. 

MEMBERS PRESENT: Lawrence L. Brown, III, Chair, Clark County 
Jim Gibson, Clark County 
George Gault, City of Mesquite 
Stavros Anthony, City of Las Vegas 
Carolyn G. Goodman, City of Las Vegas 
Kiernan McManus, City of Boulder City 
Isaac Barron, City ofNorth Las Vegas 

MEMBERS ABSENT: Debra March, Vice Chair, City of Henderson 

STAFF: Steven C. Parrish, General Manager/Chief Engineer 
Andrew Trelease, Assistant General Manager 
Christopher Figgins, Chief Deputy District Attorney 
Todd Myers, Engineering Director 
Erin Neff, Public Information Manager 
Brian Rowley, Principal Civil Engineer 
Abigail Mayrena, Principal Civil Engineer 
Ching Wang, Senior Civil Engineer 
Debra Y amachika, Senior Civil Engineer 
Jessica Butte, Fiscal Services Administrator 
Deanna Hughes, Administrative Services Administrator 
Jessica Acuiia, Public Information Coordinator 
Cristle Ramey, Senior Office Specialist 

INTERESTED PARTIES: Scott Robertson, Principal Partner, Robertson & Partners 
Jeremy Aguero, Principal Partner. Applied Analysis 
Jeff Douglas, Project Manager, WSP 



Clark County Regional Flood Control District 
Board of Directors Agenda 
February 13, 2020 
Page2 

I. Call to Order 

Commissioner Lawrence Brown called the meeting to order at 8:44 a.m. in the Clark 
County Board of County Commissioners Chambers, 500 South Grand Central 
Parkway, Las Vegas, Nevada. 

1. Comments By the General Public 

There was no response to the call for Comments By the General Public. 

2. Action to approve the agenda with deletion of any items (For possible action) 

Upon a motion by Commissioner Gibson, the agenda was approved. 

VOTE: 7 AYES-0 NAYS 

3. Action to approve the minutes of the January 9, 2020 meeting (For possible action) 

Upon a motion by Mayor Goodman, the minutes of the January 9, 2020 
meeting were approved. 

VOTE: 7 AYES-ONAYS 

4. Action to accept the Government Finance Officers Association Distinguished 
Budget Presentation Award - Fiscal Year 2019-2020 (For possible action) 

Mr. Parrish stated this was the twenty-sixth (2<>1'1) year the District has won this 
award, which is a testament to the hard work the Finance team puts into preparing 
the budget. Ms. Jessica Butte and Ms. Deanna Hughes accepted the award on 
behalf of the Finance team. 

5. Discuss General Manager' s Monthly Report 

Mr. Parrish stated there were no projects to report for the month, however, he did 
give a status on the current construction projects. There are four (4) projects under 
construction totaling about $50.5 million. Two projects have been awarded and are 
waiting to be constructed, totaling $30 million in North Las Vegas. There are three 
(3) more projects that have been funded and are finishing up their contract 
documents to go out to bid, which is another $30 million. Total project funding is 
about $110 million. 
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II. ***Consent Agenda - Items #06 through #11 are considered by the Regional Flood 
Control District to be routine and may be acted upon in one motion. However, the Board 
of Directors may discuss any consent item individually if requested by a Board member 
or a citizen wizen the consent agenda is considered for approval Items considered for 
approval include the staff recommendation. 

Administration 

6. Action to accept the financial reports (For possible action) 

7. Action to adopt amendments to the Ten-Year Construction Program (For possible 
action) 

8. Action to accept the final accounting reports and closeout the interlocal contracts 
for the following projects (For possible action): 

• Duck Creek, Las Vegas Boulevard (construction) - CLA08Tl 4 
• Searchlight, South, Encinitas St. Storm Drain (design) - SEA03A09 
• Muddy River Logandale Levee (construction) - MOA01H15 
• Flamingo Wash, Eastern Avenue (construction)-CLA04W16 

9. Action to accept the Maintenance Work Program Second Quarter Fiscal Year 2019-
2020 Status Reports as submitted by the entities (For possible action) 

Design and Construction 

10. Action to approve a request to reallocate funding within the interlocal contract for 
design for Wagon Trail Channel, Sunset Road to Teco Avenue- Clark County (For 
possible action) 

11. Action to approve and authorize the Chair to sign the first supplemental interlocal 
contract for construction to increase funding or Hollywood System, Phase II, Nellis 
Air Force Base Reach- City ofNorth Las Vegas (For possible action) 

Upon a motion by Mayor Goodman, the consent agenda was approved. 

VOTE: 7 AYES-ONAYS 

***End of Consent Agenda 
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ID. Discussion Items 

Design and Construction 

12. Action to adopt the flood control Master Plan Update for the Outlying Areas of 
Clark County, including Blue Diamond, Coyote Springs, Goodsprings, Indian 
Springs, Jean, Laughlin, Mount Charleston, Nelson and Searchlight (For possible 
action) - THIS IS A PUBLIC HEARING 

Commissioner Brown opened the Public Hearing at 8:50 a.m. 

Mr. Jeff Douglas, Project Manager, WSP gave a presentation. 

Mayor Goodman inquired as to where the extra funds were coming from. Mr. 
Douglas replied, they were part of the Regional Flood Control District' s Sales Tax. 
Mr. Parrish elaborated saying that some project costs would be higher and would 
take some time to be programmed into the Ten-Year Plan. Mayor Goodman also 
asked how they are prioritized. Mr. Parrish stated, Clark County works with 
Regional Flood to prioritize projects within the County as well as the Outlying 
Areas. 

Mayor Goodman asked if the information was available online for public viewing. 
Mr. Parrish answered yes, it is on the District's Website. 

Councilman Barron inquired about facilities in Coyote Springs and as to whether 
or not people were living there. Mr. Parrish explained that the construction of 
current flood control facilities in that are area were funded by the developers. Those 
facilities, once completed, are included on the Master Plan to allow for Clark 
County Public Works to use maintenance funds from RFCD. 

Commissioner Brown closed the Public Hearing at 8:59 a.m. 

Staff recommends the recommendation in the backup be followed. 

Commissioner Gibson moved to follow recommendation in the backup. 

VOTE: 7 AYES-ONAYS 
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13. Action to approve and authorize the Chair to sign the second of four renewal 
options for the professional services contract with Robertson Partners for the 2020 
Flood Safety Advertising Campaign; or take action as deemed appropriate (For 
possible action) 

Mr. Parrish stated this ts a renewal to the current contract, to which staff 
recommends approval. 

Mr. Scott Robertson, Principal Partner, Robertson & Partners gave a presentation. 

Mayor Goodman inquired about the cost per household to reimburse the County for 
rescuing them from flood waters, and if it was known to the public. Mr. Robertson 
advised that information could be incorporated into the message. 

Commissioner Gibson moved to follow staff recommendation. 

VOTE: 7 AYES-ONAYS 

14. Action to accept the project presentation by Applied Analysis of the 2019 Flash 
Flood Awareness Survey (For possible action) 

Jeremy Aguero, Applied Analysis, gave a presentation. 

***Mayor Goodman left at 9:18 a.m. 

***Mayor Goodman re-enters meeting at 9:21 a.m. 

Commissioner Gibson moved to accept the project presentation. 

VOTE: 7 AYES-ONAYS 

15. Comments By the General Public 

Aleta Dupree made a comment regarding flood control. 

There was no further response to the call for Comments By the General Public. 
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ADJOURNMENT 

The meeting adjourned at 09:31 a.m. 

Respectfully submitted, 

A c /)'= >P 
Steven C. Parrish 
General Manager/Chief Engineer 

Attest~ /J., ' 2020 

l~fkgiiM 
Deanna Hughes 
Board Secretary 

/dd 

P:\Minutes\2020\BOARD\02132020 BOARD Agenda.docx 

Lawrence L. Brown, ill 
Chair 



SUBJECT: 

CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDAITEM 

GENERAL MANAGER'S MONTHLY REPORT 

RECOMMENDATION SUMMARY 

STAFF: Receive the report. 

TECHNICAL ADVISORY: The Technical Advisory Committee did not hear this item. 

CITIZENS ADVISORY: The Citizens Advisory Committee did not hear this item. · 
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SUBJECT: 

CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDAITEM 

GENERAL MANAGER'S MONTHLY REPORT 

PETITIONER: 

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER 

RECOMMENDATION OF PETITIONER: 

DISCUSS GENERAL MANAGER'S MONTHLY REPORT 

FISCAL IMP ACT: 

None. 

BACKGROUND: 

In the General Manager's report, the District will report on prior months accomplishments 
relating to District activities. · 

Respectfully submitted, 

Av. c f::i-d 
Steven C. Parrish, P .E. 
General Manager/Chief Engineer 
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ITEM#04 
Date: 03/12/2020 
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CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

FINANCIAL REPORTS -JANUARY 2020 
f 

RECOMMENDATION SUMMARY 

STAFF: Accept the reports. 

TECHNICAL ADVISORY: Accept the reports. 

CITIZENS ADVISORY: Accept the reports. 

RFCDAGENDA 
ITEM#OS 
DATE: 03/12/2020 



SUBJECT: 

. I . 

CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDAITEM 

FINANCIAL REPORTS -JANUARY 2020 

PETITIONER: 

STEVEN C. PARRISH, P .E., GENERAL MANAGER/CHIEF ENGINEER 

RECOMMENDATION OF PETITIONER: 

ACCEPT THE REPORTS (FOR POSSIBLE ACTION) 

FISCAL IMPACT: None 

BACKGROUND: The financial reports for January 2020, are submitted for your review: 
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Respectfully submitted, TAC AGENDA RFCD~ENDA 
ITEM# 04 ITEM# 0 
DATE: 02/27/20 DATE: 03/1~/2o' 
CACAGENDA 
ITEM# 04 
DA TE: 03/02/20 

' 

022720 Financial-item 



.. REGIONAL FLOOD CONTROL DISTRICT 

FUND 2860 - OPERATING FUND 

FUND BALANCE REPORT 

JANUARY 2020 

BEGINNING CASH BALANCE: 

Accruals/Adjustments 

$ 11, 7 45,494.40 

TOTAL BEGINNING BALANCE 

REVENUES: 

Sales Tax Revenue (Collected November 2019) 

Interest Earnings 

Fund 4430 - Transfer In Interest Earnings 

: Build America Bonds Rebate 

Sale of Materials 

Miscellaneous Other Revenue 

Petty Cash Reimbursements 

Miscellaneous Accruals/Adjustments 

TOTAL REVENUES 

EXPENDITURES: 

Salaries & Benefits 

Services & Supplies 

Professional Services 

Capital Expenditures 

. Fund 2870 - Transfer Out Maintenance Work Program 

Fund 3300 - Transfer Out Debt Service 

Fund 4430 - Transfer Out Budgeted Transfers 

Accruals/Adjustments 

Accounts Payable 

Miscellaneous Accruals/Adjustments 

TOTAL EXPENSES 

ENDING CASH BALANCE: 

211112020 

9,769,399.95 

14,337.88 

61,538.46 

22,278.60 

' (297,749.68) 

(38,736.51) 

(269,393.30) 

(57,698.45) 

(900,000.00) ' 

(3, 192,007.50) 

(4,210,000.00) 

11,057.43 

$ 11, 7 45,494.40 

$, 9,867,554.89 

$ (8,954,528.01) 

$ 12,658,521.28 



MONTH 
SALES TAX 

COLLECTED BY 
MERCHANT 

JULY 

AUGUST 

SEPTEMBER 

OCTOBER 

NOVEMBER 

DECEMBER 

JANUARY 

FEBRUARY 

MARCH 

APRIL 

MAY 

JUNE 

SALES TAX REVENUE REPORT 
REGIONAL FLOOD CONTROL DISTRICT 

FISCAL YEAR 2019~20 
MODIFIED ACCRUAL BASIS 

1/4 CENT SALES 
TAX ESTIMATE ACTUAL DIFFERENCE 

(as approved SALES TAX OVER/(UNDER) 
April 11, 2019) ' REVENUES ESTIMATE 

$ 9,165,429.12 $ 9,217,019.59 $ 51,590.47 

9,147,312.43 9,567,227.26 419,914.83 

9,351,437.62 9,492,015.38 ' 140,577.76 

8,978,773.95 9,653,328.50 674;554.55 

9,720,995.41 9,769,399.95 48,404.54 

10,288,967.62 11,526,859.75 1,237,892.13 

8,654,068.05 

8,256,976.72 
I 

10,121,264.69 ' ' 

9, 108,670.68 

9,408,410.30 

9,697,693.41 

~ 

~ 

TOTAL: I I s 111,900.000.00 I I s 59.225.850.~3 I I s 2.572.934.20 U 

EstimatOd vS Actual Cumulalive Sal.is Tax Receipts 
I . 

$120 
' '' 

$100 

$80 

I/) 

c $60 
~ 
~ $40 

PERCENT 
+/-FROM 
ESTIMATE 

0.56% 

4.59% 

1.50% 

7.51% 

0.50% 

'12.03% 

JUL AUG SEP MAR APR MAY JUN 

gj FY19 Actual· lli1 FY20 Actual 

212712020 Sales Tax FY19-20 
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Schedule of Monthly Expenditures - Summary 
Fund 2860 - Operating Fund 
1/1/2020 to 1/31/2020 

Fiscal Year Account tt Account Name 
2020 61 */62* Salaries and Benefits 

. 630000 Other Professional Services 
635000 Pro Svcs-Legal 
640310 R & M-Facilities 
640320 R & M-Equipment 
640340 R & M-Vehicles 
641000 Other Rental Expense 
644130 Towing 
644400 Temporary Personnel Services 
644610 lnfonnation System Services 

645000 Other Insurance 
646100 . Telephone-Local 
646120. Cell Phones/Beepers 
648100 Printing/Reproduction 
649300 Auto 
649500 Registrationffraining 
663000 Operating Supplies 
663200 Food 

663400 · Office Supplies 

670100 Electricity 
670500 Disposal 
679220 Software Licenses 
679300 Dues 
679310 Subscriptions 
679600 Postage 
680400 Capital Outlay-Equipment-Mod Accrual 

211112020- Mon~hly Expenditures Summary Condensed 

4 

Amount 

297,749.68 
258,064.50 

11,328.80 
11,440.21 

5,965.00 
. 1,982.41 

453.29 
112.20' 

706.56 

2,072.19 
206.35 
314.49 

347.90 
132.54 
160.00 

1,200.00 
440.77 

353.96 
483.50 

1,913.38 
78.43 

9,115.33 
843.00 
377.00 

38.00 
57,698.45. 

Fiscal Year Total $663,577.94 

Grand Total. $663,577.94 



REGIONAL FLOOD CONTROL DISTRICT 
. FUND 2870 ~ FACILITIES MAINTENANCE FUND 
FUND BALANCE REPORT 
JANUARY 2020 

BEGINNING CASH BALANCE: 
Accruals/Adjustments 

TOTAL BEGINNING CASH BALANCE: 

. REVENUES: 
Interest Income 
Fund 2860 - Transfer In Maintenance Work Program 
Miscellaneous Other Revenue/Adjustments 

TOTAL MONTHLY REVENUES 

' EXPENDITURES: 
Services & Supplies 
Maintenance Work Program Expend_itures 
Accruals/Adjustments 

. Miscellaneous Accruals/Adjustments 
Contract Retention Payable 
Contract Retention Interest Payable 
Accounts Payable 

TOTAL MONTHLY EXPENSES 

ENDING CASH BALANCE: 

211112020 

5 

$ 8,815,572.80 

14,848.72 
900,000.00 

13,370.50 

(1,537,420.11} 

. (13,370.50} 

$ 8,815,572.80 

$ 928,219.22 

$ (1,550,790.61} 

$ 8, 193,001.41 



Regional Flood Control District , 
Monthly Expenditures 
Maintenance Work Program 
1/1/2020 to 1/31/2020 

Fiscal Year - 2020 
Vendor Facilit)'. . ·Invoice No. Inv, Date · P,Q, Number Date Paid Amount 

·ATKINS NORTH AMERICA INC RF.HN65 1918909 12/26/2019 4500307668 01128/2020 $2,604.61 

ATKINS NORTH AMERICA INC RF.HN65 1918909 12/26/2019 4500307668 01/28/2020 . $1,035.90 

CASHMAN EQUIPMENT RF.HN69 I7634902 12/12/2019 4500306664 01128/2020 $1,519.15 
RENT AL CO LLC 

. CASHMAN EQUIPMENT RF.HN69 I7656101 12/18/2019 4500306664 01128/2020 $6,855.20 
RENTAL CO LLC 
CASHMAN EQUIPMENT RF.HN69 I7656102 12/20/2019 4500306664 01/31/2020 $213.50 
RENT AL CO LLC 
CASHMAN EQUIPMENT RF.HN69 I7656701 12/12/2019 4500306664 01/28/2020 $7,088.20 
RENTAL CO LLC 
CASHMAN EQUIPMENT RF.HN69 I7695001 12118/2019 4500306664 01/28/2020 $3,404.40 
RENTAL CO LLC 
CASHMAN EQUIPMENT . RF.HN69 I7733901 12/23/2019 4500306664 01/31/2020 $662.90 
RENT AL CO LLC 
CITY OF BOULDER CITY RF.BCOl 4483 01/15/2020 4500306665 01129/2020 $3,846.06 

CITY OF BOULDER CITY RF.BCOl 4483 01/15/2020 . 4500306665 01/29/2020 $117.86 

CITY OF BOULDER CITY RF.BCOl 4483 01/15/2020 4500306665 01129/2020 $146.71 ) 

CITY OF BOULDER CITY RF.BCOl 4483 01115/2020 4500306665. 01/29/2020 $811.44 

CITY OF BOULDER CITY RF.BCOl 4483 01/15/2020 4500306665 01/29/2020 $7,143.88 

CITY OF BOULDER CITY RF.BCOl 4483 01/15/2020 4500306665 01/29/2020 $10,875.28 

CITY OF BOULDER CITY RF.BC02 4483 01/15/2020 4500306665 01/29/2020 $152.16 

CITY OF BOULDER CITY RF.BC02 4483 01/15/2020 4500306665 01/29/2020 $4,005.12 

CITY OF BOULDER CITY RF.BC03 4483 01115/2020 4500306665 01129/2020 $648.57 

CITY OF BOULDER CITY RF.BC03 4483 01/15/2020 . 4500306665 01/29/2020 $11,750.00 

CITY OF BOULDER CITY RF.BC04 4483 01/15/2020 4500306665 01/29/2020 $16.31 

CITY OF HENDERSON RF.HN65 MSC5032730 01123/2020 4500306666 01131/2020 $8,658.94 

CITY OF HENDERSON RF.HN66 MSC5032730 01123/2020 4500306666 01/3112020 $1,063.15 

CITY OF HENDERSON RF.HN67 MSC5032730 01123/2020 4500306666 01131/2020 $1,063.11 

CITY OF HENDERSON RF.HN68 MSC5032730 01/23/2020 4500306666 0113112020 $1,063.11 

CITY OF HENDERSON . RF.HN69 MSC5032730 01/23/2020 4500306666 01/31/2020 $1,104.43 

CITY OF HENDERSON RF.HN70 MSC5032730 01123/2020 4500306666 0113112020 $733.39 

CITY OF HENDERSON RF.HN71 MSC5032730 01123/2020 4500306666 01/3112020 $680.37 

CITY OF HENDERSON RF.HN72 MSC5032730 01/23/2020 4500306666 01131/2020 $680.37 

CITY OF HENDERSON · RF.HN73 MSC5032730 01/23/2020 4500306666 01131/2020 $527.25 

CITY OF LAS VEGAS RF.LV51 305157 01114/2020 4500306975 01128/2020 $2,895.20 

CITY OF LAS VEGAS RF.LV51 305957 01115/2020 4500306975 01128/2020 $2,083.25 

CITY OF LAS VEGAS RF.LV52 305157 01/14/2020 4500306975 01128/2020 . $2,835.85 

CITY OF LAS VEGAS RF.LV52 305957 01/15/2020 4500306975 01/28/2020 $13,157.15 

CITY OF LAS VEGAS RF.LV53. 305157 01/14/2020 4500306975 01128/2020 $269.48 

211112020-/.flVP Expenditures 
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Regional Flood Control District 
Monthly Expenditures 
Maintenance Work Program 
·11112020 to 1/31/2020 

Vendor Facili1)'. Invoice No. Inv, Date P.O,Number Date Paid Amount 

CITY OF LAS VEGAS RF.LV54 305157 01/14/2020 4500306975 01/28/2020 $6,912.86 

CITY OF LAS VEGAS RF.LV54 305157 01/14/2020 4500306975 01/28/2020 $150.24 

CITY OF LAS VEGAS RF.LV54 305957 01/15/2020 4500306975 01/28/2020 $47,465.00 

CITY OF LAS VEGAS RF.LV54 305957 01/15/2020 4500306975 01128/2020 $120,764.00 

CITY OF LAS VEGAS RF.LV54 305957 01/15/2020 4500306975 01/28/2020 $15,755.91 

CITY OF LAS VEGAS RF.LV54 305957 01/15/2020 4500306975 01/28/2020 $403.39 

CITY OF LAS VEGAS RF.LV55 305157 01/14/2020 4500306975 01/28/2020 $314.29 

CITY OF LAS VEGAS RF.LV55 305957 01/15/2020 4500306975 01/28/2020 $2,280.07 

CITY OF LAS VEGAS RF.LV56· 305157 01/14/2020 4500306975 01/28/2020 . $2,595.68 

CITY OF LAS VEGAS RF.LV56 305957 01/15/2020 4500306975 01/28/2020 . $1,862.28 

CITY OF LAS VEGAS RF.LV57 305157 01/14/2020 4500306975 01/28/2020 $11,576.40 

CITY. OF LAS VEGAS RF.LV57 305157 01/14/2020 450.0306975 01/28/2020. $111,608.79 

CITY OF LAS VEGAS RF.LV57 305157 01/14/2020 4500306975 01/28/2020 $10,375.56 

CITY OF LAS VEGAS RF.LV57 305957 01/15/2020 4500306975 01/28/2020 $22,834.90 

CITY OF LAS VEGAS RF.LV57 305957 01/15/2020 4500306975 01/28/2020 $646,087.87 

CITY OF LAS VEGAS RF.LV57 305957 01/15/2020 4500306975 01/28/2020 $50,202.11 

CITY OF LAS VEGAS RF.LV57 305957 01/15/2020 4500306975 01/28/2020 $8,199.28 

CITY OF NORTH LAS VEGAS RF.NLOl 353089 01/09/2020 4500306668 01/15/2020 $1,520.81 

CITY OF NORTH LAS VEGAS RF.NL02 353089 01/09/2020 4500306668 01/15/2020 $61.48 

CITY OF NORTH LAS VEGAS .RF.NL03 353089 01109/2020 4500306668 01/15/2020 $5,127.06 

CITY OF NORTH LAS VEGAS RF.NL03 353089 01109/2020 4500306668 01/15/2020 $3,050.32 

CITY OF NORTH LAS VEGAS RF.NL04 353089 01/09/2020 4500306668 01115/2020 $2,774.08 

CITY OF NORTH LAS VEGAS RF.NL04 353089 01109/2020 4500306668 01115/2020 $553.41 

CITY OF NORTH LAS VEGAS RF.NL05 353089 01/09/2020 4500306668 
J 

01115/2020 $368.94 

CITY OF NORTH LAS VEGAS RF.NL06 353089 01109/2020 4500306668 01/15/2020 $368.94 . 

CITY OF NORTH LAS VEGAS RF.NL07 353089 01109/2020 4500306668 01/15/2020 $21,286.59 

CITY OF NORTH LAS VEGAS RF.NL07 353089 01109/2020 4500306668 01/15/2020 $2,000.99 

CITY OF NORTH LAS VEGAS RF.NLlO 353089 01/09/2020 4500306668 01115/2020 $167.18 

CITY OF NORTH LAS VEGAS RF.NL12 . 353089 01109/2020 4500306668 . 01115/2020 $4,445.06 

CITY OF NORTH LAS VEGAS RF.NL12 353089 01109/2020 4500306668 . 01/15/2020 $3,647.88 

CITY OF NORTH LAS VEGAS RF.NL13 .353089 01/09/2020 4500306668 01/15/2020 $823.60 

CITY OF NORTH LAS VEGAS RF.NL14 353089 01/09/2020 4500306668 01/15/2020 $167.18 

CITY OF NORTH LAS VEGAS RF.NL16 353089 01/09/2020 . 4500306668 01/15/2020 $1,812.18 

CITY OF NORTH LAS VEGAS RF.NL16 353089 01/09/2020 4500306668 01/15/2020 $368.94 

CITY OF NORTH LAS VEGAS RF.NL18 353089 01109/2020 4500306668 01/15/2020 $21,562.95 

CITY OF NORTH LAS VEGAS · . RF.NL18 353089 01109/2020 4500306668 01/15/2020 $2,630.20 

ECCO E.QUIPMENT CORP RF.HN69 208396-0001 11107/2019 4500312982 01/28/2020 $13,370.50 

211112020- },flf/P fapenditures 
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Regional Flood Control Dis.trict 
Monthly Expenditures 
Maintenance Work Program 
1/1/2020 to 1/31/2020 

Vendor FaciliO: Invoice No. Inv. Date P,O,Number Date Paid · ,Amount 

PUBLIC WORKS/CC TREAS RF.CC03 1520079168 01/2112020 none 01/27/2020 $7,103.85 

PUBLIC WORKS/CC TREAS RF.CC03· 1520079168 0112112020 none 01127/2020 $221.34 

PUBLIC WORKS/CC TREAS RF.CC03 1520079168 01/2112020 none 01/27/2020 $362.37 

PUBLIC WORKS/CC TREAS RF.CC03 1520079168 0112112020 none 01/27/2020 $4,277.51 

PUBLIC WORKS/CC TREAS · RF.CC03 1520079168 0112112020 none 01127/2020 $430.81 

PUBLIC WORKS/CC TREAS RF.CCOS 1520079168 01/2112020 none 01127/2020 $265.46 

PUBLIC WORKS/CC TREAS RF.CC05 1520079168 01/2112020 none 01127/2020 $1,529.12 

PUBLIC WORKS/CC TREAS RF.CC05 1520079168 01/2112020 none 01/27/2020 $31.62 

PUBLIC WORKS/CC TREAS , RF.CC05 '1520079168 01121/2020 none 01127/2020 $797.16 

PUBLIC WORKS/CC TREAS RF.CCOS ._ 1520079168 01/2112020 none 01/27/2020 $1,023.25 

PUBLIC WORKS/CC TREAS RF.CC05 1520079168 01/2112020 none 01127/2020 '$770.63 

PUBLIC WORKS/CC TREAS RF.CCOS 1520079168 01121/2020 none 01/27/2020 $58,605.55 

PUBLIC WORKS/CC TREAS RF.CC05 1520079168 01/2112020 none 01127/2020 $313.20 

PUBLIC WORKS/CC TREAS RF.CCOS 1520079168 0112112020 none 01/27/2020 $76.70 

PUBLIC WORKS/CC TREAS .RF.CC05 1520079168 01/2112020 none 01127/2020 $1,083.82 

PUBLIC WORKS/CC TREAS RF.CCOS 1520079168 0112112020 ' none 01127/2020 $2,377.23 

PUBLIC WORKS/CC TREAS RF.CC05 1520079168 01/2112020 none 01127/2020 $9,917.28 

PUBLIC WORKS/CC TREAS RF.CC05 1520079168 0112112020 none 01/27/2020 $218.06 

PUBLIC WORKS/CC TREAS RF.CC05 1520079168 01/2112020 none 01127/2020 $30,766.25 

PUBLIC WORKS/CC TREAS RF.CC05 1520079168 01121/2020 none 01127/2020 $485.76 

PUBLIC WORKS/CC TREAS RF.CC05 1520079168 01/2112020 none 01127/2020 $268.75 

PUBLIC WORKS/CC TREAS RF.CC05 4020000028 01/3112020 none 0113112020 $5,392.53 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01/2112020 none 01127/2020 $265.05 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01/21/2020 none 01/27/2020 $775.34 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01/2112020 none 01127/2020 $502.40 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01/2112020 none 01/27/2020 $2,142.81. 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01/2112020 none 01/27/2020 $941.42 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01/2112020 none 01127/2020 $843.63 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01121(2020 none 01/27/2020 $576.95 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01/2112020 none 01127/2020 $63.04 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01/2112020 none 01127/2020 $237.13 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01/2112020 none 01/27/2020 $497.19 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01121/2020 none 01127/2020 $2,940.43 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01/2112020 none 01/27/2020 $794.43 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 0112112020 none 01127/2020 $15.81 

PUBLIC WORKS/CC TREAS RF.CC06 1520079168 01/2112020 ' none 01/27/2020 $450.52 

PUBLIC WORKS/CC TREAS RF.CC07 1520079168 0112112020 none 01127/2020 $322.15 

. 211112020- MWP Expenditures 
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Regional Flood Control District 
Monthly Expenditures 
Maintenance Work Program 
1/1/2020 to 1/31/2020 

Vendor Eacilit)'. Invoice No. Inv. Date P,Q.Number Date Paid Amount 

PUBLIC WORKS/CC TREAS RF.CC07 1520079168 01/21/2020 none 01/27/2020 $163.74 

PUBLIC WORKS/CC TREAS RF.CC07 1520079168 01/2112020 none 01127/2020 $690.55 

PUBLIC WORKS/CC TREAS RF.CC07 1520079168 01/21/2020 none 01127/2020 $147:78 

PUBLIC WORKS/CC TREAS- RF.CC07 1520079168 01121/2020 none 01/27/2020 $2,403.64 

PUBLIC WORKS/CC TREAS RF.CC07 1520079168 01/21/2020 none 01/27/2020 $42.5.88 

PUBLIC WORKS/CC TREAS RF.CC07 1520079168 01/21/2020 none 01127/2020 $970.07 

PUBLIC WORKS/CC TREAS RF.CC08 1520079168 01/2112020 none 01/27/2020 $3,086.74 

PUBLIC WORKS/CC TREAS RF.CC08 1520079168 01/21/2020 none 01/27/2020 $163.74 

PUBLIC WORKS/CC TREAS RF.CC08 1520079168 01121/2020 none 01/27/2020 $2,220.47 

PUBLIC WORKS/CC TREAS RF.CC08 1520079168 01/21/2020 none 01/27/2020 $884.23 

PUBLIC WORKS/CC TREAS RF.CC08 1520079168 01121/2020 none 01/27/2020 $90.59 

PUBLIC WORKS/CC TREAS RF.CC08 1520079168 01121/2020 none 01/27/2020 $672.18 

PUBLIC WORKS/CC TREAS . RF.CC09 1520079168 01/21/2020 none 01127/2020 $45.30 

PUBLIC WORKS/CC TREAS RF.CC09 1520079168 01121/2020 none 01/27/2020 - $739.96 

PUBLIC WORKS/CC TREAS RF.CC09 1520079168 01/21/2020 none 01/27/2020 $392;10 

PUBLIC WORKS/CC TREAS RF.CC09 · I520079I68 OI/21/2020 _ none OI/27/2020 $36.36 

PUBLIC WORKS/CC TREAS RF.CC09 I 520079 I 68 O I/21/2020 none 01/27/2020 $848.29 

PUBLIC WORKS/CC TREAS RF.CC09 I520079I68 OI/2112020 none 01/27/2020 $81.44 

PUBLIC WORKS/CC TREAS RF.CClO 1520079168 01121/2020 none 01/27/2020 $218.05 

PUBLIC WORKS/CC TREAS RF.CCIO 1520079168 OI/21/2020 none OI/27/2020 $3,584.87 

PUBLIC WORKS/CC TREAS RF.CCIO · I520079I68 OI/2I/2020 none OI/27/2020 $122.82 

PUBLIC WORKS/CC TREAS RF.CC IO I520079I68 OI/21/2020 none 01/27/2020 $492.I7 

PUBLIC WORKS/CC TREAS RF.CCIO I520079I68 01121/2020 none 01/27/2020 $5,768.90 

PUBLIC WORKS/CC TREAS RF.CCll 1520079I68 0112112020 none 01/27/2020 $122.82 

PUBLIC WORKS/CC TREAS RF.CCII I520079I68 OI/2112020 none OI/27/2020 $623.84 

PUBLIC WORKS/CC TREAS RF.CCII I520079I68 OI/2112020 none 01/27/2020 $I26.08 

PUBLIC WORKS/CC TREAS .RF.CCII 1520079I68 OI/2I/2020 none 01/27/2020 $I84.72 

PUBLIC WORKS/CC TREAS RF.CCll I 520079 I 68 0 I/2112020 none 01/27/2020 $402.68 

PUBLIC WORKS/CC TREAS RF.CC14. 1520079 I 68 0 I/2112020 none 01/27/2020 $163.72 

PUBLIC WORKS/CC TREAS RF.CCI4 I520079I68 01/2112020 none- OI/27/2020 $I63.72 

PUBLIC WORKS/CC TREAS RF.CCI5 I520079I68 01/2112020 none OI/27/2020 $327.44 

PUBLIC WORKS/CC TREAS RF.CCI5 1520079168 01/2112020 none 01/27/2020 $246.28 

PUBLIC WORKS/CC TREAS RF.CC16 1520079168 01/2112020 none· 01127/2020 $163.72 

PUBLIC WORKS/CC TREAS RF.CC16 I520079I68 OI/21/2020 none OI/27/2020 $33.I9 

PUBLIC WORKS/CC TREAS RF.CC16 1520079I68 01121/2020 none 01/27/2020 $1,805.I7 

PUBLIC WORKS/CC TREAS RF.CC16 I520079168 01/2112020 none OI/27/2020 - $553.I3 

PUBLIC WORKS/CC TREAS RF.CC16 1520079I68 OI/21/2020 none 01/27/2020 $1,536.09 

211 J/2020· MWP Expenditures 
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Regional Flood Control District 
Maintenance Work Program Status Report-Fiscal Year2020 

Boulder City 

Facilitr Facilitr Name Budeet Amount Sgent Amount Remainine 
RF.BCOl Hemenway Watershed $238,500.00 $62,020.93 $176,479.07 
RF.BC02 Georgia/Buchanan Watershed $95,350.00 $5,549.36 $89,800.64 
RF.BC03 North Railroad Watershed $31,150.00 $14,304.19 $16,845.81 
RF.BC04 West Airport Watershed $35,000.00 $1,006.29 $33,993.71 

$400,000.00 $82,880.77 $317,119.23 
Clark County 

Facilitr Facilitr Name Budeet Amount Sgent Amount Remainine 
RF.CCOl Flamingo Wash $594,600.00 $308,018.90 $286,581.10 
RF.CC02 Las Vegas Wash $300,000.00 $126,I28.94 $ l 73 ,871.06 
RF.CC03 Duck Creek $425,500.00 . $83,391.34 $342,108.66 
RF.CC05 Las Vegas Range Wash $430,000.00 $I43,663.7I $286,336.29 
RF.CC06 Tropicana Wash $200,000.00 . $22,361.20 $177,638.80 
RF.CC07 Airport Channel $35,000.00 $5,727.94 $29,272.06 
RF.CC08 Monson Channel $I,854,700.00 $I5,394.02 SI,839,305.98 
RF.CC09 Rawhide Channel $40,000.00 $3,046.4I $36,953.59 
RF.CClO Van Buskirk Channel $42,000.00 $2I,524.13 $20,475.87 
RF.CCII Flamingo Wash North Fork $20,000.00 $2,005.37 $I7,994.63 
RF.CCI4 Laughlin Washes $39,500.00 $3,109.88 $36,390.12 
RF.CC15 Moapa Valley $90,000.00 $573.72 $89,426.28 
RF.CC16 Blue Diamond Wash $100,300.00 $34,963.32 $65,336.68 
RF.CC17 Searchlight $7,600.00 $367.7I $7,232.29. 

RF.CC18 Bunkerville $10,000.00 $I,759.88 $8,240.12 
RF.CC19 Pittman Wash $41,500.00 $2,832.45 $38,667.55 
RF.CC20 · Indian Springs $IO,OOO.OO . $1,178.01 $8,821.99 
RF.CC21 Northern Beltway Channels $34,000.00 $2,046.09 $3I,953.9I 

$4,274,700.00 $778,093.02 $3,496,606.98 
Henderson 

Facilitr Facilitr Name Budeet Amount Sgent Amount Remainine 
RF.HN65 Cl North $343,500.00 $I88,432.33. $155,067.67 
RF.HN66 Cl South $254,216.16 $17,256.35 $236,959.8I 
RF.HN67 Pittman Central NE $I44,300.00 $26,381.55 $117,918.45 
RF.HN68 Pittman Central SE $632,500.00 $56,2I8.29 $576,281.7I 
RF.HN69 Pittman Central NW $525,783.84 $227,508.23 $298,275.6I 
RF.HN70 Pittman Central SW $80,000.00 $11,298.28 $68,701.72 
RF.HN7I Pittman Anthem Inspirada $I I2,900.00 $18,204.77 $94,695.23 
RF.HN72 Pittman Seven Hills $1 I4,000.00 $15,399.63 $98,600.37 
RF.HN73 Pittman West Henderson $43,500.00 $4,695.15 $38,804.85 

$2,250, 700.00 $565,394.58 Sl,685,305.42 
Las Vegas 

Facilitr Facilitr Name Budeet Amount Sgent Amount Remainine 
RF.LV5I Cedar Ave Channel/Nellis System $100,000.00 $28,633.79 $7I,366.21 
RF.LV52 Gowan/Angel Pk/Lone Mtn System $462,000.00 $23,3I3.29 $438,686.71 
RF.LV53 Lake Mead/Smoke Ranch/Washington $IOO,OOO.OO $2,638.33 $97,361.67 

Sys 

211112020· MWP Status Report 

12 



Regional Flood Control District 
Maintenance Work Program Status Report-Fiscal Ycar2020 

Facility Facility Narrie Budget Amount Suent Amount Remaining 
RF.LV54 Las Vegas Wash System $938,000.00 $633,230.11 $304,769.89 
RF.LV55 Meadows/Oakey System $100,000.00 $3,408.25 $96,591.75 ' 
RF.LV56 Washington Ave/L V Creek $77,000.00 $7,843.96 $69,156.04 
RF.LV57 US95/0uter Beltway/Ann Road System $1,048,000.00 $1,022,011.13 $25,988.87 

$2,825,000.00 $1,721,078.86 $1,103,921.14 
Mesquite 

Facility . Facility Name Budget Amount Suent Amount Remaining 
RF.MEO! Mesquite Town Wash $19,000.00 $1;093.40 $17,906.60 
RF.ME02 Abbott Wash Channel $14,300.00 $655.88 $13,644.12 
RF.ME04 Town Wash Detention Basin $617 ,400.00 $550,695.88 $66,704.12 
RF.MEO? Pulsipher Wash $29,400.00 $179.60 '$29,220.40 

. RF.ME08 Abbott Wash Detention Basin $60,000.00 $1,662.65 '$58,337.35 
RF.ME09 Pulsipher Wash Detention Basin $29,700.00 $,1,356.25 $28,343.75 

$769,800.00 $555,643.66 $214,156.34 
North Las Vegas 

Facility Facility Name Budget Amount Suent Amount Remaining 
RF.NLOl LV Wash "N" Channel $75,075.00 $19,277.53 $55,797.47 
RF.NL02 Las Vegas Wash-Middle $151,435.35 $50,394.15 $101,041.20 
RF.NL03 LV Wash-King Charles Channel $87,206.65 $35,369.74 $51,836.91 
RF.NL04 Vandenberg Detention Basin $260,344.00 $22,116.96 $238,227.04 
RF.NL05 North Las Vegas Detention Ba~in $131,999.90 $1,558.96 $130,440.94 
RF.NL06 Upper L VW DB & Moccasin Levee $141,132.31 $9,542.78 $131,589.53 
RF.NL07 · Carey/Lake Mead Detention Basin $216,314.16 $160,862.54 $55,451.62 
RF.NL08 Gowan Outfall Channel $74,071.00 $182.96 $73,888.04 
RF.NLlO Upper Las Vegas Wash $23,000.00 $7,872.48 $15,127.52 , 
RF.NL!! Clayton Street Channel $56,071.00 $14,741.34 $41,329.66 
RF.NL12 Lower Las Vegas Detention Basin $96,571.00 $26,631.29 $69,939.71 
RF.NL13 West Trib-Ranch House to Lower LV $64,571.00 $11,754.53 $52,816.47 
RF.NL14 Trib to Western Trib@Craig Rd $66,571.00 $3,087.50 $63,483.50 
RF.NL15 Las Vegas Wash-Smoke Ranch $53,071.00 $11,759.76 $41,311;24 
RF.NL16 Upper Las Vegas Wash Channel $99,571.00 $28,527.76 $71,043.24 
RF.NL17 Range Wash-L VW Diversion & Levee $146,233.06 $620.85 $145,612.21 
RF.NL18 Cheyenne Peaking Basin $91,262.57 $38,029.00 $53,233.57 

$1,834,500.00 $442,330.13 $1,392,169.87 * 

Program Total $12,354,700.00 $4,145,421.02 $8,209,278.98 

211112020- MWP Status Repart 
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REGIONAL FLOOD CONTROL DISTRICT 
FUND 3300 - BOND DEBT SERVICE FUND 
FUND BALANCE REPORT 
JANUARY 2020 

BEGINNING CASH BALANCE 
Accruals/Adjustments · 

TOTAL BEGINNING CASH BALANCE 

REVENUES: 
Interest Income 
Fund 2860 - Transfer In Debt Service 
Bonds Issued 
Premium on Bonds Issued 
Miscellaneous Other Revenue 

. Accruals/Adjustments 
Miscellaneous Accruals/Adjustments 

TOTAL MONTHLY REVENUES 

- .EXPENDITURES: 
Professional Services 
Debt Service Payments* 
Payments to Escrow Agent 
Transfers Out to Other Funds 
Accruals/Adjustments 

Miscellaneous Accruals/Adjustments 

TOTAL MONTHLY EXPENSES 

ENDING CASH BALANCE: 

$ 8,650,690.67 

.. 20,628.18 
3;192,007;50 

*Principal payments paid annually (November); Interest payments paid semi-annually (May and November) 

211112020 
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$ 8,650,690.67 

$ 3,212,635.68 

$ 

$ 11,863,326.35 



REGIONAL FLOOD CONTROL DISTRICT 
FUND 4430 - CONSTRUCTION FUND 
FUND BALANCE REPORT 
JANUARY 2020 

BEGINNING CASH BALANCE: 

REVENUES: 

Cash in Custody of Treasurer 
Custodial Account Cash Balance · 
Accruals/Adjustments 

TOTAL BEGINNING CASH BALANCE 

Fund 2860 - Transfer In Budgeted Transfer 
Fund 3300 - Transfer In Bond Proceeds 
Fund 4440 - Transfer In Budgeted Transfer 
Custodial Account - Transfer In to Treasurer 
Interest Earnings· 
Custodial Account Interest Earnings 
Proceeds from Bonds and Loans 
Miscellaneous Other Revenue 
Accruals/Adjustments 

Miscellaneous Accruals/Adjustments 

TOTAL MONTHLY REVENUES 

EXPENDITURES: 
Capital Improvement Program 
Professional Services 
Project Reimbursements 
Fund 2860 - Transfer Out Interest Earnings 
Fund 2860 - Transfer Out ILA CloseouUReductions 
Custodial Account - Transfer Out to Treasurer 
Accruals/Adjustments 

Contracts R.etention Payable 
Contracts Retention Interest Payable 
Accounts Payable 
Miscellaneous Accruals/Adjustments 

TOTAL MONTHLY EXPENDITURES 

ENDING CASH BALANCE: 
Cash in Custody of Treasurer · 
Custodial Account Cash Balance 

ENDING CASH BALANCE: 

211112020 
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$129,910,765.52 
124,876,537.02 

328.97 

4,210,000.00 

211,794.02 

(14,920,782.72) 

(61,538.46) 

(182.21) 

119,350,385.12 
124,876,537.02 

$ 254,787,631.51 

$ 4,421,794.02 

$. (14,982,503.39) 

$ 244,226,922.14 



Regional Flood Control District 
Monthly Expenditures 
Capital Improvement Program 
1/1/2020 to 1/31/2020 

Fund 4430 

Fiscal Y car 2020 
Vendor Project Invoice No. Inv. Date P.O. Number Date Paid Amount 

CITY OF BOULDER CITY RF.BOUOlClO 4416 01/02/2020 4800002792 00010 01/15/2020 $28,070.70 

CITY OF LAS VEGAS RF.LAS16Ql8 305058 01/14/2020 4800008811 00010 01/28/2020 $49,812.60 

CITY OF LAS VEGAS RF.LAS16Ql8 305058 01/14/2020 480000881 I 00020 0112812020 $516,613.00 

CITY OF LAS VEGAS RF.LAS16Q18 306077 01/15/2020 48000088ll 00010 Ol/3 l/2020 $45,990.12 

CITY OF LAS VEGAS RF.LAS22UI 9 304997 01/14/2020 4800009466 00010 01128/2020 $409.70 

CITY OF LAS VEGAS RF.LAS23G15 305997 Ol/15/2020 4800007191 00010 01128/2020 $15,33 l.45 

CITY OF LAS VEGAS RF.LAS23Il 7 302437 12/12/2019 4800008135 00010 Ol/11/2020 $1,809,197.34 

CITY OF LAS VEGAS RF.LAS23I17 302437 12/12/2019 4800008135 00020 Ol/l l/2020 Sl0,452,026.80 

CITY OF LAS VEGAS RF.LAS23Il7 305117 Ol/14/2020 4800008135 00010 Ol/28/2020 . $1,303.86 

CITY OF LAS VEGAS RF.LAS23I17 305977 01/1412020 4800008135 00010 01/2812020 $394.60 

CITY OF LAS VEGAS RF.LAS24L17 305077 01/14/2020 4800008446 00010 01/28/2020 $3,889.82 

CITY OF LAS VEGAS RF.LAS24Ll7 306057 01/15/2020 4800008446 00010 0112812020 $35,089.13 

CITY OF LAS VEGAS RF.LAS29B15 305137 01/14/2020 4800007391 00010 Ol/28/2020 $10,378.34 

CITY OF LAS VEGAS RF.LAS29B15 306037 01/15/2020 4800007391 00010 01/28/2020 Sl,735.09 

CITY OF LAS VEGAS RF.LAS29C16 301637 12/09/2019 4500255470 00010 01/10/2020 s 138,230.59 

CITY OF LAS VEGAS RF.LAS29C16 306957 01/21/2020 4500255470 00010 01131/2020 $91,81 l.55 

CITY OF LAS VEGAS RF.LAS29D17 305177 01/14/2020 4800008455 00010 01/28/2020 $9,967.52 

CITY OF LAS VEGAS RF.LAS29E18 305037 01/14/2020 4800009097 00010 01/31/2020 $24,376.82 

CITY OF LAS VEGAS RF.LAS29E18 305037 01/14/2020 4800009097 00020 Ol/31/2020 $186,825.00 

CITY OF LAS VEGAS RF.LAS29E18 306017. 01/15/2020 4800009097 00010 Ol/28/2020 $13,018.70 

CITY OF LAS VEGAS RF.LAS29E18 306017 01/15/2020 4800009097 00020 Ol/2812020 $559,224.00 

CITY OF LAS VEGAS RF.LAS31A17 305057 01/14/2020 4800008684 00010 01/2812020 $2,956.75 

CITY OF LAS VEGAS RF.LAS31Al7 306097 01/15/2020 4800008684 00010 Ol/2812020 $6,059.50 

CITY OF LAS VEGAS RF.LAS31A17 307457 Ol/23/2020 4800008684 00010 0113112020 Sl,346.52 

CITY OF NORTH LAS VEGAS RF.NLV03E13 9955A 01121/2020 4800006067 00010 01131/2020 . $8,481.52 

CITY OF NORTH LAS VEGAS RF.NLV03F17 9961 Ol/21/2020 4800008161 00010 01/31/2020 $83,014.03 

CITY OF NORTH LAS VEGAS RF.NLV03G17 9960 01/21/2020 4800008160 00010 01/3112020 $5,665.61 

CITY OF NORTH LAS VEGAS RF.NLV03Hl7 9956 Ol/21/2020 4800008676 00020 01131/2020 $7,306.79 

CITY OF NORTH LAS VEGAS. RF.NLV03Il8 9959 01/21/2020 4800008711 00020 01131/2020 $3,185.33 

CITY OF NORTH LAS VEGAS RF.NLV04Kl7 9962 Ol/21/2020 4800008195 00010 01131/2020 $2,019.82 

CITY OF NORTH LAS VEGAS RF.NL V09El 1 9954 Ol/2112020 4800004139 00030 0113112020 $27,745.06 

CITY OF NORTH LAS VEGAS RF.NLV17Dl8 9958 Ol/21/2020 4800009056 00010 01/31/2020 $95,565.98 

CITY OF NORTH LAS VEGAS RF.NLV17D18 9958 01/21/2020 4800009056 00020 0113112020 $7,824.13 

CITY OF NORTH LAS VEGAS RF.NLV03Jl9 9957 Ol/2112020 4800009412 00020 01/31/2020 Sl,264.15 

ZIJ 112010- Project Expenditures 
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Regional Flood Control District · 
Monthly Expenditures 
Capital Improvement Program 
1/1/2020 to 1/31/2020. 

Vendor Project Invoice No. Inv. Date ;e,o. Number Date Paid Amount 

PUBLIC WORKS/CC TREAS RF.CLA15Dl2 1520071898 01/0212020 none 01/02/2020 $975.92 

PUBLIC WORKS/CC TREAS RF.CLA15Dl2 1520071898 01/02/2020 none 01/02/2020 $395.00 

PUBLIC WORKS/CC TREAS RF.CLA21AOO 1520071889 01/02/2020 none 01/02/2020 $4,937.65 

PUBLIC WORKS/CC TREAS RF.CLA36Al8 1520076760 01/14/2020 none. 01/14/2020 $42,862.01 

PUBLIC WORKS/CC TREAS RF.CLA15El3 1520072228 01/03/2020 none 01/03/2020 $187,670.22 

PUBLIC WORKS/CC TREAS RF.LAU04Bl7 1520074008 01/08/2020 none 01/08/2020 $333,265.00 

PuBLIC WORKS/CC TREAS RF.LAU04Bl7 1520078487 01/1712020 none 01117/2020 SlOl,500.00 

REGIONAL FLOOD CONTROL RF.MOAOIH15 1020038143 01/14/2020 . none 01/14/2020 $147,942.02 

REGIONAL FLOOD CONTROL RF.MOA01Hl5 1020038143 01/14/2020 none 01/14/2020 ($147,942.02) 

REGIONAL FLOOD CONTROL RF.CLA15El3 102003 7735 01/13/2020 none 01/13/2020 $97,246.30 

REGIONAL FLOOD CONTROL RF.CLA15E13 1020037735 01/13/2020 none 01/13/2020 ($97,246.30) 

REGIONAL FLOOD CONTROL RF.CLA15El3 1020037738 01/13/2020 none 01113/2020 $24,667.04 

REGIONAL FLOOD CONTROL RF.CLA15El3 1020037738 01/13/2020 none 01113/2020 ($24,667.04) 

VTNNEVADA RF.HEN16AOI 7520#72 01/15/2020 4800006059 00020 01131/2020 $3,045.00 

Fiscal Year Total $14,920,782.72 

Fund Total $14,920,782.72 

211111010- Project Expenditures 
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Current Project Expense Summary 

PAY-AS-YOU-GO FUNDED PROJECTS 

ENTITY: Boulder City 

BOUOlClO 
Hemenway System, Phase II Improvements 
Interlocal Amount S745,000.00 . 

Category ILC Funding Allocation 

Right of Way $0.00 

Pre-Design $0.00 

Design $730,000.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $15,000.00 
Entity Costs $0.00 

Other $0.00 

Total $745,000.00 

BOU01D17 
Hemenway System, Phase HA Improvements 
Interlocal Amount S2,495,000.00 

Category ILC Funding Allocation 

RightofWay $0.00 

Pre-Design $0.00 

. Design $0.00 

Construction $2,200,000.00 

Const Engineering $295,000.00 

Environmental $0.00 
Entity Costs $0.00 

·Other $0.00 

Total $2,495,000.00 

211112020- proexpsum44J 
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Original Funding Date 02/11/2010 
Expiration Date 01/14/2021 

Amount Spent 

$0.00 

$0.00 

$695,626.07 

$0.00 

$0.00 

$7,726.67 
$0.00 

$0.00 

$703,352.74 

Original Funding Date 02/09/2017 
Expiration Date 02/09/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

$2,097 ,672.44 

$289,453.97 

$0.00 
$0.00 

$0.00 

$2,387,126.41 

Total Remaining 

$0.00 

$0.00 

$34,373.93 

$0.00 

$0.00 

$7,273.33 
$0.00. 

$0.00 

$41,647.26 

Total Remaining 

$0.00 

$0.00 

$0.00 

$102,327.56 

$5,546.03 

$0.00 
$0.00 

$0.00 

$107,873.59 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

. ENTITY.: Clark County 

CLA04E99 .. 
Flamingo Wash, McLeod Dr to Maryland PKWY · 
Interlocal Amount $2,980,000.00 

Category ILC Funding Allocation 

RightofWay $741,500.00 

Pre-Design· · $0.00 

Design $1,877,500.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $339,000.00 
Entity Costs $0.00 
Other $22,000.00 

Total $2,980,000.00 

CLA04Y19 
Flamingo Wash, Maryland Pkwy to Palos Verdes Street 
Interlocal Amount $535,000.00 

Category ILC Funding Allocation 

RightofWay $0.00 

Pre-Design $0.00 

Design $500,000.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $15,000.00 
Entity Costs $0.00 
Other $20,000.00 

Total $535,000.00 

CLA08R13 
Duck Creek, Las Vegas Boulevard 
Interlocal Amount S485,000.00 

Category ILC Funding Allocation 

RightofWay $22,000.00 

Pre-Design . ' $0.00 

Design $463,000.00 

Construction $0.00· 

Const Engineering $0.00 

Environmental $0.00 
Entity Costs $0.00 
Other $0.00 

Total $485,000.00 

211112020 - proexpsum44J 
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Original Funding Date 08/12/1999 
Expiration Date 06/30/2021 

Amount Spent 

$647,169.58 

$0.00 

$1,595,495.85 

$0.00 

$0.00 

$315,950.17 
$0.00 

$17,086.99 

$2,575,702.59 

Original Funding Date 04/11/2019 
Expiration Date 06/30/2024 

Amount Spent 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Original Funding Date 09/12/2013 
Expir~tiori Date 06/30/2020 

Amount Spent 

$20,147.60 

$0.00 

$378,113.81 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

. $398,261.41 

Total Remaining 

$94,330.42 

$0.00 

$282,004.15 

$0.00 

$0.00 

$23,049.83 
$0.00 

$4,913.01 

$404,297.41 

Total Remaining 

$0.00 

$0.00 

$500,000.00 

$0.00 

$0.00 

$15,000.00 
$0.00 

$20,000.00 

$535,000.00 

Total Remaining 

$1,852.40 

$0.00 

$84,886.19 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$86,738.59 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

CLA08Sl3 
Silverado Ranch Detention Basin and Outfall Facilities 
Interlocal Amou~t Sl,370,000.00 

Category ILC Funding Allocation 

Right of Way $31,000.00 

Pre-Design .. $0.00 

Design $I ,24~.ooo.oo 

Construction $0.00 

Const Engineering $0.00 

Environmental $81,000.00 
Entitv Costs $0.00 
Other $10,000.00 

Total $1,370,000.00 

CLAlOFlO 
Flamingo Wash, Industrial Road to Hotel Rio Drive 
Interlocal Amount S46,000.00 

Category ILC Funding Allocation 

Right of Way $10,500.00 

Pre-Design $0.00 

Design . $32,000.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $3,500.00 
Entitv Costs $0.00 
Other $0.00 

Total $46,000.00 

CLA10Hl3 
Airport Channel - Naples 
Interlocal Ainount Sl,200,000.00 

Category ILC Funding Allocation 

RightofWay $2,000.00 

Pre-Design $0.00 

De~ign $1,151,000.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $47,000.00 
Entity Costs $0.00 
Other $0.00 

Total . ' $1,200,000.00 
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Original Funding Date 09/12/2013 
Expiration Date 06/30/2021 

Amount Spent 

$29,484.64 

. $0.00 

$1,053,884.42 

$0.00 

$0.00 

$33,999.86 
$0.00 
$0.00 

$1,117,368.92 

Original Funding Date 04/08/2010 
Expiration Date 06/30/2020 

Amount Spent 

$6,574.40 

$0.00 

'$18,553.85 

$0.00 

$0.00 

$2,618.17 
$0.00 
$0.00 

$27,746.42 

Original Funding Date 09/12/2013 
Expiration Date 06/30/2023 

Amount Spent 

$1,088.00 

$0.00 

$5~6,980.19 

$0.00 

$0.00 
. 

$17,782.00 
$0.00 
$0.00 

$565,850.19 

Total Remaining 

$1,515.36 

$0.00 

$194,115.58 

$0.00 

$0.00 

$47,000.14 
$0.00 

$10,000.00 

$252,631.08 

Total Remaining 

$3,925.60 

$0.00 

$13,446.15 

$0.00 

$0.00 

$881.83 
$0.00 
$0.00 

$18,253.58 

Total Remaining 

$912.00 

$0.00 

$604,019.81 

$0.00 

$0.00 

$29,218.00 
$0.00 
$0.00 

$634,149.81 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

CLA10119 
Wagon Trail Chnl, Sunset Rd to Teco Avenue 
Interlocal Amount $318,800.0~ 

Category . ILC Funding Allocation 

RightofWay $50,000.00 

Pre-Design $0.00 

Design $253,800.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $15,000.00 
Entity Costs $0.00 
Other $0.00 

Total $318,800.00 

CLA15D12 
LVW Sloan-Bonanza, Flam W below Nellis 
Interlocal Amount S6,322,000.00 

Category ILC Funding Allocation 

RightofWay $22,000.00 

Pre-Design $0.00 

Design $5,446,000.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $220,000.00 
Entity Costs $0.00 
Other $634,000.00 

Total $6,322,000.00 

CLA16019 
Blue Diamond Wash, Arville Street to 1-15 
Interlocal Amount $635,000.00 

Category ILC Funding Allocation 

RightofWay $50,000.00 

Pre-Design $0.00 

Design $550,000.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $15,000.00 
Entity Costs $0.00 
Other $20,000.00 

Total $635,000.00 
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Original Fundin'g Date 04/11/2019 
Expiration Date 06/30/2024 

Amount Spent 

$0.00 

$0.00 .. 
$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Original Funding Date 06/14/2012 
Expiration Date 06/30/2020 

Amount Spent 

$15,037.29 

$0.00 

$5,056,605.14 

$0.00 

$0.00 

$98,774.74 
$0.00 

$550,857.73. 

$5,721,274.90 

Original Funding Date 04/11/2019 
Expiration Date 06/30/2024 

Amount Spent 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Total Remaining 

$50,000.00 

$0.00 

$253,800.00 

$0.00 

$0.00 

$15,000.00 
$0.00 
$0.00 

$318,800.00 

Total Remaining 

$6,962.71 

$0.00 

$389,394.86 

$0.00 

$0.00 

$121,225.26 
$0.00 

$83,142.27 

$600,725.10 

Total Remaining 

$50,000.00 

$0.00 

$550,000.00 

$0.00 

$0.00 

$15,000.00 
$0.00 

$20,000.00 

$635,000.00 



Current Project Expense Summary 

PAY-AS-YOU-GO FUNDED PROJECTS 

CLA21AOO 
Orchard Detention Basin 
Interlocal Amount Sl,799,700.00 

Category ILC Funding Allocation 

Right of Way $448,000.00 

Pre-Design $0.00 

Design $1,073,000.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $251,900.00 
Entitv Costs $0.00 
Other $26,800.00 

Total $1,799,700.00 

CLA28D18 
Vandenberg North DB, Collection & Outfall, Phase I 
Interlocal Amount $3,765,000.00 

Category ILC Funding Allocation 

RightofWay $0.00 

Pre-Design $0.00 

Design $0.00, 

Construction $3,391,000.00. 

Const Engineering $374,000.00 

Environmental $0.00 
Entitv Costs $0.00 
Other $0.00 

Total $3,765,000.00 

CLA36A18 
Jim McGaughey DB, Collection Basin and Outfall 
Interloc.al Amount $3,382,870.00 

Category ILC Funding Allocation 

Right of Way $2,000,000.00 

Pre-Design $0.00 

Design $1,382,870.00 

Construction . $0.00 

Const Engineering $0.00 

Environmental $0.00 
Entity Costs $0.00 
Other $0.00 

Total $3,382,870.00 
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Original Funding Date 07/13/2000 
Expiration Date 06/30/2021 

Amount Spent 

$382,123.56 

$0.00 

$951,037.20 

$0.00 

$0.00 

$177 ,502.62 
$0.00 

$20,081.83 

$1,530,745.21 

Original Funding Date 12/13/2018 
Expiration Date 06/30/2023 

Amount Spent 

$0.00 

$0.00 

$0.00 

$2,451,520.00 

$232, 131.08 

$0.00 
$0.00 
$0.00 

$2,683,651.08 

Original Funding Date 06/14/2018. 
Expiration Date 06/30/2023 

Amount Spent 

$0.00 

$0.00 

$335,600.76 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$335,600.76 

Total Remaining 

$65,876.44 

$0.00 

$121,962.80 

$0.00 

$0.00 

$74,397.38 
$0.00 

$6,718.17 

$268,954.79 

Total Remaining 

$0.00 

$0.00 

$0.00 

$939,480.00 

$141,868.92 

$0.00 
$0.00 
$0.00 

$1,081,348.92 

Total Remaining 

$2,000,000.00 

$0.00 

$1,047,269.24 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$3,047,269.24 



Current Project Expense Summary 

PAY-AS-YOU~GO FUNDED PROJECTS 

CLA39A19 
Duck Creek/Blue Diamond, Bermuda Rd t.o LV Blvd 
InterlOcal Amount $453,000.00 

Category ILC Funding Allocation 

RightofWay $18,000.00 

Pre-Design $0.00 

Design $400,000.00 

Construction . ' $0.00 

Const Engineering $0.00 

Environmental. $15,000.00 
Entity Costs $0.00 
Other. $20,000.00 

Total $453,000.00 

ENTITY: Clark County Outlying 

BUNOlDll 
Windmill Wash Detention Basin Expansion 
Interlocal Amount $880,000.00 

Category 

RightofWay 

Pre-Design 

Design 

Construction 

· Const Engineering 

Environmental 
Entity Costs 
Other 

Total 

GSPOlBlO 
Goodsprings - Phase I 
Interlocal Amount $83,400.00 

, 

Category 

RightofWay 

Pre-Design 

Design. 

Construction 

Const Engineering 

Environmental 
Entity Costs 
Other 

Total 
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ILC Funding Allocation 

. $41,000.00 

$0.00 

$656,000.00 

$0.00 

$0.00 

$179 ,000.00 
$0.00 

$4,000.00 

$880,000.00 

ILC Funding Allocation 

$57,500.00 

$0.00 

$25,400.00 

$0.00 

$0.00 

$500.00 
$0.00 
$0.00 

$83,400.00 
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Original Funding Date 04/11/2019 
Expiration Date 06/30/2024 

Amount Spent 

$0.00. 

$0.00 .. 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Original Funding Date 02/10/2011 
Expiration Date 06/30/2021 

Amount Spent 

$40,023.59 

$0.00 

$620,666.12 

$0.00 

$0.00 

$176,298.63 
$0.00 
$0.00 

$836,988.34 

Original Funding Date 03/11/2010 
Expiration Date 06/30/2020 

Amount Spent 

. $50,866.23 

$0.00 

$24,876.62 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$75,742.85 

Total Remaining 

$18,000.00 

$0.00 

$400,000.00 

. $0.00 

$0.00 

$15,000.00 
$0.00 

$20,000.00 

$453,000.00 

Total Remaining 

$976.41 

$0.00 

$35,333.88 

$0.00 

$0.00 

$2,701.37 
. $0.00 

$4,000.00 

$43,011.66 

Total Remaining 

$6,633.77 

$0.00 

$523.38 

$0.00 

$0.00 

$500.00 
$0.00 
$0.00 

$7,657.15 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

LAU04A08 
SR 163 at Casino Drive 
Interlocal Amount 5528,500.00 . 

Category ILC Funding Allocation · 

RightofWay $11,500.00 

Pre-Design $0.00 

Design . $391,500.00 

Construction $0.00 

. Const Engineering $0.00 

Environmental $125,500.00 
Entitv Costs $0.00 
Other $0.00 

Total $528,500.00 ' 

MOAOIB89 
Muddy River West Levee, Moapa Valley 
Interlocal Amount S13,501,000.00 

Category ILC Funding Allocation 

Right of Way $10,811,200.00 

Pre-Design $0.00· 

Design $2,448,000.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $132,500.00 
Entitv Costs $0.00 
Other $109,300.00 

Total $13,501,000.00 

MOAOlFlO 
·Muddy River Logandale Levee 
Interlocal Amount Sl,753,000.00 

Category ILC Funding Allocation 

RightofWay $565,975.14 

Pre-Design $0.00· 

Design $964,690.35 

Construction $0.00 

Const Engineering · $0.00 

Environmental $76,904.51 
Entity Costs $0.00 
Other $145,430.00 

Total $1,753,000.00 
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Original Funding Date . 10/09/2008 
Expiration Date 06/30/2021 

Amount Spent 

$3,926:29. 

,$0.00 

$368,243.94 

$0.00 

. $0.00 

$116,876.27 
$0.00. 

. $0.00 

$489,046.50 

Original Funding Date 05/11/1989 
Expi~ation Date 06/30/2021 

Amount Spent 

$10,810,530.39' 

$0.00 

$1,854,906.53 

$0.00 

$0.00 

$132,405.90 
$0.00 

$108,590.00 

$12,906,432.82 

Original Funding Date 03/11/2010 
Expiration Date 06/30/2020 

Amount Spent 

$565,975.14 

$0.00 

$958,949.92 

$0.00 

$0.00 

$76,904.51 
$0.00 

$145,430.00 

$1,747,259.57 

Total Remaining 

$7,573.71 

$0.00 

$23,256.06 

$0.00 

$0.00 

$8,623.73 
$0.00 
$0.00 

$39,453.50 

Total Remaining 

$669.61 

$0.00 

$593,093.47 

$0.00 

$0.00 

$94.10 
$0.00 

$710.00 

$594,567.18 

Total Remaining 

$0.00 

$0.00 

$5,740.43 

$0.00 

$0.00 

$0.00 
$0.00 

.. $0.00 

$5,740.43 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

MOA03All' 
Fairgrounds Detention Basin 
Interlocal Amount Sl,011,500.00 

Category ILC Funding Allocation 

RightofWay $95,000.00 

Pre-Design $0.00 

Design $727,000.00 

Construction $0.00 

Const Engfo.eering . $0.00 

Environmental $172,500.00 
Entity Costs $0.00 
Other $17,000.00 

Total .. $1,011,500.00 

SEA02B19 
Searchlight West - State Highway 164 
lnterlocal Amount $500,000.00 

Category ILC Funding Allocation 

RightofWay $5,000.00 

Pre-Design $0.00 

Design . $493,000.00 

Construction $0.00 

·const Engineering $0.00 

Environmental $2,000.00 
Entity Costs · $0.00 
Other $0.00 

Total $500,000.00 

SEA03B17. 
Searchlight-South, Encinitas St. Storm Drain 
Interlocal Amount $2,530,000.00 

Catcgo'ry ILC Funding Allocation 

Right or'Way $0.00. 

Pre-Design ' $0.00 

Design $0.00 

Construction $2,330,000.00 

Const Engineering $200,000.00 

Environmental $0.00 
Entitv Costs $0.00 

Other. $0.00 

Total $2,530,000.00 
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Original Funding Date 02/10/2011 
Expiration Date 06/30/2020 

Amount Spent 

$62,118.55 

$0.00 

- $656,595.20 

$0.00 

,$0.00. 

$148,463.56. 
$0.00 

$8,226.97 .. 
$875,404.28 

Original Funding Date 10/10/2019 
Expiration Date 06/30/2024 

Amount Spent 

$0.00 

$0.00 -
$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.0'0 

$0.00 

Original Funding Date 08/10/2017 
Expiration Date 06/30/2022 

Amount Spent 

$0.00 

$0.00 

$0.00 

$1,883,039.51 

$169,168.70 

$0.00 
$0.00 
$0.00 

$2,052,208.21 

Total Remaining 

$32,881.45 

$0.00 

$70,404.80 

$0.00 

$0.00 

$24,036.44 
$0.00 

$8,773.03 

$136,095.72 

Total Remaining 

$5,000.00 

$0.00 

$493,000.00 

$0.00 

$0.00 

$2,000.00 
$0.00 
$0.00. 

$500,000.00 

Total Remaining 

$0.00 

$0.00 

$0.00 

$446,960.49 

$30,831.30 

' '$0.00 
$0.00 
$0.00 

$477,791.79 



Current Project Expense Summary 
.PAY-AS-YOU-GO FUNDED PROJECTS 

ENTITY: COE/Clark County 

COEG294 
Tropicana & Flamingo Washes 

. In.terlocal Amount $36,259,348.00 

Category ILC Funding Allocation 

RightofWay 

Pre-Design 

Design 

Construction 

Const Engineering 

Environmental· 
Entity Costs · 

Other 

Total 

ENTITY: Henderson 

HEN05E09 

$26,846,216.04 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 

$9,413,131.96 

$36,259,348.00 

Pittman, Horizon Ridge Detention Basin 
Interlocal Amount $792,285.00 

Category ILC Funding Allocation 

·Right of Way $49,003.78 

Pre-Design $0.00 

Design $654,803.05 

Construction $0.00 

Const Engineering $0.00 

Environmental $88,478.17 
Entity Costs $0.00 

Other $0.00 

Total · $792,285.00 
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Original Funding Date Oi/12/1995 
E~piration Date 06/30/2021 

Amount Spent · 

$26,518,772.39 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 

$9,363,742.46 

$35,882,514.85 

Original Funding Date 12/10/2009 
· Expiration Date 06/30/2021 

Amount Spent 

$49,003.78 

$0.00 

$647,959.60 

$0.00 

$0.00. 

$88,478.17 
$0.00 
$0.00 

$785,441.55 

Total Remaining 

$327,443.65 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 

$49,389.50 

$376,833.15 

Total Remaining · 

$0.00 

$0.00 

$6,843.45 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$6,843.45 



Current Project Expense Summary • 

PAY-AS-YOU-GO FUNDED PROJECTS 

HEN07F18 
Whitney Ranch Channel Replacement Project 
Interlocal Amount $934,549.00 

Category ILC Funding Allocation 

RightofWay $54,164.00 

Pre-Design $0.00 

Design $674,750.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $126,164.00 
Entitv Costs $0.00 
Other $79,471.00 

Total $934,549.00 

HEN12K19 
Pittman - Sunset, Galleria to Foster 
Interlocal Amount $605,788.00 

Category ILC Funding Allocation 

RightofWay $40,000.00 

Pre-Design $0.00 

Design $465,788.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $50,000.00 
Entitv Costs $50,000.00 

Other $0.00 

Total $605,788.00 

HEN16A01 
Pittman North Detention Basin & Outfall 
Interloca:I Amount 52,264,514.00 

Category ILC Funding Allocation 

RightofWay $108,800.68 

Pre-Design $0.00 

Design $1,671,369.22 

Construction $0.00 

Const Engineering $0.00 

Environmental $401,827.10 
Entitv Costs $0.00 

Other $82,517.00 

, Total $2,264,514.00 
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Original Funding Date 08/09/2018 
Expiration Date 06/30/2021 

Amount Spent 

$42,651.60 

$0.00 

$205,167.66 

$0.00 

$0.00 

$65,472.00 
$0.00 
$0.00 

$313,291.26 

Original Funding Date 12/12/2019 
Expiration Date 12/31/2022 

Amount Spent 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

.$0.00 
$0.00 
$0.00 

$0.00 

Original Funding Date · 07/12/2001 
Expiration Date 12/31/2020 

Amount Spent 

$108,800.68 

$0.00· 

$1,592,471.75 

$0.00 

$0.00 

$401,827.10 
$0.00 

$52,236.92 

$2, 155,336.45 

Total Remaining 

$11,512.40 

$0.00 

$469,582.34 

$0.00 

$0.00 

$60,692.00 
$0.00 

$79,471.00 

$621,257.74 

Total Remaining 

$40,000.00 

$0.00 

$465,788.00 

$0.00 

$0.00 

$50,000.00 
$50,000.00 

$0.00 

$605,788.00 

Total Remaining 

$0.00 

$0.00 

$78,897.47 

$0.00 

$0.00 

$0.00 
$0.00 

$30,280.08 

$109,177.55 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

HEN16F17 
Pittman North Detention Basin & Outfall, Phase III 
Interlocal Amount $25,700,000.00 

Category ILC Funding Allocation 

RightofWay $0.00 

Pre-Design $0.00 

Design $0.00 

Construction $24,500,000.00 

Const Engineering $1,200,000.00 

Environmental $0.00 
Entitv Costs $0.00 
Other $0.00 

Total $25,700,000.00 

HEN25B19 
Pittman Pabco - Boulder Highway Crossing 
Interlocal Amount Sl,454,530.00 

Category ILC Funding Allocation 

'Right of Way $0.00 

Pre-Design $0.00 

Design $0.00 

Construction $1,346,787.00 

Const Engineering· $107,743.00 

Environmental $0.00 
Entitv Costs $0.00 
Other $0.00 

Total $1,454,530.00 

HLD06B19 
Chickasaw Storm Drain 
Interloeal Amount Sl,999,964.00 

Category ILC Funding Allocation 

RightofWay $0.00 

Pre-Design $0.00 

Design $0.00 

Construction $1,999,964.00 

Const Engineering $0.00 

Environmental $0.00 
Entity Costs $0.00 
Other $0.00 

Total $1,999,964.00 
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Original Funding Date 07/13/2017 
Expiration Date 06/30/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

$23,116,665.72 
. 

$834,413.47 

$0.00 
$0.00 
$0.00 

$23,951,079.19 

Original Funding Date 09/12/2019 
Expiration Date · 12/31/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

$0.00 

$135.94 

$0.00 
$0.00 
$0.00 

$135.94 

Original Fundi~g Date 07/11/2019 
Expiration Date 12/31/2020 

I 

Amount Spent 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

. $0.00 

Total Remaining 

$0.00 

$0.00 

$0.00 

$1,383,334.28 

$365,586.53 

$0.00 
$0.00 
$0.00 

$1,748;920.81 

Total Remaining 

$0.00 

$0.00 

$0.00 

$1,346,787.00 

$107,607.06 

$0.00 
$0.00 
$0.00 

$1,454,394.06 

Total Remaining 

$0.00 

$0.00 

$0.00 

$1,999,964.00 

$0.00 

$0.00 
$0.00 
$0.00 

$1,999 ~964.00 



Current Project Expense Summary 

PAY-AS-YOU-GO FUNDED PROJECTS 

ENTITY: Las Vegas · 

LAS14Cll 
Freeway Channel-\Vashington, MLK to Rancho Drive 
Interlocal Amount Sl,073,510.00 · 

Catego~y · ILC Funding Allocation 

RightofWay $5,000.00 

Pre-Design $0.00 

Design $1,063,510.00 

Construction $0.00 

Const Engineering $0.00. 

Environmental $5,000.00 
Entity Costs $0.00 
Other $0.00 

Total $1,073,510.00 

LAS16P15 
Rancho Road System - Elkhorn, Grand Canyon to 
Hualapai · 
Interlocal Amount $654,000.00 

Category ILC Funding Allocation 

Right of Way $2,000.00 

Pre-Design $0.00 

Design $650,000.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $2,000.00 
Entity Costs $0.00. 
Other $0.00 

Total $654,000.00 
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Original Funding Date 07/14/2011 
Expiration Date 06/30/2020 

Amount Spent 

$1,792.87 
.. 

$0.00 

$1,023,752.42° 

. $0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$1,025,545.29 

Original Funding Date 07/09/2015 

Expiration Date 06/30/2021 

Amount Spent 

$0.00 

$0.00 

$615,354.99 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$615,354.99 

Total Remaining 

$3,207.13 

$0.00 

$39,757.58 

$0.00 

$0.00 

$5,000.00 
$0.00 
$0.00 

$47,964.71 

Total Remaining 

$2,000.00 

$0.00 

$34,645.01 

$0.00 

$0.00 

$2,000.00 
$0.00 
$0.00 

$38,645.01 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

LAS16Q18 
Rancho Road System-Elkhorn, Grand Canyon to 
Hualapai 
Interlocal Amount $5,185,760.00 · 

Category ILC Funding Allocation 

RightofWay $0.00 

Pre-Design $0.00 

Design $0.00 

Construction $4,676,189.00 

Const Engineering $509,571.00 

Environmental $0.00 
Entitv Costs $0.00 
Other $0.00 

Total $5,185,760.00 

LAS22S13 
Brent Drainage System-Floyd Lamb Park to Durango 

'Drive 
h:tterlocal Amount $533,365.00 

Category ILC Funding Allocation 

Right of Way $1,000.00 

Pre-Design $0.00 

Design $530,365.00 

Construction $0.00 

Const Engineering $0.00 

Environmental ·· $2,000.00 
Entitv Costs $0.00 
Other $0.00 

Total $533,365.00 

LAS22T15 
Brent Drainage System - Floyd Lamb Park to Durango 
Drive 
Interlocal Amount $4,900,700.00 

Category ILC Funding Allocation 

Right of Way $0.00 

Pre-Design $0.00 

Design $0.00 

Construction $4,600,000.00 

Const Engineering $300,700.00 

Environmental $0.00 
Entity Costs $0.00 
Other $0.00 

Total $4,900,700.00 
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Original Funding Date 03/08/2018 

Expiration Date 01/31/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

$3,752,183.00 

$459,949.94 

$0.00 
$0.00 
$0.00 

$4,2 I 2, I 32.94 

Original Funding Date 07/11/2013 

Expir.ation Date 06/30/2020 

Amount Spent 

$0.00 

$0.00 

$450,299.59 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$450,299.59 

Original Funding Date 08/13/2015 

Expiration Date 12/31/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

$4,592,644. I 5 

$220,205.04 

. $0.00 
$0.00 
$0.00 

$4,812,849.19 

Total Remaining 

$0.00 

$0.00 

$0.00 

$924,006.00 

$49,621.06 

$0.00 
$0.00 
$0.00 

$973,627.06 

Total Remaining 

$1,000.00 

$0.00 

$80,065.41 

$0.00 

$0.00 

$2,000.00 
$0.-00 
$0.00 

$83,065.41 

Total Remaining 

$0.00 

$0.00 

$0.00 

$7,355.85 

$80,494.96 

$0.00 
$0.00 
$0.00 

$87,850.81 



Current Project Expense Summary 

PAY-AS~YOU-GO FUNDED PROJECTS 

LAS22U19 
Brent Drainage System-Durango to OHare Ave 

. Interlocal Amount Sl,100,000.00 

Category ILC Funding Allocation 

Right of Way $2,000.00 

Pre-Design $0.00 

Design $1,096,000.00 

Construction $0.00 

Const Engineering $0.00 

Et~vironmental · $2,000.00 

Entity Costs $0.00 

Other $0.00 

Total $1,100,000.00 

LAS23E13 
Centennial Pkwy Channel West-CC 215, Pioneer Way 
to US95 
Interlocal Amount Sl,070,687.00 

Category ILC Funding Allocation 

RightofWay $2,000.00 

Pre-Design $0.00 

Design $1,063 ,687 .00 

Construction $0.00 

Const Engineering $0.00 

Environmental $5,000.00 
Entity Costs $0.00 

Other $0.00 

Total $1,070,687 .00 

LAS23F14 
Centennial Parkway Channel \Vest-CC215, Pioneer 
Way to US95 
Interlocal Amount S13,900,000.00 

Category ILC Funding Allocation 

' Right of Way $0.00 

Pre-Design $0.00 

Design 
.. 

$0.00 

Construction $12,800,000.00 

Const Engineering $1, I 00,000.00 

Environmental ' $0.00 

Entity Costs $0.00 

Other $0.00 

Total $13,900,000.00 
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Original Funding Date 07/11/2019 
Expiration Date 06/30/2022 

Amount Spent 

$0.00 
. 

$0.00 

$409.70 . 

$0.00 . 
$0.00 

$0.00 
. $0.00 
. $0.00 

$409.70 

Original Funding Date 07/11/2013 

Expiration Date 06/30/2020 

Amount Spent 

$604.38 

$0.00 

$818,045.21. 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$818,649.59 

Original Funding Date 11/13/2014 

Expiration Date 06/30/2020 

Amount Spent 

$0.00. 

$0.00 

$0.00 

$12,552,817.62 

$57,065.13 

$0.00 
$0.00 
$0.00 

. $12,609,882.75 

Total Remaining 

$2,000.00 

$0.00 

$1,095,590.30 

$0.00 

$0.00 

$2,000.00 
$0.00 

. $0.00 

$1,099,590.30 

Total Remaining 

$1,395.62 

$0.00 

$245,641.79 

. $0.00 

$0.00 

$5,000.00 
$0.00 
$0.00 

$252,037.41 

Total Remaining 

$0.00 

$0.00 

$0.00 

$247,182.38 

$1,042,934.87 

$0.00 
$0.00 
$0.00 

$1,290,117.25 



Current Project Expense Summary 

. PAY-AS-YOU-GO FUNDED PROJECTS 

LAS23G15 
Centennial Parkway Channel West-US95, CC215 to 
D~rnn~· · 
Interlocal Amount Sl,261,471.00 

Category ILC Funding Allocati~n 

RightofWay ~4,000.00 

Pre-Design $0.00 

Design $1,253,47.1.00 

Construction $0.00· 

Const Engineering $0.00 

Environmental . .. $4,000.00 
Entitv Costs $0.00' 

Other $0.00 

Total· $1,261,471.00 

LAS23H15 .. 
· Centennial Parkway Channel \Vest-US95, Durango to 

Grand Teton 
Interlocal Amount $985,231.00 

Category ILC Funding Allocation 

RightofWay $2,000.00 

Pre-Design $0.00 

Design '$981,231.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $2,000.00 
Entity Costs $0.00 
Other $0.00 

Total · $985,231.00 

LAS23117 
Cent Pkwy Chnl West-US95, CC215 to Grand Teton, 
Kyle Cyn . 
Interlocal .Amount $26,425,221.00 

Category ILC Funding Allocation 

RightofWay $0.00 

Pre-Design $0.00 

Design $0.00 

Construction $23,825,221.00 

. Const Engineering ' $2,600,000.00 

Environmental $0:00 

Entitv Costs $0.00 
Other $0.00 

Total· $26,425,221.00 
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Original Funding Date 07/09/2015 

Expiration Date 06/30/2021 

Amount Spent 

$0.00 

$0.00 

$1~048,786.02 

$0.00 
. ' $0.00 

$0.00 
$0.00 
$0.00 

$1,048,786.02 

Original Funding Date 07/09/2015 

Expiration Date 06/30/2021 

Amount Spent 

$0.00 

$0.00 

$567,853.85 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$567,853.85 

Original Funding Date 03/09/2017 

Expiration Date 06/30/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

$22,074,795.25 

$1,874,725.83 

$0.00 
$0.00 
$0.00 

$23,949,521.08 

Total Remaining 

$4,000.00 

$0.00 

$204,684.98 

$0.00 

$0.00 

$4,000.00 
$0.00 
$0.00 

$212,684.98 

Total Remaining 

$2,000.00 

$0.00 

$413,377.15 

$0.00 

$0.00 

$2,000.00 
$0.00 

·$0.00 

$417,377.15 

Total Remaining 

$0.00 

$0.00 

$0.00 

·$1,750,425.75 

" $725,274.17 

$0.00 
$0.00 
$0.00 

$2,475,699.92 



· Current Project Expense Summary 

PAY-AS-YOU-GO FUNDED PROJECTS 

LAS2411S 
Gowan Box Canyon - Lone Mountain Road 
Interlocal Amount S704,000.00 

Category ILC Funding Allocation 

RightofWay $2,000.00 

Pre-Design $0.00 

Design $700,000.00 

Construction $0.00 

Const Engineering 
.. 

$0.00 

Environmental $2,000.00 
Entitv Costs $0.00 
Other $0.00 

Total . $704,000.00 

LAS24J15 
Gowan North - EI Capitan Branch, Lone Mountain to 
Ann Road 
Interlocal Amount $820,478.00 

Category ILC Funding Allocation 

Right of Way $2,000.00 

Pre-Design $0.00 

Design $781,478.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $2,000.00 
Entity Costs $35,000.00 

Other $0.00 

Total $820,478.00 

LAS24L17 
Gowan North-El Capitan Branch, Ann Rd to 
Centennial Pkwy 
Interlocal Amount 5861,670.00 

Category ILC Funding Allocation 

Right of Way $2,000.00 

Pre-Design $0.00 

Design $857,670.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $2,000.00 
Entitv Costs $0.00 

Other $0.00 

Total $861,670.00 
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Original Funding Date 07/09/2015 
Expiration Date 06/30/2021 

Amount Spent 

$0.00 

$0.00 

$423,742.73 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$423,742.73. 

Original Funding Date 07/09/2015 

Expiration Date 06/30/2021 

Amount Spent 

$0.00 

$0.00 

$777,904'15 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$777,904.15 

Original Funding Date· 08/10/2017 

Expiration Date 06/30/2020 

Amount Spent 

$0.00 

$0.00 

$232,513.53 

so:oo 
$0.00 

$0.00 
$0.00 ' 

$0.00 

$232,513 .53 

Total Remaining 

$2,000.00 

$0.00 

$276,257.27 

$0.00 

$0.00 

$2,000.00 
$0.00 
$0.00 

$280,257.27 

Total Remaining 

$2,000.00 

$0.00 

$3,573.85 

$0.00 

$0.00 

$2,000.00 
$35,000.00 

$0.00 

$42,573.85 

Total Remaining 

$2,000.00 

$0.00 

$625,156.47 

$O.oo· 

$0.00 

$2,000.00 
$0.00 
$0.00 

$629,156.47 



Current Project Expense ~ummary 
PAY-AS-YOU-GO FUNDED PROJECTS 

LAS24M17 
Gowan North-El Capitan Branch, Lone Mtn to Ann Rd. 
lnterlocal Amount $9,630,600.00 

Category ILC Funding Allocation 

Right of Way $0.00 

Pre-Design $0.00 

Design $0.00 

Construction $8, 700,500.00 

Const Engineering $930,100.00 

Environmental $0.00 
Entitv Costs $0.00 
Other $0.00 

Total $9,630,600.00 

LAS25Bl3 
Cedar Avenue Channel Improvements 
Interlocal Amount $831,489~00 

Category ILC Funding Allocation 

Righ~ofWay $2,000.00 

Pre-Design $0.00 

Design $827,489.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $2,000.00 
Entity Costs $0.00 
Other $0.00 

Total $831,489.00 

LAS28C12 
Las Vegas Wash - Sloan Channel to Cedar Avenue 
.Interlocal Amount Sll0,000.00 

Category ILC Funding Allocation 

RightofWay $0.00 

Pre-Design $0.00 

Design " $110,000.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $0.00 
Entitv Costs $0.00 
Other $0.00 

Total . $110,000.00 
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Original Funding Date 10/12/2017 
Expiration 'Date 09/30/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

$7,867,200.45 

$910,086.84 

$0.00 
$0.00 
$0.00 

$8,777,287.29 

Original Funding Date 07/11/2013 
Expiration Date 06/30/2021 

Amount Spent 

$0.00 

$0.00 

$689,566.15 

. $0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$689,566.15 

Original Funding Date 06/14/2012 
Expiration Date 06/30/2022 

Amount Spent 

$0.00 

'.$0.00 

$88,302.56 

$0.00 

$0.00 

.. $0.00. 
$0.00 
$0.00 

$88,302.56 

Total Remaining 

$0.00 

$0.00 

$0.00 

$833,299.55 

. $20,013.16 

$0.00 
$0.00 
$0.00 

. $853,312.71 

Total Remaining 

$2,000.00 

$0.00 

$137,922.85 

$0.00 

$0.00 

$2,000.00 
$0.00 
$0.00 

$141,922.85 

Total Remaining 

$0.00 

$0.00 

$21,697.44 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$21,697.44 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

LAS29B15 
Flamingo-Boulder HWY N-Boulder HWY Sahara to 
Charleston 
Interlocal Amount $1,726,003.oo 

Category ILC Funding Allocation 

Right of Way $34,000.00 

Pre-Design $0.00 

Design $1,673,003.00 

Constiuction $0.00 

Const Engfoeering $0.00 

Environmental $19,000.00 
Entity Costs $0.00 
Other $0.00 

Total $1, 726,003 .00 

LAS29C16 
Flamingo-Bldr Hwy, N Charleston-Maryland Pkwy 
System · · 
Interlocal Amount $2,488,829.00 

Category ILC Funding Allocation 

RightofWay $5,000.00' 

Pre-Design $0.00 

Design $2,478,829.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $5,000.00 
Entitv Costs $0.00 
Other $0.00 

Total $2,488,829.00 

LAS29D17 
Flamingo-Boulder Hwy North, Charleston, Main to 
Maryland 
Interlocal Amount Sl,529,674.00 

Category ILC Funding Allocation 

Right of Way $2,000.00 

Pre-Design $0.00 

Design $1,525,674.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $2,000.00 
Entity Costs $0.00 

Other $0.00 

Total $1,529,674.00 

211112020- 'proexpsum44J 

Original Funding Date 12/10/2015 · 

Expiration Date 12/31/2021 

Amount Spent· 

$0.00 

$0.00 

$1,491,104.23 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$1,491,104.23 

Original Funding Date 09/08/2016 

Expiration Date 06/30/2022 

Amount Spent 

$0.00 

$0.00 

$1,925,409.80 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$I,925,409.80 

Original Funding Date 08/10/2017 

Expiration Date 06/30/2020 

Amount Spent 

$0.00 

.. $0.00 

$446,714.50 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$446,7.14.50 
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Total Remaining 

$34,000.00 

$0.00 

$181,898.77 

$0.00 

$0.00 

$19,000.00 
$0.00 
$0.00 

$234,898.77 

Total Remaining 

$5,000.00 

$0.00 

$553,4i9.20 

$0.00 

$0.00 

$5,000.00 
$0.00 
$0.00 

$563,419.20 

Total Remaining 

$2,000.00 

$0.00 

$1,078,959.50 

. $0.00 

$0.00 

$2,000.00 
$0.00 
$0.00 

$1,082,959.50 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

LAS29E18 
Flamingo - Boulder Hwy North - Boulder Hwy, Sahara 
to Charleston 
Interlocal Amount $30,664,139.00 

Category . ILC Funding Allocation 

Right of.Way_ $0.00 

Pre-Design $0.00 . . 
Design $0.00 

Construction $28,829,533.00 

Const Engineering $1,834,606.00 

Environmental $0.00 
Entity Costs $0.00 
Other $0.00 

Total $30,664,139.00 

LAS30A13 
Gowan-Alexander Rd., Rancho Drive to Decatur 
Boulevard · 
Interlocal Amount $711,938.00 

Category ILC Funding Allocation 

Righi of Way $3,000.00 

Pre-Design $0.00 

Design $706,938.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $2,000.00 
Entity Costs $0.00 
Other $0.00 

Total $711,938.00 

LAS31A17 
L V\V-Moccasin, Skye Canyon Park to Upper L V\V 
Interlocal Amount $60,000.00 

Category ILC Funding Allocation 

Right of Way $0.00 

Pre-Design $0.00 

Desigh $60,000'.00 

. Construction $0.00 

Const Engineering $0.00 

Environmental $0.00 
Entity Costs $0.00 
Other $0.00 

Total $60,000.00 
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Original Funding Date 10/11/2018 

Expiration Date 01/31/2021 

Amount Spent 

$0.00 
. $0.00 

$0.00 

$956,024.00 

$90,536.65 

$0.00 
$0.00 
$0.00 

$1,046,560.65 

Original Funding Date 07/11/2013 

Expiration Date 06/30/2022 

Amount Spent 

so.o·o 

$0.00 

$260,779.40 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$260,779.40 

Original Funding Date 12/14/2017 
Expiration Date 06/30/2020 

Amount Spent 

$0.00 

$0.00 

$53,426.24 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$53,426.24 

Total Remaining 

$0.00 

$0.00 

$0.00 

$27,873,509.00 

$1,744,069.35 

$0.00 
$0.00 
$0.00 

$29,617,578.35 

Total Remaining 

$3,000.00 

$0.00 

$446,158.60 

$0.00 

$0.00 

$2,000.00 
$0.00 
$0.00 

$451,158.60 

Total Remaining 

$0.00 

$0.00 . ' 

$6,573.76 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$6,573.76 



Current Project Expense Summary 

PAY-AS-YOU-GO FUNDED PROJECTS 

LAS31B18 
L VW - Moccasin, Skye Canyon Park 'to Upper LVW 
Interlocal Amount $15,393,582.00 · 

Category ILC Funding Allocation 

RightofWay 

Pre-Design 

Design 

Construction 

Const Engineering 

Environmental 
Entity Costs 

Other 
·-

Total 

LLD10Bt3· 
Buckskin Avenue Storm Drain 
Interlocal Amount Sl,200,000.~0 

$0.00 

$0.00 

$0.00 

$14,386,525.00 

$1,007 ,057 .00 

$0.00 
$0.00 
$0.00 

$15,393,582.00 

Category ILC Funding Allocation 

Right of Way 

Pre-Design 

Design 

Construction 

Const Engineering 

Environmental 
Entity Costs -

Other 

Total 

LLD19A18 
Luning Drive Storm Drain · 
Interlocal Amount Sl,201,965.00 

$0.00 

$0.00 

$0.00 

$1,200,000.00 

$0.00 

$0.00 
$0.00 
$0.00 

$1,200,000.00 

Category ILC Funding Allocation 

Right of Way $0.00 

Pre-Design $0.00 

~esign $0.00 

Construction $1,201,965.00 

Const Engineering $0.00 

Environmental $0.00 

Entitv Costs $0.00 

Other $0.00 

Total $1,201,965.00 
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Original Funding Date 11/08/2018 
Expiration Date 01/31/2021 

Am9unt Spent 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 

. $0.00 

$0.00 

Qriginal Funding Date. 07/11/2013 
Expiration Date 06/30/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

$939,686.98 

$0.00 

$0:00 
$0.00 
$0.00 

$939,686.98 

Original Funding Date 07/12/2018 
Expiration Date 06/30/2021 

Amount Spent 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Total Remaining 

$0.00 

$0.00 

$0.00 

$14,386,525.00 

$1,007,057.00 

$0.00 
$0.00 
$0.00 

$15,393,582.00 

Total Remaining 

$0.00 

$0.00 

$0.00 

$260,313.02 

$0.00 

$0.00' 
$0.00 
$0.00 

$260,313.02 

Total Remaining, 

$0.00 

$0.00 

. $0.00 

$1,201,965.00 

$0.00 

$0.00 
$0.00 
$0.00 

$1,201,965.00 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

ENTITY: Mesquite 

MES01E17 
Town Wash-Mesa Boulevard, El Dorado to Town Wash 
Interlocal Amount 5539,582.75 

Category . ILC Funding Allocation 

RightofWay - $0.00 

Pre-Design $0.00 

Design $422,988.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $116,594.75 
Entitv Costs $0.00 
Other· $0.00 

Total .. $539,582.75 

MES04A15 
Virgin River Flood Wall . 
Interlocal Amount Sl,433,903.00 

Category ILC Funding Allocation 

RightofWay . $18,680.00 

Pre-Design $208,278.00 

Design $886,060.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $157,630.00 
Entitv Costs $0.00 
Other $163,255.00 

Total $1,433,903.00 
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Original Funding Date 09/14/2017 · 
Expiration Date 09/30/2021 

Amount Spent 

$0.00 

. $0.00 

$340,388.00 .. 

$0.00 

$0.00 

$68,868. 75. 
$0.00 
$0.00· 

$409,256.75 

Original Funding Date 11/12/2015 
Expiration Date 07/30/2020 

Amount Spent 

$0.00 

$207,278.00 

$185,070.64 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

. $392,348.64 

... 

Total Remaining 

$0.00 

$0.00 

$82,600.00 

$0.00. 

$0.00 

$47,726.00 
$0.00 
$0.00 

$130,326.00 

Total Remaining 

$18,680.00 

$1,000.00 

$700,989.36 

$0.00 

$0.00 

$157,630.00 
$0.00 

$163,255.00 

$1,041,554.36 



Current Proj cct Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

ENTITY: North Las Vegas 

NLV03E13 
Hollywood System, Dunes South DB to Centennial 
Parkway 
Interlocal Amount $2,706,972.00 

Category ILC Funding Allocation 

Right of Way . $656,972.00 

Pre-Design $0.00 

Design $2,040,000.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $10,000.00 
Entitv Costs $0.00 
Other $0.00 

Total $2, 706,972.00 

NLV03F17 
Range Wash - Ann Branch 
Interlocal Amount Sl,081,889.00 

Category ILC Funding Allocation 

Right of Way $250,000.00 

Pre:: Design $0.00 

Design $821,889.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $10,000.00 
Entitv Costs $0.00 
Other $0.00 

Total $1,081,889.00 

NLV03Gl7 
Hollywood System, Centen.nial Pkwy-Speedway #2 DB 
Interlocal Amount Sl,586,850.00 

Category ILC Funding Allocation 

Right of Way $507,125.00 

Pre-Design $0.00 

Design $1,069,725.00 

Construction . $0.00 

Const Engineering $0.00 

Environmental $10,000.00 
· Entity Costs $0.00 

Other $0.00 

Total $1,586,850.00 
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Original Funding Date 10/10/2013 

Expiration Date 12/31/2022 

Amount Spent 

$58,432.79 

$0.00 

$1,863,595.75 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$1,922,028.54 

Original Funding Date 03/09/2017 
Expiration Date 06/30/2021 

. Amount Spent 

$16,680.92 

$0.00 

. $570,204.67 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$586,885.59 

Original Funding Date 03/09/2017 
Expiration Date 06/30/2022 

Amount Spent 

$30,425.29 

$0.00 

$879,784.34 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$910,209.63 

Total Remaining 

$598,539.21 

$0.00 

$176,404.25 

$0.00 

$0.00 

$10,000.00 
$0.00 
$0.00 

$784,943.46 

Total Remaining 

$233,319.08 

$0.00 

$251,684.33 

$0.00 

$0.00 

$10,000.00 
$0.00 
$0.00 

$495,003.41 

Total Remaining 

$476,699.71 

$0.00 

$189,940.66 

$0.00 

$0.00 

$10,000.00 
$0.00 
$0.00 

$676,640.37 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

NLV03Hl7 
Hollywood System, Dunes S DB to Centennial Pkwy
Phase I 
Interlocal Amount $13,109,000.00 

Category ILC Funding Allocation 

RightofWay 

Pre-Design 

Design 

Construction 

Const Engineering 

Environmental 
Entity Costs 
Other 

Total 

NLV03118 
. Range Wash - Ann Branch, Phase I 
Interlocal Amount $2,668,000.00 

. $0.00 

$0.00 

$0.00 

$12,290,000.00 

$819,000.00 

$0.00 
$0.00 
$0.00 

$13,109,000.00 

Category ILC Funding Allocation 

Right of Way $0.00 

Pre-Design · $0.00 

Design $0.00 

Construction $2,470,000.00 

Const Engineering $198,000.00 

Environmental · $0.00 
Entity Costs $0.00 
Other ,$0.00 

Total $2,668,000.00 

NLV04Kl7 
Gowan Outfall, Alexander Rd - Decatur to Simmons 
Street 
Interlocal Amount Sl,931,156.00 

Category ILC Funding Allocation 

RightofWay $0.00 

· Pre-Design $0.00 

Design $1,921,156.00 

Construction $0.00 

Const Engineering $0.00 

Environmental .. $10,000.00 
Entity Costs $0.00 
Other $0.00 

Total $1,931,156.00 
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Original Funding Date 11/09/2017 

Expiration Date 06/30/2020 . 

Amount Spent 

$0.00 

$0.00 

$0.00 

$10,688,940.87 

$245,679.10 

$0.00 
$0.00 
$0.00 

$10,934,619.97 

Original Funding Date 02/08/2018 
Expiration Date 12/31/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

$2,459,257.99 

$196,218.85 

$0.00 
$0.00 
$0.00 

$2,655,476.84. 

Original Funding Date 02/09/2017 

Expiration Date 06/30/2022 · 

Amount Spent 

$0.00 

$0.00 

$1,027,915.32 

$0.00 

$0.00 

$0,00 
$0.00 
$0.00 

$1,027,915.32 

Total Remaining 

$0.00 

$0.00 

$0.00 

"$1,601,059.13 

$573,320.90 

$0.00 
$0.00 
$0.00 

$2,174,380.03 

Total Remaining 

$0.00 

$0.00 

$0.00 

$10,742.01 

$1,781.15 

$0.00 
. $0.00 
$0.00 

$12,523.16 

Total Remaining 

$0.00 

$0.00 

$893,240.68 

$0.00 

$0.00 

$10,000.00 
$0.00 

. $0.00 

$903,240.68 



Current.Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

NLV09Ell 
Vandenberg North Detention Basin & Outfall 
Interlocal Amount $1,534,770.00 

Category ILC Funding Allocation 

RightofWay 

Pre-Design· 

Design 

Construction 

Const Engineering 

Environmental 
Entity Costs 
Other . 

Total 

NLV09113 
Beltway Detention Basin and Channel 
Interlocal Amount $1,464,000.00 

$64,673.77 

$123,326.23 

$1,220,000.00 

$0.00 

$0.00 

$126,770.00 
$0.00 
$0.00 

$1,534,770.00 

Category ILC Funding Allocation 

RightofWay 

Pre-Design 

Design 

Construction 

Const Engineering 

Environmental 
Entity Costs 
Other 

Total . 

NLV10L19 
Las Vegas Wash Cartier Channel 
Interlocal Amount $698,289.00 

$400,000.00 

'$0.00 

$989,000.00 

$0.00 

$0.00 

$10,000.00 
$65,000.00 

$0.00 

$1,464,000.00. 

Category ILC Funding Allocation 

RightofWay $20,000.00 

. Pre-Design $0.00 

Design $676,289.00 

· Construction $0.00 

Const _Engineering $0.00 

Erivironmental $2,000.00 
Entity Costs $0.00 

Other. $0.00 

Total $698,289.00 

211 J/2020- proe.tpsum443 

41 

Original Funding Date 04/14/2011 
. Expiration Date 06/30/2022 

Amount Spent 

$51,961.48 

$123,326.23 

$1,080,013.16 

$0.00 

$0.00 

$121,770.00 
·$0.00 
$0.00. 

$1,377,070.87 

Original Funding Date 10/10/2013 
· Expiration Date 06/30/2022 

. Amount Spent 

$364,497.15 . 

$0.00 

$921,880.45 

$0.00 

$0.00 

$1,185.69 
$0.00 
$0.00 

$1,287,563.29 

Original Funding Date 10/10/2019 
Expiration Date 06/30/2025 

Amount Spent 

·$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Total Remaining 

$12,712.29 

$0.00 

$139,986.84 

$0.00 

. $0.00 

$5,000.00 
$0.00 
$0.00 

$157,699.13 

Total Remaining 

$35,502.85 

$0.00 

$67,119.55 

$0.00 

$0.00 

$8,814.31 
$65,000.00 

$0.00 

$176,436.71 

Total Remaining 

$20,000.00 

$0.00 

. $676,289.00 

$0.00 

$0.00 

$2,000.00 
$0.00 
$0.00 

$698,289.00 



Current Project Expense Summary 

PAY-AS-YOU-GO FUNDED PROJECTS 

NLV17C16 
. Fifth Street Collector, Centennial Pkwy to Deer Springs 
Way . 
Interlocal Amount 5726,079.00 

Category . ILC Funding Allocation 

Right of Way $259,088.00 

Pre-Design $0.00 

Design $456,991.00 

Construction $0.00 

Const Engineering $0.00 

Environmental $10,000.00 
Entity Costs $0.00 
Other $0.00 

Total $726,079.00 

NLV17D18 
Fifth St Collector, Centennial Pkwy to Deer Spgs Way 
lnterlocal Amount SS,416,000.00 

Category ILC Funding Allocation 

RightofWay $0.00 

Pre-Design $0.00 

Design $0.00 

Construction $4,950,000.00 

Const Engineering $466,000.00 

Environmental $0.00 
Entity Costs $0.00 

Other $0.00 

Total $5,416,000.00 
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Original Funding Date 11/10/2016 · 

Expiration Date 06/30/2021 

Amount.Spc.nt 

$11,422.40 

$0.00 

$396,036.3.1 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00· 

$407,458.71 

Original Funding Date 09/13/2018 
Expiration Date 06/30/2022 

Amount Spent 

$0.00 

$0.00 

$0.00 

$4,508;814.98 

$148,577.10 

$0.00 
$0.00 
$0.00 

$4,657 ,392.08 

Total Remaining 

$247 ,665.60 

$0.00 

$60,954.69 

$0.00 

$0.00 

$10,000.00 
$0.00 
$0.00 

$318,620.29 

Total Remaining 

$0.00 

$0.00 

$0.00 

$441,185.02 

$317 ,422.90 

$0.00 
$0.00 
$0.00 

$758,607.92 



Current Project Expense Summary 
PAY-AS-YOU-GO FUNDED PROJECTS 

NLV19A19 
Carey-Lake Mead DB Outfall Modification 
Interlocal Amount $100,000.00 

Category ILC Funding ~.llocation 

RightofWay $0.00 

Pre-Design $100,000.00 

Design $0.00 

Construction $0.00 

Const Engineering $0.00. 

Environmental $0.00 
Entitv Costs $0.00 
Other $0.00 

Total $100,000.00 

Original Funding Date 10/10/2019 
Expiration Date 06/30/2025 · 

Amount Spent 

$0.00 

$0.00 

$0.00 

$0.00· 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Pay-As-You-Go Totals 

Category ILC Funding Allocation Amount Spent 

Right of Way $44,326,898.41 $39,890,110.99 

Pre-Design $431,604.23 $330,604.23 

Design $51,142,913.62 $35,740,588.34 

Construction $155,697,684.00 $99,941,262.96 

Const Engineering $11,941,777.00 $5,728,347.64 

Environmental $2,893,768.53 $2,052,904.81 

Entity Costs $150,000.00 $0.00 

Other $10,766,904.96 $10,266,252.90 

Total $277,351,550.75 $193,950,071.87 

Construction Projects = 18 Design I Other Projects = 53 
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Total Remaining 

$0.00 

$100,000.00 

$0.00 

$0.00 

$0.00 

$0.00 
. $0.00 

$0.00 

$100,000.00 

Total Remaining 

$4,436,787.42 

$101,000.00 

$15,402,325.28 

$55,756,421.04 

$6,213,429.36 

$840,863.72 

$150,000.00 

$500,652.06 

$83,401,478.88 



Current Project Expense Summary 
BOND FUNDED PROJECTS 

ENTITY: Boulder City 

BOU01E19 · 
Hememvay System, Phase IIB Improvements 
Interl.ocal Amount $4,669,036.00 

Category 

Right of Way · 

Pre-Design 

Design 

Construction 

Const Engineering 

Environmental 
Entity Costs 
Other 

Total 

ENTITY: Clark County 

CLA15E13 . 

ILC Funding AHocation 

$0.00 

$0.00 

$0.00 

$4,284,036.00 

. $385,000.00 

$0.00 
$0.00 
$0.00 

$4,669,036.00 

LVW-Sloan to Stewart-Flam Wash below Nellis 
Interlocal Amount $84,184,000.00 

Category ILC Funding AJJocation 

RightofWay $0.00 

Pre-Design $0.00 

Design . $0.00 

Construction $73,952,000.00 

Const Engineering. $7 ,432,000.00 

Environmental $0.00 
Entity Costs $0.00 
Other $2,800,000.00 

Total $84,184,000.00 
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Original Funding Date 11/14/2019 
Expiration Date 12/30/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Original Funding Date 10/10/2013 
Expiration Date 06/30/2023 

Amount Spent 

$0.00· 

$0.00 

$0.00 

$71,935,126.87 

$6,840,205.20 

$0.00 
$0.00 

$1,109,000.14 

$79,884,332.21 

Total Remaining 

$0.00 

$0.00 

$0.00 

$4,284,036.00 

$385,000.00 

$0.00 
$0.00 
$0.00 

$4,669,036.00 

' 

Total Remaining 

$0.00 

$0.00 

$0.00 

$2,016,873.13 

$591,794.80 

$0.00 
$0.00 

$1,690,999.86 

$4,299 ,667. 79 



Current Project Expense Summary 
BOND FUNDED PROJECTS. 

ENTITY: Clark County Outlying 

. LAU04B17 
SR 163 at Casino Drive 
Interlocal Amount $2,250,000.00 

Category ILC. Funding Allocation 

RightofWay 

Pre-Design 

Design 

Construction· 

Const Engineering 

Environmental · 
Entitv Costs 
Other 

Total 

ENTITY: Henderson 
' 

HEN05G16 
Horizon Ridge Detention Basin 
lnterlocal Amount $7,506,000.00 

$0.00 

$0.00 

$0.00 

$2,065,000.00 

$185,000.00 

$0.00 
$0.00 
$0.00 

$2,250,000.00 

Category ILC Funding Allocation · 

RightofWay $0.00 

Pre-Design $0.00 

Design $0.00 

Construction '$6,950,000.00 

Const Engineering $556,000.00 . 

Environmental $0.00 
Entitv Costs $0.00 
Other $0.00 

·Total $7 ,506,000.00 
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Original Funding Date 07/13/2017 
... Expiration Date 06/30/2022 

Amount Spent 

$0.00 

$0.00 

$0.00 

$1,670,125.94 

$33,275.98 

$0.00 
$0.00 
$0.00 

$1,703,401.92 

Original Funding Date 04/14/2016 
Expiration Date 06/30/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

. $6,429,235.63 

$355,628.08 

$0.00 
$0.00 

- $0.00 

$6,784,863.71 

Total Remaining 

$0.00 

$0.00 

$0.00 

$394,874.06 

$151,724.02 

$0.00 
$0.00 
$0.00 

$546,598.08 

Total Remaining 

$0.00 

$0.00 

$0.00 

$520,764.37 

$200,371.92 

$0.00 
$0.00 
$0.00 

$721,136.29 



Current Project Expense Summary 
BOND FUNDED PROJECTS 

. ENTITY: Las V cgas 

LAS14D14 
Freeway Channel-Washington, MLK to Rancho Drive 
Interlocal Amount Sll,555,343.00 

Category 

RightofWay 

Pre-Design 

Design 

Construction 

Const Engineering 

Environmental 
Entity Costs 
Other 

Total 

ENTITY: North Las V cgas 

NLV03J19 

ILC Funding Allocation 

$0.00 

$0.00. 

$0.00 

$10,500,343.00 

$1,055,000.00 

$0.00 
$0.00 
$0.00 

$11,555,343.00 

Hollywood System, Phase II, NAFB Reach 
lnterlocal Amount S19,921,851.00 

Category ILC Funding Allocation 

RightofWay $0.00 

Pre-Design $0.00 

Design $0.00 

Construction $18,500,000.00 

Const Engineering $1,321,851.00 

Environmental $0.00 
Entitv Costs $100,000.00 
Other $0.00 

Total $19,821,851.00 
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Original Funding Date 02/13/2014 
Expiration Date 06/30/2020 

Amount Spent 

$0.00 

$0.00 

$0.00 

$9,401,693.30 

$921,250.71 

. $0.00 

$0.00 
$0.00 

$10,322,944.01 

Original Funding Date 05/23/2019 
Expiration Date 06/30/2022 

Amount Spent 

$0.00 

$0.00 

$0.00 

$0.00 

$4,687.10 

$0.00 
$0.00 
$0.00 

$4,687.10 

Total Remaining 

$0.00 

$0.00 

$0.00 

$1,098,649.70 

$133,749.29 

$0.00 
$0.00 
$0.00 

$1,232,398.99 

Total Remaining 

$0.00 

$0.00 

$0.00 

$18,500,000.00 

$1,317,163.90 

$0.00 
$100,000.00 

$0.00 

$19,917,163.90 



Current Project Expense Summary 
·BOND FUNDED PROJECTS 

NLV03K19 
Range Wash - Ann Branch, Phase II 
Interlocal Amount $7,697,245.00 

Category ILC Funding Allocation 

Right of Way $0.00 

Pre-Design ' $0.00 

Design $0.00 

·Construction $7,118,510.00 

Const Engineering $578,735.00 

Environmental $0.00 
Entitv Costs $0.00 
Other $0.00 

Total $7,697,245.00 

NLV09J19 
Beltway Detention Basin, Collection and Outfall 
Interlocal Amount $16,192,926.00 

Category ILC Funding Allocation 

~ghtofWay $0.00 

Pre-Design $0.00 

Design $0.00 

Construction $15, 132,926.00 

Const Engineering $1,060,000.00' 

Environmental $0.00 
Entitv Costs $0.00 
Other $0.00 

Total $16, 192,926.00 
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Original Funding Date 09/12/2019 
Expiration Date 06/30/2022 

Amount Spent 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Original Funding Date 05/23/2019 
Expiration Date 06/30/2023 

Amount Spent 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Total Remaining 

$0.00 

$0.00 

$0.00 

$7,118,510.00 

$578,735.00 

$0.00 
$0.00 
$0.00 

$7 ,697 ,245 .00 

Total Remaining 

$0.00 

$0.00 

$0.00 

$15,132,926.00 

$1,060,000.00 

$0.00 
$0.00 
$0.00 

$16, 192,926.00 



Current ProjectExpensc Summary 
BOND FUNDED PROJECTS 

NLV09K19 
Vandenberg North. DB, Collection & Outfall, Phase II 
Interlocal Amount $30,499,000.00 

Category ILC Funding Allocation 

RightofWay $0.00 

Pre-Design $0.00 

Design $0.00 

Construction $28,504,000.00 

Const Engineering $1,995,000.00 

Environmental $0.00 
Entity Costs $0.00 
Other $0.00 

Total $30,499,000.00 

· Original Funding Date 08/08/2019 
Expiration Date 06/20/2022 

Amount Spent 

$0.00 

$0.00· 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Bond Totals . 

Category ILC Funding Allocation Amount Spent 

·Right of Way .· $0.00 $0.00 

Pre-Design $0.00 $0.00 

Design $0.00 $0.00 

Construction $167,006,815.00 $89,436,181.74 

Const Engineering $14,568,586.00 $8,155,047.07 

Environmental $0.00 $0.00 

Entity Costs $100,000.00 $0.00 

Other $2,800,000.00 $1~109,000.14 

Total $184,375,401.00 $98,700,228.95 

Construction Projects = 9 Design I Other Projects= 0 
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Total Remaining 

$0.00 

$0.00 

$0.00 

$28,504,000,00 

$1,995,000.00 

$0.00 
$0.00 
$0.00 

$30,499,000.00 

Total Remaining 

$0.00 

$0.00 

$0.00 

$77,570,633 .26 

$6,413,538.93 

$0.00 

$100,000.00 

$1,690,999.86 

$85,775, l 72.05 



· Capital improvement Program - Open Projects Summary 

Pay-As-You-Go And Bond Totals 

Category ILC Funding Allocation Amount Spent Total Remaining 

RightofWay $44,326,898.41 $39,890,110.99 $4,436, 787.42 

Pre-Design $431,604.23 $330,604.23 $101,000.00 

Design $51,142,913.62 $35,740,588.34 $15,402,325.28 

. Construction $322,704,499.00 $189,377,444.70 $133,327,054.30 

Const Engineering $26,510,363.00 $13,883,394.71 $12,626,968.29 

Environmental $2,893,768.53 $2,052,904.81 . $840,863.72 

Entity Costs $250,000.00 $0.00 $250,000.00 

Other $13,566,904.96 $11,375,253.04 $2,191,651.92 

Total $461,726,951.75 $292,650,300.82 $169,176,650.93 

Construction Projects= 27 Design I Other Projects= 53 

Pay-As-You-Go Totals 

Category ILC Funding Allocation Amount Spent Total Remaining 

RightofWay $44,326,898.41 $39,890, 110.99 $4,436,787.42 

Pre-Design $431,604.23 $330,604.23 $101,000.00 

Design $51,142,913.62 $35,740,588.34 $15,402,325.28 

Construction $155,697,684.00 $99,941,262.96 $55,756,421.04 

Const Engineering $11,941,777.00 $5,728,347.64 $6,213,429.36 

Environmental $2,893,768.53 $2,052,904.81 $840,863.72 

Entity Costs $150,000.00 $0.00 $150,000.00 

Other $10,766,904.96 . $10,266,252.90 $500,652.06 

-Total $277,351,550.75 $193,950,071.87 $83,401,478.88 

Construction Projects= 18 Design I Other Projects= 53 

Bond Totals 

Category ILC Funding Allocation Amount Spent Total Remaining 

RightofWay $0.00 $0.00 $0.00 

Pre-Design $0.00 $0.00 $0.00 

Design $0.00 $0.00 $0.00 

Construction $167,006,815.00 . $89,436, 181.74 $77,570,633.26 

Const Engineering $14,568,586.00 . $8, 155,047.07 $6,413,538.93 

Environmental $0.00 ·$0.00 $0.00 

Entity Costs $100,000.00 $0.00 $100,000.00 

. Other $2,800,000.00 $1,109,000.14 $1,690,999.86 

Total $184,375,401.00 $98,700,228.95 $85,775, l 72.05 

Construction Projects = 9 Design I Other Projects= 0 
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Regional Flood Control District 
Capital Improvement Projects - Cumulative Reporting 
Pay-As-You-Go Fundirig 

Boulder City 
PROJECT NAME STATUS TOTAL 
BOU01A87 Hemenway Wash Closed . $4,649,000.00 
BOUOIB88 Hemenway Wash Debris Bas.in Closed $0.00 
BOUOlClO Hemenway System, Phase II Improvements Open $745,000.00 
BOU01Dl7 · Hemenway System; Phase IIA Improvements Open $2,495,000.00 
BOU02A88 Georgia A venue Channel Closed $613,590.23 
BOU03A88 Buchanan Blvd. Channel Closed $412,719.91 
BOU03B98 Buchanan Watershed Facilities Closed $420,240.41 
BOU03Cl0 Buchanan Blvd;, Phase III Improvements Closed $344,263.01 
BOU03Dll · Buchanan Blvd., Phase III Improvements Closed $0.00 

· BOU03El2 . Buchanan Blvd., Phase III Improvements Closed $4,689,402.24 
BOU04A96 West Airport Watershed Closed $128,138.69 
BOU04B97 West Airport Watershed Construction Closed $1,839,686.60 
BOU04C01 Hemenway Wash Closed $101,580.75 
BOU05A98 North Railroad Watershed (Industrial Road Closed $448,873.75 

Facility) 
Closed · BOU05BOO North Railroad Watershed, Veteran Memorial· $129,206.79 

Dr Culvert 
BOU05G07 Yucca Street Drainage Closed $71,036.09 
BOU05H07 Bootleg Canyon Detention Basin Outfall Closed $521,408.23 
BOU05Jl0 North Railroad Conveyance Closed $509,462.22 
BOU05Kll Bootleg Canyon Detention Basin, Phase II Closed $829,854.43 
BOU05Lll North Railroad Conveyance Closed $3,503,502.20 
BOU05M18 North Railroad Conveyance, Phase II Closed $2,370,058.67 
BOU06A99 Ville Drive Flood Control Facilities Closed $144,261.08 
BOU06B01 Ville Drive Flood Control Facilities Closed $747,314.67 

$25,713,599.97 

Clark County 
·PRQJECT NAME STATUS TOTAL 
CLA01A87 Upper Flamingo Wash Detention Basin & Closed $6,932,932.63 

Outfall 
CLAOIB04 F4 Patrick. Lane/Ft Apache Road Lateral Closed $482,000.00 
CLAOID07 Flamingo Hacienda Closed $4,037,385.53 
CLA02A88 Rawhide Channel Closed $69,932.30 
CLA02B90 Rawhide Channel/Eastern Av Drainage Closed $155,540.00 

· Structure 
CLA02C90 Rawhide Channel/Eastern Outfall Closed $115,000.00 
CLA02D90 Rawhide Channel/Eastern-Topaz Closed $1,069 ,252.07 
CLA02E91 Rawhide Channel/McLeod-Mtn Vista Closed $166,990.74 
CLA02G99 Rawhide Channel at Sagebrush Street Closed $441,753.51 
CLA03A88. Van Buskirk Channel - Predesign Closed $118,463.30 
CLA03B90 Van Buskirk Channel Outfall Closed $3,332,227.08 
CLA03C90 Van Buskirk Channel - ROW Closed ($202,889.63) 
CLA03D91 Van Buskirk Systeril/Spencer-Rochelle Closed $808,963.97 
CLA03H93 Van Buskirk Channel I Phases IIA & VI ·Closed $6,112,843.32. 

Construction 
CLA04A89 Flamingo Wash Bridge @Eastern Closed $61,900.00 
CLA04B89 Flamingo Wash Bridge @ Arville Closed $294,818.61 
CLA04C90 Flamingo Wash Bridge @Paradise & Palos Closed $1,711,276.60 

Verde 
CLA04D93 Flamingo Wash - Winnick Ave. Improvements Closed $2,739,120.64 
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Regional Flood Control District 
Capital Improvement Projects - Cumulative Reporting 
Pay-As-You-Go Funding 

rROJECT NAME STATUS TOTAL 
CLA04E99 Flamingo Wash, McLeod Dr to Maryland Open $2,980,000.00 

.PKWY 
CLA04F99 Flamingo Wash, I-515 to McLeod Dr Closed $1,252,537.43 
CLA04GOO Flamingo Wash at Boulder Highway Closed $860,102.20 
CLA04HOO Flamingo Wash, Boulder Highway to Mojave Closed $6,284,809.40 

Rd 
CLA04I01 Flamingo Wash, Spencer Street Bridge & Closed $2,436,743.83 

Approach Channel 
· CLA04M06 Flamingo -.Boulder HWY N, Sahara Ave to Closed $1,027,029.82 

Flamingo Wash 
CLA04Q08 Flamingo Wash, Nellis Blvd to I-515 Closed $995,990.90 
CLA04R08 Flamingo Wash, Desert Inn to Eastern Avenue Closed $7,869,248.66 
CLA04Ul0 Flamingo-Boulder Highway North, Sahara Ave Closed $10,933,404.28 

. CLA04VIO 
· to Flamingo Wash 

Flamingo Wash, Nellis Boulevard to I-515 Closed $11,132,175.16 
CLA04Yl9 Flamingo Wash, Maryland Pkwy to Palos Open $535,000.00 . 

·Verdes Street 
CLA05A91 Duck Creek Bridges @ Tomiyasu & La Casita Closed $814,243.47 
CLA06A91 Range Wash Confluence Detention Basin Closed $479,952.25 

Facilities 
CLA07A92 Sloan Channel (Las Vegas Wash to Owens) Closed $4,820, 788.11 
CLA07B01 Sloan Channel, Las Vegas Wash to Charleston Closed $340,747.81 
CLA08A92 Lower Duck Creek Detention Basin Predesign Closed $807,918.53 
CLA08B93 Lower Duck Creek DB ROW Closed $5,921,794.42 
CLA08C98 Lower Duck Creek Detention Basin & Outfall Closed ($11,828.26) 

Channel 
CLA08D01 Duck Creek, Lower Detention Basin to I-15 Closed $9,691,844.67 
CLA08F03 Duck Creek, Lower Detention Basin to Closed $3,717,281.04 

Silverado Ranch Blvd 
CLA08H05 Duck Creek, Railroad Detention Basin Closed $673,683.44 
CLA08K07 Duck Creek Channel, Silvera~o Ranch Blvd to Closed $8,698, 135.53 

Las Vegas Blvd 
CLA08M08 - Duck Creek, Railroad Detention Basin Closed $13,302,732.94 
CLA08Ql3 Duck Creek at bean Martin Closed $413,865.28 
CLA08Rl3 Duck Creek, Las Vegas Boulevard Open $485,000.00 
CLA08Sl3 Silverado Ranch Detention Basin and Outfall Open $1,370,000.00 

Facilities 
CLA08Wl6 Duck Creek at Dean Martin Closed $3,058,969.76 
CLA09A97 Durango Collector (Hacienda to Twain) Closed $366,253.18 
CLA09B99 Durango Collector (Twain to Hacienda) Closed $100,005 .00 
CLA09C06 Durango Collector (Twain to Hacienda) ·closed $1,126.53 
CLAIOA97 Tropicana Wash (Paradise Road to Koval Closed $228,665.56. 
CLAIOD07 Tropicana Wash at Swenson ~treet Closed $1,253,646.20 
CLAIOFIO Flamingo Wash, Industrial Road to Hotel Rio Open $46,000.00 

Drive 
CLAIOG12 Tropicana Wash at Swenson Street Closed .. $7,080,110.67 

CLA10Hl3 Airport Channel - Naples Open . $1,200,000.00 
CLA10119 Wagon Trail Chnl, Sunset Rd to Teco Avenue Open $318,800.00 
CLA12A97 Desert Inn Detention Basin & Collection Closed $346,843 .. 68 

System 
CLA12B98 Desert Inn Detention Basin & Collection Closed $43,197.00 

System/DI Lateral 
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Regional Flood Control District 
Capital Improvement Projects - Cumulative Reporting 
Pay-As-You-Go Funding 
PRQJECT NAME STAT!IS TQTAL 
CLA12C99 · Desert Inn Detention Basin & Collection Closed $68.9.01 

.System 
. CLA13A97 Lakes Detention Basin, Collection System, &. 

Outfall 
Closed $531,803 :87 

CLA13B98. Lakes Detention Basin Collection System & Closed $788,631.74 
Outfall 

CLA13C98 Lakes DB Collection System Closed $783,619.03 
· CLA14A97 Duck Creek (Hollywood to Stephanie Street) Closed $138,962.97 

CLA14B99 Duck Creek Channel (Hollywood Blvd to Closed $375,552.00 
Stephaine St)--ROWA 

CLA14C99 Duck Creek, Sunset Road to Eastern Ave Closed $560,650.99 
CLA14D99 Duck Creek, Hollywood Blvd to Stephanie Closed $1,651,449.79 

Street 
CLA14E99 Duck Creek, Stephanie St to Green Valley · Closed $321,054.87 

PKWY 
CLA14FOO Duck Creek, Emerald Avenue to Stephanie St Closed $5,987,176.80 
CLA14GOO Duck Creek at Robindale Road Closed $1,066,974.02 
CLA14HOO Duck Creek,Tomiyasu Lane to Topaz St Closed $3,548,160.77 
CLA14I02 · Duck Creek, US 95 Branch Closed $1,107,637.45 
CLA14L02 Duck Creek, Phase II and Lower Pittman Closed $13,651,024.74 
CLA14R04 Duck Creek, Mountain Vista Street to Green Closed $707,824.31 

Valley PKWY 
CLA14S07 Duck Creek, Eldorado Lane to Spencer Street Closed $6,139,169.42 
CLA14U09 Duck Creek, Robindale to 1-215 Closed $23,516.83 
CLA14V10 Duck Creek, Mtn. Vista to Green Valley Closed $8,976,052.51 

Parkway 
CLA15B99 Colorado Avenue Storm Drain System · Closed ($41,517.92) . 
CLA15C09 Las Vegas Wash, Sloan Lane to Stewart Ave Closed $193,555.23 
CLA15Dl2 L VW Sloan-Bonanza, Flam W below Nellis Open $6,322,000.00 
CLA16A98. Upr Duck Ck, Ctrl Duck Ck, Lwr Blue Closed $2,226,784.41 

Diamond & Bird Sp/ROW 
CLA16BOO Upr Duck, Ctr! Duck, Lower Blue Dia, & Bird Closed $1,363,624.69 

Springs DB 
CLA16F04 Lower Blue Diamond Detention Basin Closed $8,060,995.11 

Collector Channel 
CLA16G05 Blue Diamond Wash Wigwam, UPRR to Jones Closed $535,000.00 

Boulevard 
.. 

CLA16H06 Blue Dia Wash S Rainbow, Pebble - Raven & Closed $2,444,155.20 
Wigwam - Ford 

CLA16I07 Lower Blue Diamond Detention Basin Outfall Closed $1,694,368.59 
. CLA16J07 Blue Diamond Wash Wigwam, Jones Blvd to .Closed $357,603.89 

. ·Rainbow 
CLA16K07 Upper Duck Creek Detention Basin Closed $3,000,000.00 
CLA16019 Blue Diamond Wash, Arville Street to 1-15 Open $635,000.00 
CLA17E04 Blue Diamond Channel, Rainbow Branch Closed $1,495,409.16 
CLA19A99 Red Rock Channel, Naples Branch Closed· $1,333,173.93 
CLA19C02 Red Rock Channel, Naples Branch - Flamingo Closed $674,561.31 

Connector 
CLA20A99 Washington Collection System Closed $69,701.68 
CLA20BOO Washington Collection System Closed $680,964.62 
CLA21AOO Orchard Detention Basin Open $1,799,700.00 
CLA21Bl2 . Orchard Detention Basin Closed $4,929,886.35 
CLA22AOO Flamingo Diversion - Jones Branch Closed $100,001.71 
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Regional Flood Control District 
Capital Improvement Projects - Cumulative Reporting 

·Pay-As-You-Go Funding 

;eROJECT NAME SIATUS TOTAL 
CLA22B03·· Flamingo Diversion - Jones Branch Closed $1,100,000.00 
CLA26C08 Flam Div - South Buffalo Branch, Flamingo Closed $776,336.79 

Wash to Patrick Lane 
CLA27C08 Flamingo Diversion - Rainbow Branch Closed $980,601.33 
CLA28Dl8 Vandenberg North DB, Collection & Outfall, Open $3,765,000.00 

Phase I 
CLA35All Tropicana Avenue Conveyance, LVW to Mtn. Closed $249,789.19 

Vista 
CLA36Al8 Jim McGaughey DB, Collection Basin and Open $3,382,870.00 

Outfall 
CLA39A19 Duck Creek/Blue Diamond, Bermuda Rd to LV Open $453,000.00 

Blvd 
CLD02All Annie Oakley Drive at Rawhide Channel Storm Closed $84,203.00 

Drain 
CLD04A08 Twain at Pecos-McLeod Storm Drain Closed $442,521.57 
CLD07A07 Sunrise Area Storm Drain Closed $914,982.31 
CLD07B08 Carey A venue Storm Drain Closed $1,351,525.62 
CLD07Cl0 Sunrise Ave. Storm Drain, Fogg St. to Clayton Closed $154,935.40 

St. 
'CLD07D12' Toiyabe Street Storm Drain Closed $0.00 
CLD14Al0 Tunis Ave and Karvel Street Storm Drain Closed $189,391.53 
CLD15A09 Olive Street Storm Drain, US-95 to Palm Street Closed $800,286.13 
CLD17A09 Las Vegas Blvd/Serene Ave Storm Drain Closed $133,338.79 

. CLD19A17 Katie Avenue Storm Drain - Local Drainage Closed $724,665.88 
Improvements 

CLD20Al2 · Washington/Hollywood Storm Drain Closed $259,862.20 
CLD98A06 Hickam A venue Storm Drain Closed $465,091.07 
CLD99A05 · Red Coach A-Ve/Cimarron Rd Improvements Closed $388,200.00 

$241,175,849.05 

Clark County Outlying 
PROJECT NAME STATUS TOTAL 
BUNOIA90 Bunkerville Channel (aka Windmill Channel) Closed $817,795.45 
BUN01B98 Bunkerville Flood Control Improvements . Closed $5,734,536.80 
BUN01C05 Windmill Wash Outfall Closed $2,839,135.00 
BUNOIDll Windmill Wash Detention Basin Expansion ·Open $880,000.00 
GSP01A88 Goodsprings Flood Control Improvements Closed $72,275.84 
GSPOlBlO Goodsprings - Phase I Open $83,400.00 
IND01A98 Indian Springs Flood Control Improvements Closed $579,193.24 
LAU01A89 Unnamed Wash, Laughlin Closed $349,995.99 
LAU02A89 Hiko Springs, Laughlin Closed $369,974.40 
LAU02B92 Hiko Springs, Laughlin, Remap Closed $8,000.00 
LAU03A96 Hiko Springs Outfall Channel Closed · $7,771,291.25 
LAU04A08 SR 163 at Casino Drive Open $528,500.00 
MOA01A89 Cooper Ave. Crossing- Moapa Valley Closed $185,000.00 
MOA01B89 Muddy River West Levee, Moapa Valley Open $13,501,000.00 
MOA01C06 Muddy River, Gubler Avenue Bridge CIOsed $745,638.67 
MOAOID07 Muddy River, Gubler Avenue Bridge Closed $5,319,472.98 
MOA01E08 Muddy River & Trib - Cooper Ave to Closed $966,120.32 

Yamashita St 
MOAOlFlO Muddy River Logandale Levee Open $1,753,000.00 
MOAOlGll Muddy River, Cooper Street Bridge Closed . $15,793,908.74 

MOA01Hl5 Muddy River Logandale Levee Closed $8,209,488.28 
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Regional Flood Control District 
Capital Improvement Projects - Cumulative Reporting· 
Pay-As-You-Go Funding. 
;eRQJECT NAME STATUS TOTAL 
MOA02A89 Logan Wash (aka Benson), Moapa Valley Closed $235,040.74 
MOA02B92 Logan Wash.Construction Closed $3,510,528.60 
MOA03All Fairgrounds Detention Basin Open $1,011,500.00 
NEL01A88 Nelson Flood Control Improvements Closed $2,961.95 
SEA01A88 Searchlight Flood Control Improvements Closed $861,099.97 
SEA01B99 Searchlight Flood Control Improvements Closed $5,500.00 
SEA02A07 Searchlight - West, US-95 Closed $162,000.00 
SEA02Bl9 Searchlight West- State Highway 164 Open $500,000.00 
SEA03A09 · Searchlight - South, Encinitas St Storm Drain Closed $31,272.42 
SEA03Bl7 Searchlight-South, Encinitas St. Storm Drain .Open $2,530,000.00 

$75,357,630.64 

COE/Clark County 
;eROJECT NAME STATUS TOTAL 
COEESCRO COE Escrow Account Closed $15,126,215.56 
COEG194 COE General Project Information Closed $97,744.28 
COEG294 Tropicana & Flamingo Washes Open $36,259,348.00 
COETF TROPFLAM-Haz Mat Closed $280,550.00 

$51,763,857.84 

Henderson 
PROJECT NAME STATUS TOTAL 
HEN01A87 Pittman Wash Channel Design (Phases I, II, Closed $533,554.14 
HEN01B87 Warm Springs & Stephanie Street Bridges Closed $1,660, I 08.81 
HEN01C90 Pittman Wash Channel - Phase I Construction · Closed $2,744,110.10 
HENOlFOO · Pittman Wash Lower Reach Closed $324,343.79 
HEN01H09 Pittman Wash, Duck Creek at I-515 Closed $349,813.57 
HEN01114 Pittman Wash, Duck Creek at I-515 ·closed $2,295,044.97 
HEN02A89 Green Valley Parkway Bridge Closed $1,128,513.78 
HEN03A91 UPRR Channel Closed $117,073.57 
HEN04A91 C-1 Predesign I Mission Hills Design Closed $1,009,074.06 
HEN04B93 C-1 Channel I Lake Mead Dr. to Burkholder Closed $173,333.98 

Design. 
HEN04E96 Mission Hills Western Interceptor Diversion Closed $2,636,599.02 
HEN04F97 Black Mountain Detention Basin Closed $275,048.92 
HEN04198 C-1 Channel (Culvert) at Lake Mead Closed $907 ,210.00 
HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed $521,871.29 
HEN04009 C-1, Four Kids Wash- Lake Mead to Eagle Closed $22,905.46 

Rock 
HEN04P09 Racetrack Channel, Drake to Burkholder Closed $76,414.93 
HEN04Ql5 Racetrack Channel, Drake to Burkholder Closed $833,948.46 
HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer Closed . $3,749,294.23 

DB) 
HEN05C01 Pioneer Detention Basin . .Closed $4,323,566.57 
HENOSD09 Pioneer Detention Basin Expansion and Inflow Closed $325,840.81 
HEN05E09 · Pittman, Horizon Ridge Detention Basin Open $792,285.00 
HEN06A93 Equestrian Drive Detention Basin Closed $388,624.49 
HEN06B95 Equestrian Detention Basin Clo.sed $6,128,895.08 
HEN06C02 Equestrian Detention Basin Outfall Closed "$681,288.27 
HEN06D05 C-1 Equestrian Tributary Closed $227,591.57 
HEN06F08 C-1 Equestrian Tributary Closed $2,711,795.15 
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Regional Flood Control District 
Capital Improvement Projects - Cumulative Reporting 
Pay-As-You-Go Funding 

PROJECT NAME STATUS TOTAL 
HEN06G08 Equestrian Detention B~sin Outfall - Heritage 

Channel · 
Closed $4,200,444.03 

HEN06H09 Equestrian Detention Basin Expansion Closed $335,247.64 
HEN06I09 Eque~trian Tributary Phase II Closed $405,636.14 
HEN07A96 · Pittman Park Detention Basin Closed $1,546,249.59 
HEN07B09 Pittman Wash, UPRR to Santiago Closed $843,016.21 
HEN07D09 Whitney Wash Channel Closed $130,264.67 
HEN07Ell Pittman Wash;UPRR to Santiago Closed $8,796,470.83 
HEN07F18 Whitney Ranch Channel Replacement Project Open $934,549.00 
HEN08A96 Railroad East Detention Basin Closed $6,416,341.4 7 
HEN08B08 Pittman Railroad East Conveyance Closed $444,380.89 
HEN08C08 Pittman Railroad East Conveyance Closed $8,518,517.91 
HEN09A99 Pittman East Detention Basin (collapse with Closed $U9,918.19 

HEN09A97) 
HEN09BOO Pittman Eastern Detention Basin Closed $6,099,436.41 
HEN09D09 Pittman Seven Hills Park Channel Closed $0.00' 
HENIOB99 South Pittman Detention Basin Closed $3,202,101.72 
HEN12A99 Gibson Channel at Sunset Road Closed $40,125.00 
HEN12B01 Gibson Channet Culvert at Sunset Road Closed $364,211.76 
HEN12C02 Gibson Conveyance System Closed· $237,718.78 
HEN12F05 Pittman Gibson, Warm Springs Road to Kelso Closed $10,000.00 

Dunes Avenue 
HEN12G06 Pittman Wash - Bums Closed $4,251,084.08 
HENl2H09 Pittman Burns, Sunset to Galleria Closed $770,231.86 
HEN12I09 Pittman, West Horizon - Palm Hiils Closed $249,028.80 
HEN12K19 Pittman - Sunset, Galleria to Foster Open $605,788.00 
HENl3AOO Boulder Highway Channel Closed $360,070.00 
HEN14AOO Pittman Pecos West Conveyance & Eastern Closed $2,355,800.39 

Ave Tributary 
HEN14B06 Pittman Pecos West Conveyance & Eastern Closed $6, 787 ,948. 72 

Ave Tributary 
HEN15AOO Pittman Wash Railroad Channel Closed $568,801.51 
HEN16A01 Pittman North Detention Basiri & Outfall Open $2,264,514.00 
HEN16Dl5 Pittman North Detention Basin and Outfall, Closed $3,458,916.31 

Phase 1 · 
HEN16El5 Pittman North DB & Outfall, Phase II - Starr " Closed $1,865,136.31 

Avenue 
HEN16Fl7 Pittman North Detention Basin & Outfall, Open·. $25,700,000.00 

Phase III 
HEN19B06 Northeast Detention Basin Outfall Closed $337,852.88 
HEN19C07 Northeast Detention Basin, Levee and Outfall Closed $13,366,601.89 
HEN21A05 Pittman Railroad, MacDonald Ranch Channel Closed $253,025.49 
HEN21B08 Pittman Railroad, MacDonald Ranch Channel Closed $2,025,749.22 
HEN22A09 Anthem Pkwy Channel, Horizon Ridge to Closed $94,222.77 

Sienna Heights · 
HEN23A09 Center Street Storm Drain Closed $564,095.75 
HEN24All Duck Creek, Sunset to Sandhill Closed $535,983.84 
HEN24Bl3 Duck Creek, Sunset to Sandhill Closed $3,475,829.83 
HEN25Bl9 Pittman Pabco - Boulder Highway Crossing Open $1,454,530.00 
HLD06Bl9 Chickasaw Storm Drain Open $1,999,964.00 
HLD15A06 Blackridge Road Storm Drain System Closed $529,071.04 

SlSl,457,026.95 
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Regional Flood c;ontrol District 
·Capital Improvement Projects - Cumulative Reporting 
Pay-As-You-Go Funding 

Las Vegas 
PROJECT NAME STATUS TOTAL 
LAS01A87 Angel Park Detention Basin Outflow Structure Closed $397,978.73 
LAS01B95 Angel Park Detention Basin Expansion Closed $1,356,534.40 
LAS01D09 Angel Park North - Detention Basin Closed $597,382.00 
LAS02A87 Buffalo Channel Closed $4,167,183.73 
LAS02B91 Buffalo Channel/Summerlin PKWY - Vegas Closed $126,491.20 

Drive 
LAS02C91 ·Buffalo Channel/W estcliff-Summerlin Pkwy Closed $471,594.88 
LAS02D92 Buffalo Channel/Doe Av.-WestcliffDr. Closed $84,175.72 
LAS02F93 Buffalo Channel I Doe-Westcliff Closed $1,685,430.55 
LAS03A89 Gowan Rd Detention System Closed $195,685.16 
LAS03B89 Gowan Detention Basin & Outfall Closed $4,813,519.80 
LAS03D98 Gowan South Detention Basin Expansion Closed $126,398.42 
LAS03EOO Gowan South DB Expansion ·· Closed $2,609,639.23 
LAS04A87 Oakey Boulevard System Closed $111,106.72 
LAS04B90 Oakey Bl System Closed $631,418.63 
LAS04C91 Oakey Bl System/Decatur Bl Crossing Closed $35,000.00 
LAS04E94 Oakey Conveyance Phase II Closed $1,083,848.86 
LAS05A87 · ·Meadows Detention Basin Closed $120,000.00 
LAS05B87 Meadows Detention Basin . Closed $3,432,123.00 
LAS05COO. Meadows Detention Basin Expansion (Resol Closed $150,000.00 

00-2) 
LAS05D01 . Meadows Detention Basin Expansion (Resol Closed $3,422,258.00 

01-3) 
LAS05H08 Alta Parallel System Closed $8,165,350.58 
LAS05I08 Oakey-Meadows Storm Drain, Phase I Closed $12,686,286.59 
LAS05Jl0 , Oakey Meadows Storm Drain-Phase II Closed $9,822,984.14 

·LAS06A87 Major Conveyance System West ofl-15 Closed $229,005.59 
LAS06B87 Major Conveyance System East ofl-15 ·Closed $29,022.50 
LAS06C93 Freeway Channel/Sahara - Ivanhoe Closed $670,067.29 
LAS07A89 Durango Storm Drain Closed $596,059.22 
LAS08A89 Carey A ve./Lake Mead Detention & Closed $6,148,651.98 

Conveyance System 
LAS09A89 Washington Ave. System Closed $313,726.91 
LAS09B91 Washington Ave. System/Sandhill-Bruce Closed $497,000.00 
LAS09D92 Washington Ave./Sandhill-Virgil Closed $1,594,925.69 
LAS09F93 · Washington/Sagman-L V Creek Right-of'." Way Closed $245,428.78 
LAS09G94 Washington Ave. I Lena-Eastern (LOMR) Closed $4,643 ,824 .92 
LAS09H94 Upper Washington Channel & Freeway Closed $1,206,684.74 

Channel 
LAS09196 Washington/Eastem-Sagman Closed $3,078,027.28 
LAS09J97 Freeway Channel System - Alta Drive to Closed $13,839,202.95 

· LAS09K97 Upper Washington Avenue - Sagman to Closed $4,421,963.2,5 
Bonanza 

·LAS09L98 Freeway Channel- Alta Dr to Sahara Avenue Closed $2, 778,531.48 
LAS09M98 Freeway Channel North/ Washington Avenue - Closed $257,916.45 

Vegas Drive 
LAS09099 Freeway Channel - Alta Dr to Sahara Ave & Closed ($5,613.65) 

Bypass Facility . 
LAS09POO Freeway Channel - Alta to Sahara & Bypass · Closed $2,280,263 .22 

Facilities (CM) 
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PRQJECT NAME STATUS TQTAL 
LAS09R01 Las Vegas Creek Channel - Parallel System at Closed $247,000.00 

Decatur Blvd (Resol 01-4) 
. LAS09U05 Las Vegas Creek Channel - Parallel System Closed $5,628,281.00 

LAS09V05 Oakey Drain, Birch Street to Cahlan Drive Closed $851,548.86 
LAS09W08 Oakey Drain, Birch Street to Cahlan .Drive Closed $6,500,601 .90 
LAS09Y09 Oakey Drain - Cahlan Dr to Barnard Dr Closed $370,483.19 
LAS10A91 Gowan North Channel Closed $110,000.00 
LAS10B93 CAM-10 & Lone Mtn. Detention Basins Closed $212,800.00 

Predesign 
LAS10C94 Lone Mtn. Detention Basin Closed . $905,972.72 
LAS10D95 Gowan North Channel - Gowan North Closed $904,292.71 

Detention Basin 
LAS10E97 Gowan North Channel - Gowan Detention Closed $3,150,210.59 

Basin to Buffalo 
LAS10F97 Gowan Outfall Lone Mtn Branch - Ferrell St to Closed $111,327.87 

Kenny Way 
LAS10H98 Gowan North Buffalo Branch (Chnl) - Atwood Closed· $285,859.78 

to Lone Mtn Rd 
LAS10J98 Gowan North Chnl-Alexander Dr to Lone Mtn Closed $651,405.16 

Rd & LM Outfall 
LAS10K99 CAM 10 Detention Basin (aka Ann Road DB) Closed $682,577.04 
LAS10L99 Gowan North-Buffalo Branch Closed $162,106.81 
LASlOMOO Gowan North - Buffalo Branch (Gowan Road Closed $608,179.39 

& Buckskin Ave) 
LASlONOO Gowan Outfall, Lone Mountain Branch (Allen Closed $1,545,053.54 

Lane-Ferrell) 
LASlOPOO Gowan/Lone Mountain System - Gilmore Closed $8,492.19 

Channel (CM) . 
LASlOQOl Gowan/Lone Mountain System ~ Gi~ore Closed $1,383,723.00 

Channel (Developer Participation) . 
LASlOROO Gowan North - Buffalo Branch (Cheyenne Closed $2,462,085 .23 

A venue to Lone Mtn Road) 
LAS10Y05 Gowan Lone Mountain System - Cliff Shadows Closed $1,549,850.67 

Park 
LAS11A92 Rampart Storm Drain (Angel Park-Peccole 1) Closed $44,809.03 
LAS11B93 Rampart Storm Drain Construction Closed $185,842.34 
LAS12A92 Alta Storm Drain (Meadows V) Closed $851,465.76 
LAS13A92 Cheyenne Channel I Buffalo - Gowan Design · Closed $86,475.85 
LAS13B94 Chc;:yenne Channel Crossings Developer Closed $709,000.00 

P~rticipation 
I.;AS13C93 Cheyenne Channel I Buffalo - Gowan Closed $1,107,787.47 
LAS14A95 Washington Avenue- 1-15 to Martin Luther Closed $74,429.00 

King 
LAS14BOO Washington Avenue & Freeway Channel North Closed $4,887,278.94 
LAS14Cll Freeway Channel-Washington, MLK to Open $1,073,510.00 

Rancho Drive 
LAS15A95 Oakey Storm Drain~ 1-15 to Decatur Blvd Closed $391,238.42 

. LAS16A98 Ann Road Channel West/ Allen Lane - Rancho Closed $657,583.31 
Drive 

LAS16B99 Rancho Road System/Centennial PKWY to Closed $1,198,151.00 
Raricho DB 

LAS16C99 Rancho Road 'System/Centennial PKWY to Closed $17,697.53 
Rancho DB 

LAS16G07 Rancho Detention Basin, Phase II Closed $3,953, 168.82 

2/J J/2020-payas443 

57 



Regional Flood Control District 
Capital Improvement Projects - Cumulative Reporting 
Pay-As-You-Go Funding 

~ROJECT NAME STATIIS TOTAL 
LAS16H07 Rancho Drive System - El Campo Grande Closed $4,634,244.76 

Storm Drain 
LAS16I09 Ann Rd Channel West - Rainbow Blvd Closed $475,475.33 
LAS16J09 Rancho System - Beltway to Elkhorn · Closed $927,245.27 
LAS16Lll Rancho Road System - Elkhorn, Ft Apache to Closed $394,023.05 

Grand Canyon 
LAS16Ml2 Anh Road Channel West - Rainbow Boulevard Closed $3,474,459.19 

· LAS16Nl3 Rancho System - Beltway to Elkhorn Road , Closed $8,681,088.21 
LAS16013 R~ncho Rd System-Elkhorn, Fort.Apache to Closed $2,287 ,600.29 

Grand Canyon 
LAS16Pl5 Rancho Road System - Elkhorn, Grand Canyon Open $654,000.00 

to Hualapai · 
LAS16Ql8 Rancho Road System-Elkhorn, Grand Canyon Open· $5,185,760.00 

to Hualapai 
LAS17A98 Las Vegas Wash/ Rancho Drive System (Peak Closed $419,095.42 

Dr - Lake Mead) 
LAS17D02 Las Vegas Wash- Rancho Drive System Closed $6,273,291.56 

(Carey/Lake Mead DB to Peak Dr) 
LAS17F07 Peak Drive System (Jones Blvd to Michael Closed $4,501,941.03 

Way) 
LAS18A98 Las Vegas Wsh/Smoke Ranch Sys: Peak Closed $147,617.92 

Dr!forrey Pines-Jones 
LAS18BOO Las Vegas Wash- Smoke Ranch System (Peak Closed $1,782,103.78 

Drive: Torrey Pines - Jones) 
LAS19A99 Owens Avenue System: Rancho Drive to I-15 Closed $292,162.08 
LAS19B01 Owens Avenue System (Rancho Drive to I-15) Closed $4,430,278~94 
LAS19Dl I Vegas Dr Storm Drain~ Rancho to Shadow Closed $10,997 ,022.53 

Mountain 
LAS20AOO Rancho Rd System: Durango to US-95 Closed $448,364.70 

Interchange 
LAS22B05 Las Vegas Wash- Jones Blvd, Elkhorn Rd to Closed $92,244.72 

Farm Rd 
LAS22C06 Las Vegas Wash - Elkhorn (Rainbow Blvd to Closed $274,272.89 

Torrey Pines Drive) 
LAS22D06 N & S Environ Enhancement Areas - Floyd Closed· $2,252,837.16 

Lamb Park 
LAS22E06 Las Vegas Wash- Decatur Blvd (Centennial Closed $2,454,915.36 

PKWY to Farm Road) 
LAS22F07 Las Vegas Wash - Rainbow (Elkhorn Road to Closed $951,355.17 

Grand Teton Drive) 
LAS22G07 Elkhorn Springs and Buffalo Storm Drain Closed $280,782.51 
LAS22H07 Las Vegas Wash - Elkhorn Rd, Rainbow Blvd Closed $6,561,592.06 

to Torrey Pines Dr 
LAS22I08 Las Vegas Wash- Decatur Blvd (Elkhorn Rd to Closed $2,950,783.84 

Farm Rd) 
LAS22J08 Las Vegas Wash -Jones Blvd, Elkhorn to Farm Closed $1,683,390.48 
LAS22K08 .L VW - Grand Teton, Mountain Spa to Closed $850,522.21 

DurangoDrive 
LAS22L08 L VW - Grand Teton, Buffalo Drive to Durango Closed $172,513.02 

Drive 
LAS22R12 LVW-Grand Teton, Mountain Spa to Durango Closed $12,250,368.51 

Drive. 
LAS22S13 Brent Drainage System-Floyd Lamb Park to Open $533,365.00 

Durango Drive 
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Capital Improvement Projects - Cumulative Reporting 
Pay-As-You-Go Funding 
PRQJECT NAME STATilS IQTAL 

--
LAS22Tl5 Brent Drainage System - Floyd Lamb Park to qpen $4,900,700.00 

Durango Drive 
LAS22U19 Brent Drainage System-Durango to OHare Ave Open $1,100,000.00 
LAS23C08 Horse Drive Interchange Closed $5,392,419.91 
LAS23Dl3 Centennial Parkway Channel West- US95 Closed $1,411,81°2.73 

Crossing_ 
LAS23El3 Centennial Pkwy Channel West-CC 215, Open $1,070,687 .00 

Pioneer Way to US95 
LAS23F14 Centennial Parkway Channel West-CC215, Open $13,900,000.00 

Pioneer Way to US95 
LAS23Gl5 Centennial Parkway Channel West-US95, Open $1,261,471.00 

CC2 l 5 to Durango 
LAS23H15 Centennial Parkway Channel West-US95, Open $985 ,231.00 

Durango to Grand Teton 
LAS23117 Cent Pkwy Chnl West-US95, CC215 to Grand Open $26,425,221.00 

Teton;Kyle Cyn 
LAS24B06 Gowan North Channel -El Capitan Way to the Closed $7,636,880.18 

LAS24D06 
Western Beltway 

. Gowan Lone Mountain System - Branch 4 Closed $2,824,592.10 
LAS24E07 Gowan Outfall - Lone Mountain Branch Closed $1,595,874.26 

(Rancho Drive to Decatur Boulevard) 
LAS24H13 -Gowan North-Buffalo Branch,Lone Mtn to Closed $953,701.76 

Washburn Rd 
_ LAS24115 Gowan Box Canyon - Lone Mountain Road Open $704,000.00 
LAS24Jl5 Gowan North - El Capitan Branch, Lone Open ' $820,478.00 

Mountain to Ann Road 
LAS24K17 Gowan North-Buffalo Branch, Lone Mtn to Closed $8, 180,517 .28 

Washburn Rd 
LAS24L17 Gowan North-El Capitan Branch, Ann Rd to Open $861,670.00 

Centennial Pkwy 
LAS24M17 Gowan North-El Capitan Branch, Lone Mtn to Open ' $9,630,600.00 

Ann Rd. 
LAS25B13 Cedar A venue Channel Improvements Open $831,489.00 
LAS26A07 Grand Teton Overpass - Storm Drain Closed $612,614.83' 
LAS26B08 Grand Teton Overpass - Storm Drain Closed $1,936,755.45 
LAS26C13 Grand Teton - Hualapai to Tee Pee Closed $401,560.15 
LAS27A09 Boulder HWY Sahara Ave - Mojave Rd to Closed $411,967 .68 

Boulder HWY 
LAS28Bll Oakey Drain - Cahlan to Barnard Closed $5,372,969.90 
LAS28C12 Las Vegas Wash- Sloan Channel to Cedar Open $110,000.00 

Avenue 
LAS29A10 Flamingo Wash, Boulder Highway North-Main Closed $346,572.69 

Street 
LAS29B15 Flami~go-Boulder HWY N-Boulder HWY Open $1,726,003.00 

Sahara to Charleston 
LAS29C16 Flamingo-Bldr Hwy, N Charleston-Maryland Open $2,488,829.00 

Pkwy System 
LAS29Dl7 Flamingo-Boulder Hwy North, Charleston, Open $1,529,674.00 

Main to Maryland _ -
LAS29El8 Flamingo - Boulder Hwy North - Boulder Hwy, Open $30,664,139.00 

Sahara to Charleston 
LAS30A13 Gowan-Alexander Rd., Rancho Drive to Open $711,938.00 

Decatur Boulevard 
LAS31Al7 LVW-Moccasin, Skye Canyon Park to Upper Open $60,000.00 

LVW 
211112020- payas44J 
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;eRQJECT NAME STATUS TQTAL 
LAS31B18 L VW - Moccasin, Skye Canyon Park to Upper Open· $15,393,582.00 

LVW 
LLD04A03 Holmby Channel Closed $621,698.68 
LLD04B07 Oakey Boulevard & Tenaya Way Storm Drain Closed· $574,017.45 
LLD05A08 Jones Blvd-Alta to Borden Storm Drain Closed $716,389.74 
LLD08All Lexington Street Storm Drain '1 

Closed $926,610.34 
LLD09A04 Bruce Street Storm Drain Closed $431,221.89 
LLD10A05 Jay Avenue Improvements Closed $548,443.62 
LLD10Bl3 Buckskfo Avenue Storm Drain Open $1,200,000.00 
LLD12A04 Brush Street Storm Drain Closed $411,351.53 
LLD13A02 Crystal Water Way, Lake South Dr to Desert Closed $227, 132.20 

Inn Rd 
LLD18A02 Peak Drive, Rainbow Blvd to Torrey Pines Dr Closed $371,781.85 
LLD19Al8 Luning·Drive Storm Drain Open $1,201,965.00 
LLD99A09 Gilmore Ave - Decatur Blvd to Thom Blvd Closed $410,867.01 

Storm Drain 
$389,897,521.28 

Mesquite 
PROJECT NAME STATUS TQTAL 
MES01A88 Town Wash Detention Basin (Right~of-Way) Closed $9,600.50 
MES01B89 Town Wash Detention Basin (Design & Closed $660,000.00 

Construction) 
$977,665.86 MES01C02 Town Wash Conveyance, 1-15 to Virgin River Closed 

MESOIE17 Town Wash-Mesa Boulevard, El Dorado to Open $539,582.75 
Town Wash· 

MES02AOO Abbott Wash Channel, 1-15 to Virgin River Closed $632,380.00 
MES04Al5 Virgin River Flood Wall Open $1,433,903.00 

. $4,253,132.11 

· North Las Vegas 
PROJECT NAME .. STATUS TOTAL 
NLD14Al5 Oak Island Drive Storm Drain Closed $0.00 
NLV01A87 Las Vegas Wash/1-15 to Pecos (Facility Study) Closed $304,000.00 
NLV01B87 Las Vegas Wash/Craig-Civic Center (King Closed $2,415,411.73 

Charles) 
NLVOlCOO Upper Las Vegas Wash Closed $2,590,459 .93 
NLVOIE07 Tropical Parkway Channel East Closed $1,161,535.61 
NLVOlGll Ann Road Channel East, UL VW to Fifth Street Closed $960,970.98 
NLVOIH13 Las Vegas Wash- "N" Channel, Cheyenne to Closed $302,073.21 

Gowan 
NLVOIJ15 Las Vegas Wash- "N" Channel, Cheyenne to Closed $3,044,495.91 

Gowan 
NLV02A87 W. Trib Las Vegas Wash/Craig -Alexander Closed $1,268,170.85 
NLV02B88 W. Trib Las Vegas Wash/Craig Ranch Golf · Closed $1,057,430.33 

Course-Craig 
NLV03A88 West Range Wash Detention Basin (Facility Closed $273,068.12 

Study) 
NLV03B88 East Range Wash Detention Basin (Facility Closed $30,000.00 

Study) 
NLV03C91 West Range Wash Diversion Dike Closed $339,338.71 
NLV03El3 Hollywood System, Dunes South DB to Open $2, 7_06,972.00 

Centennial Parkway 
NLV03Fl7 Range Wash - Ann Branch Open $1,081,889.00 

211J12020- payas443 

60 



Regional Flood Control District 
• < • ' 

Capital lmprovem_ent Projects - Cumulative Reporting 
Pay-As-You-Go Funding 

fROJECT NAME STATUS TOTAL 
NLV03Gl7 Hollywood System, Centennial Pkwy~ Open $1,586,850.00 

Speedway #2 DB 
NLV03Hl7 Hollywood System, Dunes S DB to Centennial Open $13,109,000.00 

Pkwy-Phase I 
NLV03I18 Range Wash'- Ann Branch, Phase I Open $2,668,000.00 
NLV04A89 Gowan Outfall Structure Closed $13,373,572.56 
NLV04BOO Gowan Outfall, Craig to Channel Closed $301,821.67 
NLV04COl Gowan Outfall, Craig to Channel Closed $1,566,299.84 
NLV04F07 Simmons Street Drainage Improvements - Closed $2,110,016.45 

Carey to Craig . 
· NLV04G07 Gowan Outfall .; Lone Mountain Branch, Closed $15,057,798.44 

Decatur Blvd to Channel 
NLV04Il l Simmons Street - Phase II, Carey to Cheyenne Closed $5,464,819.43 
NLV04K17 Gowan Outfall, Alexander Rd - Decatur to Open $1,931,156.00 

Simmons Street 
NLV05A89 Upper Las Vegas Wash Detention Basin Closed $1,342,892.3 6 
NLV06A91 Kyle Detention Basin Closed $601,126.71 
NLV06B93 Kyle Detention Basin Closed $8,452,713.96 
NLV07A92 Camino Al Norte Culvert Closed $86,191.00 
NLV08A94 Lower Las Vegas Wash Detention Basin Closed $2,650,03 7.50 
NLV08B97 Lower Las Vegas Wash Detention Basin Closed $3,316,22235 

Construction 
NLV09A94 Range Wash Chnl W Trib/Confl DB-LV Blvd. Closed $2,299,092.06 

+Vandenberg DB 
NLV09C03 Range Wash - Lamb Blvd Storm Drain Closed $337,143.54 
NLV09D07. Range Wash - Lamb Blvd Storm Drain Closed $5,733,340.83 
NLV09Ell Vandenberg North Detention Basin & Outfall Open $1,534,770.00 . 
NLV09F13 Beltway Detention Basin and Channel Closed $0.00 
NLV09Gl3 Centennial Collector Closed $50,086.74 
NLV09I13 Beltway Detention Basin and Channel Open $1,464,000.00 
NLVIOA97 A - Channel/Lake Mead Blvd. - Alexander Closed . $1,822,067 .69 

Road 
NLV10B99 Cheyenne Peaking Basin Closed $3,445,309.49 
NLVIOF02 Las Vegas Wash Main Branch, Cheyenne Closed $353,900.87 

Avenue to Lake Mead Boulevard 
NLV10H07 ·Las Vegas Wash- Lake Mead Blvd to Las Closed $2,069 ,215 .34 

Vegas Blvd 
NLV10I09 Las Vegas Wash- Las Vegas Blvd to Closed $697,124.80 

Cheyenne Ave 
NLVlOKll L VW - L V Blvd to Cheyenne A venue Closed $6,382,656.86 
NLV10L19 Las Vegas Wash Cartier Channel Open $698,289.00 
NLV11A97 W. Trib Las Vegas Wash (Camino Al Norte to Closed $1,494;634.14 

Ann Rd) 
·NLV11B97 W. Trib Las Vegas Wash, Ph II (Ann Rd to Closed $2,154,439.86 

·Centennial PKWY) 
NLV12A97 Clayton Channel- WTL VW >Centennial Closed $40,408.90 

PKWY> Allen Ln 
NLV13A98 Tributary to the Western Tributary@Craig Rd ·Closed $801,419.92 
NLV13B02 Tributary to the Western Tributary at Craig Closed $5,443,730.21 

Road 
NLV14AOO Tributary to the Western Tributary@ Closed $735,930.14 

Alexander Rd 
NLV15AOO Las Vegas Wash - Losee Project Closed $87,613.81 
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PROJECT NAME 
NLV16AOO Simmons Street Channel 
NLV17AOO Centennial Parkway Channel East 
NL VI 7B08 Centennial Parkway Channel East 
NLV17Cl6 Fifth Street Collector, Centennial Pkwy to Deer 

NLV17Dl8 

NLV18A07 
NLVI8B07 
NLV18C07 

NLV18D09 

NLV18Ell 

NLV18Fl3 
NLV18Hl4 
NLV18116 
NLV19Al9 

211112020· payas44J 

Springs Way 
Fifth St Collector, Centennial Pkwy to Deer 
Spgs Way 
Colton Channel · 
Brooks Channel 
Freeway Channel - Owens A venue to Miller 
Avenue · 
Freeway Channel - Owens Ave to Miller Ave, . 
Phase I 
Freeway Channel :. Owens Ave to Miller 

· A venue - Phase II 
Central Freeway Channel At Cheyenne 
Brooks Channel 
Central Freeway Channel at Cheyenne 
Carey-Lake Mead DB Outfall Modification 

62 

STATUS TOTAL 
Closed. $1,013,785.70. 
Closed $2,486,927.42 
Closed $19,334,832.52 

Open $726,079.00 

Open $5,416,000.00 

Closed $1,175,047.77 
Closed $S94,278.02 
Closed $1,528,308.05 

Closed $4,389,989.00 

Closed $6,441,348.71 

Closed $694,097.08 
Closed $4,689,970.93 
Closed $9,663,354.07 

Open $100,000.00 
$187,053,527.12 

Grand Total $1,126,672,144.96 



Regional Flood Control District 
Capital Improvement Projects - Cumulative Reporting 
Bond Funding ... 

Boulder City 
. PROJECT NAME STATUS TOTAL 

BOU01A87 Hemenway Wash Closed $867,000.00 
BOU01El9 Hemenway System, Phase IIB Improvements Open $4,669,036.00 
BOU04D02 West Airport Facilities Closed $568,602.56 
BOU04E03 Valley View, Red Mountain and DD Facilities Closed $76,468.23 
BOU04F05 Valley View and DD Facilities Closed $632,017.12 
BOU05D04 Veterans Memorial Detention Basin Closed $3,236,343.92 
BOU05E04 Yucca Debris Basin, Collection & Outfall Closed $69,028.25 
BOU05F04 Bootleg Canyon Facilities Closed $365,646.88 
BOU05110 Yucca Debris Basin, Collection and Outfall Closed $1,189,960.47 

Sll,674,103.43 

Clark County 
PROJECT NAME STATUS TOTAL 
CLA02F92 Rawhide Channel Improv/McLeod-Mtn Vista Closed $2,678,784.24 
CLA03E92 Van Buskirk Channel/ Phase III Construction Closed $884,145.27 
CLA03F92 Van Buskirk Channel/Phase V/Hannon-Harrison Closed $1,318,316.18 

CLA03G9i 
& Tropicana 
Van Buskirk Channel I Phase IV Closed $949,302.79 

CLA03H93 Van Buskirk Channel I Phases IIA & VI , Closed $7,076,269.80 
Construction 

CLA04J03 Flamingo Wash, Algonquin Dr to Maryland Closed $3, 708,620.21 
Parkway 

CLA04K03 Flamingo Wash, I-515 to Boulder Highway Closed $4,358,838.58 
CLA04L03 Lower Flamingo Detention Basin Closed $1,078,896.68 
CLA04T09 Lower Flamingo Detention Basin Closed $3,387,621.44 
CLA04Wl6 Flamingo Wash, Eastern A venue Closed . $1,462,409.75 
CLA06B93 Range Wash Confluence DB ROW & Closed $9,575,705.90 

Construction 
CLA07C03 Sloan Channel, Las Vegas Wash to Charleston Closed $11,371,793.05 
CLA08C98 Lower Duck Creek Detention Basin & Outfall Closed $12,823,423.07 

Channel 
CLA08T14 Duck Creek, Las Vegas Boulevard Closed $6,981,477.12 
CLA09B99 Durango Collector (Twain to Hacienda) Closed $9,485,138.68 
CLA10B99 · Tropicana Wash, Paradise Road to Koval Lane Closed $2,087,199.75 

CLA10C03 Tropicana North Branch Detention Basin Closed . $3,763,800.00 
CLA10E09 Tropicana North Branch Detention Basin Closed $950,229.12 
'CLA12C99 Desert Inn Detention Basin & Collection System Closed $5,327,982.96 
CLA1.3C98 Lakes DB Collection System Closed $17,986;141.42 
CLA14B99 Duck Creek Channel (Hollywood Blvd to Closed $1,598,918.50 

Stephaine St)--ROW A 
CLA14M03 Duck Creek, Broadbent Blvd Bridge and Channel Closed $2, 176,640.38 
CLA14N03 ·Duck Creek, Broadbent Blvd to Boulder Highway Closed $5,832,117.22 
CLA14P03 Duck Creek, Eldorado Lane to Spencer Street Closed $343,994.59 

CLA14Q04 Duck Creek, Topaz Street to Eastern Avenue Closed $2,119,552.08 

CLA14Wll Duck Creek, Robindale to I-215 Closed $650,561:15 
CLA15B99 Colorado Avenue Storm Drain System Closed $15,259,421.39 
CLA15El3 LVW.:.Sloan to Stewart-Flam Wash below Nellis Open . $84,184,000.00 
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Bond Funding 

PROJECT 
· CLA15F16 

CLA16L09 
CLA16M09 

CLA16N09 

CLA17A98 

CLA17D04 
CLA18A98 
CLA19D03 
CLA26Dll 

CLA27D13 

NAME· 
Las Vegas Wash - Water Reclamation Channel 
Lower Blue Diamond Detention Basin 
Blue Diamond Wash Wigwam, UPRR to Rainbow 
Blvd 
Blue Diamond Wash Wigwam, uPRR to Jones 
Blvd 
Blue Diamond Chnl/Durango Dr - Rainbow Blvd 
(Beltway 7B) · 
Blue Diamond Channel - Jones Branch 
Red Rock Charuiel/Russell Rd - Hualapai Way 
Red Rock Channel, Naples Branch 
Flamingo Diversion-South Buffalo Branch, 
Flamingo Wash to Sunset Rd 

. Flamingo Diversion - Rainbow Branch 

Clark County Outlying 
PROJECT 
INDOIB04 
LAUOIB92 
LAU02C94 
LAU04B17 

211 //2020-payas444 

NAME· 
Indian Springs Detention Basin 
Unnamed Wash, Laughlin 
Hiko Springs, Laughlin 
SR 163 at Casino Drive 

64 

STATUS 
Closed 
Closed 
Closed 

Closed 

Closed 

Closed 
Closed 
Closed 
Closed 

Closed 

STATUS 
Closed 
Closed 
Closed 

Open 

TOTAL 
$3,400,000.00 
$2,581,701.25 
$5,067,171.04 

$0.00 

$1,021,760.73 

$641,602.04 
$1,793,162.82 
$9,885,005.24 
$7,030,263.37 

$9,654,169.07 

$260,496,136.88 

TOTAL 
$2,650,794.34 
$2,577 '722.08 
$1,200,000.00 
$2,250,000.00 

$8,678,516.42 



Regional Flood Control District 
Capital Improvement Projects - Cumulative Reporting 
Bond Funding 

Henderson 
PROJECT 'NAME STATUS TOTAL 
HEN01D91 Pittman Wash Channel - Phase II Construction Closed $2,071,148.80 
HEN01E93 Pittman Wash Channel Phase IIIA Construction Closed $776,682.83 
HEN03B92 . UPRR Channel Construction Closed $2,149,477.47 
HEN04C93 Mission Hills System Construction Closed $5,503,671.37 
HEN04D94 C-1 Channel I Lake Mead Dr. - Burkholder Closed $3,398,432.50 
HEN04E96 Mis.sion Hills Western Interceptor Diversion Closed $2, 100,000.00 
HEN04J99 Black Mountain Detention Basin & Outfall' Closed $5,233, 184.00 
HEN04L01 C-1 Chnl, Mdl & Upr Reaches-Phi: Burkholder - Closed . $4,784,787.10 

Boulder HWY 
HEN04M03 C-1 Channel, Upper & Middle Reaches - Closed $3,689,653.67 

Vermillion Dr - Boulder HWY 
HEN05B98 Pioneer DB Outfall Closed $2,952,988.96 
HEN05Fl2 Pioneer Detention Basin Expansion and Inflow Closed $1,330,852.11 
HEN05Gl6 Horizon Ridge Detention Basin Open $7,506,000.00 
HEN06Jl3 Equestrian Detention Basin Expansion Closed $1,025,764.52 
HEN06Kl3 Equestrian Tributary, Phase II Closed $2,147,066.76 
HEN07Cll Pittman Park Peaking Basin Modification Closed $0.00 
HEN12D03 Pittman Wash - Burns Closed $257,326.75 
HEN12E05 Gibson Conveyance System Closed $2, 164,571.54 
HEN12Jl6 Palm Hills Channel Closed $1,880,256.03 
HEN13B03 Boulder Highway Channel Closed $6,534,523.99 
HEN15B02 Pittman Wash Railroad Channel, Phase I (Resol. Closed $1,989,679.32 

No. 02-6) 
HEN15C04 Pittman Wash Railroad Channel, US-95 to Major Closed $5,537,919.81 

Avenue · 
HEN18A03 Drake Channel Closed $75,265.32 
HEN19A03 Northeast Detention Basin and Levee Closed $1,134,804.61 
HEN20B04 C-1 Channel, US-95 Tributary 1 Closed $1,522,849 .50 
HEN23B16 Center Street Storm Drain Closed $8,266,384.95 
HLD06A15 Appaloosa Storm Drai!'.}, Local Drainage Project Closed $925,332.15 

$74,958,624.06 

Las Vegas 
PROJECT NAME STATUS TOTAL 
LAS01E13 Angel Park Detention Basin Expansion ·Closed $4,085,640.34 
LAS02E92 Buffalo Channel/Summerlin Pkwy-Vegas Dr. Closed $1,911,377.65 
LAS03C91 Gowan Detention Basin . Closed $7,184,517.75 
LAS04D92 Oakey Detention Basin & Conveyance Closed $6,887, 121.59 
LAS05E03 Oakey - Meadows Storm Drain .Closed $5,221,885.40 
LAS05F03 Alta Parallel System Closed $2,093,934.39 
LAS05K15 Oakey-Meadows Storm Drain, Phase III Closed $24,265, 142.63 
LAS09C91 Washington A ve./Sandhill Outlet Closed $1,496,312.93 
LAS09E93 Washington Ave. I Virgil-Lena Closed $2,862,675.33 
LAS09N99· Upr Wash Ave Conv Sys, Ph II: Veterans Closed $6,279,449.66 

Memorial Dr - UPRR 
'LAS09099 · Freeway Channel - Alta Dr to Sahara Ave & Closed $36,285,968.75 

Bypass Facility 
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Regional Flood Control District 
Capital Improvement Projects - Cumulative Reporting 
Bond Funding 

PROJECT NAME STATUS TOTAL 
LAS09T04 Freew.ay Channel, Charleston Lateral · Closed $4,336,897.56 
LASIOC94 Lone Mtn. Detention Basin Closed $315,482.25 
LASIOI98 Gowan North Channel, Ph II/Durango Dr Closed $5,455,374.03 
LAS10T02 Gowan North System - Ph III: Alexander Rd to Closed $7,539,040.96 

LoneMtnRd 
LASIOV03 GNC :- Lone Mountain Road (El Capitan Way to Closed . $634,984.37 

the Western Beltway) 
LASIOW04 Lone Mountain System, Lone Mtn DB Outfall to Closed $2,734,160.02 

Durango 
LAS10X05 Ann Road Detention Basin Facilities (CAM IO Closed $9,317,720.04 

LASi4Dl4 
DB) 
Freeway Channel-Washington, MLK to Rancho Open $11,555,343.00 
Drive 

LAS16D01 Ann Road, Allen Lane to Rancho Drive Closed $7,069,867.82 
LAS16E04 Rancho Detention Basin, Phase II ·closed $464,510.86 
LASI6F04 Rancho Road System (El Campo Grande Storm Closed $573,652.99 

Drain) 
LAS17E03 Peak Drive System (Jones Blvd to Michael Way) Closed $456,338.90 
LASI9COS Owens Avenue System (Vegas Dr Storm Drain)- Closed $1,596,671.67 

LAS2IA03 
Michael Way to Rancho Drive 
Upper Las Vegas Wash Facility Study Closed $243,392.60 

LAS22A03 Decatur/Elkhorn/Rainbow System Predesign Closed $368,594.70 
LAS22M09 Las Vegas Wash- Rainbow (Elkhorn Rd to Grand Closed $7,696,565.04 

Teton Dr) 
LAS22N09 Las Vegas Wash-Decatur & Elkhorn, CC 215 Closed $25, 788,320.03 
LAS22009 N & S Environ Enhancement Areas - Floyd Lamb Closed $25,314,907.94 

Park 
LAS22P09 Elkhorn Springs & Buffalo Storm Drain Closed $1,567 ,520.54 
LAS24F10 Gowan Outfall - Lone Mountain Branch (Rancho Closed $10, 109,824.95 

to Decatur) 
LAS26D14 Grand Teton - Hualapai to Tee Pee Closed $6,245,247.37 
LAS28A10 Langtry Channel Bonanza to Washington Avenue Closed $1,002,676.43 

$228,961,120.49 

Mesquite 
fRQJECT NAME ·SIATI!S TOTAL 
MES01B89 Town Wash Detention Basin (Design & Closed $3,692,545.65 

Construction) 
MESOlDlO To\vn Wash Conveyance, 1-15 to the Virgin River Closed $7,366,966.99 
MES02B03 Abbott Wash Conveyance System, Pioneer Blvd Closed $10,625,472.16 

to the Virgin River 
$21,684,984.80 

North Las Vegas 
PROJECT NAME STATUS TOTAL 
NLV01D03 Upper Las Vegas Wash .Closed $31,132,709.75 
NLV01F09 Tropical Parkway Channel East Closed $5,900,026.83 
NLV01114 Ann Road Channel East, UL VW to Fifth Street Closed $5,580,349.42 
NLV03D93 West Range Wash Diversion Dike Closed $2,251,608.79 
NLV03J19 Hollywood System, Phase II, NAFB Reach Open. $19,921,851.00 
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Regional Flood Control District 
Capital Improvement Projects - Cumulative Reporting 
Bond Funding 

. PROJECT NAME STATUS TOTAL 
NLV03K19 Range Wash - Ann Branch, Phase II Open $7,697,245.00 
NLV04D04 Gowan 'Outfall - Lo~e Mountain Branch, Decatur Closed · $1,179,589.48 

Blvd to Channel 
NLV04H09 Simmons Street Draina~e Improvements - Gowan Closed $2,280,988.68 

. Outfall 
NLV04J14 Simmons Street Drainage Impvments-Alexander Closed $14,878,224.09 

to Gowan Outfall 
NLV05B92 Upper Las Vegas Wash Detention Basin Closed $8,010,318.87 

Construction 
NLV06B93 Kyle D.etention Basin · Closed $5,037 ,000.00 
NLV08B97 Lower Las Vegas Wash Detention Bas!n Closed $4,433,240.98 

Construction 
NLV09B99 Vandenberg Detention Basin Closed $5,347 ,006.76 
NLV09H14 Centennial Collector Closed $2,256,922.92 
NLV09J19' Beltway Detention Basin, Collection and Outfall ·Open $16, 192,926.00 
NLV09K19 Vandenberg North DB, Collection & Outfall, Open $30,499,000.00 . 

Phase II 
NLV10E03 "A" Channel Three Bridges Project {Cheyenne Closed $9,966,315.63 

Ave, Las Vegas Blvd, and Carey Ave)· 
NLV10G03. Cheyenne Peaking Basin, Collection & Outfall - Closed $15,482,525.64 

Alexander Rd to Cheyenne Ave 
Closed $21,161,048.84 . ·NLVIOJIO LV Wash Main Branch-L V Blvd. to Lake Mead 

Blvd. 
NLV11C98 W. Trib Las Vegas Wash Chnl, Ph I (Anh Rd..: Closed $7,898,144.87 

Clayton St) 
NLV11D99 W. Trib Las Vegas Wash, Ph III (LL VWDB to Closed $2,499,963.56 

Camino Al Norte) 
NLV11E99 W. Trib of the Las Vegas Wash, Ph II (Ann to Closed $7,772,320.98 

Centennial). 
NLV14B03 Tributary to the Western Tributary@Alexander Closed $7,636,332.88 

Rd 
NLV15B03 Las Vegas Wash- Losee Road Closed $1,142,595.43 
NLV16B03 Simmons Street Channel Closed $4,885, l 02.93 
NLV18Gl4 .Colton Avenue Flood Control Improvements Closed $6,811,918.64 

$247 ,855,2 77.97 

Grand Total $854,308,764.05 
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FY 2019-20 PROJECTS FUNDED SUMMARY 

Facility Description 

HENDERSON !Southeast Las Veaas Vallevl 
Galleria to Sunset 
Whitnev Wash Channel Reclacement Proiect 
Whitnev Wash Channel Reolacement Proiect Phase II 
Pittman - Sunset Galleria to Foster 
Pittman - Sunset Galleria to Foster 
Pittman. Horizon Rldae Detention Basin - Closeout 
Horizon Rldae Detention Basin - Closeout 
Pittman Pabco - Boulder Hiohwav Crosslnll 

HENDERSON 3·YEAR TOTALS: I 

LAS VEGAS (Central Las Ve11as Vallevl 
Carev-Lake Mead Detention Basin Outfall Modification 
Lake Mead - Carev - Lake Mead Detention Basin Outfall 
Brent Draina11e Svstem - Duranao Drive to O'Hare Avenue 
Brent Drainage System - Durango Drive to O'Hare Avenue-1st 
Suoolemental 
Flamingo - Boulder Hwy. North, Charleston - Boulder Hwy. to 
Marv!and Parkwav and Marvland Pkwv. Svstem 
Gowan -Alexander Rd. Rancho to Decatur 
Gowan North - El Capitan Branch, Lone Mountain to Ann Road -
3rd Suoolemental 

Gowan North-Buffalo Branch Lone Min to Washburn Rd - Closeout 
L VW- Moccasin, Skye Canyon Parle to Upper L vw- 1st 
SUDDlemental 
Rancho Rd System·Elkhom, Fort Apache to Grand Canyon -
Closeout 
Gowan Outfall -Alexander Rd. Decatur Blvd. to Simmons Street 
Gowan Outfall - El Caoitan Branch Ann Road to Centennial 

I 
LAS VEGAS 3·YEAR TOTALS: 

NORTH LAS VEGAS !Northern Las Veaas Vallevl 
Las Veaas Wash Cartier Channel 
Jim McGaughey Detention Basin, Collection & Outfall - 2nd 
Suoolemental 
Jim McGaughey Detention Basin, Collection & Outfall-2nd 
Suoolemental 
Jim McGauahev Detention Basin and Outfall 
Vandenbero North Detention Basin & Outfall - 7th Suoolemental 
Vandenbel'!l North Detention Basin Collection & Outfall - Phase II 
Beltwav Detention Basin and Channel - 3rd Su1111lemental 
Ran!le Wash -Ann Branch Phase II 
Hollywood System, Phase II, Nellis Air Force Base Reach -1st 
Suoolemental 
Hollywood System, Centennial Pkwy. to Speedway #2 Detention 
Basin 

NORTH LAS VEGAS 3·YEAR TOTALS: I 

Project 
Number 

HEN12K19 
HEN12K19 
HEN05E09 
HEN05G16 
HEN25B19 

Project Scope 
(1) 

Construction 
Construction 
Construction 
Des inn 
Rloht-of-Wav 
Des Ian 
Construction 
Construction 

Henderson Total 

PROJECTS PROGRAMMED 
ESTIMATED RESOURCES 
REMAINING RESOURCES 

NLV19A19 Pre-Des Ion 
Construction 

LAS22U19 Des inn 

LAS22U19 Desion 

Construction 
Construction 

· LAS24J15 Desilln 

LAS24K17 Construction 

LAS31A17 Des/rm 

LAS16013 Construction 
Construction 
Construction 

Las Veaas Total 

PROJECTS PROGRAMMED 
ESTIMATED RESOURCES 
REMAINING RESOURCES 

NLV10L19 Des Inn 

CLA36A18 Des ion 

CLA36A18 Rioht-of-Wav 
Construction 

NLV09E11 Des Inn 
NLV09K19 Construction 
NLV09113 Des Ion 
NLV03K19 Construction 

NLV03J19 Construction 

Construction 

North Las Veaas Total 

PROJECTS PROGRAMMED I 
ESTIMATED RESOURCES 
REMAINING RESOURCES 

CLARK COUNTY (Southwest Las Veaas Vallev and Outlvlna Areasl -- -- ~ ---- ---- --------·-·~ 

Alroort Channel - Naoles Channel and Peakina Basin Construction 
Flamingo Wash - Industrial Road to Hotel Rio Dr. Construc!Jon 
Waaon Trait Channel - Sunset to Teco - 1st Suoolemental CLA10119 Des/nn 
Waaon Trail Channel - Sunset to Teco Construction 
Flaminao Wash Eastern Avenue - Closeout CLA04W16 Construction 
Flaminao Wash Marvland ta Palos Verde Construction 
Troolcana Avenue Convevance - Las Veaas Wash to Boulder Hwv. Des ion 
Trooicana Avenue Canvevance - Las Veoas Wash to Boulder Hwv. Construction 
Troolcana Wash at Swenson Street - 4th Amended Closeout CLA10G12 Construction 
Tron/cana Wash at Swenson Street - 5th Amended Closeout CLA10G12 Construction 
Blue Diamond Wash-Arville to l-15-1sl Su1111lemental CLA16019 Deslan 
Blue Diamond Wash -Arville to 1-15 Construction 

211912020 
68 

Year-1 
Programmed 

2 

- 1 463 860.00 
0.00 
0.00 

565 788.00 
40 000.00 
16 843.451 

f721136.291 
1454 530 00 

$2 796.198.26 

Year-2/Year-3 . 
Programmed 

213 

6 463 809.00 
1747281.00 

0.00 
0.00 
0.00 
0.00 
0.00 

$8 211 090.00 

$11-007-288.26 
$13 280 515.00 
$11-948-176.74 

100 000.00 0.00 
0.00 115 613.00 

897 540.00 0.00 

202 460.00 0.00 

44 022 755.00 0.00 
0.00 10 499 261.00 

35 000.00 0.00 

(1 051 544.721 0.00 

60 000.00 0.00 

no799.71' 000 
0.00 27 861 914.00 
0.00 7 582 927.00 

$44195 410.57 $46 059 715.00 

$90 255125.57 
$95 216 306.00 
$95 043 650.43 

698 289.00 000 

1000000.00 0.00 

2 000 000.00 0.00 
0.00 14 259 269.00 

12177000 0.00 
30 499 000 00 0.00 

130 000.00 0.00 
0.00 7 697 245.00 

311 851.00 0.00 

5 522 594.00 0.00 

$40 283 504.00 $21 956 514.00 

$62 240 018.00 
$68 696 440.00 
$26 238 285.00 

' 

Funding 
'Amount 

4 

565788.00 
40 000.00 
16.843.45) 

f721.136.29) 
1454530.00 

$1.332 338.26 

100 000.00 

897 540.00 

202460.00 

35 000 00 

l1 051 544.721 

60000.00 

no 799.711 

$172 655.57 

698 289.00 

1000000.00 

2 000 000.00 

12177000 
30 499 000 00 

130 000.00 
7 697 245 00 

311 851.00 

$42 458 155.00 

Approval Item 
Date # 

1211212019 10 
1211212019 10 
311212020 
311212020 
911212019 12b 

1011012019 11b 

711112019 13 

911212019 11 

11912020 13b 

911212019 7 

311212020 

9/1212019 7 

-

1011012019 11a 

7/1112019 11 

7/1112019 11 

81812019 14 
81812019 15b 
11912020 13a 

911212019 13b 

2/1312020 11 

---·--------~ -.. - .......... ' ·- . .,....._ ~ - - ______ .... --~- --
----~ ----~--.- - -- '~ . 

26 750 000 00 0.00 
1 400 000.00 0.00 

50000.00 0.00 50000.00 311212020 
0.00 1 399 667.00 

l54 590.251 0.00 154 590.251 211312020 8· 
0.00 2 971 255.00 

670 000.00 0.00 
18 925 790.00 

l657.94l 0.00 1657.94 11912020 7 
' 1328.971 0.00 1328.97) 311212020 

200 000.00 0.00 200 000.00 1011012019 10 
0.00 5 840 757.00 
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FY 2019-20 PROJECTS FUNDED SUMMARY 

Project Project Scope · 
Year-1 Year-2/Year-3 Funding 

Approval Item 
Facility DescrlpUon Programmed Programmed Amount 

Number (1) (2) 12)/(31 (4) Date # 

CLARK COUNTY (Southwest las Veoas Vallev and OuUvlno Areas). ConUnued 
Duck Cr./Blue Diamond Bermuda to Las Veaas Blvd. Construction 0.00 5 679 467.00 
Duck Creek Haven Street Storm Drain CLA38C20 Des/an 354000.00 0.00 354000.00 311212020 
Duck Creek Jones Boulevard Construction 2 224 094.00 0.00 
Duck Creek Las Veaas Boulevard • Closeout CLA08T14 Construction (418 522 .88) 0.00 (418 522.88) 2/1312020 8 
S/lverado Ranch Detention Basin Collection & Outfall CLA38B20 Construction 26 000 000.00 0.00 26 000 000.00 311212020 
Blue Diamond Channel 02 Decatur- Le Baron to Richmar Construction 3 500 000.00 0.00 

· Duck Creek Sunset Park Desian 2 195 544.00 0.00 
Duck Creek Haven Street Construction 3 463 786.00 0 00 
Jess Waite Wash Diversion Dike Construction . 1 581 566.00 0.00 
Searchliahl West. State Hiahwav 164 SEA02B19 Des Ian 500 000.00 0.00 500 000.00 10/1012019 11c 
Searchlioht ·West· State Hwv 164 Construction 0.00 736 504.00 
Searchliaht ·South Encinitas St. Storm Drain· Closeout SEA03A09 Deslan 1106 727.581 0.00 1106 727.581 211312020 8 
Muddv River Loaandale Levee • Closeout MOA01H15 Construction (290 511.721 000 1290 511.721 2/1312020 8 
Goodscrinas • Phase I Riaht-of-Wav 74 454.00 0.00 
Goodscrinas ·Phase I Construction 919 494.00 0.00 
Fairorounds - Detention Basin cwnioole Street) Construction 11 237 678.00 0.00 

Clark Countv Total S80 249 276.66 S3S 5S3.440.00 S26 232 660.66 

PROJECTS PROGRAMMED S11S 802 716.66 
CLARK COUNTY 3·YEAR TOTALS: ESTIMATED RESOURCES S131 270 6S3.00 

I REMAINING RESOURCES! S10S 037 992.34 

CITY OF MESQUITE · 
Town Wash· Mesa Boulevard El Dorado to Town Wash Construction 4 992 880.00 0.00 
Town Wash· Mesa Boulevard, El Dorado to Town Wash- 3rd 
Supplemental MES01E17 Desian 79198.00 0.00 79198.00 '7/1112019 12 
Town Wash - Mesa Boulevard, El Dorado to Town Wash - 4th 
Suoclemental MES01E17 Des Ion 43 868.75 000 43 868.75 11/1412019 10 

Citv of Mesaulte Total SS 11S 946.7S so.oo S123 066.7S 

PROJECTS PROGRAMMED SS 11S 946.7S 
MESQUITE 3·YEAR TOTALS: ESTIMATED RESOURCES S13 379188.00 

REMAINING RESOURCES S13 256 121.2S 

BOULDER CITY · 
Hemenway Svstem Phase llB lmorovements BOU01E19 Construction 0.00 4 669 036.00 4 669 036.00 11114/2019 11b 
North Railroad Convevance - Closeout BOU05J10 Des Ian (20 537.78 0.00 (20 537.78 9/1212019 7 
North Railroad Convevance Phase II • Closeout BOU05M18 Construction l473 903.331 0.00 l473 903.33 9/1212019 7 
Wells Dnve Levee Lining Des ion 29 022.00 0.00 

Boulder Cltv Total (~46S,419.11) ~4.669,036.00 S4, 17 4,594.89 

PROJECTS PROGRAMMED S4 203 616.89 
BOULDER CITY 3-YEAR TOTALS: I ESTIMATED RESOURCES S4 761 826.00 

REMAINING RESOURCES S587 231.11 

SUMMARY 
TOTAL 3·YEAR PROJECTS PROGRAMMED''' I S288 624 712.13 

TOTAL ESTIMATED RESOURCES lYear-11 S238 993 S81.00 
TOTAL REMAINING DESIGN PROJECTS (Year-11 S2 894 S66.00 

TOTAL PROJECTS FUNDED CYear-1 1 S74,493,471.13 
CURRENT AVAILABLE CONSTRUCTION RESOURCES CYear-1 S161 605 S43.87 

LOCAL DRAINAGE (51 
Chickasaw Storm Drain HLD06B19 Construction 1 999 964.00 0.00 1 999 964.00 7/11/2019 15 

Katie Avenue Storm Drain - Closeout CLD19A17 Construction 142 611.62 0.00 l42 611.621 7/1112019 8 
0.00 0.00 

Local Dralnaae Total S1 957 3S2.38 so.oo S1 ,957 ,352.38 

Notes: 
(1) Construction typically Includes Construction and/or Construction Administration. Design typically Includes Predesign, Design, Right-of-way, Environmental, and/or Other. 
(2) Includes amendments to the Ten-Year Construction Program. 
(3) Year-2Near-3 do not Include design projects. Design projects are not eligible for acceleration. 
(4) Action Is being taken In current month on projects In bold/italics. 
(5) Local Drainage projects are not part of the Ten-Year Construction Program. 

2/19/2020 
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ESTIMATED FUNDING SCHEDULE 

$87,048,214 
Tropicana Wash at Swenson Street-
5th Amended Closeout CLA10G12 -$329 $87,048,543 
Pittman, Horizon Ridge Detention 
Basin - Closeout HEN05E09 -$6,843 $87,055,387 
Horizon Ridge Detention Basin -
Closeout HEN05G16 -$721 , 136 $87,776,523 

Wagon Trail Channel, Sunset Road 
to Teco Avenue - 1st Su plemental CLA10119 $50,000 $87,726,523 
Silverado Ranch Detention Basin, 
Collection & Outfall CLA38B20 $26,000 000 $61 , 726, 523 
Duck Creek Haven Street Storm 
Drain CLA38C20 $354,000 $61 ,372,523 

LVW- Moccasin, Skye Canyon Park 
toU er LVW - 1st Su lemental LAS31A17 $60,000 $61 ,312 523 

No Pro ects Awaitin Fundin 

Notes: (1) Estimated CIP resources are from the FY2019-20 Ten-Year Construction Program and may be adjusted for current economic conditions. 
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CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

TEN-YEAR CONSTRUCTION PROGRAM AMENDMENTS 

RECOMMENDATION SUMMARY 

STAFF: Approve. 

TECHNICAL ADVISORY: Approve. 

CITIZENS ADVISORY: Approve. 

RFCDAGENDA 
ITEM#06 
DATE: 03/12/2020 



SUBJECT: 

CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

TEN-YEAR CONSTRUCTION PROGRAM AMENDMENTS 

PETITIONER: 

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER 

RECOMMENDATION OF PETITIONER: 

ADOPT AMENDMENTS TO THE TEN-YEAR CONSTRUCTION PROGRAM (FOR 
POSSIBLE ACTION) 

FISCALIMPACT: None. 

BACKGROUND: In accordance with Policies and Procedures Section Il.B.9 general amendments 
can be processed to address scheduling changes and/or the need for additional funding. This agenda 
item addresses requested changes in funding, positive and negative, associated with this agenda as 
they impact the Ten-Year Construction Program (TYCP). Also included is a request from Clark 
County to amend the TYCP. Amendments to the TYCP are shown for: 

Project Item No. I 
Current Requested 

Project Description TYCP Amendment 
Number Action 

Amount Amount 
Tropicana Wash at Item #07 
Swenson Street - Fifth 5th Amended 
Amendment (construction) CLAIOG12 Closeout $ 0.00 ($ 328.97) 
Pittman, Horizon Ridge Item #08 
Detention Basin (design) HEN05E09 Closeout $ 0.00 ($ 6,843.45) 
Horizon Ridge Detention Item #08 
Basin (construction) HEN05G16 Closeout $ 0.00 ($ 721,136.29) 

TAC AGENDA RFCDAGENDA 
ITEM#05 ITEM#06 
Date: 02/27 /2020 Date: 03/12/2020 
CACAGENDA 
ITEM # 05 
Date: 03/02/2020 

http://gustfront.ccrfcd.org/pdf_arch1/Administrative/Policies&Procedures/pnp.pdf


Project Item No. I 
Current Requested 

Project Description 
Number Action 

TYCP Amendment 
Amount Amount 

Wagon Trail Channel, 
Sunset Road to Teco Item #13 
Avenue CLA10119 1st Suoolemental $ 0.00 $ 50,000.00 
Silverado Ranch Detention Item #16b 
Basin, Collection & Outfall CLA38B20 Original $22,276,036.00 $26,000,000.00 
Duck Creek Haven Street Item #14 
Storm Drain CLA38C20 Orimnal $ 0.00 $ 354.000.00 
L VW - Moccasin, Skye 
Canyon Park to Upper Item #15 
LVW LAS31Al7 1st Suoolemental $ 0.00 $ 60,000.00 

Respectfully submitted, 
TAC AGENDA RFCDAGENDA 
ITEM #05 ITEM #06 
Date: 02/27 /2020 Date: 03/12/2020 
CACAGENDA 
ITEM #05 
Date: 03/02/2020 

Ac 1 .... 4 
Steven C. Parrish, P.E. 
General Manager/Chief Engineer 

03 1220 TYCP Amend-item 



Staff Discussion: 

Regional Flood Control District 
AGENDA ITEM DEVELOPMENT 

TEN YEAR CONSTRUCTION PROGRAM AMENDMENTS 

Date: 02/18/2020 

In accordance with Policies and Procedures Section 11.B.9 general amendments can be processed to 
address scheduling changes and/or the need for additional funding. This agenda item addresses 
requested changes in funding, positive and negative, associated with this agenda as they impact the Ten
Year Construction Program (TYCP). Also included is a request from Clark County to amend the TYCP. 

Staff Recommendation: 

Approve. 

Discussion by Technical Advisory Committee: AGENDA 
#05 Date: 02/27 /2020 

Recommendation: 

Approve. 

Discussion by Citizens Advisory Committee: AGENDA 
#05 Date: 03/02/2020 

Recommendation: 

Approve. 

031220 TYCP-aid 
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CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 
TEN YEAR CONSTRUCTION PROGRAM AMENDMENT 

PETITIONER: DENIS CEDERBURG 
DIRECTOR OF PUBLIC WORKS 

RECOMMENDATION OF PETITIONER: 
IT IS RECOMMENDED THAT THE CLARK COUNTY REGIONAL FLOOD CONTROL 

DISTRICT ADOPT AMENDMENTS TO THE TEN YEAR CONSTRUCTION PROGRAM 
(FOR POSSIBLE ACTION) 

FISCAL IMPACT: None by this action 

BACKGROUND: 

Clark County requests the following changes to the current Ten Year Construction Program: 

1. Duck Creek Wash, Torrey Pines to Rainbow (DCWA 1827) - Remove from TYCP. 

2. Hiko Detention Basin Expansion (LUHS 0244) - Move Design from FY 19/20 to FY 
20/21, and move Construction and Construction Management from FY 22/23 to FY 
23/24. 

3. Duck Creek Haven Street Storm Drain (DCHV 0026, 0050, 0057) - Add $354,000 for 
Design Engineering. 

Respectfully submitted, 

DENIS CEDERBURG 
Director of Public Works 

TAC AGENDA 
ITEM# 05 
Date: 02.27 .2020 

CACAGENDA 
ITEM# 05 
Date: 03.02.2020 

RFCDAGENDA 
ITEM t/)6 
Date: 3.12.2020 



EXHIBIT C 

CITY OF HENDERSON 
10-YEAR CONSTRUCTION PROGRAM 

Amended March 12, 2020 
RRST RVE YEARS 7/2011THRU l/Zll24 

EmlingV...,., PrOflC{eo.t Total (Y-11 (Y-21 (Yutll 

Comments PerMPU FY111120 FY20/21 FY21f22 

Annu.i R..ourc• S253, 110,81 2 $42.,071,140 $45,535,200 

(S14, 197.230) Cumui.tiw: Alllllable R•ourc• see.a1a.eNM $29,092,721 $29,223,4'0 

Annu• ReM>Urc• $7,041 ,713 $2,998,241 $3,242.501 

($10,087,111171 Cumulative A'Bilable Reaourc11 $4,245,515 sm.047 S2,273,227 Amount 

$827 312 090 $165 265 250 $52 257 452 $2 796 199 $6 463 808 $1 747 281 $1 332 338 

$627,639,150 $144,761 ,050 $48,438,770 $2,796,199 $6,463,808 $1 ,747,281 $1 ,332,338 

S98,833, 140 S18,777,510 $7,125,796 $1 ,341 ,669 $0 $0 ($122,192) 

$980 240 so 12/12/2018 sses 1ae YES 
HEN12K18 

S784 190 
$8,389,815 12112/2018 $40 000 YES HEN12K18 

$4,001,200 

$597 510 
$478000 s1 .48J,eeo 

DeYelopo< p S2,087,470 

CLOSEOUT 311 2/2020 $1143 YES HENOSEot 
IS727.0SOI 

l/1 2/2020 I 121,131) YES HEN05G11 

$38,939,280 $8,211 ,089 $6,463,808 $1 ,747,281 $0 

$478,708 
se . .oeJ.aoa 

SS,085,011 

S305 000 $129,430 
S244000 $1 ,747.281 

$1,524,880 $1 917,851 

$581 ,310 $5,492,940 $1,454,530 $1 ,454,530 so $0 $1 ,454,530 

$135 520 $107 743 11112/2010 $1077'3 YES HEN25818 
PTPA 0285, 02M s1oe•10 S1 ,45"4,S30 

DeYelopo< Oeoign sen.soc 8/12/2011i1 $1,348,787 YES HEN2581SI 

$39,658,020 S51 ,885,240 $31 ,647,355 $0 so so so 

$1325780 12112/2018 - YES 
s10eoeoo S0,443,ll01 

se.m.no 
. ·--

S982 710 11112/2010 -S7881llO S7,4'7,425 ···-

$1028440 

$821140 Sl,048,478 
$5,132,170 

$1"""190 
$1150350 $1 ,oml,383 

$7,245,030 

S027 550 

$742 040 $5,837,'460 

DeYelopo< Oeoign SA,837,790 

$199,672,940 $20,504,200 $3,818,682 $0 $0 $0 $0 

S199,672,940 S20,504,200 S3,818,682 so so so so 

S481 oeo 
$393570 $3,111,882 

$2,458,790 
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EXHIBIT C 
CITY OF LAS VEGAS 
10-YEAR CONSTRUCTION PROGRAM 

Amended March 12, 2020 
RRST FIVE YEARS 1/1011 THRU lt.102' 

Fee ID EmongV- Protect Coat Total (YNf 1) (YMf 2) (Y ... 3) 

W.R.-.ge Commen1S PwMPU Plln FY111120 FY20l21 FY21f22 

AnnUlll Reeoure91 $253,190,112 $42.071,140 145.535,208 

($14, 187,230) Cumua.M AVlll9b6e R.alHUa $08,818,e&I m .092.n1 129,223,440 

Annu1i1 RlllOUrc.. $83,553, 144 $15,200,519 $115,456,642 

($27,951,231) CumulatiYe AVllltal:M RetOUrc• $19,357,733 $4,122,184 Sl ... 98,1539 Amount 

$1 372 662 650 $838 754 090 $298 143 842 $44195 411 $30 442 068 $18 082 188 $172 656 

$526,443, 780 S507,n9,6&o $197,793,097 $44, 122, 755 $1 ,523,436 $0 $100,000 

$148,473,570 $89,965,860 $23,523,280 $100,000 $474,004 $0 $100,000 

$10,447,553 

View 

sa.en.11e 

saso5 $100000 
$215,1513 

-~-----
S3S8 391 

$3,882,QQB 

SYSTEM: LV Wash Central $369,949,500 $221 ,712,930 $69,395,748 $0 $1 ,049,432 $0 $0 

: 
n SlaRed 11112 

Cl.A15012 / LAS28C12 $7,321.388 

$9,420,473 

$1 881...., 

$1505140 $13,401 ,828 

$9,407,180 

s1eae110 $1 ,049,432 

$1358490 $11 ,370,138 

SS,490,570 

PROJECT: 
S381ono 
S3D'8810 $27,&81 ,823 
1 , ,810 

$8,020,710 $196,030,870 $104,874,068 $44,022,755 $0 $0 $0 

$20,858,722 

$3,348,448 

$17,732,915 

$7,503,992 

W,022,755 

$11 ,3011.235 
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EXHIBIT C 

CITY OF LAS VEGAS 
10-YEAR CONSTRUCTION PROGRAM 

Amended March 12, 2020 
RRST RllE YEARS 1/2011 THRU 8/2024 

FK 10 E>dotingV- ProjectC001 Tot.I (YUi 11 (YNt2) (Yur 3) 

Mie R•nge Commenta PerMPU Pion FY 1D/20 FY20/21 FY 21122 

IUfALPLAN Annu• RISOUlcet $899 655 079 $2.53,190,112 $42,078,1'° MS,535,200 

Unenwmbeted from prevloul yeer ($14 ,197,230) Cumu&IM ,.,.....,.. RelOUrc• !:RR4.626 R~6 $88,818,064 rn.002,n1 $28,223,«0 

ENTITY RESOURCES Annu• Reeourc• $302 319 382 S43,553,144 S15,208,511i1 $18,<58,642 
Funding Requests 19/20 

Unencumbered from preW>ut veer ($27,951,231) Cumt.Utlve AVlllal* RetOUrc• $19,357,733 $4,122,184 $2.488,839 Board Date I Amount I Amendment? I Project No. I 
ENTITY TOTAL $1 372 662 650 $838 754 090 $298 143 842 $44195 411 $30 442 068 $18 082 188 $172 656 

HYDROGRAPHIC BASIN: GOWAN $447,692,150 $127,415,880 $90,434,671 ($1 ,016,545) $28,918,632 $18,082,188 ($1,016,545) 

SYSTEM: Gowan North S273,309, 150 S126,944,520 S90,434,671 (S1,016,545) S28,918,632 S18,082, 188 (S1,016,545) 

PROJECT: Gowan Box ca~· Lone Mountain Road 
,_,,,,_I r-n•tart.dln151115 S1 081 840 I I 
Rlaht-of-1 GOBX0015 LAS24l15 $865 550 I $7,401 ,099 I I 

~:» ,409,rm I 

PROJECT: Gowan Oullal. Alexander Rd~ Dec:atw Blvd. to Slmmona ~ 

GOOF 0275, 0205 nataMd 18117 $5009 330 S2 08311« 
R1ahl-Of NLV04K17 $4 007 480 S27,M1 ,91'4 I 

i..;ons, .... - 0325, 0375 $25,048,870 I ....... $25,798,070 ' 
lft rtUfV1 .. IEI .-DIUln Branen. Lone Min to Ann Roaa 

ll'dSu~t 

,_,,,,_ 
r--1t·u•1Wri.dln15/18 I 1/ll/2020 $35 000 YES LAS24.J15 

H~- GOEC 0000 ttw 0078 LAS2.t.J15 $35,000 
CoNINC1ion I 

rn~c:L. : ~•n JUrllft ·'-I nn:ontsrancn - S2 055 290 

H~-· GOCLOOOO I $1 644 ,'VI I S15,4M,931 ____ ,, 
I $1u. !ta,4CIO I 

PROJECT: Gowan Oullal ·El """"'"" Bnnch, Ann Road to c.annlal -
----1 ooec 0100, 0128, 

n-i.v. Started In 17118 $1 323 IMO I I $581 700 

"" LAS2.tl17 S1058110 $7,582,1127 I 

--·--·· 0152, 0178 
I .-u,u11,1IKI I I •t,021,227 

Dan •ECT· n-.n. Aleunder Rd. Rancho to Decatur 
---v-1 I I__.. Stw\ed In 13/'14 $1 IL'l170Q I S777n5 
R.......,_, GOAL 0000, 0058 I LAS30A13 $14e8 HKI I S10,4gG,291 

ConolNC1ion Enon Ell $9,163,480 S9,n15315 
rn~c:L. ! "2U'W'ln • n.11~. ~-.... lO IU9X8.-- •na AleXI......- ar-a.....-. - GOAL.0100, 0111 

$1709800 S1 0!>6718 
R~- I $1 'JIS7910 I $11 .448,991 

-·-·--· OOA20000 
I .Ml,;Jltlil.~ I 

~· : an- .... raK1 anc: 
.~n/Ad"*' I $1 572190 I 
H~- GOAL 0188, 0247 I $1'X7750 I $11 ,1158,093 ... 

PROJECT: ·~n North. Buffalo Branch. ~ Maunlaln to waa11~-- O..ionStattedln13114 $2879'!0 
Riohl.ot'-t G08U 0112. 0138 l.AS24H13 $214 380 ($1 ,051 ,5<5) 

CLOSEOUT Con11NC1ionl """''Esl $1 ,ll•,tau 8112/2019 (S1 ,051 ,5<5) YES lAS24K17 

HYOROGRAPHIC BASIN: UPPER NORTHERN LV WASH $398,526, 720 $203,558,550 $9,916,074 $1,089,200 $0 $0 $1,089,200 

SYSTEM: Ann Road S90,182,950 S22,381 ,710 ($70,800) (S70,800) so so (S70,800) 

I PROJECT: Rancho Road .,_ - Elkl!Mn, Fort ADache to Grand Convon . ~ 
I ·~· n-mnn St.rtild 11112 S<5< 350 

R RCHB0275 LAS18l.11 $363'80 ($70,000) 
I ~---~-

_____ ,, 
$2.271 ,740 1 . 11 91121201'1 ($70,000) YES LAS18013 

SYSTEM: Upper Western Tributary S264,027,000 S37,904,550 $9,926,874 S1 ,100,000 so so $1,100,000 

PROJECT: Brent Dralnaae S ~ - Ounnao to OHare 
~n1- OeetanStartld 1WZO $1495800 • 7111/2019 $895 5<0 NO LAS22U18 
Rloht-of-

BR08 0107, 0157 
LAS22U18 S111iMS720 

H ,925,874 
. 7/11'20111 $2000 NO LAS22U18 

1otSu - . "'12/20111 S202 <ea YES LAS22U18 
ConllNC1ion $7,•71,480 

SYSTEM: Kyle Canyon S3,539,060 S143,272,290 S&0,000 - so so $80,000 

·~ ECT: LVW-Mocculn -ca-ParktoU~Lvw -· 
1otSu - stliftln 17118 $3391870 . .1111 l/12/2020 $80,000 YES LAS31A17 

I H~-· LVMOOOOO I LAS31A17 $2"85800 I $80,000 I I 
I ~~· I so I I I I I 

19-20.10YR-PLAN Feb-March.xlsx 3 of 6 



EXHIBIT C 

CLARK COUNTY 
10-YEAR CONSTRUCTION PROGRAM 

Amended March 12, 2020 
FIRST RVf! ~I 7110ft rHRU &l'1024' 

Fee ID EmtingValuel P<ojod Cost ToCal (Yur1) (YNr2) (Y•rl) (YNr4) (YHr5) 

Mile Ra Comm""" P• MPU Pl•n F'f1ll/20 Pf 20/21 FY 21'22 Pf ZIJ23 Pf 23124 - ·- 12U,1Ml,112 142,071,1'0 ........... 141,1H,M4 .... ......,. 
($1 4,117.230) CUll'llAllholA_... R~ S81,811,9'M $21,082,721 121,223 • .WO Sl,4&1.251 m.540.«JS -·- l 1Dl,538,018 1 11,178,071 112.154.583 113.111.255 $41.178..M 

$21,2111,143 S4,5n.411 $1,121,111 ........ S20,Cll1,811 

80 249 276 $33 594 395 $8 805 070 $22 051 367 $21 534176 

$139, 171,205 $28,814,423 $23,656,592 $555,591 $347,717 $5,108,567 

$15,'55,519 $0 $0 $0 U47,717 $0 $0 

112. 1~.m 

s:w7,717 
13,151,782 

$74,229,105 $21, 144,423 $4,370,122 $0 $0 $1,569,335 ($5,5n) 

$50000 ... ~12/2020 ... YEI CLA10111 
11 ,441,051 

11 ,21115,917 

$220,005 
$2.171,,,. 

12,7'51 111 

(S54-
,,,~ YES CLAOM'11 

124.•.2!2 

.... ..,. 
18.114,0JQ 

11 ,750000 
121,7'50,000 

125,DDD,OCIO 

111fl11llJ YEI CLA10G1 2 
111V20H ut YES Cl.A10012 

..,,..., .. ...,,,.. 
1100000 

11 ,400.000 

St ,X0,000 

$41,015,711 $670,000 $11,215,170 $555,591 $0 $3,5l9,232 $0 

....... , .......... 

'""'""" ms m 
111,515,790 

$18,200,000 

....... 
ss.• .112 

Stl.571.341 
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EXHIBIT C 

CLARK COUNTY 
10-YEAR CONSTRUCTION PROGRAM 

Amended March 12, 2020 '"'""""_,.' '"°''"""'""'" 
Fee 10 Existing V91u6' Project Coal ToUI (Yur 1) (Yur 2) (Y .. t 3) (Y•r 4) (YNr 5) 

Mlle R•nge Comments P« MPU Plan FY 1W'20 FY 20l'21 FY 21122 FY 22123 FY 23124 

I U f A L P LA N Annl.ll'R.:uca ~RQ9 SC::C::. 0 79 IHJ,1to.112 SU.071,140 141.lll.JOI Ml,121>W IMl,ltt,llO 

~ftom~,._. (1!4,!17.230) eun......A..,...Re.cuc. <AAA J\7., JCU._ 1811.111,l!IM S21.0l'2.121 1211.223,440 • .*'.2511 m.5C>,Cl5 Funding R uut.s 
19120 

ENTITY RESOURCES ......., •- 5293.042 """ 1100.5311.010 111 .m .011 m .154.513 m .-.2511 1<1.111.... oq 
~trom~,... l35.0ll2,Jllll$ CunUlllMA...,..Re.cuca sa.2111.1.u M.572.•1e sa.121.a11 SA.18.118 S20.cieu11 Board Date I Amount Amendmenl7 Project No. 

ENTITY TOTAL $1 532 456 175 $652 450 607 $295 617 364 $80 249 276 $33 594 395 $8 805 070 $22 051 367 $21 534176 $26 232 661 

HYDROGRAPHIC BASIN: Duck Creek/ Blue Dlomond $512,285,110 $301 ,091 ,860 $87,326,174 $37,518,901 $9,042,218 $5,679,467 $21 ,592,139 $13,493,450 $26,135,477 

SYSTEM: Blue Dlomond TributoriH $71,75',UO $11 ,719,030 $21 ,124,121 $200,000 $7,771,449 $5,671,417 $0 $1,161,113 $200,000 

: DI.. ftUR • 0 

1st Am'*1 0.lnn St.18d 111111 I SI 0!5D 120 • U.1• I' I $432.MCI 1W10'2011 $150000 YES CLA1I011 
1a1 ~ Rlatt.of-MYI BDWA ams cL.A1eo19 1 SMO 080 M .040.m ' ' ' ' 1011ot2011 sso oa:i ves cLA111011 

---·• I $5.250.!ilO SS,408,108 ~ 
1-u..1r.1... : uuc•""'· ·91ue.__._..,_......w 

~"°"'*' ,__ _ __.111111 I 1111.380 S420702 
OCIOCI075, CI082&00B4 CLAJM11 1(1) ss.m .487 1-------+------ir..,---='"""'l------+t------1-----+------it------+----~ 

$4,.1511,llO 15,.251,785 
: lllU9 IO 

1--------'::.~ __ ::::-_=t 8DWACICll1ttwu0175 :~ ·=~~ 110,104.804 11~: l&Mrw; 

,,_..__, llS.711.700 17.581 

SYSTEM: Upper Duck Creek $123,500,470 $75,203,030 $31,314,400 $31 ,724,094 $1 ,263,769 $0 $0 $5,321,531 $26,000,000 

n;-~ DCJltlXX>,0043 RTC- I :~::: 12.224.0l4 t-----"Wll='.1'"111+-----it------+------i------t------t------il------+----~ 

!--------'~=='-==! ll0020125:..031Z oaF~-1:111< ::·: . = I.OM.fl :1112121121 12.171.m YES C ....... 20 
1--------"">e:: ...... :'-= GJSOtwOCM. Cl.ADll13 r>'MD_, 121.000,DOO 

Cc:nenlCtlon DCW4t1XX>.D001 Ena E9l I s 1•.30l.120 , J11212020 m 120,1.u va cLAJ1e20 
: Blue CMnrwt uz. r. u to 

Rttrf:"*1 8002033" R,:c 53.500,000 l-----==SSOO=.«IO=l------+------+------+------it-----+---- ---t------1------1 

CoratNctlon $3,000 ID' 

1P""nu...:::'"" : Blue~ ..... 1 _,...~ 

n..o.-Admn $179400 1541.115 1»4_, 
.. 80WSoa:215 S7D1 t20 $1,580.307 _,., 154 

M,382,000 M,931 

SYSTEM: Lower Duck Crffk $171,421,900 $39,731,410 $23,717,613 $2,195,544 $0 $0 $21 ,512,139 $0 $0 

! itUnM'l .... 11' 

I ~= DCSPGDJJ.0115 I ::: 123,717,1113 l----="'.::05:<:"'~------+------+---"11"' ... = ·"'°=11------+-----+------il------+-----I 
..---·• I I S11.2ill.t70 Stt,11182.711 

SYSTEM: Ce ntral Duck CrMk $135,591,900 $12.4,433,390 $3,399,263 $3,399,263 $0 $0 $0 $0 ($14,5231 

CT• La• v- ... Boulevmd ... 

1--------'':.~~:::;-_=t DClVtlXX>ltwoe& I ~=-=1~3114 :::::: ($411.523) .• 

ClOSEOUT eor.tructlon tfMt CLA09Rt3 58,312.000 - 2113'2020 ts411,_.... YES CLAOIT14 

AdnM RTC 5841440 ~ --

I--------'';;:!--=--;;;:!_, DCHV0021, 0050, 0M7 I CLA31C20 :;,i;O I $3,817,118 $3,207;~ J/1ZIHZG 1314000 YES CLA31C20 
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EXHIBIT C 

CLARK COUNTY 
10-YEAR CONSTRUCTION PROGRAM 

Amended March 12, 2020 
FIRSr FIVE YEARS 7/2011 rHRtJ llJ024 

F.c:. 10 Extstl~ V•luel Pr~Cost Total (VHr1) (Y .. r2) (Y•r3) (Yur 4) (Y .. f 5) 

Mii• R•nae Commentt PerMPU Pl•n FY 1"'20 FY 20/21 FY 21122 FY 22123 FY 23124 

IUIAL t' AN ................ 5R!l!I l:CC 07!1 110,1I0,112 '41.171.140 $41,lll,20I $41,121,044 1141,112,1>0 

Urwnc:l.IT'lbsedtrampt.w...,... (114,1'11.230) I ~A...._. RetCUCel ruuA i!'I~ D'!~ Ml,111,eM S211.oo:z.n1 $218,223,440 ,., ... ,,.. 173,540,G 

ENTITY RESOURCES ................ S2Q'\ 042 '\RQ 1101.531,0tt S1t ,171,071 112.154.$13 113,89,255 1'1 ,171.11115 
Funding Requests 19120 

Urw.:~ fn:lm prevlcu.,.. S35.DllUll5 CUnUllMAYllllbel~ m.-.143 $4,572,411J U .121.111 ........ $20,Qll ,111 Board Date Amount I Amendment? I Project No. 

ENTITY TOTAL $1 532 456 175 $652 450 607 $295 617 364 $80 249 276 $33 594 395 $8 805 070 $22 051 367 $21 534176 $26 232 661 

HYDROGRAPHIC BASIN: Outlying Areas $70,441,215 $186,769,797 $69, 119,985 $13,915,953 $895,585 $2,570,013 $111 ,512 $2,932,158 $102,761 

SYSTEM: Good1pring1 SU,149 U ,701 ,170 $993,941 $993,941 $0 $0 $0 $0 $0 

: Ml 
I ~-1 GSEADDDO ~S&mW:IOlif10 .., ... $4715 

I 
__ ..,_ 

GSPAUJV&t1X21 GSP011110 ·~ 10 ....... "'""' I -· GSRVDOIO ........ $170,771 

SYSTEM: Muddy River & TributAriH $25,323,000 S111,662,000 $46,722,156 $10,947,166 $0 $2,570,013 so so ($290,512) 

·-· : 1"•1rarounda - uelention n I 81..t 
.---.tAdmSll FGWS CXXXJ, 007'5, 0106, I ,__ SIM9d 1Clf11 11187000 -1152 

Rlahl-ol' 01211, 0114,0195, 0U!e MC::W>JAlt IO Sl1.2J7.m 

"-'""""' I $8,344.000 110821 

PROJECT; M 

____ ...._ 

-- I ~llW'9dOli10 -llJIJ __ ..,_ 
MRLL0001 , 001l, 0038 I MOM1F10 IO (lll0,512) .. 

CLOSEOUT "°""""'""' I 12.151.000 I ' "" "'""""" (121(),512\ YES MOA01H15 
: . - - -· - ............ 11....,.000 11~., .. 1 --... MRlVIDll5ctwu0508 I """"' .. 11141713 119.182,127 11.AG_n1 --- I •.211.000 I 

~ .... •:..:-Awnueto ......... 
~-1 MRlV01•.~. 

I ,,__._...,. 11-Mn I 

""""'"" IO I 111.712,7'12 ..... .,,. 
• .m.ooo 

SYSTEM: Mount Charleston $304,514 $194,337 S1 ,491,459 $0 so so $0 $0 $0 

: DOU - 1111.MI I 
I ·~-· 

MTCH0001 I IO 11 ,4'18,458 ___ ,, 
I $715, ... 

SYSTEM: L.aughlln $33,124,131 $51,321,151 S15,596,012 $0 S159,011 $0 $0 $2,132,151 $0 

: n oon -- I $1110.0U I -__ ..,_ 
lUHS 0415, 0411 ' 0417 I IO I 113,503,122 --- I se.1111.201 I 

: n1•0 n - 1113302 " 1158,081 IO 1115,lli J/1212020 -__ ..,_ 
lUHSD244 I IO I ........., ---- I 11 .21 2.11111 I IO 11.111.-1 J/12/ll20 ...... 

SYSTEM: Surt:hllght $1 ,411 ,509 $3,224,134 S2,727,075 $3ts.272 $735,504 so S111 ,512 so S393,272 

PROJECT: Sun:hllaht • louth Enc-. St. Stonn Dmn Jlllll!t CLOSEOUT ~- SRSO ODOO, 0010, 
I "--'- awted Oli10 1113411 I '"""""" moe;net YES '"""""'" 0021 , 0030 '"""""'" IO (1108,721) .,_.,.._ I 11.,24(),»( 

r~~~•: ·--~- ........ , .. ... - I ,,__~tar.zo _.,.. I . ... "'""' 10f1Cr'2011 -llJIJ YES SEAmllll __ ..,_ 
SRWE 0001 , OIXll5 I DD2J I SEA02811 IO I Sl.231,504 '" 10f10'2D11 SSllJIJ YES SEA02111 

1871,1111 I ... 7 ... ..,_ ·- -
: -

R._.:'*' SRWE 0048, 0088, 0091 I 
1171121 S111.St2 

IO I St ,5117.298 ___ ,, 
I •tt,351 

SYSTEM: Bunkervllle $10,212,354 $2,951,606 $1,511 ,566 $1 ,511,561 so $0 $0 $0 $0 

: Dig 
I --1 I ~~1w11 l70117 I mm 
I -· JEWA0111 I 9UN01011 IO I Sl.511.511 

I -· I Sl ,412.,711 I 11 ,551 7IO 
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CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDAITEM 

SUBJECT: 

TROPICANA WASH AT SWENSON STREET 
FIFTH AMENDMENT TO THE CLOSEOUT REPORT-CLA10Gl2 

RECOMMENDATION SUMMARY 

STAFF: Accept the fifth amendment to the final accounting report. 

TECHNICAL ADVISORY: 

CITIZENS ADVISORY: 

Accept the fifth amendment to the final accounting report. 

Accept the fifth amendment to the final accounting report. 

RFCDAGENDA 
ITEM#07 
DATE: 03/12/2020 



SUBJECT: 

CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

TROPICANA WASH AT SWENSON STREET 
FIFTH AMENDMENT TO THE FINAL ACCOUNTING REPORT AND PROJECT 
CLOSEOUT 

PETITIONER: 

STEVEN C. PARRISH, P .E., GENERAL MANAGER/CHIEF ENGINEER 
RECOMMENDATION OF PETITIONER: 

THAT THE BOARD ACCEPT THE FIFTH AMENDMENT TO THE FINAL ACCOUNTING 
REPORT AND PROJECT CLOSEOUT-CLA10G12 (FOR POSSIBLE ACTION) . 

FISCAL IMP ACT: ($328.97)- Fund 4430.000 

BACKGROUND: 

On December 10, 2015, the Board took action to accept the final accounting report and closeout 
the interlocal contract for the Tropicana Wash at Swenson Street project. 

It has been determined that the contractor on this project filed bankruptcy and owes Clark County 
$12,915.04, and through court settlement, will be paid in four quarterly distributions, based on a 
pro rata share. It is estimated to take 8 to 10 years for full payment. Staff has confirmed that the 
refund is due to the project. 

The District is requesting an amendment to the final accounting report and project closeout. 
Approval of this item by the Board of Directors will allow $328.97 to be refunded to the District 
and applied to the Tropicana Wash at Swenson Street project and amend the final accounting report 
as stated. 

Respectfully submitted, 

Ac Pk :t 
Steven C. Parrish, P .E. """"""" 
General Manager/Chief Engineer 

TAC AGENDA RFCDAGENDA 
ITEM#06 ITEM# 07 
Date: 02/27 /2020 Date: 03/12/2020 
CACAGENDA 
ITEM#06 
·Date: 03/02/2020 

022720 Amended Closeout#S-CLAIOG-item 



Staff Discussion: 

Regional Flood Control District · 
AGENDA ITEM DEVELOPMENT 

TROPICANA WASH AT SWENSON STREET 

Date: 02/18/2020 

FIFTH AMENDMENT TO THE FINAL ACCOUNTING REPORT AND PROJECT CLOSEOUT -
CLAIOG12 

On December 10, 2015, the Board took action to accept the final accounting report and closeout the 
interlocal contract for the Tropicana Wash at Swenson Street project. 

It has been determined that the contractor on this project filed bankruptcy and owes Clark County 
$12,915.04, and through court settlement, will be paid in four quarterly distributions, based on a pro rata 
share. It is estimated to take 8 to 10 years for full payment. Staff has confirmed that the refund is due to the 
project. 

The District is requesting an amendment to the final accounting report and project closeout. Approval of 
this item by the Board of Directors will allow $328.97 to be refunded to the District and applied to the 
Tropicana Wash at Swenson Street project and amend the final accounting report as stated. 

Staff Recommendation: 

Accept the fifth amendment to the final accounting report and project closeout. 

Discussion by Technical Advisory Committee: AGENDA 
#06 Date: 02/27 /2020 

Recommendation: 

Accept the fifth amendment to the final accounting report and project closeout. 

Discussion by Citizens Advisory Committee: AGENDA 
#06 Date: 03/02/2020 

Recommendation: 

Accept the fifth amendment to the final accounting report and project closeout. 

031220 Amended Closeout#S-CLAIOG-aid 



Clark County Regional Flood Control District 
Final Accounting Report 

Report Date 1/29/2020 

Project: CLAJ OG 12, Tropicana Wash at Swenson Street 

lnterlocal Value: $7,080.1 10.67 

Funding Category Right of Way 

lnterlocal F unding Allocation $0.00 

Amount Spent by Category $0.00 

Remaining by Category $0.00 

Prcdcsign Design 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

Fundini: I Expenditure Summary 

lnterlocal Agreement: 

Minus Amount Spent: 

Amount to be Returned for Future Use: 

ID Miles: TRWAOO l 7, TRWAOO l9, TRWA0034. TRWA004 1 

1. -i-iozc 
:)DATE 

sap Ji11a/acc I - / -

Construction Construction Mgt 

$5,842,235.20 $1.237.875.47 

$5,841 ,906.23 $1 ,237,875.47 

$328.97 $0.00 

$7,080,110.67 

$7,079,781.70 

$328.97 

Accepted and Approved : 

Environmental 

$0.00 

$0.00 

$0.00 

DAT E 

REGIONAL FLOOD 
CONTROL DISTRICT 

Entity Costs Other 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 



Project Audit Report REGlONAL FLOOD 
CONTROL DISTRICT 

Project: RF.CLA10Gl2, Tropicana Wash at Swenson Street 

Status: Closed 

1/29/2020 

Purchase Order - none 

fu!l2r Invoice# Invoi!,;~ Date Amount WBS .EY Memorrcxt 
REGIONAL FLOOD CONTROL!fREAS .1013018959 06/30/2013 31 ,087.21 RF.CLAJ OG 12.2-3 - CENG 2013 Manual AP- Doc 1514007384 
REGIONAL FLOOD CONTROi/TREAS 1914001405 08/22/2013 (31 ,087.21) RF.CLA I OG 12.2-3 - CENG 2014 Manual AP-Doc 1514007384 

REGIONAL FLOOD CONTROLffREAS I 014012086 06/30/2014 43,555.69 RF.CLA I OG 12.2-3 - CENG 
' 

2014 Manual AP - Doc 1515015122 
REGrONAL FLOOD CONTROL/TREAS 191500 I 085 08/30/2014 (43,555.69) RF.CLA I OG 12.2-3 - CENG 2015 Manual AP - Doc 1515015122 
PUBLIC WORKS/CC TREAS 1514007384 07/26/2013 31 ,087.21 RF.CLAl OG 12.2-3 - CENG 2014 G C Wa.llace; 3113138194 
PUBLIC WORKS/CC TREAS 1515031446 09/ 16/2014 33,867.47 RF.CLAIOGl2.2-3 - CENG 2015 HOR Engineering; 3115018424 

PUBLIC WORKS/CC TREAS 1515050817 11 /05/2014 23,777.25 .RF.CLAJOGl2.2-3 - CENG 2015 HOR; 3115034668 
PUBLIC WORKS/CC TREAS 1515061514 12/02/2014 11 ,779.25 RF.CLAIOG1 2.2-3 - CENG 2015 HOR; 3115042422 
PUBLIC WORKS/CC TREAS 1515079260 01 / 14/2015 1,942.85 RF.CLA10Gl2.2-3 - CENG 2015 HOR; 3115055879 
PUBLIC WORKS/CC TREAS 1515143121 06/ 18/2015 1,785.62 RF.CLAIOGl2.2-3 - CENG 2015 HOR; 311511 2552 
PUBLIC WORKS/CC TREAS 1516039701 10/09/2015 296,458.46 RF.CLA10Gl2.2-3 - CENG 2016 CCPW Mapower; 1016002725 
PUBLIC WORKS/CC TREAS 1514014450 08/23/2013 63 ,412.40 RF.CLA I OG I 2.2-3 - CENG 2014 HOR Engineering; 3114010529 
PUBLIC WORKS/CC TREAS 1514019345 09/ 12/2013 66,084.66 RF.CLA10Gl2.2-3 - CENG 2014 HOR Engineering; 3114016596 
PUBLIC WORKS/CC TREAS 1514034475 11 /01 /2013 86,127.84 RF.CLA I OG 12.2-3 - CENG 2014 HOR Engineering; 3114034697 
PUBLIC WORKS/CC TREAS 1514042299 12/03/2013 83,770.75 RF.CLA10Gl2.2-3 - CENG 2014 HDR; 3114043796 
PUBLIC WORKS/CC TREAS 1514050256 01 /02/2014 64,909.95 RF.CLA I OG 12.2-3 - CENG 2014 HOR; 3114052993 

PUBLIC WORKS/CC TREAS 1514054396 01 / 16/2014 73,278.23 RF.CLA I OG 12.2-3 - CENG 2014 HOR Engineering; 3114058852 

PUBLIC WORKS/CC TREAS 1514065205 02/20/2014 52,237.22 RF.CLA I OG 12.2-3 - CENG 2014 HOR Engineering; 3114071636 
PUBLIC WORKS/CC TREAS 1514069951 03/ 10/2014 (52,237.22) RF.CLA I OG 12.2-3 - CENG 2014 HOR Engineering; 3114071636 
PUBLIC WORKS/CC TREAS 1514069952 03/ 10/2014 52.202.81 RF.CLAIOGl2.2-3 - CENG 2014 HOR Engineering; 3114077377 
PUBLIC WORKS/CC TREAS 1514083534 04/22/2014 46,704.07 RF.CLA10Gl2.2-3-CENG 2014 HDR; 3114092166 

PUBLIC WORKS/CC TREAS 1514083535 04/22/2014 2,530.00 RF.CLAlOGl2.2-3 - CENG 2014 Kleinfelder; 3114092158 
PUBLIC WORKS/CC TREAS 1514086937 05/02/2014 77,145.79 RF.CLA I OG 12.2-3 - CENG 2014 HOR; 3114096209 
PUBLIC WORKS/CC TREAS 1514098424 06/02/2014 2,965.00 RF.CLAIOG.12.2-3 - CENG 2014 Kleinfelder; 31 14106363 
PUBLIC WORKS/CC TREAS 1514098431 06/02/2014 81,41 l.19 RF.CLA10Gl2.2-3 - CENG 2014 HDR; 3114108593 
PUBLIC WORKS/CC TREAS 15 14100266 06/06/2014 1,445.00 RF.CLA10Gl2.2-3 - CENG 2014 Kleinfelder; 3114108818 
PUBLIC WORKS/CC TREAS 1514105714 06/ 19/2014 57,259.05 RF.CLA I OG 12.2-3 - CENG 2014 HDR; 3114113579 
PUBLIC WORKS/CC TREAS 1515015122 08/05/2014 43,555.69 RF.CLAlOG 12.2-3 - CENG 2015 HDR; 3115004576 
PUBLIC WORKS/CC TREAS 1515022295 08/25/2014 34,374.93 RF.CLAIOG12.2-3 - CENG 2015 HOR; 3115011219 

WBS Total $1 ,237,875.47 

REGIONAL FLOOD CONTROLffREAS 1014012156 06/30/2014 122.713.87 RF.CLAIOG12.3-1F - CONS 2014 Manual AP-Doc 1515026186 
REGIONAL FLOOD CONTROL/TREAS 1915002042 09/19/2014 (122, 713.87) RF.CLAlOG 12.3- lF - CONS 2015 Manual AP - Doc 1515026186 
REGIONAL FLOOD CONTROL/TREAS 1014012086 06/30/2014 156,512.29 RF.CLA IOGl2.3- IF - CONS 2014 Manual AP - Doc 1515010506 
REGIONAL FLOOD CONTROL/TREAS 191500 I 085 08/30/2014 (156,512.29) RF.CLA I OG 12.3-1 F - CONS 2015 Manual AP - Doc 1515010506 
REGIONAL FLOOD CONTROi/TREAS 1118001530 06/30/2018 (2,042.55) RF.CLAIOGl2.3-IF-CONS 2018 AP Mrumal- Doc 1519019463 
REGIONAL FLOOD CONTROi/TREAS 1119000255 08/27/201 8 2,042.55 RF.CLAIOGl2.3-1F- CONS 2019 AP Manual - Doc 1519019463 

.mp_ a11di1repbyFY Page I of 2 



Project Audit Report REGIONAL FLOOD 
CONTROL DISTRICT 

Project: RF.CLA10G12, Tropicana Wash at Swenson Street 

Status: Closed 

1/29/2020 
REGIONAL FLOOD CONTROLffREAS 1 J 19001581 06/30/2019 (328.97) RF.CLA10Gl2.3-1F - CONS 2019 AP Manual-Doc 1520001786 
REGIONAL FLOOD CONTROLffREAS 11 20000126 08/05/2019 328.97 RF.CLA I OG 12.3-1 F - CONS 2020 AP Manual - Doc 1520001786 
PUBLIC WORKS/CC TREAS 1520055454 11/19/2019 (328.97) 

RF.CLA I OG 12.3-1 F - CONS 2020 Reimbursement; Tropicana Wash at 
Swenson 

PUBLIC WORKS/CC TREAS 1520063676 12/ 10/2019 (328.97) 
RF.CLA10G12.3-JF - CONS 2020 Reimbursement; Tropicana Wash al 

Swenson 
PUBLIC WORKS/CC TREAS 1513049162 10/ 15/2012 1,285,833.00 RF .CLA I OG 12.3-1 F - CONS 2013 NV Energy; 3113033756 
PUBLIC WORKS/CC TREAS 15 1401 2674 08/ 16/2013 81 ,440.07 RF.CLA IOGl 2.3-1F-CONS 20 J 4 Capriati Construction; 3 114008142 
PUBLIC WORKS/CC TREAS 1519076479 01/03/2019 (657.94) 

RF.Cl;A 10012.3- lF - CONS 2019 Reimbursement; Tropicana Wash al 
Swenson 

PUBLIC WORKS/CC TREAS 15 191 10340 03/28/2019 
(328.97) 

RF .CLA I OG 12.3-1 F - CONS 2019 Reimbursement; Tropicana Wash at 
Swenson 

PUBLIC WORKS/CC TREAS 1520001786 07/01 /2019 (328.97) 
RF.CLA I OG 12.3-1 F - CONS 2020 Reimbltrsement; Tropicana Wash at 

Swenson 
PUBLIC WORKS/CC TREAS 1515033284 09/22/2014 148,569.61 RF.CLAJOG12.3-1F - CONS 2015 Capria ti Construction; 31150203 J 4 
PUBLIC WORKS/CC TREAS 1515045541 10/21/2014 (3,884.16) RF.CLA10Gl2.3-1F - CONS 2015 Capriati Construction: 311503385 
PUBLIC WORKS/CC TREAS 1515111950 04/07/2015 119,364.57 RF.CLA10Gl2.3-1F-CONS 2015 Capriati : 3115085327 
PUBLIC WORKS/CC TREAS 1515117024 04/17/2015 ( 174,000.00) RF.CLA IOGl2.3-1F-CONS 2015 Capria ti ; 31150893 17 
PUBLIC WORKS/CC TREAS 1516039701 10/09/20 15 56,569.52 RF.CLA I OG 12.3-1 F - CONS 2016 CCPW Mapower; 1016002725 
PUBLIC WORKS/CC TREAS 1519019463 08/20/2018 

(2,042.55) 
RF.CLA IOGl 2.3-IF- CONS 2019 Reimbursement; Tropicana Wash at 

Swenson 
PUBLIC WORKS/CC TREAS 151402 1109 09/18/2013 144,043.87 RF.CLAIOGl2.3-IF- CONS 2014 Capria ti Construction; 3 11401 8759 
PUBLIC WORKS/CC TREAS 1514030641 10/21 /2013 443,201.3 1 RF.CLAIOG12.3- IF- CONS 2014 Capriati Construction; 31 14030612 
PUBLIC WORKS/CC TREAS 1514040561 12/06/2013 24,340.00 RF.CLAIOGl2.3-1F- CONS 2014 NV Energy; 3114045631 
PUBLIC WORKS/CC TREAS .1514042130 12/02/2013 649,283.28 RF.CLAIOG12.3-1F - CONS 2014 Capriati Construction: 3114043212 
PUBLIC WORKS/CC TREAS 1514050255 01/02/2014 571 ,715.87 RF.CLA10Gl2.3-1F - CONS 2014 Capriati Construction: 3114052957 
PUBLIC WORKS/CC TREAS 1514060240 02/03/2014 246,754.55 RF.CLAIOGl2.3-1F- CONS 2014 Capria ti Construction: 3114065142 
PUBLIC WORKS/CC TREAS 1514066 121 02/24/2014 752,712.11 RF.CLAlOG 12.3-lF - CONS 2014 Capria ti Construction; 3114072905 
PUBLIC WORKS/CC TREAS 15 14074243 03/21 /2014 305,473. 17 RF.CLAIOGl2.3-IF- CONS 20 14 Capria ti Construction; 3114082207 
PUBLIC WORKS/CC TREAS 15 140878 17 05/06/2014 402,651 .99 RF.CLA IOGl 2.3-IF- CONS 2014 Capria ti Construction; 3114096851 
PUBLIC WORKS/CC TREAS 1514098562 06/03/2014 478,814.45 RF.CLA10Gl2.3-1F - CONS 2014 Capriati: 3114106627 
PUBLIC WORKS/CC TREAS 1515010506 07/23/2014 156,512.29 RF.CLA IOGl 2.3-lF- CONS 2015 Capria ti Construction: 3114122853 
PUBLIC WORKS/CC TREAS 1515026186 09/03/2014 122,713.87 RF.CLA IOGl 2.3-IF- CONS 2015 Capria ti Construction; 3115013694 
PUBLIC WORKS/CC TREAS 1515026194 09/03/2014 33,813.23 RF.CLAIOGl2.3-IF-CONS 2015 Capriati Construction; 3115013759 

WBSTotal $5,841,906.23 

Purchase Order Total $7,079,781.70 

Project Expense Total $7,079,781.70 

sap _auditrephyFY Page 2 of 2 



CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

FINAL ACCOUNTING REPORTS AND PROJECT CLOSEOUTS 
HEN05E09, HEN05G16 

RECOMl\.IBNDATIONSUMMARY 

STAFF: 

TECHNICAL ADVISORY: 

CITIZENS ADVISORY: 

Accept the final accounting reports and closeout the interlocal 
contracts. 

Accept the final accounting reports and closeout the interlocal 
contracts. 

Accept the final accounting reports and closeout the interlocal 
contracts. 

RFCDAGENDA 
ITEM #08 
DATE: 03/12/2020 



SUBJECT: 

CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

FINAL ACCOUNTING REPORTS AND PROJECT CLOSEOUTS 

PETITIONER: 

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER 

RECOMMENDATION OF PETITIONER: 

THAT THE BOARD ACCEPT THE FINAL ACCOUNTING REPORTS AND CLOSE OUT THE 
INTERLOCAL CONTRACTS (FOR POSSIBLE ACTION) 

FISCAL IMPACT: $727,979.74 Release in Fund 4430 and/or 4440 

BACKGROUND: 

Final accounting reports are routinely prepared for District-funded projects that have been 
completed. These reports represent an accurate accounting of the charges and the remaining balance 
for each project. Upon approval, no additional funds can be expended for the projects. 

The final accounting reports have been prepared by the District and approved by the corresponding 
entity for the following projects: 

PROJECT NUMBER FUND BALANCE 
Pittman, Horizon Ridge Detention Basin 
(desirn) HEN05E09 4430.000 $ 6,843.45 
Horizon Ridge Detention Basin 
(construction) HEN05Gl6 4430.101 $721 , 136.29 
Total Fund 4430 and/or 4440 $727,979.74 

Respectfully submitted, TAC AGENDA RFCDAGENDA 
ITEM #07 ITEM # OB 
Date: 02/27 /2020 Date: 03/12/2020 
CACAGENDA 
ITEM #07 
Date: 03/02/2020 

~ c /li.. l 
Steven C. Parrish P.E. ~ 
General Manager/Chief Engineer 

022720 Closeout·item 



Staff Discussion: 

Regional Flood Control District 
AGENDA ITEM DEVELOPMENT 

FINAL ACCOUNTING REPORTS AND PROJECT CLOSEOUTS 

Date: 02/18/2020 

Final accounting reports are routinely prepared for District-funded projects that have been completed. 
These reports represent an accurate accounting of the charges and the remaining balance for each project. 
Upon approval, no additional funds can be expended for the projects. 

The final accounting reports have been prepared by the District and approved by the corresponding entity 
for the following projects: 

PROJECT NUMBER FUND BALANCE 
Pittman, Horizon Ridge Detention Basin 
(desi{!Jl) HEN05E09 4430.000 $ 6,843.45 
Horizon Ridge Detention Basin 
(construction) HEN05G16 4430.101 $721 , 136.29 
Total - Fund 4430 and/or 4440 $727,979.74 

Staff Recommendation: 

Accept the final accounting reports and close out the interlocal contracts. 

Discussion by Technical Advisory Committee: AGENDA 
#07 Date: 02/27 /2020 

Recommendation: 

Accept the final accounting reports and close out the interlocal contracts. 

Discussion by Citizens Advisory Committee: AGENDA 
#07 Date: 03/02/2020 

Recommendation: 

Accept the final accounting reports and close out the interlocal contracts. 

03 1220 Closeout-aid 
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Final Accounting Report 
Report Date 1/30/2020 

Project: HEN05E09, Pittman, Horizon Ridge Detention Basin 

lnterlocal Value: $792,285.00 

Funding Category Right of Way Predeslgn 

Interlocal Funding Allocation $49,003.78 $0.00 

Amount Spent by Category $49,003.78 $0.00 

Remaining by Category $0.00 $0.00 

Design 

$654,803.05 

$647,959.60 

$6,843.45 

Fundlni: I Expenditure Summar:y 

lnterlocal Agreement: 

Minus Amount Spent: 

Amount to be Returned for Future Use: 

ID Miles: PTHR0203, PTHR0204, PTHR0205 

Concur: 

Construction Construction Mgt 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$792,285.00 

$785,441.55 

$6,843.45 

Accepted and Approved: 

~~:;r·~i~ 
D71Kl946<4.V.43401 ... 

01/30/2020 I 1:29 PM PST 

DATE 
~-- .. tJ:,11 '1'' IM '£ 41 ""*'*° 

046713f8ge714C2 .. 

sap .flnalaccl -1-

RFCO 
2020 FEB 3 PM 12:32 

Environmental 

$88,478.17 

$88,478.17 

$0.00 

REGIONAL FLOOD 
CONTROL DISTRICT 

Entity Costs Other 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

01/30/202011 :13 PM PST 

DATE 



OocuSiqn Envelope ID: 67803A88-0237-409B-8437-A862FEE1C409 REGIONAL FLOOD 
.I. UJ~'-1. ~UUll. .l.'-~l'Ul I. CONTROL DISTRICT 
Project: RF.HEN05E09, Pittman, Horizon llidge Detention Basin 

Status: Open 

1/30/2020 

Purchase Order- 4800002768 00010 

.YwW: IDl'.llh:~ tt IDl'.!li!:i: llat~ Amguot ~ D'.. Memg[fext 
CITY OF HENDERSON MSC5012346 03/01 /2010 105.65 RF.HEN05E09.2-2D - DENG 2010 COH Labor January 2010 
CITY OF HENDERSON MCS5012576 04/01 /2010 211.30 RF.HEN05E09.2-2D - DENG 2010 COH Labor March 2010 
CITY OF HENDERSON MSC5012662 05/01 /2010 132.07 RF.HEN05E09.2-2D - DENG 2010 COH Labor April 2010 
CITY OF HENDERSON MSC5013000 05/30/2010 264.13 RF.HEN05E09.2-2D - DENG 2010 COH Labor May 2010, FY 09-10 

CITY OF HENDERSON MSC5013313 08/01 /2010 105.65 RF.HEN05E09.2-2D - DENG 2011 COH Labor July 2010 
CITY OF HENDERSON MSC5013519 09/0112010 51.66 RF.HEN05E09.2-2D - DENG 2011 COH Labor August 2010 
CITY OF HENDERSON MSC5013936 1110112010 105.65 RF.HEN05E09.2-2D - DENG 2011 COH Labor October 2010 
CITY OF HENDERSON MSC5014458 02/01 /2011 26.42 RF.HEN05E09.2-2D - DENG 2011 COH Labor January 2011 
CITY OF HENDERSON MSC5014709 04/0112011 105.65 RF.HEN05E09.2-2D - DENG 2011 COH Labor March 2011 
CITY OF HENDERSON MSC5014856 05/01/2011 52.82 RF.HEN05E09.2-2D - DENG 2011 COH Labor April 2011 
CITY OF HENDERSON MSC5015245 06/30/2011 48.77 RF.HEN05E09.2-2D- DENG 2011 COH Labor June 2011, FY I 0/11 
CITY OF HENDERSON MSC5016520 03/01/2012 2,191.97 RF.HEN05E09.2-2D - DENG 2012 COH Labor February 2012 
CITY OF HENDERSON MSC5016637 04/01/2012 1,488.73 RF.HEN05E09.2-2D - DENG 2012 March 2012 Labor 
CITY OF HENDERSON MSC5016863 05/01 /2012 2,503.80 RF.HEN05E09.2-2D - DENG 2012 April 2012. 
CITY OF HENDERSON MSC5017036 06/01/2012 4,586.39 RF.HEN05E09.2-2D - DENG 2012 May 2012. 
CITY OF HENDERSON MSC5017125 06/30/2012 1,360.40 RF.HEN05E09.2-2D - DENG 2012 June 2012. 
CITY OF HENDERSON MSC5017314 08/0112012 4,124.27 RF.HEN05E09.2-2D - DENG 2013 RFEN05E09.2-2D 
CITY OF HENDERSON MSC5017487 09/01 /2012 3,117.60 RF.HEN05E09.2-2D - DENG 2013 Biting through August 2012 
CITY OF HENDERSON MSC5017745 10/01 /2012 1,621.66 RF.HEN05E09.2-2D- DENG 2013 Billing 9/2012 
CITY OF HENDERSON MSC5017874 11/01 /2012 3,386.84 RF.HEN05E09.2-2D - DENG 2013 Billing 10/2012 
CITY OF HENDERSON MSC5018056 12/01 /2012 705.96 RF.HEN05E09.2-2D - DENG 2013 Period 11 /2012 
CITY OF HENDERSON MSC5018100 01/01 /2013 448.16 RF.HEN05E09.2-2D - DENG 2013 Billing 12/2012 
CITY OF HENDERSON MSC5018405 02/01 /2013 865.68 RF.HEN05E09.2-2D - DENG 2013 Billing 01 /2013 
CITY OF HENDERSON MSC5018561 04/01/2013 222.28 RF.HEN05E09.2-2D - DENG 2013 Billing 3/2013 
CITY OF HENDERSON MSC5018707 05/01 /2013 168.69 RF.HEN05E09.2-2D - DENG 2013 Billing4/2013 
CITY OF HENDERSON MSC5018898 06/30/2013 112.46 RF.HEN05E09.2-2D - DENG 2013 Billing 6/2013 
CITY OF HENDERSON MSC5019334 09/01/2013 8,225.34 RF.HEN05E09.2-2D - DENG 2014 Billing 8/2013 
CITY OF HENDERSON MSC5019515 10/01 /20'13 170.77 RF.HEN05E09.2-2D - DENG 2014 
CITY OF HENDERSON MSC5019751 11/01/2013 51 .30 RF.HEN05E09.2-2D - DENG 2014 HEN05E09.2 - 2D 2013 - 2014 
CITY OF HENDERSON MSC5019794 12/01/2013 255.31 RF.HEN05E09.2-2D - DENG 2014 HEN05E09.2-2D 11 /1-11 /30/2013 
CITY OF HENDERSON MSC5020041 01/01/2014 110.51 RF.HEN05E09.2-2D - DENG 2014 HEN05E09.2-2D 12/4/2013 
CITY OF HENDERSON MSC5020071 02/01 /2014 

56
.
90 

RF.HEN05E09.2-2D - DENG 2014 RF.HEN05E09.2-2D 1/1/2014 through 
1/31/2014 

CITY OF HENDERSON MSC5020340 03/01/2014 113.81 RF.HEN05E09.2-2D - DENG 2014 RF.HEN05F09.2-2D 2/1/14 - 2/28/14 
CITY OF HENDERSON MSC5020549 05/0112014 378.35 RF.HEN05E09.2-2D - DENG 2014 RF.HEN05E09.2-2D April 2014 
CITY OF HENDERSON MSC5020518 04/01/2014 113.81 RF.HEN05E09.2-2D - DENG 2014 RF.HEN05E09.2-2D March 2014 
ClTY OF HENDERSON MSC5020764 06/01 /2014 1,024.55 RF.HEN05E09.2-2D - DENG 2014 May 2014. 

sap _a11ditrepbyFY Page I of 6 
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DocuS~n Envelope ID: 678D3A88-D237-4D9B-8437-A862FEE1C409 REGIONAL FLOOD 
.a UJ"'-~ nuu•~ .a""l'u• ~ CONTROL Dl5TRJCT 
Project: RF.HEN05E09, Pittman, Horizon Ridge Detention Basin 

Status: Open 

1/30/2020 
CITY OF HENDERSON MSC5020846 06/30/2014 1,637.58 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 6/1/14- 6/30/ 14 

CITY OF HENDERSON MSC5021216 08/01/2014 1,675.75 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D July 2014 

CITY OF HENDERSON MSC5021470 09/01 /2014 1,125.76 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 8/ 1/14- 8/31 /14 

CITY OF HENDERSON MSC5021507 10/01/2014 
616.99 

RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D Period of9/ l/ 14-
9/30/ 14 

CITY OF HENDERSON MSC5021586 11 /01 /2014 1,244.97 RF.HEN05E09.2-2D - DENG 2015 Period ofl0/1/ 14 -10/31 /14 

CITY OF HENDERSON MSC5022158 12/01/2014 746.10 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 11 /1/ 14 - 11/30/ 14 

CITY OF HENDERSON MSC5022202 01/0112015 5,228.38 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 12/ 1/14- 12/31 / 14 

CITY OF HENDERSON MSC5022276 02101 /2015 415.07 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 1/ 1/ 15 - 1/31 / 15 

CITY OF HENDERSON MSC5022394 03/01/2015 704.54 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 211 / 15 - 2/28/ 15 

CITY OF HENDERSON MSC5022637 04/01 /2015 1,018.30 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 3/ 1/15- 3/31 / 15 

CITY OF HENDERSON MSC5022682 05/01 /2015 384.06 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 4/ 1/ 15 - 4/30/15 

CITY OF HENDERSON MSC5022893 06/01/2015 613.62 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 511115 - 5/31 / 15 

CITY OF HENDERSON MSC5023001 06/30/2015 715.81 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 6/ 1/ 15 - 6/30/ 15 

CITY OF HENDERSON MSC5023821 10/01/2015 721.64 
RF.HEN05E09.2-2D - DENG 2016 RF.HEN05E09.2-2D Period of9/1 / 15 -

9/30/ 15 
CITY OF HENDERSON MSC5023945 11 /01 /2015 813.45 RF.HEN05E09.2-2D - DENG 2016 RF.HEN05E09.2-2D Oct 2015 

CITY OF HENDERSON MSC5023518 08/01/2015 836.16 RF.HEN05E09.2-2D - DENG 2016 Period 7/2015 

CITY OF HENDERSON MSC5023558 09/01/2015 991.76 RF.HEN05E09.2-2D - DENG 2016 Period 8/2015 

CITY OF HENDERSON MSC5024096 12101/2015 507.40 RF.HEN05E09.2-2D - DENG 2016 Period l l/1 / 15-11/30/ 15 

CITY OF HENDERSON MSC5024418 01/01/2016 753.94 RF.HEN05E09.2-2D - DENG 2016 Period 12/01 / 15 - 12/31 / 15 

CITY OF HENDERSON MSC5024457 02101/2016 1,533.81 RF.HEN05E09.2-2D - DENO 2016 Period 1/ 1/2016- 1/31 /2016 

CITY OF HENDERSON MSC5025014 05/01/2016 2,855.61 RF.HEN05E09.2-2D - DENG 2016 Period 4/01 / 16- 4/30/ 16 

CITY OF HENDERSON MSC5025129 06/0112016 200.64 RF.HEN05E09.2-2D - DENG 2016 Period 5/01 /16 - 5/31 / 16 

CITY OF HENDERSON MSC5025312 06/30/2016 6,210.18 RF.HEN05E09.2-2D - DENG 2016 RF.HEN05E09.2-2D 6/ 1/ 16-6/30/ 16 

CITY OF HENDERSON MSC5025943 10/24/2016 1,951 .89 RF.HEN05E09.2-2D - DENG 2017 Period 9/1/16- 9/30/ 16 

CITY OF HENDERSON MSC5025625 08/30/2016 2,375.34 RF.HEN05E09.2-2D - DENG 2017 Period 7/ 1/ 16 - 7/31 / 16 

CITY OF HENDERSON MSC5025850 09/0112016 3,579.17 RF.HEN05E09.2-2D - DENG 2017 Period 09/01 /2016 

CITY OF HENDERSON MSC5026835 03/23/2017 515.29 RF.HEN05E09.2-2D - DENG 2017 Period 2101/17 - 2/28/ 17 

CITY OF HENDERSON MSC5027007 04/24/2017 1,493.06 RF.HEN05E09.2-2D - DENG 2017 Period 3/01/17- 3/31/17 

CITY OF HENDERSON MSC5027151 05/17/2017 870.17 RF.HEN05E09.2-2D - DENG 2017 Period 4/01 /17 - 4/30/ 17 

CITY OF HENDERSON MSC5027289 06/ 14/2017 5,011.35 RF.HEN05E09.2-2D - DENG 2017 Period 5/01 / 17 - 5/31 / 17 

CITY OF HENDERSON MSC5024968 04/01/2016 4,177.34 RF.HEN05E09.2-2D - DENG 2016 Period 3/01 /16- 3/31 / 16 

CITY OF HENDERSON MSC5024907 03/0112016 2,451.20 RF.HEN05E09.2-2D - DENG 2016 Period 2101/16 - 2/29/ 16 

CITY OF HENDERSON MSC5028412 12/26/2017 2,783.21 RF.HEN05E09.2-2D - DENG 2018 Period 11 /01 / 17 - 11 /30/ 17 

CITY OF HENDERSON MSC5028519 01 / 16/2018 1,894.18 RF.HEN05E09.2-2D - DENG 2018 Period 12131 / 17 

CITY OF HENDERSON MSC5028798 02128/2018 454.27 RF.HEN05E09.2-2D - DENG 2018 Period 1/01 / 18 - 1/31 / 18 

CITY OF HENDERSON MSC5028946 03/2212018 286.92 RF.HEN05E09.2-2D - DENG 2018 Period 2101/18 - 2/28/ 18 

CITY OF HENDERSON MSC5029096 04/ 1812018 217.24 RF.HEN05E09.2-2D - DENG 2018 Period 3/01 / 18-3/31 /18 

CITY OF HENDERSON MSC5029342 05/24/2018 263.03 RF.HEN05E09.2-2D - DENG 2018 Period 4/01 / 18 - 4/30/ 18 
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Docu~n Envelope ID: 67803A88-0237-4098-8437-A862FEE1C409 REGIONAL FLOOD 
• UJ~" nuun •~~pua 1. CONTROL DISfRJCT 
Project: RF .HEN05E09, Pittman, Horizon Ridge Detention Basin 

Status: Open 

1/30/2020 
CITY OF HENDERSON MSC5029495 06/19/2018 95.65 RF.HEN05E09.2-2D - DENG 2018 Period 5/01118 - 5/31 /18 
CITY OF HENDERSON MSC5029651 06/30/2018 310.48 RF.HEN05E09.2-2D - DENG 2018 Period 6/01 /18- 6/30/ 18 
CITY OF HENDERSON MSC5029967 08/30/2018 1,519.85 RF.HEN05E09.2-2D- DENG 2019 Period 7/01 /18- 7/31 /18 
CITY OF HENDERSON MSC5030082 09/20/2018 420.64 RF.HEN05E09.2-2D - DENG 2019 Period 8/31 / 18 
CITY OF HENDERSON MSC5027928 09/01/2017 4,688.26 RF.HEN05E09.2-2D - DENG 2018 Period 8/2017 
CITY OF HENDERSON MSC5028024 10/1812017 3,274.98 RF.HEN05E09.2-2D - DENG 2018 Period 9/1/17 - 9/30/17 
CITY OF HENDERSON MSC502821 I 11 /21/2017 1,844.97 RF.HEN05E09.2-2D - DENG 2018 Period 10/01/17 - 10/31 / 17 
CITY OF HENDERSON MSC5030252 10/23/2018 l ,615.86 RF.HEN05E09.2-2D - DENG 2019 Period 9/30/2018 
CITY OF HENDERSON MSC5030489 11/01/2018 3,388.19 RF.HEN05E09.2-2D - DENG 2019 Period 10/01 /18 - 10/31/18 
CITY OF HENDERSON MSC5030543 12/12/2018 2,187.81 RF.HEN05E09.2-2D - DENG 2019 Period 11/0I I18 - 11/30/18 
CITY OF HENDERSON MSC5030725 01 /29/2019 1,066.11 RF.HEN05E09.2-2D - DENG 2019 OJ DEC 18- 31DEC18 
CITY OF HENDERSON MSC5030868 02/26/2019 819.93 RF.HEN05E09.2-2D - DENG 2019 HEN05E09 JAN2019 
CITY OF HENDERSON MSC5031037 03/26/2019 972.47 RF.HEN05E09.2-2D - DENG 2019 HEN05E09 FEB2019 
CITY OF HENDERSON MSC5031180 04/30/2019 429.40 RF.HEN05E09.2-2D - DENG 2019 HEN05E09 DESIGN 
crTY OF HENDERSON MSC5031323 05/20/2019 246.86 RF.HEN05E09.2-2D - DENG 2019 HEN05E09 APRJL2019 DENG 
CITY OF HENDERSON MSC5031439 06/ 17/2019 1,089.47 RF.HEN05E09.2-2D - DENG 2019 HEN05E09-DESIGN 
CITY OF HENDERSON MSC5031614 06/30/2019 345.61 RF.HEN05E09.2-2D - DENG 2019 PERIOD 06/01 /2019-06/30/2019 
CITY OF HENDERSON MSC5031931 08/2912019 576.46 RF.HEN05E09.2-2D - DENG 2020 HEN05E09-DENG 
CITY OF HENDERSON MSC5032199 I0/16/2019 608.68 RF.HEN05E09.2-2D - DENG 2020 Period 8/01 /19 - 8/31 /19 
CITY OF HENDERSON MSC5032207 10/ 16/2019 454.35 RF.HEN05E09.2-2D - DENG 2020 Period 9/01/19/ - 9/30/19 
CITY OF HENDERSON MSC5032372 l l/20/2019 318.20 RF.HEN05E09.2-2D - DENG 2020 Period I0/01/19- 10/31/19 
CITY OF HENDERSON MSC5032582 12/ 18/2019 1,095.57 RF.HEN05E09.2-2D - DENG 2020 Period 11 /01 /19-11 /30/19 
CITY OF HENDERSON MSC5027472A 06/30/2017 2,408.36 RF.HEN05E09.2-2D - DENG 2017 Period 6101 /17 - 6/30/17 
CITY OF HENDERSON MSC5027700 08/24/2017 5,683.38 RF.HEN05E09.2-2D - DENG 2018 Period 7/01/17 - 7/31 /17 

WBSTotal SIJJ,952.03 

Purchase Order Total SIJJ,952.03 
Purchase Order - 4800005922 00010 

Ym.dJt[ Jpyolce # lov1i" ll1l1: Amgupt ~ D'.. M1:m1ITnt 
AEROTECH MAPPING INC 813201 10/02/2013 

9,675.00 
RF.HEN05E09. l -2 - ROW 2014 Pbotogrammetric services 

RF.HEN05E09. l-2 10/2/13 

WBS Total S9,675.00 

Purchase Order Total $9,675.00 
Purchase Order - 4800006548 000 I 0 

YmWlr Jpyg!c1: # lov1is:1: Dali: Amgugt ~ D'.. McmgITnt 
CH2M HILL ENGINEERS INC 381012563 12/09/2014 2,001.60 RF.HEN05E09. l-2 - ROW 2015 RF.HEN05E09. l-2 11 / 1/14- 11128/14 
CH2M HILL ENGINEERS INC 381020583A 02/2512015 (7,672.80) RF.HEN05E09. l-2 - ROW 2016 Credit due to wrong line change 

GRSOO 1292534 
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DocuSifjn Envelope ID: 67803A83-0237-409B-8437-A862FEE1C409 REGIONAL FLOOD 
._ UJ~~ nuun ._,.°"l'ua ~ CONTROL DISfRJCT 
Project: RF.HEN05E09, Pittman, Horizon Ridge Detention Basin 

Status: Open 

1/30/2020 
CH2M HILL ENGINEERS INC 3810205838 02/25/2015 7,672.80 

RF.HEN05E09.1-2- ROW 2016 Credit due to wrong line change 
GR5001292534 

CH2M HlLL ENGINEERS INC 38104629013 11/05/2015 5,004.00 RF.HEN05E09. l-2 - ROW 2016 RF.HEN05E09 .1-2 8129/15 - 9/25/15 
CH2M HILL ENGINEERS INC 38103490813 0711512015 1,000.80 RF.HEN05E09.l-2 - ROW 2015 RF.HEN05E09.l-2 4/25115 - 5/29115 
CH2M HILL ENGINEERS INC 38103501213 07115/2015 5,004.00 RF.HEN05E09.l-2 - ROW 2015 RF.HEN05E09.l-2 5/30115 - 6130115 
CH2M HILL ENGINEERS INC 38102734813 04/3012015 5,004.00 RF.HEN05E09.I-2 - ROW 2015 RF.HEN05E09.l-2 1/31115 -2/27/15 
CH2M HlLL ENGINEERS INC 38103202213 06/18/2015 2,335.20 RF.HEN05E09.l-2 - ROW 2015 RF.HEN05E09.l-2 3/28115 -4/24/15 
CH2M HILL ENGINEERS INC 38102372213 03/26/2015 3,669.60 

RF.HEN05E09. 1-2 - ROW 2015 RF.HEN05E09.l-2 PERIOD 12/27/14-
01130/15 

CH2M HILL ENGINEERS INC 381020583 02/25/2015 7,672.80 RF.HEN05E09.l-2 - ROW 2015 RF.HEN05E09.l-211/29/14 - 12/26/14 
CH2M HlLL ENGINEERS INC 38110531513 05/1212017 958.78 RF.HEN05E09.l-2 - ROW 2017 Period 4/1/17 - 4128/17 
CH2M HlLL ENGINEERS INC 38110241513 0411912017 1,300.00 RF.HEN05E09.l-2-ROW 2017 Period 2125/ 17-3/31117 
CH2M HILL ENGINEERS INC 38107680213 08/30/2016 600.00 RF.HEN05E09.l-2 - ROW 2017 Period 711 /16- 7/29/16 
CH2M HILL ENGINEERS INC 38109484513 02/0712017 1,200.00 RF.HEN05E09.1-2 - ROW 2017 Period 10/1/ 16-12130/16 
CH2M HILL ENGINEERS INC 38109930513 03/2112017 1,910.00 RF.HEN05E09.l-2 - ROW 2017 Period 1128/ 17 - 2/24/17 
CH2M HILL ENGINEERS INC 38105791013 02/25/2016 667.20 RF.HEN05E09.1-2 - ROW 2016 Period I 1128/15 - 12125/15 
CH2M HILL ENGINEERS INC 38106130213 03/3012016 1,000.80 RF.HEN05E09.l-2 - ROW 2016 Period 1/30116 - 2126/ 16 

WBSTotal $39,328.78 

Purchase Order Total $39,328.78 
Purchase Order - 4800006548 00020 

YmJW: IDl'.ilg: tJ. IDl'.iltt: Dalt: Amoupt .wBS n: M1:morru1 
CH2M HILL ENGINEERS INC 381007122A 10/14/2014 2,339.19 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 8/21 /14 - 9/26/14 
CH2M HILL ENGINEERS INC 381010000A 11113/2014 14,173.69 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 9127/14 - 10/31114 
CH2M HILL ENGINEERS INC 381012563 12/09/2014 15,210.17 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 1111114 - 11128114 
CH2M HILL ENGINEERS INC 381020583A 02/25/2015 (5,599.99) RF.HEN05E09.2-2D - DENG 2016 Credit due to wrong line change 

GR5001292534 
CH2M HILL ENGINEERS INC 381020583B 02/2512015 10,6 10.68 

RF.HEN05E09.2-2D - DENG 2016 Credit due to wrong line change 
GR5001292534 

CH2M HILL ENGINEERS INC 38104421213 10/14/2015 15,580.73 RF.HEN05E09.2-2D - DENG 2016 RF.HEN05E09.2-2D;.6 8/1115 - 8128115 
CH2M HILL ENGINEERS INC 38104629013 1110512015 5,545.13 RF.HEN05E09.2-2D - DENG 2016 RF.HEN05E09.2-2D 8129/15 - 9125115 
CH2M HILL ENGINEERS INC 38103490813 07/ 1512015 42,526.22 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 4/25/ 15 - 5129115 
CH2M HILL ENGINEERS INC 38103501213 07/ 1512015 46,200.00 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 5130/15 - 6130115 
CH2M HILL ENGINEERS lNC 38102734813 04/30/2015 30,450.47 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 1131/ 15 - 2127115 
CH2M HILL ENGINEERS INC 38102926413 05/20/2015 4,977.70 RF.HEN05E09.2-2D - DENG 2015 Service 2128/2015 - 3/27/2015 
CH2M HILL ENGINEERS INC 38103202213 06/1812015 8,655.79 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 3128115 - 4124/15 
CH2M HILL ENGINEERS INC 38102372213 03/26/2015 14,515.28 

RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D PERIOD 12127/14-
01 /30115 

CH2M HILL ENGINEERS INC 381020583 02125/2015 5,599.99 RF.HEN05E09.2-2D - DENG 2015 RF.HEN05E09.2-2D 11129/14 - 12126/ 14 
CH2M HILL ENGINEERS INC 650828CH03613 07/ 10/2019 30,056.13 RF.HEN05E09.2-2D - DENG 2020 PERIOD ENDING 06/30/2019 
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DocuSi~n Envelope ID: 678D3A88-D237-409B-8437-A862FEE1C4D9 REGIONAL FLOOD 
~ VJ,.;"'" nuu.n .n .,.;11ua a. CONTROL DISfRJCT 
Project: RF.HEN05E09, Pittman, Horizon Ridge Detention Basin 

Status: Open 

1/30/2020 
CH2M HILL ENGINEERS LNC 650828CH035 12/11 /2018 2,408.17 RF.HEN05E09.2-2D - DENG 2019 Peri.od 09/01/ I 8-10/26/ 18 

CH2M HlLL ENGCNEERS INC 38112556713 11 / 17/2017 30,746. 76 RF.HEN05E09.2-2D - DENG 2018 Period 7/01 / 17- 10/27/17 

CH2M HlLL ENGINEERS LNC 381159484 09/17/2018 10,381.18 RF.HEN05E09.2-2D - DENG 2019 Period 7/25/ 18 

CH2M HILL ENGCNEERS INC 650828CH034 09/27/2018 2,796.00 RF.HEN05E09.2-2D - DENG 2019 Period 7128/18- 8/31/18 

CH2M HlLL ENGINEERS INC 38111205013 07/ 13/2017 160.97 RF.HEN05E09.2-2D - DENG 2017 Period 5/27I17 - 6/30/ 17 

CH2M HlLL ENGINEERS INC 38106680213 05/1 0/2016 3,084.92 RF.HEN05E09.2-2D - DENG 2016 Period 2/27/16- 3/25/16 

CH2M HlLL ENGCNEERS INC 38110531513 05/ 1212017 4,054.30 RF.HEN05E09.2-2D - DENG 2017 Period 4/1/17 - 4/28/17 

CH2M HlLL ENGINEERS INC 38110241513 04/ 19/2017 5,000.00 RF.HEN05E09.2-2D - DENG 2017 Period 2/25/ 17-3/31117 

CH2M HlLL ENGCNEERS INC 38107680213 08/30/2016 11,218.61 RF.HEN05E09.2-2D - DENG 2017 Period 7/1/ 16- 7129/ 16 

CH2M HJLL ENGINEERS INC 38108360313 10/27/2016 1,770.00 RF.HEN05E09.2-2D - DENG 2017 Period 7/30/16- 9/30/ 16 

CH2M HlLL ENGCNEERS INC 38109484513 02/07/2017 4,313.85 RF.HEN05E09.2-2D - DENG 2017 Period I0/1/16-12/30/ 16 

CH2M HILL ENGINEERS lNC 38109603313 02/17/2017 10,504.27 RF.HEN05E09.2-2D- DENG 2017 Period 12/31-16- 1/27/2017 

CH2M HlLL ENGCNEERS INC 3 8109930513 03/21 /2017 2,321.76 RF.HEN05E09.2-2D - DENG 2017 Period 1/28/ 17 - 2124/ 17 

CH2M HlLL ENGINEERS INC 381070321-13 06/28/2016 7,400.00 RF.HEN05E09.2-2D - DENG 2016 RF.HEN05E09.2-2D 3/26/ 16- 4/29/ 16 

CH2M HlLL ENGINEERS INC 381070322-13 06/28/2016 19,780.00 RF.HEN05E09.2-2D - DENG 20I6 RF.HEN05E09.2-2D 4/30/ 16 - 5/27/ 16 

CH2M HlLL ENGINEERS INC 381071475-13 07/07/2016 5,040.00 RF.HEN05E09.2-2D - DENG 2016 RF.HEN05E09.2-2D 5/28/ 16 - 6/30/ 16 

CH2M HlLL ENGINEERS INC 38105791013 02/25/2016 6,919.43 RF.HEN05E09.2-2D - DENG 2016 Period I 1128/ 15 - 12/25/15 

CH2M HlLL ENGINEERS INC 38106130213 03/30/2016 2,616.67 RF.HEN05E09.2-2D - DENG 2016 Period 1/30/ 16 - 2/26/ 16 

CH2M HlLL ENGINEERS INC 38106129913 03/30/2016 16,755.20 RF.HEN05E09.2-2D - DENG 2016 Period 12/26/ 15 - 1/29/ 16 

CH2M HlLL ENGCNEERS INC 38105572713 02/04/2016 11 ,438.36 RF.HEN05E09.2-2D - DENG 2016 Period 10/31 /15 - 11 /27/15 

CH2M HlLL ENGINEERS INC 38105330613 01 /11/2016 11 ,838.80 RF.HEN05E09.2-2D - DENG 2016 Period 9/26/ 15 - 10/30/ 15 

CH2M HlLL ENGCNEERS INC 38103854313 08/20/2015 50,745.00 RF.HEN05E09.2-2D - DENG 2016 RF.HEN05E09.2-D.6 71 /15 - 7/31 / 15 

WBSTotal $462,135.43 

Purchase Order Total $462,135.43 
Purchase Order - 4800006548 00030 

YudiJ: J Dl'.llhli: tt J Dl'.lliili: lllli: Am11Uat .wBs. D'.. Mem11([nt 
CH2M HILL ENGINEERS INC 381010000A 11 /13/2014 515.78 RF.HEN05E09.6- ENVR 2015 RF.HEN05E09.6 /27/ 14 - 10/31 / 14 

CH2M HILL ENGINEERS INC 381012563 12/0912014 1,021.35 RF.HEN05E09.6 - ENVR 2015 RF.HEN05E09.6 11 /1/14 - I 1/28/ 14 

CH2M HILL ENGINEERS INC 381020583A 02/25/2015 (I0,610_68) RF.HEN05E09.6 - ENVR 2016 Credit due to wrong line change 
GR5001292534 

CH2M HlLL ENGINEERS INC 3810205838 02/25/2015 5,599.99 
RF.HEN05E09.6 - ENVR 2016 Credit due to wrong line change 

GR5001292534 
CH2M HJLL ENGCNEERS INC 38104421213 10/ 14/2015 6,545.99 RF.HEN05E09.6 - ENVR 2016 RF.HEN05E09.6 8/ 1/ 15 - 8/28/ 15 

CH2M HlLL ENGINEERS INC 38103490813 07/ 15/2015 35,874.99 RF.HEN05E09.6 - ENVR 2015 RF.HEN05E09.6 4125115 - 5129115 

CH2M HILL ENGINEERS INC 38103501213 07/1512015 11 ,149.98 RF.HEN05E09.6 - ENVR 2015 RF.HEN05E09.6 5/30/15 - 6/30/15 

CH2M HlLL ENGINEERS INC 38102734813 04/3012015 254.40 RF.HEN05E09.6 - ENVR 2015 RF.HEN05E09.6 l /31/15 - 2/27/15 

CH2M HJLL ENGINEERS INC 38102926413 05/20/2015 515.80 RF.HEN05E09.6 - ENVR 20I 5 Service 2/28/2015 - 3/27/2015 

CH2M HlLL ENGINEERS INC 38103202213 06/ 1812015 9,376.71 RF.HEN05E09.6 - ENVR 2015 RF.HEN05E09.6 3/28/ 15 - 4/24/15 
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DocuSian Envelope ID: 67803A88-D237-409B-8437-A862FEE1C409 R.EG IONAL FLOOD 
a "I UJ""-" n.uuu •"ll:'f'Ul" CONTROL DISTRICT 
Project: RF.HEN05E09, Pittman, Horizon Ridge Detention Basin 

Status: Open 

1/30/2020 
CH2M HILL ENGINEERS JNC 

CH2M HlLL ENGINEERS INC 
CH2M HILL ENGINEERS INC 
CH2M HILL ENGINEERS INC 
CH2M HILL ENGINEERS INC 
CH2M HILL ENGINEERS INC 
CH2M HILL ENGINEERS INC 
CH2M HILL ENGINEERS INC 

38102372213 

381020583 
38111205013 
38110531513 
38111006413 
38109603313 
38105791013 
38I03854313 

WBSTotal 

Purchase Order Total 
Purchase Order - 4800008405 000 I 0 

fudJll: lnyolce # 
NEVADA POWER CO dba NV 49262 
ENERGY-NEW 

WBS Total 

Purchase Order Total 
Purchase Order - none 

YwlJlr lo}'.o!ce # 
CITY OF HENDERSON MSC5027472B 
REGIONAL FLOOD CONTROUfREAS 1014012087 
REGIONAL FLOOD CONTROUTREAS 1014012087 
REGIONAL FLOOD CONTROUTREAS 1915001086 
REGIONAL FLOOD CONTROL/fREAS 1915001086 

WBSTotal 

Purchase Order Total 

Project Expense Total 
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03/26/2015 

02/25/2015 
07/13/2017 
05/ 12/2017 
06/26/2017 
02/17/2017 
02/25/2016 
08/20/2015 

lDI!lila: Datil 
08/05/2017 

IDl'.llif;;ll llllll 
06/30/2017 
06/30/2014 
06/30/2014 
08/30/2014 
08/30/2014 

Page 6 of 6 

3,500.66 
RF.HEN05E09.6 - ENVR 

10,610.68 RF.HEN05E09.6 - ENVR 
589.03 RF.HEN05E09.6 - ENVR 
830.00 RF.HEN05E09.6 - ENVR 
148.09 RF.HEN05E09.6 - ENVR 
655.70 RF.HEN05E09.6 - ENVR 

2,679.70 RF.HEN05E09.6 - ENVR 
9,220.00 RF.HEN05E09.6 - ENVR 

$88,478.17 

$88,478.17 

Amguot ™ 
48,509.00 

RF.HEN05E09.2-2D - DENG 

$48,509.00 

$48,509.00 

Amgupt ™ 
3,363.14 RF.HEN05E09.2-2D - DENG 
1,637.58 RF.HEN05E09.2-2D - DENG 

485.12 RF.HEN05E09.2-2D - DENG 
(1 ,637.58) RF.HEN05E09.2-2D - DENG 

(485.12) RF.HEN05E09.2-2D - DENG 

$3,363.14 

$3,363.14 

$785,441.55 

2015 RF.HEN05E09.6 PERIOD 12/27/14-
01/30/ 15 

2015 RF.HEN05E09.611 /29/ 14 - 12/26/14 
2017 Period 5/27/ 17- 9/30/ 17 
2017 Period 4/1 /17 - 4/28/17 
2017 Period 4/29/ 17 - 5/26/ I 7 
2017 Period 12/31/16-1 /27/2017 
2016 Period 11/28/ 15 - 12/25/ 15 
2016 RF.HEN05E09.2-D.6 71/15 - 7/31/15 

.EY Memg/Text 
2018 Period 8/05/17 

.EY M1im11/Text 
2017 Period 6/01/17- 6/30/17 
2014 Manual AP - Doc 3115004803 
2014 Manual AP- Doc 3115004804 
2015 Manual AP - Doc 3 I I 5004803 
2015 Manual AP - Doc 3115004804 



.. 
C-~~~ig_n_E!).~~ye..IP~~~~!~7~~0~:A~~~~~.IC:!~~~~2_B 

Final Accounting Report 

Repo~tc~ate 1/27 /2020 

W'/'(~ f,:F~ :-'.I "-1~:::~1 
Project: HEN050 16, Horizon Ridge Detention Basin 

Interlocal Value: $7,506,000.00 

Funding Category Right of Way 

lnterlocal Funding Allocation $0.00 

Amount Spent by Category $0.00 

Remaining by Category $0.00 

ID MIJes: PTHR0203, PTHR0204, PTHR0205 

Concur: 

Predeslgn Design 

$0.00 S0.00 

$0.00 S0.00 

$0.00 S0.00 

Fundln& I Expenditure Summary 

lnterlocal Agreement: 

Minus Amou.nt Spent: 

Amount to be Returned for Future Use: 

Con.structlon Construction M.gt 

$6,950,000.00 $556,000.00 

$6,429,235.63 $355,628.08 

$520,764.37 $200,37 1.92 

$7,506,000.00 

$6,784,863.71 

$721,136.29 

Accepted and Approved: (Td_,,, 4U,uf ,~i~ 
071Kl~~M43401 ... 

01/30/202011 :28 PM PST 

DATE 

~......,....,, 
11'1'' 141 ,,Q, ,+MQ 

048713FB96714C2. 

sap _Jinaloccl -1-

Environmental 

$0.00 

$0.00 

$0.00 

REGIONAL FLOOD 
CONTROL DISTRICT 

Entity Costs Other 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

01/30/202011 :13 PM PST 

DATE 



DocuSi~n Envelope ID: OFB201A5-718440AD-A6M-83870965552B REGIONAL FLOOD 
.a. UJ""-" nuuu n .<E:l'u' 1. CONTROL DlSfRJCT 
Project: RF.HEN05GI6, Horizon Ridge Detention Basin 

Status: Open 

1127/2020 

Purchase Order - 4800007531 00010 

.fia.diu: IDl:'.illi:ll tt IDl:'.ilii:ll llllll Amguat ~ rr M1:m11liul 
CITY OF HENDERSON MSC5028803 02/28/2018 464.77 RF.HEN05016.2-3 - CENG 2018 Period 1/01 / 18 - 1/31 / 18 
ClTY OF HENDERSON MSC5028951 03/22/2018 1,746.25 RF.HEN05Gl6.2-3 - CENG 2018 Period 2/01/18- 2/28/18 
CITY OF HENDERSON MSC5029095 04/18/2018 4,299.81 RF.HEN05Gl6.2-3-CENG 2018 Period 3/01 / 18-3/31 /18 
ClTY OF HENDERSON MSC5029341 05/2412018 12,653.89 RF.HEN05Gl6.2-3 - CENG 2018 Period 4/01 /18-4/30/18 
CITY OF HENDERSON MSC5029491 06/1912018 14,983.58 RF.HEN05016.2-3 - CENO 2018 Period 5/01 / 18- 5/31 / 18 
ClTY OF HENDERSON MSC5029650 06/30/2018 12,338.65 RF.HEN05Gl6.2-3-CENO 2018 Period 6/01 /18 - 6/30/ 18 
ClTY OF HENDERSON MSC5029966 08/30/2018 6,881.72 RF.HEN05016.2-3 - CENG 2019 Period 7/01 /18- 7/31 /18 
CITY OF HENDERSON MSC5030253 10/2312018 6,675.50 RF.HEN05Gl6.2-3 - CENO 2019 Period 9/30/2018 
ClTY OF HENDERSON MSC5030490 I 1/01/2018 8,531 .87 RF.HEN05Gl6.2-3 - CENO 2019 Period 10/01 /18- 10/31 / 18 
CITY OF HENDERSON MSC5030544 12/1212018 5,430.45 RF.HEN050 I 6.2-3 - CENG 2019 Period 11 /01/18 - 11 /30/18 
ClTY OF HENDERSON MSC5030083 09/2012018 5,827.47 RF.HEN05Gl6.2-3 - CENG 2019 Period 8/31 /18 
CITY OF HENDERSON MSC5030726 01/29/2019 6,120.60 RF.HEN05016.2-3-CENG 2019 12/1/18 - 12/31 /18 
CITY OF HENDERSON MSC5030869 02/26/2019 4,439.35 RF.HEN050l 6.2-3 - CENG 2019 HEN05016 JAN2019 
CITY OF HENDERSON MSC5031038 03/26/2019 4,578.72 RF.HEN05016.2-3 - CENG 2019 HEN05016 FEB2019 
CITY OF HENDERSON MSC5031179 04/30/2019 4,562.24 RF.HEN05Gl6.2-3 - CENG 2019 HEN05G 16 CONST ENG 
CITY OF HENDERSON MSC5031322 05/20/2019 6,033.17 RF.HEN05016.2-3 - CENO 2019 HEN05016 CONST ENG APRIL 2019 

CITY OF HENDERSON MSC5031440 06/1712019 6,206.01 RF.HEN05Gl6.2-3 - CENG 2019 HEN05016-CENO 
CITY OF HENDERSON MSC5031615 06/30/2019 1,760.28 RF.HEN05016.2-3 - CENG 2019 PERIOD 06/01/2019-06/30/2019 
CITY Of HENDERSON MSC5031930 08/29/2019 2,151.02 RF.HEN05016.2-3 - CENO 2020 HEN05016-CENG 
CITY OF HENDERSON MSC5032200 10/16/2019 268.51 RF.HEN05016.2-3 - CENO 2020 Period 8/01/19 - 8/31 /19 
CITY OF HENDERSON MSC5032373 11 /2012019 69.17 RF.HEN050 I 6.2-3 - CENG 2020 Period 10/01 /19- 10/31 / 19 
ClTY OF HENDERSON MSC5032583 12/18/2019 584.77 RF.HEN05016.2-3 - CENG 2020 Period I 1/01 /19- 11/30/ 19 

WBSTotal $116,607.80 

Purchase Order Total $116,607.80 
Purchase Order - 4800008614 00010 

.fia.diu: IDl:'.illi:ll tt IDl:'.ili" ll1t1: Amguat ~ rr Mfmilllul 
LAS VEGAS PAVING CORP HEN05G 16# 15 07/3112019 384,890.08 RF.HEN05016.3-IF - CONS 2020 HEN05G I 6 
LAS VEGAS PAVING CORP HEN05Gl6#16F 07/31/2019 12,482.

64 
RF.HEN05016.3- IF - CONS 2020 Period 7/31 /19 

INAL 
LAS VEGAS PAVING CORP HEN05Gl6#13 05/31 /2019 238,829.50 RF.HEN05Gl6.3- IF - CONS 2019 PERIOD ENDNG 05/31 /2019 
LAS VEGAS PAVING CORP HEN05G 16# 14 06/30/2019 51 ,512.50 RF.HEN05Gl6.3- IF - CONS 2019 HEN05G 16 CONS 
LAS VEGAS PAVlNG CORP HEN05Gl6#8 10/31 /2018 348,845.94 RF.HEN05Gl6.3- IF - CONS 20 I 9 Period 1012018 
LAS VEGAS PAVING CORP HEN05016# I 2 04/0112019 108,765.97 RF.HEN050l6.3-lf - CONS 2019 PERIOD ENDING 04/0112019 
LAS VEGAS PAVING CORP HEN05Gl6# 11 01 /3112019 114,683.00 RF.HEN050l6.3- IF - CONS 2019 01/31 /2019 
LAS VEGAS PAVING CORP HEN05G 16# I 0 12/3112018 332,832.00 RF.HEN050l6.3- lf - CONS 2019 Period Ending: 12/31 /2018 
LAS VEGAS PAVING CORP HEN05Gl6#9 11 /30/2018 154,485.00 RF.HEN05Gl6.3-IF - CONS 2019 

c D'repbyFr Page I of J 

2020 FEB 3 PM12:32 



DocuSion Envelope ID: OFB201A5-71B4-40AD-A6M-B3870965552B 
i .1 UJ~I. r1UUll. .A'-°"J:'Ul I. 

Project: RF.HEN05GI6, Horizon Ridge Detention Basin 

Status: Open 

1127/2020 
LAS VEGAS PAVING CORP 
LAS VEGAS PAVING CORP 
LAS VEGAS PAVING CORP 
LAS VEGAS PAVING CORP 
LAS VEGAS PAVING CORP 
LAS VEGAS PAVING CORP 
LAS VEGAS PAVING CORP 

HEN05Gl6#7 
HEN05Gl6#6 
HEN05Gl6#5 
HEN05Gl6#4 
HEN05Gl6#3 
HEN05Gl6#2 
HEN05Gl6#1 

WBSTotal 

Purchase Order Total 
Purchase Order - 4800008835 000 I 0 

YmdJlr Invoice# 
AIMONE-MARTIN ASSOCIATES LLC 2496 
AIMONE-MARTIN ASSOCIATES LLC 2588 

09/30/2018 
08/31/2018 
07/31/2018 
06/30/2018 
05/31/2018 
04/30/2018 
03/31/2018 

lpyolce Date 
06/ 10/2018 
06/30/2019 

381 ,008.00 RF.HEN05Gl6.3-IF - CONS 
384,620.00 RF.HEN05Gl6.3-1F - CONS 
272,570.00 RF.HEN05Gl6.3-1F- CONS 
621 ,111.00 RF.HEN05Gl6.3-1F- CONS 

1,131 ,326.00 RF.HEN05Gl6.3-1F - CONS 
1,574,868.10 RF.HEN05Gl6.3-1F- CONS 

316,405.90 RF.HEN05G16.3-IF - CONS 

$6,429,135.63 

$6,429,235.63 

Amoupt ,WBS 
12,082.69 RF.HEN05Gl6.2-3 - CENG 
11 ,743.71 RF.HEN05Gl6.2-3 - CENG ------WBSTotal 

Purchase Order Total 
Purchase Order - 4800008838 00010 

Ymd.ll 
NINYO AND MOORE 
NJNYO AND MOORE 
NJNYO AND MOORE 
NINYO AND MOORE 
NlNYO AND MOORE 
NINYO AND MOORE 
NINYO AND MOORE 
NJNYO AND MOORE 
NJNYO AND MOORE 
NJNYO AND MOORE 
NINYO AND MOORE 
NJNYO AND MOORE 
NJNYO AND MOORE 
NJNYO AND MOORE 
NINYO AND MOORE 

Purchase Order - none 

Ymd.llr 
RFCDtrepbyFY 

2020 FEB 3 PM12:32 

lnyo!ce# 
228509 
227613 
232634 
218253 
220743 
219483 
219353 
217215 
222375 
223162 
224221 
224840 
221540 
225294 
226139 

WBS Total 

Purchase Order Total 

lnyo!ce# 

lpyo!ce Date 
07/01/2019 
05/09/2019 
10/30/2019 
05/23/2018 
08/30/2018 
07/ 16/2018 
06/29/2018 
04/26/2018 
I0/29/2018 
11 /21 /2018 
12/31/2018 
01 /22/2019 
10/01 /2018 
02/13/2019 
03/ 12/2019 

lpyo!ce Date 
Page lo{ 3 

$23,826.40 

$23,826.40 

Amount ,WBS 
4,197.50 RF.HEN05Gl6.2-3 - CENG 
2,040.00 RF.HEN05Gl6.2-3 - CENG 
3,445.00 RF.HEN05Gl6.2-3 - CENG 

18,286.25 RF.HEN05Gl6.2-3 - CENG 
14,467.50 RF.HEN05Gl6.2-3 - CENO 
19,445.00 RF.HEN05G16.2-3 - CENG 
15,007.50 RF.HEN05Gl6.2-3 -CENG 
7,935.00 RF.HEN05Gl6.2-3 - CENG 

23,683.75 RF.HEN05016.2-3 - CENG 
20,153.75 RF.HEN05G16.2-3 - CENG 
20,327.00 RF.HEN05Gl6.2-3 - CENG 
14,204.50 RF.HEN05Gl6.2-3 - CENG 
22,648.75 RF.HEN05Gl6.2-3 - CENG 

987.50 RF.HEN05Gl6.2-3 - CENG 
2,075.00 RF.HEN05Gl6.2-3 - CENO 

$188,904.00 

SJ 88,904.00 

Amoupt ,WBS 

2019 Period 9/30/2018 
2019 Period 8/31 / 18 
2019 Period 7/31 / 18 
2018 Period 6/30/ 18 
2018 Period 5/31 / 18 
2018 Period 4/2018 
2018 Period 3/31 / 18 

n: Memorrext 

REGIONAL FLOOD 
CONTROL DLSfRJCT 

2018 Period 3/27/18 - 6/11/18 
2020 HEN05G 16 

D: Memo(fext 
2020 Period4/27/19-5/31/19 
2019 03/30/2019-04/26/2019 
2020 Period 8/31/19 - 9/27/19 
2018 Period 2/24/ 18 - 3/30/18 
2019 Period 6/30/18- 7/27/ 18 
2018 Period 5/26/ 18 - 6/29/ l 8 
2018 Period 4/28/18 - 5/25/ 18 
2018 Period 2/24/ 18 - 3/30/18 
2019 Period 9/01 / 18 - 9/28/18 
2019 Period 9/29/ 18 - 10/26/ 18 
2019 CMTS N0.20540 
2019 HEN05Gl6 
2019 Period 7/28/ 18 - 8/31118 
2019 PROJECT#303804002 
2019 PROJECT#303804002 

n: Memorrext 



' 

DocuSian Envelope ID: OFB.201A5-7184-40AD-A6A4-B3870965552B 
.1. "I UJ""'-.. .n.uun •'-~}'VI" 

Project: RF.HEN05G16, Horizon Ridge Detention Basin 

Status: Open 

1127/2020 
REGlONAL FLOOD CONTROUTREAS 1119001632 
REGIONAL FLOOD CONTROUTREAS 1120000187 
REGLON AL FLOOD CONTROUTREAS 1119001582 
REGIONAL FLOOD CONTROUfREAS 1120000127 
ARC DOCUMENT SOLUTIONS LLC 9526812 

AIMONE-MARTIN ASSOCIATES LLC 2588A 

06/30/2019 
08/ 14/2019 
06/30/2019 
08/05/2019 
01125/2018 

06/30/2019 

26,117.49 RF.HEN05Gl6.2-3 - CENG 
(26, 117 .49) RF.HEN05G 16.2-3 - CENG 

11 ,743.71 RF.HEN05G16.2-3 - CENG 
(l l ,743.71) RF.HEN05Gl6.2-3 - CENG 

172.39 RF.HEN05G16.2-3 - CENG 

26,117.49 RF.HEN05GJ 6.2-3 - CENG 

WBS Total S26,289.88 

Purchase Order Total $26,289.88 

Project Expense Total $6,784,863.71 

sap_auditrepbyFY Page 3 of 3 

RFCD 
2020 FEB 3PM12:32 

REGIONAL FLOOD 
CONTROL DISTRICT 
rm..., . 444 *.· ,_,. WSf« 

2019 Manual AP- Doc 3020012854 
2020 Manual AP- Doc 3020012854 
2019 Manual AP - Doc 3120003258 
2020 Manual AP- Doc 3120003258 
2018 HEN05G16 Horizon Ridge - Digital 

Printing Costs 
2020 HEN05Gl 6 



CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDAITEM 

SUBJECT: 

BRISCOE IVESTOR & BAZEL LLP 
FOURTH AMENDMENT TO THE PROFESSIONAL SERVICES CONTRACT 

RECOMMENDATION SUMMARY 

STAFF: Approve. 

TECHNICAL ADVISORY: Approve. 

CITIZENS ADVISORY: Approve. 

RFCDAGENDA 
ITEM#09 
DATE: 03/12/2020 



SUBJECT: 

CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDAITEM 

FOURTH AMENDMENT TO THE AGREEMENT TO PROVIDE LEGAL CONSULTING 
SERVICES REGARDING THE NATIONAL POLLUTANT DISCHARGE ELIMINATION 
SYSTEM AND OTHER ENVIRONMENTAL AND WATER QUALITY ISSUES 

PETITIONER: 

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER 

RECOMMENDATION OF PETITIONER: 

APPROVE AND AUTHORIZE THE CHAIRMAN TO SIGN THE FOURTH AMENDMENT TO 
THE AGREEMENT WITH BRISCOE IVESTER & BAZEL LLP TO PROVIDE LEGAL 
CONSULTING SERVICES REGARDING THE NATIONAL POLLUTANT DISCHARGE 
ELIMINATION SYSTEM (FOR POSSIBLE ACTION) 

FISCAL IMPACT: $100,000 

BACKGROUND: , 

The District and the entities within the Las Vegas Valley who operate stonn sewer systems that drain 
to the Las Vegas Wash have been covered under a National Pollutant Discharge Elimination System 
(NPDES) pennit originally issued in December 1990 by the Nevada Division of Environmental 
Protection (NDEP). The pennits are issued for a 5-year period after which another pennit must be 
negotiated and issued. The current pennit expired in February 2015 and has been administratively 
extended by NDEP until a new pennit can be written. There are many legal and regulatory issues 
associated with the development of a new pennit. The legal finn of Briscoe Ivester & Bazel LLP 
(Briscoe) employs the services of Mr. Lawrence S. Bazel.' Mr. Bazel (under the employ of two 
different legal finns) has been successfully involved with water quality regulatory issues in the Las 
Vegas Valley for many years. The District contracted the services of Mr. Bazel for the 2003 pennit 
negotiations, the 2005 program audit, the 2010 pennit negotiations and the recent 2014 program 
audit. 

TAC AGENDA RFCDAGENDA 
ITEM#09 ITEM#o9 
Date: 02/27 /2020 Date: 03/12/2020 
CACAGENDA 
ITEM#09 
Date: 03/02/2020 



Mr. Bazel has been providing services to the District under the terms of a 2015 agreement. At this 
time the District desires to increase funding to continue assisting the District with NPDES permit 
compliance issues and other water quality and environmental issues. The agreement is attached. 
The District Attorney has reviewed the agreement. 

Respectfully Submitted, 
TAC AGENDA RFCDAGENDA 
ITEM#09 ITEM# 09 
Date: 02/27 /2020 Date: 03/12/2020 
CACAGENDA 
ITEM#09 

Steven C. Parrish, P .E. Date: 03/02/2020 
General Manager/Chief Engineer 

022720 Briscoe Ivester Bazel-4th amndt-item 



Staff Discussion: 

Regional Flood Control District 
AGENDA ITEM DEVELOPMENT 

BRISCOE IVESTER & BAZEL LLP 

Date: 02/18/2020 

FOURTH AMENDMENT TO THE AGREEMENT TO PROVIDE LEGAL CONSUL TING SERVICES 
REGARDING THE NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM 

The District and the entities within the Las Vegas Valley who operate storm sewer systems that drain to 
the Las Vegas Wash have been covered under a National Pollutant Discharge Elimination System 
(NPDES) permit originally issued in December 1990 by the Nevada Division of Environmental 
Protection (NDEP). The permits are issued for a 5-year period after which another permit must be 
negotiated and issued. The current permit expired in February 2015 and has been administratively 
extended by NDEP until a new permit can be written. There are many legal and regulatory issues 
associated with the development of a new permit. The legal firm of Briscoe Ivester & Bazel LLP 
(Briscoe) employs the services of Mr. Lawrence S. Bazel. Mr. Bazel (under the employ of two different 
legal firms) has been successfully involved with water quality regulatory issues in the Las Vegas Valley 
for many years. The District contracted the services of Mr. Bazel for the 2003 permit negotiations, the 
2005 program audit, the 2010 permit negotiations and the recent 2014 program audit. 

Mr. Bazel has been providing services to the District under the terms of a 2015 agreement. At this time 
the District desires to increase funding to continue assisting the District with NPDES permit compliance 
issues and other water quality and environmental issues. The agreement is attached. The District 
Attorney has reviewed the agreement. 

Staff Recommendation: 

Approve. 

Discussion by Technical Advisory Committee: AGENDA 
#09 Date: 02/2712020 

Recommendation: 

Approve. 

Discussion by Citizens Advisory Committee: AGENDA 
#09 Date: 03/02/2020 

Recommendation: 

Approve. 

031220 Briscoe Ivester Bazel·aid 



FOURTH AMENDMENT TO THE AGREEMENT TO PROVIDE PROFESSIONAL 
SERVICES 

This Fourth Amendment to the Agreement to Provide Professional Services (this 

"Agreement") is made and entered into effective as of March 12, 2020, by and between Clark 

County Regional Flood Control District ("District") and Briscoe Ivester & Bazel LLP ("Law Firm"). 

WITNESS ETH: 

WHEREAS, the District desires to obtain the services of the Law Firm to provide required 

professional services, all as more specifically described below; and 

WHEREAS, the Law Firm has the necessary experience and qualifications to perform the 

required services; 

WHEREAS, the District entered into an agreement with Law Firm on November 12, 2015, 

November 10, 2016, June 14, 2018 and December 12, 2019; 

WHEREAS, it is necessary to increase funding to continue assisting the District with 

NPDES permit compliance issues, negotiations for permit renewal, and other environmental and 

water quality issues. 

NOW, THEREFORE, in consideration of the premises and mutual covenants contained 

herein, the parties hereto agree as follows: 

Paragraph 3, Compensation, item "d" shall be revised to read as follows: 

3. Compensation. The District will pay the Law Firm for services performed under this 

Agreement as follows: 

d. The total amount of this Agreement shall not exceed Two Hundred Sixty-Thousand 

Dollars ($260,000.00), unless a supplement to this Agreement is executed by the parties. 
' ' 

022720 Briscoe Ivester Bazel-4th amndt-contract 



The remainder of the original professional services agreement dated Novemberl2, 2015, first 

amendment to the agreement dated November 10, 2016, second amendment to the agreement dated 

June 14, 2018 and third amendment to the agreement dated December 12, 2019 shall remain 

uncI:ianged. 

IN WITNESS WHEREOF, the parties have caused this Fourth Amendment to the 

Agreement to be executed the day and year first above written. 

********************************************************************************* 
CLARK COUNTY REGIONAL FLOOD 
CONTROL DISTRICT 

By: 
LAWRENCE L. BROWN, III Chair 

ATTEST: 

By: ____________ _ 

Deanna M. Hughes 
Secretary to the Board 

APPROVED AS TO LEGALITY AND FORM: 

BRISCOE IVESTER & BAZEL LLP 

By: 
Lawrence S. Bazel 

By:~~~~~~~~~~~~~~~~~ 
Christopher D. Figgins 
Chief Deputy District Attorney 

022720 Briscoe Ivester Bazel-4th amndt-contract 2 



CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

PROJECT STATUS REPORTS 
REPORTING PERIOD: NOVEMBER 2019 THROUGH JANUARY 2020 

RECOMMENDATION SUMMARY 

STAFF: 

TECHNICAL ADVISORY: 

CITIZENS ADVISORY: 

Accept the reports. 

To be heard at the March 26 Technical Advisory Committee 
meeting. 

To be heard at the March 30 Citizens Advisory Committee 
meeting. 

RFCDAGENDA 
ITEM # lO 
DATE: 03/12/2020 



SUBJECT: 

CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

QUARTERLY PROJECT STATUS REPORTS 
REPORTING PERIOD: NOVEMBER 2019 THROUGH JANUARY 2020 

PETITIONER: 

STEVEN C. PARRISH, P .E., GENERAL MANAGER/CHIEF ENGINEER 

RECOMMENDATION OF PETITIONER: 

ACCEPT THE REPORTS (FOR POSSIBLE ACTION) 

FISCAL IMP ACT: None. 

BACKGROUND: 

The following Project Status Reports for the period of November 2019 through January 2020 are 
submitted for your review: 

CURRENT PROJECTS (PROJECT LIST AND BOND PROJECTS) 

Page 

1 2 
3 6 
7 - 18 
19 - 20 
21 - 33 
34 - 50 

City of Boulder City 
City of Henderson 
City of Las Vegas 
City of Mesquite 
City of North Las Vegas 
Clark County 

OTHER PROJECTS OF INTEREST 

Page 

51 - 56 Regional Flood Control District 

Respectfully submitted, 

~ --./ 
~-

Engineering Director 

TAC AGENDA 
ITEM # 
Date: 03/26/2020 
CACAGENDA 
ITEM # 
Date: 03/30/2020 

RFCDAGENDA 
ITEM # IO 
Date: 03/12/2020 

03 1220 PSR Item 



REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv ICltv of Boulder Cltv Date Prepared 02/13/2020 
Project Tltle: Hemenway System, Phase II Improvements Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design IBOUOlClO I I I 

Contract Numbers lconstructionlBOUOlD17 I I I 
Total ILA Amount (Design and Construction All Phasesl $3 240.000 

DESIGN I Contract Number IBOU01C10 
Desalptlon: Phase IIA - Project lndudes a 10' grate Inlet extension to Increase capacity at Lake Mountain Drive, 
Install maintenance access road and Increase sediment basin capacity, replace the existing levee near Lake View Drive, 
design of a sediment basin, concrete line unlined channel near Katzenbach Drive, replace existing CMPs at Katzenbach 
Drive with an 8'x4' RCB and at Lakeview Drive with a 12'x4' RCB. Phase IIB - Project lndudes Increase the sediment 
basin capacity by 0.8 ac-ft west of Lake Mountain Drive, Increasing the free board In the Hemenway Channel west of 
Lake Mountain Drive and east of Pacifica Way and a new energy dissipater and concrete channel lining near Rre Agate 
and US93. 
Date of Original ILA 102/11/2010 

: Design ILA Amount 1$745,000 
Date of Most Recent Sunnlement to ILA I 12/13/2018 
Contract Manager: Jim Keane, P.E. I Entity: City of Boulder City I Consultant: Advantage Civil 
Phone Number: 702-293-9200 Design Group LLP 

Predeslgn Design Environmental Right-of· LOMR Other Way 
ILA Amount $0 $730 000 $15,000 $0 $0 $0 
Percent Complete 0% 99% 100% 0% 0% 0% 
Scheduled Completion 03/31/2020 03/01/2019 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Staff and the Consultant met to give consultant direction for solution 
to dip the water line In conflict for completion of the Phase IIA berm work for HMTH0034. Consultant working on 
addressing final comments on the Phase IIB plans. Staff working on preparing front ends for advertising for bids, 
anticipated In March 2020. · 
Work to be Completed During Next Quarter: Consultant to to complete addressing final plan review comments 
and progress plans to final for construction and staff to complete contract documents for bidding. Consultant to work 
on a plan set for the Phase IIA work to dip the water line for completion of HMTH0034. 

CONSTRUCTION !Contract Number. IBOU01D17 
Project Name: Hemenway System. Phase IIA Imorovements 
Date of Original ILA 102/09/2017 I Construction ILA 

1$2,495,000 
Date of Most Recent Sunolement to ILA 101/09/2020 I Amount 

Desaiption: Project lndudes a 10' grate Inlet extension to Increase capacity at Lake Mountain Drive, Install 
maintenance access road and Increase sediment basin capacity, replace the existing levee near Lake View Drive, design 
of a sediment basin, concrete line unlined channel near Katzenbach Drive, replace existing CMPs at Katzenbach Drive 
with an 8'x4' RCB and at Lakeview Drive with a 12'x4' RCB. 
Contract Manager: Jim Keane !construction Mgr: CMWorks, Inc. !contractor: 
Phone Number: 702-293-9200 
Interlocal Agreement Construction Construction Mgmt Environmental Other 
Amount $2 200.000 1$295,000 1$0 $0 

Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates 02/09/2017 03/29/2018 06/11/2018 09/30/2020 
Bid Amount $2 118.844 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Staff met with.the Consultant to give them direction to move forward 
with preparing plans to dip the water line In conflict In order to complete HMTH0034 construction. 
Work to be Completed During Next Quarter: Consultant to prepare plans and submit for staff review. Staff to 
work on preparing contract documents for bidding. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STAlUS REPORT 

Entity I Cltv of Boulder Citv Date Prepared 02/18/2020 
Project Title: Hemenway System, Phase IIB Improvements Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design I I I I 

Contract Numbers I construction IBOU01E19 I I I 
Total ILA Amount (Design and Construction All Phases) $4,669,036 

CONSTRUCTION !Contract Number IBOU01E19 
Profect Name: Hemenway System, Phase IIB Imorovements 
Date of Original ILA 111/14/2019 !Construction ILA 

1$4,669,036 Date of Most Recent Suoolement to ILA I I Amount 
Desaiptlon: The Hemenway System, Phase IIB Improvements project Is desalbed In the 2018 Master Plan Update 
as Facility Numbers HMLM 0001, HMWA 0005, 0105, HMLV 0004, 0006, HMWA 0200, 0201, and 0202. This project 
consists of Improvements to the existing Hemenway Channel on the north side of US-93, a sediment basin and 
associated collection and outlet facilities near Katzenbach and US-93, conaete channel and RCB Improvements within 
an existing wash, north of Fire Agate Drive, extending south approximately 700' from US-93. The project wlll lnciude 
construction of conaete channels, outlet pipe, sediment basin, construction of energy dissipater, RCP, and other 
aoourtenances as mav be necessarv to control floodwaters. 
Contract Manager: Jim Keane I Construction Mgr: CMWorks, Inc. '' !contractor: TBD Phone Number: 702-293-9200 
Interlocal Agreement Construction Construction Mamt Environmental Other 
Amount 1$4,284 036 $385,000 $0 $0 
Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates 11/14/2019 04/16/2020 05/18/2020 11/30/2020 
Bid Amount 1$0 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Consultant submitted 100% plans for review. Consultant working on 
addressing final plan review comments and completing plans for the construction set. Construction funding request 
aooroved. Staff to orepare the contract documents for advertising. 
Work to be Completed During Next Quarter: Consultant to complete addressing final plan comment. Staff to 
work complete the contract documents for bidding and advertise the project for bids. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STAlUS REPORT 

Entity ICitv of Henderson Date Prepared 03/02/2020 
Project Title: Whitney Ranch Channel Replacement Project Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t 'ct N b I Design IHEN07D09 IHEN07F18 I I 

on ra um ers I construction I I I I 
Total ILA Amount (Deshm and Construction All Phases) $1.226.504 

DESIGN I contract Number IHEN07D09 
Desalptlon: Whitney Wash Channel - Identified In 2008 CCRFCD Master Plan Update as a segment of the Lower 
Pittman Wash System. Proposed concrete lined channel to convey 853 cfs and tie Into the existing regional facility 
through the Whitney Mesa subdivision (WWDC 0055). Improvements to reduce risk of flood damage to existing 
homes. Deslcin consultant selected for the Whitney Mesa Reaeation Area oroJect wlll deslcin the channel facilities. 
Date of Original ILA 107/09/2009 

: Design ILA Amount 1$291,955 Date of Most Recent Suoolement to ILA I 12/08/2016 
Contract Manager: I Entity: City of Henderson I Consultant: Phone Number: 

Predeslgn Design Environmental Right-of- LOMR Other Way 
ILA Amount $0 $232 965 $45.490 $13.500 $0 $0 
Percent Complete 0% 15% 100% 100% 0% 0% 
Scheduled Completion 01/31/2019 12/31/2018 12/31/2018 
Delay or Problem Areas/Resolution: None. 

Work Completed During Current Quarter: Preoared orolect dose-out dorumentation. 
Work to be Completed During Next Quarter: MPA to be lnduded as part of the 2018 LW MP Update. Close 
design Inter-local contract. 

DESIGN I contract Number IHEN07F18 
Desaiption: The Whitney Ranch Channel Replacement project Is Identified In the 2013 Clark County Regional Rood 
Control District Master Plan Update (MPU) as a segment of the Whitney Ranch-Duck Creek Channel System. Project 
construction will replace the existing Whitney Wash Channel (WWDC 0000, 0015, 0030, 0033, 0054, and 0055) with 
higher-capacity structures (WWDC 0001, 0016, 0031, 0034, 0053, 0056) construct proposed facility WWDC 0070 to 
safely convey the ultimate 100-year flowrate. The Improved crossings at Whitney Ranch and Galleria Drives {WWDC 
0031 & 0053) eliminate the backwater effect at the existing bridges as notated by mapped flood zones. Facility WWDC 
0070 through the future park site Is an RCB that will connect to the exlstina Whltnev Mesa Estates RCB (WWDC 0084). 
Date of Original ILA 108/09/2018 

: Design ILA Amount 1$934,549 Date of Most Recent Supplement to ILA 103/14/2019 
Contract Manager: Scott Fiedler I Entity: City of Henderson 'Consultant: Jacobs/Jeff Greist, 
Phone Number: 702-267-3064 702-953-1232 

Predesign Design Environmental Right-of- LOMR Other Way 
ILA Amount $0 $674,750 $126,164 $54,164 $67,471 $12,000 
Percent Complete 0% 30% 30% 100% 0% 0% 
Scheduled Completion 02/01/2021 11/01/2019 09/01/2019 06/30/2021 08/01/2019 
Delay or Problem Areas/Resolution: Still waiting on COE response to Preliminary Jurisdictional Determination. 

Work Completed During Current Quarter: PDR received, submitted for COE aooroval. 
Work to be Completed During Next Quarter: Awaiting COE approval before beginning final design. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv ICitv of Henderson Date Prepared 03/02/2020 
Project Title: Whitney Ranch Channel Replacement Project Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b I Design IHEN07009 IHEN07F18 I I 

on ra um ers I construction I I I I 
Total ILA Amount (Deslan and Construction All Phasesl $1.226.504 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv ICltv of Henderson Date Prepared 03/02/2020 
Project Title: Pittman Paboo - Boulder Highway Crossing Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design I I I I 

Contract Numbers IConstructlonlHEN25819 I I I 
Total ILA Amount (Design and Construction All Phases) 1$1,454,530 

CONSTRUCTION I Contract Number IHEN25B19 
Project Name: Pittman Paboo - Boulder Highwav Crossina 
Date of Original ILA 109/12/2019 I Construction ILA 

1$1,454,530 Date of Most Recent SUPPiement to ILA I I Amount 
Desaiption: 
Contract Manager: Matt Roybal I Construction Mgr: Shane Dennett I Contractor: Las Vegas 
Phone Number: 702-267-3066 Pavlna 
Interlocal Agreement Construction Construction Mamt Environmental Other 
Amount $1 346,787 $107,743 $0 $0 
Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates 09/12/2019 10/09/2019 12/09/2019 09/01/2020 
Bid Amount $4,000,000 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Project bid and awarded to Las Vegas Paving at 10/15/2019 City 
Council. Kick-off meetina held for start of oonstructlon. 
Work to be Completed During Next Quarter: Continue oonstruction activities 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity !City of Henderson Date Prepared 03/02/2020 
Project Title: Chickasaw Storm Drain Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b !Design IHLD06B19 I I I 

on ra um ers I Construction I I I I 
Total ILA Amount (Design and Construction All Phases) 0 

DESIGN !Contract Number IHLD06B19 
Desalptlon: 1,950 LF of 6'x3' RCB 
Date of Original ILA 107/11/2019 I 

1$0 Date of Most Recent Supplement to ILA I 
I Design ILA Amount 

Contract Manager: Matt Roybal j Entity: City of Henderson I Consultant: Atkins Phone Number: 702-267-3066 

Predesign Design Environmental Right-of- LOMR Other Way 
ILA Amount $0 $0 $0 $0 $0 $0 
Percent Complete 0% 0% 0% 0% 0% 0% 
Scheduled Completion 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Rnalize scxipe and fee for design engineering. 
Work to be Completed During Next Quarter: Consultant to start final design. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv lcltv of Las Veaas Date Prenared a3/a212a2a 
Project Title:_ Rancho Road System - Elkhorn, Grand canyon to Review Period From 111a112a19 
Hualapal Review Period To al/31/2a2a 

I Design ILAS16Pl5 I I -, 
Contract Numbers lconstruction1LAS16018 I I l 

Total ILA Amount (Design and Construction All Phasesl $5.839.76a 

DESIGN I contract Number ILAS16Pl5 
Desah:itlon: Deslan of RCHBa295 that lndudes a 7'x6' RCB and associated collection facilities within Elkhorn Road. 
Date of Original ILA la7/a9/2al5 I 

1$654,aaa Date of Most Recent Sunnlement to ILA la4/11/2al9 
I Design ILA Amount 

Contract Manager: David Morreale I Entity: City of Las Vegas _ !consultant: Stantec 
Phone Number: 229·6752 

Predesign Design Environmental Right-of- LOHR Other 
Wav 

ILA Amount $a $65a aaa $2 aaa $2 aaa $a $a 
Percent Complete a% laa% laa% 1aa% a% a% 
Scheduled Completion a6/21/2a18 1212112a17 12/21/2a17 r 

Delay or Problem Areas/Resolution: 

Work Comnleted During Current Ouarter: Prolect awarded to Lone Mountain Excavation. 
Work to be Completed During Next Quarter: Design complete. 

CONSTRUCTION I contract Number ILAS16018 
Project Name: Rancho Road Svstem·Elkhorn, Grand Canvon to Hualaoal 
Date of Oriainal ILA la3/a8/2a18 !construction ILA 

1$5,185,76a 
Date of Most Recent Sunnlement to ILA la11a912a2a I Amount 

Desaiptlon: Construction of RCHBa295 that lndudes a 7'x6' RCB and associated collection facilities within Elkhorn 
Road between Hualaoal and Grand canvon. 
Contract Manager: David Morreale !construction Mgr: HOR I contractor: Lone Mountain 
Phone Number: 229-6752 
lnterlocal Agreement Construction Construction Mgmt Environmental Other 
Amount $4 676,189 $5a9,571 Isa Isa 

Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates a3/a8/2a18 a9/a6/2a18 a1/a7/2a19 a1/l6/2a2a 
Bid Amount 1$4,257,444 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Contractor has completed Storm Drain and Utility work and anticipates 
substantial completion In January 2a2a. Walk-through was completed January 9, 2a2a. Contractor started punch list 
items. 
Work to be Completed During Next Quarter: Contractor to complete punch list Items. Begin the Close out 
Process. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity ICitv of Las Vegas Date Prepared 03/02/2020 
Project Title: Brent Drainage System-Durango to OHare Ave Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b !Design ILAS22Ul9 I I I 

on ra um ers I Construction I I I I 
Total ILA Amount (Deslan and Construction All Phases) $1100.000 

DESIGN I contract Number ILAS22U19 
Desalptlon: 8'x6' RCB/collection facilities alono Brent Lane from Duranoo Drive to O'Hare Avenue. 
Date of Original ILA 107/11/2019 

: Design ILA Amount 1$1,100,000 Date of Most Recent SUDDlement to ILA 109/12/2019 
Contract Manager: Alisha Auch I Entity: City of Las Vegas I Consultant: Jacobs Phone Number: 702-229-5374 

Predesign Design Environmental Right-of- LOMR Other Way 
ILA Amount $0 $1,096.000 . $2.000 $2,000 $0 $0 
Percent Complete 0% 0%' 0% 0% 0% 0% 
Scheduled Completion 06/30/2021 06/30/2021 06/30/2021 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Scoping project with Jacobs. Adding RTC roadway Improvements that 
Increase project scope. 
Work to be Completed During Next Quarter: NTP and begin design project. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv ICltv of Las Veaas Date Prepared 03/02/2020 
Project Title: Gowan Box Canyon - Lone Mountain Road Review Period From 11/01/2019 

Review Period To 01/31/2020 

C t ct N b I Design ILAS24115 I· I 
, . 

on ra um ers I construction I I I I 
Total ILA Amount (Design and Construction All Phases) '$704,000 

DESIGN I contract Number ILAS24115 
Desalptlon: Deslan of GOBX facilities and associated collection svstem. 
Date of Original ILA 107/09/2015 I 

1$704,000 Date of Most Recent Sunnlement to ILA IOS/23/2019 
I Design ILA Amount 

Contract Manager: Michael Sturdivant I Entity: City of Las Vegas I Consultant: Stanley Phone Number: 702-229-6734 

Predesign Design Environmental Right-of· LOMR Other Way 
ILA Amount $0 $700,000 $2,000. $2,000 $0 $0 
Percent Complete 0% 70% 0% 0% 0% 0% 
Scheduled ComDletion 
Delay _or Problem Areas/Resolution: 

Work Completed During Current Quarter: Consultant has resubmitted the 70% plans after addressing City and 
CCRFCD comments. PROJECT ON HOLD. 
Work to be Completed During Next Quarter: City and CCRFCD to evaluate the area and coordinate In the future 
as development continues to establish funding priority and final facility alignment PROJECT ON HOLD. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity ICltv of Las Vegas Date Prepared 03/02/2020 
Project Title: Gowan North-El Capitan Branch, Ann Rd to Centennial Review Period From 11/01/2019 
Pkwy Review Period To 01/31/2020 

C t ct N b IDeslan ILAS24L17 I I I 
on ra um ers I Construction I I I I 

Total ILA Amount (Design and Construction All Phases) $861,670 

DESIGN I contract Number ILAS24L17 
Desalptlon: Design of the proposed 10'x7' to 8'x6' RCB with associated collection facilities within El Capitan from 
Ann Rd to Centennial Parkway. 
Date of Original ILA 108/10/2017 

: Design ILA Amount 1$861,670 Date of Most Recent Sunnlement to ILA 106/14/2018 
Contract Manager: Alisha Auch I Entity: City of Las Vegas I Consultant: Stanley Phone Number: 702-229-5374 

Predeslgn Design Environmental Right-of- LOMR Other 
Wav 

ILA Amount $0 $857 670 $2 000 $2.000 $0 $0 
Percent Complete 0% 70% 0% 0% 0% 0% 
Scheduled ComDletlon 10/31/2020 10/31/2020 10/31/2020 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Consultant has been working toward the 70% submittal based upon 
30% comments. The consultant submitted the 70% desion and the Citv and RFCD are reviewlno the oroiect. 
Work to be Completed During Next Quarter: Continue the design process after the 70% submittal review from 
RFCD, County and City. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv ICltv of Las Veaas Date Prepared 03/02/2020 
Project Title: Cedar Avenue Channel Improvements Review Period From 11/01/2019 

Review Period To 01/31/2020 

C t ct N b !Design ILAS25B13 I I I 
on ra um ers I Construction I I I I 

Total ILA Amount (Design and Construction All Phases} 1$831,489 

DESIGN !Contract Number ILAS25B13 
Desaiptlon: Design the proposed lO'x 9' and 8' x 7' RCB storm drain system facilities with associated collection 
facilities within Pecos Ave. and Stewart Ave. 
Date of Orialnal ILA 107/11/2013 

: Design ILA Amount 1$831,489 
Date of Most Recent SUPPiement to ILA IOS/23/2019 
Contract Manager: Anita Marquez I Entity: City of Las Vegas lco~sultant: Atkins Phone Number: 702-229-6264 

Predeslgn Design Environmental Right-of· LOMR Other 
. Way 

ILA Amount $0 $827,489 $2,000 $2,000 $0 $0 
Percent Complete 0% 70% 0% 0% 0% 0% 
Scheduled Completion 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Consultant has started the design process and has submitted the 70% 
pre-design report and the overall system Is on hold pending completion of the downstream facility. PROJECT ON 
HOLD. 
Work to be Completed During Next Quarter: Consultant on hold pending completion of the downstream facility. 
Fub.Jre evaluation needed based upon the 2018 MPU facilities being added In Stewart alignment, reducing Impacts to 
Cedar Channel. PROJECT ON HOLD. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv I City of Las Veaas Date Prepared 03/02/2020 
Project Title: Flamingo-Boulder HWY N-Boulder HWY Sahara to Review Period From 11/01/2019 
Charleston Review Period To 01/31/2020 

IDeslan ILAS29B15 I I I 
Contract Numbers I construction ILAS29E18 I I I 

Total ILA Amount (Design and Construction All Phases) $32,390,142 

DESIGN I Contract Number ILAS29B15 
Desalptlon: Design the proposed 15' x 10' RCB storm drain system with associated collection system within Boulder 
Hwv. between Sahara Ave. and Charleston Blvd. 
Date of Original ILA I 12/10/2015 I Design ILA Amount 1$1,726,003 Date of Most Recent Suoolement to ILA I 12/12/2019 
Contract Manager: Anita Marquez I Entity: City of Las Vegas !consultant: Atkins 
Phone Number: 229-6264 

Predeslgn Design Environmental Right-of· LOMR Other 
Way 

ILA Amount· $0 $1,673,003 $19,000 $34,000 $0 $0 
Percent Complete 0% 100% 100%. 100% 0% 0% 
Scheduled Completion 02/15/2019 07/15/2017 07/15/2017 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Consultant submitted 90% plans was In July 2018. Project now 
indudes LWWD water main relocation funded project Incorporated Into the 90% plans. Design has been completed 
and Bid for construction. 
Work to be Completed During Next Quarter: Design complete. 

CONSTRUCTION !Contract Number ILAS29E18 
Project Name: Flamingo - Boulder Hwv North - Boulder Hwv Sahara to Charleston 
Date of Original ILA 10/11/2018 I construction ILA 

1$30,664,139 
Date of Most Recent Suoolement to ILA 05/23/2019 I Amount 

Desaiptlon: Construction of the proposed 18'xB', 20'x8' and 15'x10' RCB system within Boulder Highway between 
Sahara & Charleston with associated lateral facilities. 
Contract Manager: Anita Marquez !construction Mgr: CLV !contractor: Harber 
Phone Number: 702-229-6264 
Interlocal Agreement Construction Construction Mgmt Environmental Other 
Amount $28 829,533 1$1,834,606 1$0 1$0 
Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates 10/11/2018 05/02/2019 07/01/2019 01/25/2021 
Bid Amount $29,909,671 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Bid opening was held April 2, 2019 with Harber Construction the low 
bidder at $29.9 million. Added funds approved by RFCD in June. Award of bid by City In June. Pre-Construction 
meeting held July 17, 2019. NTP Issued August 26, 2019. Contractor working on water line relocations and storm 
drain lateral facilities. 
Work to be Completed During Next Quarter: Begin construction of RCB facilities In February 2020 and continue 
with utility relocations. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity I City of Las Vegas Date Prepared 03/02/2020 
Project Title: Ramlngo-Bldr Hwy, N Charleston-Maryland Pkwy System Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b I Design ILAS29C16 I I I 

on ra um ers I Construction I I I I 
Total ILA Amount (Design and Construction All Phases) 1$2,488 829 

DESIGN I Contract Number ILAS29C16 
Desalptlon: Design of the Ramlngo-Bldr Hwy, N Charleston-Maryland Pkwy System to lndude RCB's of various sizes 
(dual 10'x8' to 10'x8') and associated collection facilities. 
Date of Original ILA 109/08/2016 

: Design ILA Amount 1$2,488,829 Date of Most Recent Sunnlement to ILA 105/23/2019 
Contract Manager: Anita Marquez I Entity: City of Las Vegas !consultant: Atkins Phone Number: 229-6264 

Predeslgn Design Environmental Right-of- LOMR Other 
Wav 

ILA Amount $0 $2 478.829 $5 000 .$5 000 .$0 $0 
Percent Complete 0% 90% 0% 0% 0% 0% 
Scheduled Completion 08/31/2020 08/31/2020 08/31/2020 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Consultant submitted 70% submittal. Review of 70% submittal and 
continue the design process toward the 90% submittal Incorporating City and RFCD comments. 90% submittal 
amentlv under review. 
Work to be Completed During Next Quarter: Continue the design process after RFCD and City review of the 
90% submittal. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv lcltv of Las Veaas Date Prepared 03/02/2020 
Project Title: Flamingo-Boulder Hwy North, Charleston, Main to Review Period From 11/01/2019 
Maryland Review Period To 01/31/2020 

C t ct N b I Design ILAS29D17 I I I 
on ra um ers lconstructlonl I I I 

Total ILA Amount (Design and Construction All Phases) $1529.674 

DESIGN I contract Number ILAS29D17 
Desalptlon: Design of proposed RCB system In Charleston between Fremont and Maryland Parkway and Maryland 
between Charleston and Stewart with associated collection facilities. 
Date of Original ILA IOS/10/2017 

: Design ILA Amount 1$1,529,674 Date of Most Recent Sunnlement to ILA 105/24/2018 
Contract Manager: Alisha Auch I Entity: CitY of Las Vegas !consultant: Jacobs Phone Number: 702-229-5374 

Predeslgn Design Environmental Right-of· LOMR Other Way 
ILA Amount $0 $1525.674 $2.000 $2,000 $0 $0 
Percent Complete 0% 30% 0% 0% 0% 0% 
Scheduled Completion 10/31/2021 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: 30% design has been submitted and City and RFCD review has been 
completed. 
Work to be Completed During Next Quarter: Consultant to review 30% comments. Project Is scheduled to be 
placed on hold pending downstream facility. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity ICltv of Las Vegas Date Prepared 03/02/2020 
Project Title: Gowan-Alexander Rd., Rancho Drive to Decatur Review Period From 11/01/2019 
Boulevard Review Period To 01/31/2020 

C t ct N b I Design ILAS30A13 · I I I 
on ra um ers lconstructlonl I I I 

Total ILA Amount (Design and Construction All Phases) 1$711.938 

DESIGN I Contract Number ILAS30A13 
Desalptlon: Design the proposed 10' x 9' RCB storm drain system facilities with associated collectlon system within 
Alexander Road between Rancho Drive and Decatur Boulevard. 
Date of Original ILA 107/11/2013 

: Design ILA Amount 1$711,938 Date of Most Recent Suoolement to ILA IOS/23/2019 
Contract Manager: Oh-Sang Kwon I Entity: City of Las Vegas !consultant: Stanley Phone Number: 229-1815 

Predesign Design Environmental Right-of· LOHR Other Way 
ILA Amount $0 $706 938 $2 000 $3 000 $0 $0 
Percent Complete 0% 70% 0% 0% 0% 0% 
Scheduled Completion 06/10/2020 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Consultant was put on hold at the previous 70% level. Re-kickoff 
meeting was held on September 19, 2018 to restart the project that now lndudes RTC Roadway Improvements. 
Finalized scope for next phase of project. Consultant working on the design process toward the next design submittal 
that will also lndude RTC roadway improvements. 
Work to be Completed During Next Quarter: Consultant to continue the design process toward the next design 
submittal that lndudes RTC roadway Improvements with the RFCD facility. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity !City of Las Vegas Date Prepared 03/02/2020 
Project Title: LVW-Moccasin, Skye Canyon Park to Upper LVW Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design ILAS31A17 I I I 

Contract Numbers I Construction ILAS31B18 I I I 
Total ILA Amount {Design and Construction All Phases) $15,453,582 

DESIGN I Contract Number ILAS31A17 
Desaiptlon: Design of MPU facility within Mocx:asin alignment between Skye Canyon Park to the Upper Las Vegas 
Wash. Phased facility to aa:ommodate Skye Canyon Development 
Date of Original ILA I 12/14/2017 

: Design ILA Amount 1$60,000 Date of Most Recent Supplement to ILA 103/12/2020 
Contract Manager: Gina Venglass I Entity: City of Las Vegas !consultant: SHG Phone Number: 702-229-6190 

Predesign Design Environmental Right-of- LOMR Other Way 
ILA Amount $0 $60,000 $0 $0 $0 $0 
Percent Complete 0% 100% 0% 0% 0% 0% 
Scheduled Completion 12/21/2019 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Developer designing facility as a CIP with RFCD funding of 
cx>nstruction. 99% design submitted and reviewed by City and RFCD. Incorporated constructability review comments. 
Working through BLM Grant stipulations and National Park Service Permit Design complete. Began the bidding 
orocess. 
Work to be Completed During Next Quarter: Continue the bidding process. Complete BLM Grant stipulations and 
National Park Service Permit 

CONSTRUCTION I Contract Number ILAS31B18 
Project Name: LVW - Mocx:asln, Skve Canyon Park to Uooer LVW 
Date of Original ILA I 11/08/2018 I Construction ILA 

. 1$15,393,582 Date of Most Recent Sunnlement to ILA I I Amount 
Desalptlon: Construction of MPU facility within Moccasin alignment between Skye Canyon Park Drive and the Upper 
Las Vegas Wash. 
Contract Manager: Gina Venglass I construction Mgr: TBD I Contractor: TBD Phone Number: 702-229-6790 
Interlocal Agreement Construction Construction Mgmt Environmental Other 
Amount 1514.386 525 $1007057 $0 $0 
Scheduled Completion Proiect Funded Bids Open Const Start Const End 
Dates 11/08/2018 06/06/2020 09/02/2020 06/30/2021 
Bid Amount $0 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Design Is complete. Working through BLM Grant stipulations and · 
National Park Service Permit Began the bidding process. · 
Work to be Completed During Next Quarter: Complete the bidding process. Anticipate bid opening In June 
2020. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STAlUS REPORT 

Entity I Cltv of Las Vegas Date Prepared 03/02/2020 
Project Title: Buckskin Avenue Storm Drain Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design I LLD10B13 I I I 

Contract Numbers IConstructionlLLD10B13 I I I 
Total ILA Amount (Design and Construction All Phases) $1.200.000 

DESIGN I Contract Number ILLD10B13 
Desalptlon: Buckskin Avenue Storm Drain - Local drainage project to alleviate flooding. Construction to lndude 
approximately 1,500 feet of 42-lnch storm drain with associated collection inlets within an older historic nelQhborhood. 
Date of Original ILA 107/11/2013 

:Design ILA Amount 1$0 Date of Most Recent Suoolement to ILA I 12/12/2019 
Contract Manager: I Entity: City of Las Vegas jconsultant: Phone Number: 

Predeslgn Design Environmental Right-of- LOMR Other Way 
ILA Amount $0 $0 $0 $0 $0 $0 
Percent Complete 0% 89% 0% 0% 0% 0% 
Scheduled Completion 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Design complete. Bid opening October 25, 2018 with Tand the 
apparent low bidder at $1,197,454. NTP was Issued March 25, 2019. Construction began with utility and RCP 
Installation. Contractor has completed project. Project walk-through on August 8, 2019. Contractor has completed 
punch list Bealn project dose out process 
Work to be Completed During Next Quarter: Contractor to complete the project dose out process. 

-

CONSTRUCTION I Contract Number ILLD10B13 
ProJect Name: Buckskin Avenue Storm Drain 
Date of Original ILA 107/11/2013 I Construction ILA 

1$1,200,000 Date of Most Recent Supplement to ILA I 12/12/2019 I Amount 
Desalptlon: Buckskin Avenue Storm Drain - Local drainage project to alleviate flooding. Construction to In dude 
aooroxlmately 1,500 feet of 42-lnch storm drain with associated collection Inlets within an older historic neighborhood. 
Contract Manager: Oh-Sang Kwon 

!construction Mgr: CLV !contractor: Tand Phone Number: 702-229-1815 
Interlocal Agreement Construction Construction Mgmt Environmental Other 
Amount . 1$1,200,000 $0 $0 $0 
Scheduled Completion Project Funded BldsOoen Const Start Const End 
Dates 07/11/2013 10/25/2018 02/12/2019 09/16/2019 
Bid Amount $1,197,454 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Design complete. Bid opening October 25, 2018 with Tand the 
apparent low bidder at $1,197,454. NTP was Issued March 25, 2019. Construction began with utility and RCP 
Installation. Contractor has completed project. Project walk-through on August 8, 2019. Contractor has completed 
punch list Beain project dose out process 
Work to be Completed During Next Quarter: Contractor to complete the project dose out process. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity ICltv of Las Vegas Date Prepared 03/02/2020 
Project Title: Lunlng Drive Storm Drain Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b !Design ILLD19A18 I I I 

on ra um ers I Construction I I I I 
Total ILA Amount (Design and Construction All Phases} $0 

DESIGN !Contract Number ILLD19A18 
Desalptlon: Lunlng Drive Storm Drain - Local drainage project to alleviate flooding. Construction to lndude 2,000 LF 
of 48-lnch storm drain and associated Inlets collecting flow at Holly & Luning and routing to the CCRFCD facility in 
Veaas Drive. 
Date of Original ILA 107/12/2018 I , 

1$0 Date of Most Recent Suoolement to ILA I 
I Design ILA Amount 

Contract Manager: I Entity: City of Las Vegas I Consultant: Phone Number: 

Predeslgn Design Environmental Right-of-
LOMR Other Way 

ILA Amount $0 $0 $0 $0 $0 $0 
Percent Complete 0% 0% 0% 0% 0% 0% 
Scheduled Completion 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: City and CCRFCD have reviewed the 30% plans with the City 
progressing toward 70% submittal. City is working to add RTC funding for roadway Improvements. City working on 
70% storm drain calrulatlons. 
Work to be Completed During Next Quarter: Submit 70% plans that indude RTC roadway Improvements. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity ICitv of MesQuite Date Prepared 03/02/2020 
Projec.t Title: Town Wash-Mesa Boulevard, El Dorado to Town Wash Review Period From 11/01/2019 

Review Period To 01/31/2020 

C t ct N b !Design IMES01E17 I I I 
on ra um ers lconstruc.tionl I I I 

Total ILA Amount (Desian and Construc.tlon All Phases) $539 583 

DESIGN lcontrac.t Number IMES01E17 
Desalptlon: The Town Wash - Mesa Boulevard, El Dorado to Town Wash project consists of the design of 
approximately 2,200 linear feet of 12 feet wide concrete channel and approximately 500 linear feet of 12 feet by 7 feet 
reinforced concrete box. 
Date of Orlalnal ILA 109/14/2017 

: Design ILA Amount 1$539,583 Date of Most Recent Sunnlement to ILA I 11/14/2019 
Contrac.t Manager: Travis Anderson I Entity: City of Mesquite I consultant: Atkins Global Phone Number: 702-346-5237 

Predeslgn Design Environmental Right-of- LOMR Other 
Way 

ILA Amount $0 $422,988 $116,595 $0 $0 $0 
Percent Complete 0% 75% 50% 0% 0% 0% 
Scheduled Completion 09/30/2021 09/30/2021 
Delay or Problem Areas/Resolution: We are working on getting the private owner to sign off on the consb'uctlon 
easement. 

Work Completed During Current Quarter: Atkins ,has completed the work with Army Corp and is working on the 
90% deslon 
Work to be Completed During Next Quarter: Continue to work on obtaining easement from private property 
owner. Continue to work on 90% design plans 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv ICltv of Mesaulte Date Prepared 03/02/2020 
Project Title: Virgin River Rood Wall Review Period From 11/01/2019 

Review Period To 01/31/2020 

C t ct N b I Design IMES04A15 I I I 
on ra um ers I Construction I I I I 

Total ILA Amount (Design and Construction All Phases} 1$1,433,903 

DESIGN I Contract Number IMES04A15 
Desalptlon: Virgin River Rood Wall oonslsts of the design and oonstruction of approximately 5,000 linear feet of 
floodwall / levee with below grade soour prtection. The project approach will indude pre-design, design and 
oonstructlon activities. 
Date of Original ILA I 11/12/2015 I . I . 

1$1,433,903 
Date of Most Recent SUDDlement to ILA 104/12/2018 

I Design LA Amount 

Contract Manager: Travis Anderson · I Entity: City of Mesquite !consultant: Horrocks Engineers 
Phone Number: 702-346-5237 

Predeslgn Design Environmental Right-of- LOMR Other Way 
ILA Amount $208 278 $886 060 $157 630 $18.680 $163,255. $0 
Percent Complete 100% 25% 20% 10% 0% 0% 
Scheduled Completion 06/30/2017 07/30/2020 07/30/2020 07/30/2020 07/30/2020 
Delay or Problem Areas/Resolution: We are still working with BLM to get all the permits for the geotechnlcal 
work and the overall floodwall easement Work Is proceeding really slow. 

Work Completed During Current Quarter: DiSCJsslons with BLM are starting to take place. The application 
process Is proceeding. Horrocks Is working with BLM on the Plan of Development submissions 
Work to be Completed During Next Quarter: Obtain the approval from BLM for additional geotechnlcal 
investigations. Have a field Investigation with BLM to evaluate mitigation efforts. Horrocks to oontinue with ongoing 
design services. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STAlUS REPORT 

Entity I City of North Las Veaas Date Prepared 03/02/2020 
Project Title: Hollywood System, Dunes South DB to Centennial Review Period From 11/01/2019 
Parkway Review Period To 01/31/2020 

IDeslan INLV03E13 I I I 
Contract Numbers I Construction I NLV03H17 INLV03J19 I I 

Total ILA Amount (Design and Construction All Phases) 1$35,637,823 

DESIGN I contract Number INLV03E13 
Desalptlon: This work consists of Installing reinforced concrete box structure within Hollywood Boulevard from Las 
Vegas Boulevard to Centennial Parkway, and an open channel system on Nellis Air Force Base to the future Dunes 
South Detention Basin site. 
Date of Orialnal ILA I 10/10/2013 I Design ILA Amount 1$2,706,972 Date of Most Recent Suoolement to ILA 103/14/2019 
Contract Manager: Tom Brady I Entity: City of North Las Vegas I Consult~nt: Louis Berger Group Phone Number: 633-1227 

Predeslgn · Design Environmental Right-of· LOHR Other Way 
ILA Amount $0 $2 040,000 $10,000 $656,972 $0 $0 
Percent Complete 0% 100% 100% 100% 0% 0% 
Scheduled Completion 06/01/2019 12/31/2018 03/01/2019 
Delay or Problem Areas/Resolution: 

' 

Work Completed During Current Quarter: Bid evaluations were completed In 8/19/2019 and Council awarded the 
construction contract on 9/3/2019. The conditional Notice to Proceed was Issued on 9/26/2019 and a Pre-construction 
Meetng was held on 10/21/2019. Submittal reviews beaan. 
Work to be Completed During Next Quarter: The shop drawings/submittal reviews will continue. Anticipate 
Issuance of a Notice to Proceed with construction on 12/2/2019. 

CONSTRUCTION I contract Number INLV03H17 
Protect Name: Hollywood System, Dunes S DB to Centennial Pkwy-Phase I 
Date of Original ILA I 11/09/2017 I construction ILA 

1$13,109,000 Date of Most Recent Suoolement to ILA I 11/08/2018 I Amount 
Desaiptlon: This work consists of Installing reinforced conaete box structure within Hollywood Boulevard from ~ 
Vegas Boulevard to Centennial Parkway. 
Contract Manager: Tom Brady 

!construction Mgr: John Rtch !contractor: TAB Phone Number: 633-1227 
Interlocal Agreement Construction Construction Mgmt Environmental Other 
Amount $12,290,000 1$819,000 1$0 $0 
Scheduled Completion . Project Funded Bids Open Const Start Const End 
Dates 11/09/2017 05/09/2018 09/17/2018 12/31/2019 
Bid Amount $11,164 234 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Rnlshed the project. All punch list Items completed. 
Work to be Completed During Next Quarter: Draft a Notice of Completion for CNLV Council approval, 
anticipated to be presented at the 3/4/20 meeting. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT · 

Entity ICltv of North Las Veqas Date Prepared 03/02/2020 
Project Title: Hollywood System, Dunes South DB to Centennial Review Period From 11/01/2019 
Parkway Review Period To 01/31/2020 

I Design INLV03E13 I I I 
Contract Numbers lconstructlonlNLV03H17 INLV03J19 I I 

Total ILA Amount CDeslan and Construction All Phases) 1$35 637,823 

CONSTRUCTION I Contract Number INLV03J19 
Protect Name: Hollvwood Svstem Phase II. NAFB Reach 
Date of Original ILA 105/23/2019 I Construction ILA 

1$19,821,851 
Date of Most Recent Suoolement to ILA I 02/13/2020 I Amount 

Desaiptlon: Construct the Range Wash - Hollywood System, Phase II, Nellis Air Force Base Reach (NAFB) Project. 
Work lndudes approximately 1.6 miles of storm drain and open channel Improvements beginning on Hollywood 
Boulevard approximately 420 feet north of Las Vegas Boulevard and ending on NAFB south of Munitions Road, and 
other aoourtenances associated with an urban flood control facifitv. 
Contract Manager: Tom Brady !construction Mgr~ Mauricio Cardenas I Contractor: Fisher Sand & 
Phone Number: 633-2010 Gravel 
Interlocal Agreement Construction Construction Mgmt Environmental Other 
Amount $18,500,000 1$1,321,851 $0 1$0 
Scheduled Completion Protect Funded Bids Open Const Start Const End 
Dates 05/23/2019 07/24/2019 12/09/2019 02/24/2021 
Bid Amount $15 992.992 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Issued Notice to Proceed effective 12/9/19. CM Works contracted to 
1perform construction management for this project. Nellis dig permit delays. Potholing & excavation activities began. 
Work to be Completed During Next Quarter: Activities to continue on Nellis Air Force Base. Channel & RCB 
excavation. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity ICltv of North Las Veaas Date Prepared 03/02/2020 
Project Title: Range Wash - Ann Branch· Review Period From 11/01/2019 

Review Period To 01/31/2020 

C t ct N b IDeslan INLV03F17 I I I 
on ra um ers I construction I I I I 

Total ILA Amount CDeslan and Construction All Phases) 1$1.081 889 

DESIGN I contract Number INLV03F17 
Desalptlon: Design of storm drain facilities along Tropical Parkway, Mount Hood, and Ann Road. Identified In the 
MPU as RWAN 0050, and RWAN 0000. 
Date of Orialnal ILA 103/09/2017 I I 
Date of Most Recent Sunnlement to ILA 106/14/2018 I Design ILA Amount $1,081,889 

Contract Manager: Allan Fajardo !Entity: CitY of North Las Vegas !consultant: Louis Berger Group 
Phone Number: 633-2044 

Predesign Design 

ILA Amount $0 $821,889 
Percent Complete 0% 100% 
Scheduled Completion 12/31/2019 
Delay or Problem Areas/Resolution: 

Environmental Right-of· 
Wav 

$10 000 $250 000 
100% 100% 

06/30/2018 10/31/2018 

LOMR Other 

$0 $0 . 

0% 0% 

Work Completed During Current Quarter: Bids were received at a public bid opening held on 12/3/2019. Bids 
were reviewed, a recommendation of award posted, and a CNLV Council Item and back up were drafted. Council 
awarded the bid and aooroved a construction contract for Las Veoas Paving on 1/15/20. 
Work to be Completed During Next Quarter: The design ILC will be kept open so the design consultant can 
review submlttals and consult on the project. The construction will be reported under contract number NLV03K19. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT . 

Entltv f Citv of North Las Veaas Date Prepared 03/02/2020 
Project Title: Hollywood System, Centennial Pkwy-Speedway #2 DB Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b !Design. INLV03Gl7 I I I 

on ra um ers lconstructionl I I I 
Total ILA Amount (Design and Construction All Phases) 1$1,586,850 

DESIGN I Contract Number INLV03Gl7 
Desalptlon: This project lndudes the design, right-of-way acxiulsition and environmental mitigation for the 
Hollywood System from Centennial Parkway to Speedway .#2 Detention Basin Identified In the 2013 Master Plan 
Update as Structures Nos. RWHW 0300, 0355, 0369, 0410 and 0412. The Improvements lndude pipes, channels, 
dikes, energy dissipaters, channel structures, channel access and other appurtenances as may be necessary to control 
floodwaters. 
Date of Original ILA 103/09/2017 

: Design ILA Amount 1$1,586,850 Date of Most Recent Suoolement to ILA I 10/11/2018 
Contract Manager: Cliff Moss j Entity: City of North Las Vegas jconsultant: Stantec 
Phone Number: 633-1904 

Predesign Design Environmental Right-of-
LOMR Other Way 

ILA Amount $0 $1069,725 $10 000 $507,125 $0 $0 
Percent Complete 0% 95% 90% 90% 0% 0% 
Scheduled Completion 06/30/2020 06/30/2020 06/30/2020 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: A dam breach study was prepared and submitted to NDWR for review. 
Speedway #2 wast determined to be a significant hazard and a splllway and additional geotechnlcal evaluation was 
reaulred. 
Work to be Completed During Next Quarter: Evaluate options to perform additional grading In the basin, lower 
the outlet and lower the southwest embankment Prepare presentations for Technical Advisory Committee, Citizens 
Advisory Committee and CCRFCD Board. Complete the final plans and specifications. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv ICitv of North Las Vecias Date Prepared 03/02/2020 
Project Title: Range Wash - Ann Branch, Phase I Review Period From 11/01/2019 

Review Period To 01/31/2020 
IDeslan I I I I 

Contract Numbers I Construction I NLV03118 I I I 
Total ILA Amount (Design and Construction All Phases) $2,668,000 

CONSTRUCTION I Contract Number INLV03118 
Project Name: Range Wash - Ann Branch, Phase I 
Date of Original ILA 102/08/2018 I construction ILA 

1$2,668,000 Date of Most Recent Sunnlement to ILA . I I Amount 
Desaiption: Construct four lane arterial roadway Improvements along Tropical Parkway and Nlcco Way to Hollywood 
Boulevard, and along Hollywood.Boulevard from Tropical Parkway to Speed Way Boulevard. Project lndudes and RCB 
storm drain svstem storm & water Improvements, utilltv relocation, and other aoourtenances as needed. 
Contract Manager: David Tanner I construction Mgr: David Tanner !Contractor: Las Vegas 
Phone Number: 633-2673 Paving 
lnterlocal Agreement Construction Construction Mgmt Environmental Other 
Amount $2,470,000 1$198,000 1$0 $0 
Scheduled Completion Project Funded Bids Open Const Start Const End ' 

Dates 02/08/2018 05/16/2018 07/02/2018 10/22/2019 
Bid Amount $9,789,090 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Addressed punch list Items 
Work to be Completed During Next Quarter: Project Closeout 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STAlUS REPORT 

Entity !City of North Las Vegas Date Prepared 03/02/2020 
Project Title: Range Wash - Ann Branch, Phase II Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design I I I I 

Contract Numbers IConstructionlNLV03K19 I I I 
Total ILA Amount (Design and Construction All Phasesl 1$7.697 245 

CONSTRUCTION I contract Number INLV03K19 
Project Name: Ranae Wash - Ann Branch Phase II 
Date of Original ILA 109/12/2019 I Construction ILA 

1$7,697,245 Date of Most Recent Sunnlement to ILA I I Amount 
Desaiption: Construction of RCB In Ann Rd from Hollywood Blvd to Mt Hood St and then north on Mt Hood St to 
approximately 300 feet south of Tropical Pkwy. Work lndudes RCB (9'x6' to 12'x71, RCP laterals, drop Inlets, 
manholes. transition structures, utilitv relocations and oavement reolacement 
Contract Manager: Tom Brady 

. !construction Mgr: Mauricio Cardenas 'Contractor: Las Vegas 
Phone Number: 633-2003 Pavlna 
Interlocal Agreement Construction Construction Mamt Environmental Other 
Amount $7 118,510 1$578,735 $0 1$0 
Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates 09/12/2019 12/03/2019 01/30/2021 
Bid Amount $6 586.705 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Bids advertised on 11/3/19. Prebld conference was held on 11/12/19 
with bid opening on 12/3/19. 9 bidders submitted bids. Bid evaluations were performed and Recommendation of 
Award for Las Vegas Paving was filed on 1/8/20. CNLV Council awarded and approved bid and construction contract 
for Las Veaas Paving on 1/15/20. 
Work to be Completed During Next Quarter: Anticipate Issuing the Notice to Proceed, scheduling pre-
construction meeting, and starting construction activities. 
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REGIONAL FLOOD CONTROL DI5rRICT 

PROJECT 5rATUS REPORT . 

Entltv ICltv of North Las Veaas Date Prepared 03/02/2020 
Project Title: Gowan Outfall, Alexander Rd - Decatur to Simmons Review Period From 11/01/2019 
Street Review Period To 01/31/2020 

C t ct N b I Design INLV04K17 I I I 
on ra um ers I Construction I I I I 

Total ILA Amount (Design and Construction All Phases} $1,931156 

DESIGN I Contract Number INLV04K17 
Desalption: This lnterlocal contract applies to design and environmental mitigation of 8,515 total feet of various 
sized storm drain within Alexander Road between Decatur Boulevard and Simmons Street Specifically, the system Is 
comprised of 2,700 feet of twin 12 foot by 8 foot Reinforced Concrete Box (RCB) from Decatur Boulevard east, 
followed bv 5 300 feet of twin 14 foot by 8 foot RCBs and completed with 515 feet of a single 16 foot by 8 foot RCB. 
Date of Original ILA 02/09/2017 

: Design ILA Amount 1$1,931,156 Date of Most Recent Sunolement to ILA 06/14/2018 
Contract Manager: Robert Huggins I Entity: City of North Las Vegas !consultant: CH2M Phone Number: 633-2003 

Predesign Design Environmental Right-of- LOMR Other Way 
ILA Amount $0 $1,921,156 $10,000 $0 $0 $0 
Percent Complete 0% 80% 80% 0% 0% 0% 
Scheduled Completion 05/30/2020 05/30/2020 
Delay or Problem Areas/Resolutlon: Existing utilities on the Alexander corridor have caused problems. Additional 
work, and possible TCE's at downstream open channel/Red Coach alignment will delay the project. 

Work Completed During Current Quarter: 70% submittal completed. Consultant Is working on addressing 
comments and oreparlna 90% submittal. 
Work to be Completed During Next Quarter: Work on 90% submittal. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity ICltv of North Las Veaas Date Prepared 03/02/2020 
. Project Title: Vandenberg North Detention Basin & Outfall Review Period From 11/01/2019 -

Review Period To 01/31/2020 
IDeslan INLV09E11 I I I 

Contract Numbers I construction ICLA28D18 I I I 
Total ILA Amount (Deslan and Construction All Phases) 1$5.299 770 

DESIGN !Contract Number INLV09E11 
Desalptlon: This project lndudes a 290 acre-foot detention basin and spillway located at Centennial and Pecos with 
associated collection channels extending east of the basin, 24" reinforced concrete outfall pipe in Pecos to Centennial 
and 8' X 7' reinforced concrete box culvert from annrox. 700 feet north of Azure to Troolcal. 
Date of Orlalnal ILA 104/14/2011 

: Design ILA Amount 1$1,534,770 Date of Most Recent Sunnlement to ILA 108/08/2019 
Contract Manager: Tom Brady I Entity: City of North Las Vegas I consultant: Atkins Phone Number: 633-1227 

Predeslgn Design Environmental Right-of· LOMR Other 
Wav 

ILA Amount $123.326 $1220.000 $126.770 $64,674 $0 $0 
Percent Complete 100% 100% 100% 100% 0% 0% 
Scheduled Completion 11/12/2015 08/31/2019 07/13/2017 08/31/2019 
Delay or Problem Areas/Resolution: The BLM land grant application processing was delayed by a year due to 
Internal BLM process, coordination and mapping Issues. Final paperwork received July 2019. 

Work Completed During Current Quarter: Bid docs advertised on 12/1/19. Prebid conference held on 12/18/19. 
Bids opened on 1/8/20. 8 bidders submitted. Bid evaluations began. Negotiations for consultant to perform 
construction management services began. 
Work to be Completed During Next Quarter: Anticipate posting Recommendation of Award. Prepare Agenda, 
Items for CNLV City Council to award and approve the construction contract and construction management agreement 
Schedule a pre-construction meeting. 

CONSTRUCTION I Contract Number ICLA28D18 
Profect Name: Vandenberg North DB, Collection & Outfall, Phase I 
Date of Oriainal ILA I 12/13/2018 I construction ILA 

1$3,765,000 Date of Most Recent Sunnlement to ILA I !Amount 
Desalptlon: Construction of first phase of Vandenberg North Collection facilities, consisting of 1200 feet of 18'x8' 
RCB (to be capped in interim) in Pecos Road south of the CC215/Pecos Road Interchange. This phase was 
imolemented so onoolno roadwav work in Pecos and storm drain can be Installed slmultaneouslv. 
Contract Manager: Blair Leeker 

!construction Mgr: CMWorks I Contractor: Las Vegas 
Phone Number: 702.455.6331 Paving 

Interlocal Agreement Construction Construction Mgmt Environmental Other 
Amount $3 391,000 1$374,000 $0 $0 

Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates 12/13/2018 02/12/2019 02/05/2019 
Bid Amount $3 288,397 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Majority of 18'x8' RCB has been Installed In Pecos Rd. Short segment 
remains to be comoleted at uostream end to be comoleted when traffic control shifts to west side of Pecos. 
Work to be Completed During Next Quarter: Finish Installation of 18'x8' RCB. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STAlUS REPORT 

Entltv ICltv of North Las Veaas Date Prepared 03/02/2020 
Project Title: Beltway Detention Basin and Channel Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design INLV09113 I I I 

Contract Numbers I construction INLV09J19 I I I 
Total ILA Amount (Design and Construction All Phases) $17.591.926 

DESIGN I contract Number INLV09113 
Desalptlon: The current lnterlocal contract for $642,817 funds preliminary design, right of way and environmental 
mitigation for the Beltway Detention Basin and Channel. The basic Improvements shall consist of flood control facilities 
induding pipes, culverts, channels, energy dissipaters, channel structures, channel access, storm drain Inlets and 
laterals. and other aoourtenances as may be necessary to control flood waters and acoommodate facility maintenance. 
Date of Original ILA I 10/10/2013 

:Design ILA Amount 1$1,399,000 
Date of Most Recent Sunnlement to ILA 101/09/2020 
Contract Manager: Rob Huggins . , Entity: City of North Las Vegas jconsultant: Atkins North America 
Phone Number: 633-2003 

Predesign Design Environmental Right-of- LOMR Other Way 
ILA Amount $0 $989.000 $10,000 $400.000 $0 $0 
Percent Complete 40% 100% 100% 100% 0% 0% 
Scheduled Completion 10/15/2016 12/31/2019 12/31/2019 08/01/2019 
Delay or Problem Areas/Resolution: Project has been delayed by the revision of soil dasslficatlons, and a review 
of the need for the project at the 70% level. The acquisition of R/W has also substantially delayed the project. 

Work Completed During Current Ouarter: All R/W has been obtained. 
Work to be Completed During Next Quarter: The plan for February/March/April ls advertise and award 
construction contract. 

CONSTRUCTION !contract Number INLV09J19 
Proiect Name: Beltway Detention Basin Collection and Outfall 
Date of Orlalnal ILA 105/23/2019 I Construction ILA 

1$16,192,926 
Date of Most Recent Sunnlement to ILA I !Amount 
Desalptlon: Construct the Beltway Detention Basin, Collection and Outfall project. Improvements consist of flood 
water facilities lnduding Basin, pipes, culverts, channels, energy dissipaters, channel structures, channel access, storm 
drain Inlets and laterals and other appurtenances as may be necessary to control flood waters and acoommodate 
facility maintenance. 
Contract Manager: Robert Huggins 

!construction Mgr: I contractor: 
Phone Number: 633-2003 
Interlocal Agreement Construction Construction Mgmt Environmental Other 
Amount $15.132.926 1$1.060 000 $0 $0 

Scheduled Completion Proiect Funded Bids Open Const Start Const End 
Dates 05/23/2019 06/30/2021 
Bid Amount $0 
Delay or Problem Areas/Resolution: Project has been delayed by the revision of soil dasslficatlons, and a review 
of the need for the project at the 70% level. The acquisition of R/W has also substantially delayed the project. 

Work Completed Durina Current Ouarter: 
Work to be Completed During Next Quarter: Anticipate advertising for public bidding In the future. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity !City of North Las Vegas Date Prepared 03/02/2020 
Project Title: Vandenberg North DB, Collection & Outfall, Phase II Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design I I I I 

· Contract Numbers I Construction INLV09Kl9 I I I 
Total ILA Amount (Design and Construction All Phases) 1$30.499 000 

CONSTRUCTION I contract Number INLV09K19 
Project Name: Vandenbero North DB. Collection & Outfall. Phase II 
Date of Original ILA 108/08/2019 I construction ILA 

1$30,499,000 Date of Most Recent SUDDlement to ILA I I Amount 
Desaiption: Construction of Vandenberg North Detention Basin, Collection Channel extending east of the basin, and 
RCB storm drains In Pecos Road, extending from the VA hospital south to Tropical Parkway. 
Contract Manager: Tom Brady I construction Mgr: Mauricio cardenas I Contractor: Las Vegas 
Phone Number: 633-1227 · Pavlno 
Interlocal Agreement Construction Construction Mamt Environmental Other 
Amount $28 504.000 $1.995.000 $0 1$0 
Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates 08/08/2019 01/08/2020 04/01/2020 
Bid Amount $22 789,999 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Bid doc; advertised on 12/1/19. Prebld conference held on 12/18/19. 
Bids opened on 1/8/20. 8 bidders submitted. Bid evaluations began. Negotiations for consultant to perform 
construction management services beoan. 
Work to be Completed During Next Quarter: Bid doc; advertised on 12/1/19. Prebid conference held on 
12/18/19. Bids opened on 1/8/20. 8 bidders submitted. Bid evaluations began. Negotiations for consultant to perform 
construction management services began. 

-
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity ICltv of North Las Veaas Date Prepared 03/02/2020 
Project Tltle: Las Vegas Wash Ca~er Channel Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b I Design INLV10L19 I I I 

on ra um ers IConstructionl I I I 
Total ILA Amount (Design and Construction All Phases) 1$698,289 

DESIGN !Contract Number INLV10L19 
Desaiptlon: Proposed Improvements lndude design of lO'xS' RCB and associated collection facilities along Las Vegas 
Blvd from Lake Mead Blvd to Cartier Ave and alonCJ Cartier Channel to Las Vegas Wash. 
Date of Original ILA I 10/10/2019 

Design ILA Amount 1$698,289 Date of Most Recent Suoolement to ILA I 
Contract Manager: Rob Huggins I Entity: City of North Las Vegas !consultant: CA Group Phone Number: (702) 633-2003 

Predesign Design Environmental Right-of-
LOMR Other Way 

ILA Amount $0 $676,289 $2,000 $20 000 $0 $0 
Percent Complete 0% 1% 0% 0% 0% 0% 
Scheduled Completion 06/30/2021 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Rnallzed negotiation of fee with CA Group. Work will be In two 
phases: Phase I from Lake Mead to Carey with the LVB Road Improvements Project, and Phase II from Carey to LV 
Wash as a stand alone project. 
Work to be Completed During Next Quarter: Anticipate a consultant agreement being approved by CNLV City 
Council and conducting a design kick-off meeting. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv ICltv of North Las Veaas Date Prepared 03/02/2020 
Project Title: Rfth St Collector, Centennial Pkwy to Deer Spgs Way Review Period From 11/01/2019 

Review Period To 01/31/2020 
IDeslan INLV17C16 I I I 

Contract Numbers I construction I NLV17D18 I I I 
Total ILA Amount (Design and Construction All Phases) 6,142,079 

DESIGN !Contract Number INLV17C16 
Desalptlon: To design approximately 2,600 linear feet of storm drain within North 5th street between Centennial 
Parkwav and Deer Sorlnas Way. 
Date of Orialnal ILA I 11/10/2016 I 

1$726,079 Date of Most Recent Sunnlement to ILA 106/14/2018 
I Design ILA Amount 

Contract Manager: Allan Fajardo I Entity: City of North Las Vegas I consultant: VTN Phone Number: 633-2044 

Predeslgn Design Environmental Right-of- LOHR Other Way 
ILA Amount $0 $456,991 $10,000 $259,088 $0 $0 
Percent Complete 0% 100% 100% 100% 0% 0% 
Scheduled Completion 01/04/2019 04/12/2018 07/31/2018 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Project was advertised for bid and the bid was Construction contract 
was awarded to Las Veaas Pavina at the 4/17/2019 NLV Council Meetlna. 
Work to be Completed During Next Quarter: All future status reports wlll be under the construction contract. 
The design contract wlll be kept active for construction submlttals and questions. 

CONSTRUCTION I Contract Number INLV17D18 
Project Name: Fifth St Collector, Centennial Pkwy to Deer Soos Way 
Date of Original ILA 09/13/2018 I construction ILA 

1$5,416,000 Date of Most Recent Supplement to ILA 05/23/2019 I Amount 

Desaiptlon: To construct approximately 2,600 linear feet of storm drain within North 5th street between Centennial 
Parkway and Deer Springs Way. 
Contract Manager: Tom Brady I construction Mgr: John Fitch I Contractor: Las Vegas 
Phone Number: 633-1227 Pavlna 
Interlocal Agreement Construction Construction Mamt Environmental Other 
Amount 1$4.950 000 $466 000 $0 $0 

Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates 09/13/2018 02/05/2019 08/12/2019 10/25/2019 
Bid Amount 1$4.697,385 
Delay or Problem Areas/Resolution: 

Work Completed Durina Current Ouarter: All construction work comoleted. 
Work to be Completed During Next Quarter: Anticipate completing all QC dorumentatlon. Plan to submit video 
of RCB for approval. Present Notice of Completion to CNLV Council for approval. Project dose out 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity I City of North Las Veaas Date Prepared 03/02/2020 
Project Title: carey-Lake Mead DB Outfall Modification Review Period From 11/01/2019 

Review Period To 01/31/2020 

C t ct N b I Design INLV19A19 I I I 
on ra um ers I Construction I I I I 

Total ILA Amount (Design and Construction All Phases) 1$100,000 

DESIGN !Contract Number INLV19A19 
Desaiptlon: The proposed Improvements indude design of a 48" RCP outfall from the existing Carey-Lake Mead 
Detention Basin to connect to an existing storm drain in the Carev/Simmons Intersection. 
Date of Original ILA I 10/10/2019 

: Design ILA Amount 1$100,000 
Date of Most Recent Sunnlement to ILA I 
Contract Manager: Tom Brady I Entity: City of North Las Vegas I Consultant: Poggemeyer Phone Number: 633-1227 

Predesign Design Environmental Right-of· LOMR Other Way 
ILA Amount $100 000 $0 $0 $0 $0 $0 
Percent Complete 0% 0% 0% 0% 0% 0% 
Scheduled Completion 12/31/2020 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Poggemeyer is looking at preliminary hydrology and gathering survey 
data. 
Work to be Completed During Next Quarter: Anticipate holding a progress meeting, proceed with pre design. 
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REGIONAL FLOOD CONTROL DISTRICT · 

PROJECT STATUS REPORT 

Entltv lcrark Countv Date Prepared 03/02/2020 
Project Title: Ramlngo Wash, Maryland Pkwy to Palos Verdes Street Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b I Design ICLA04Y19 I I I 

on ra um ers I Construction I I I I 
Total ILA Amount (Design and Construction All Phases) $535 000 

DESIGN !Contract Number ICLA04Y19 
Desalptlon: This project lndudes open channel Improvements from Maryland Parkway to cam bridge and from 
Swenson Street to Palos Verdes 
Date of Orlalnal ILA 104/11/2019 I Design ILA Amount 1$535,000 Date of Most Recent Suoolement to ILA I 
Contract Manager: Bryan Osborne I Entity: Clark County !consultant: WSP Phone Number: 702-455-6127 

Predeslgn Design Environmental Right-of· LOMR Other Way 
ILA Amount $0 $500,000 $15,000 $0 $20 000 $0 
Percent Complete 0% 30% 0% 0% 0% 0% 
Scheduled Completion 05/12/2020 05/12/2020 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: 30% Deslon Review meetlno 
Work to be Completed During Next Quarter: Continue Design 
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REGIONAL FLOOD CONTROL DI5rRICT 

PROJECT 5rAlUS REPORT 

Entity · I Clark County Date Prepared 03/02/2020 
Project Title: Silverado Ranch Detention Basin and Outfall Facilities Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b I Design ICLA08S13 I I I 

on ra um ers lconstructionl I I I 
Total ILA Amount CDeslan and Construction All Phasesl $1,370.000 

DESIGN I contract Number ICLA08S13 
Desalptlon: This project lndudes a 240 acre foot detention basin located south of Sllverado Ranch Boulevard and 
west of Arville Street, 6' x 5' reinforced concrete box rulvert inflow facility In Le Baron Avenue from detention basin to 
Decatur Boulevard, and 7' x 4' reinforced concrete pipe outlet extending from the detention basin to & along Sllverado 
Ranch Boulevard. CCPW #FCLA08S 
Date of Original ILA 109/12/2013 

: Design ILA Amount 1$1,370,000 Date of Most Recent Suoolement to ILA 109/08/2016 
Contract Manager: Kathleen Kingston I Entity: Clark County !consultant: Westwood Phone Number: 702-455-6043 

Predesign Design Environmental Right-of- LOMR other 
Wav 

ILA Amount $0 $1,248,000 $81,000 $31,000 $0 $10,000 
Percent Complete 0% 90% 0% 0% 0% 0% 
Scheduled Completion 05/01/2020 05/01/2020 05/01/2020 05/01/2020 
Delay or Problem Areas/Resolution: 

Work Completed Durina Current Quarter: Continued deslcin 
Work to be Completed During Next Quarter: Continue design 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity I Clark County Date Prepared 03/02/2020 
Project Title: Flamingo Wash, Industrial Road to Hotel Rio Drive Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b I Design ICLA10F10 I I I 

on ra um ers I Construction I I I I 
Total ILA Amount (Design and Construction All Phases) 46,000 

DESIGN !Contract Number ICLA10F10 
Desalptlon: This project consists of channel Improvements from Industrial Road to Hotel Rio Drive. CCPW 
#FCLAlOF 
Date of Original ILA 104/08/2010 

: Design ILA Amount 1$46,000 Date of Most Recent Sunolement to ILA I 06/1112015 
Contract Manager: Bob Leuck I Entity: Clark County I consultant: TBD Phone Number: 702-455-6015 

Predeslgn Design Environmental Right-of· LOMR other Way 
ILA Amount $0 $32,000 $3,500 $10,500 $0 $0 
Percent Complete 0% 15% 0% 50% 0% 0% 
Scheduled Completion 09/15/2020 09/15/2020 09/15/2020 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Project was originally being worked on by In-house staff. Due to lack 
of staffing, project will go out to consultant. ' 
Work to be Completed During Next Quarter: Interview and hire consultant to complete design. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity I Clark County Date Prepared 03/02/2020 
Project Title: Airport Channel - Naples Review Period From 11/01/2019 

Review Period To 01/31/2020 

C t ct N b I Design ICLA10H13 I I I 
on ra um ers I Construction I I I I 

Total ILA Amount (Design and Construction All Phases) $1 200,000 

DESIGN I Contract Number ICLA10H13 
Desalptlon: This project consists of open channel Improvements from Harmon Avenue to Troplcana Avenue. CCPW 
#FCLAlOH 
Date of Original ILA 109/12/2013 I . I $1,200,000 Date of Most Recent Sunnlement to ILA 106/13/2019 

I Design ILA Amount 

Contract Manager: Kathleen Kingston I Entity: Clark County !consultant: Atkins Phone Number: 702-455-6043 

Predesign Design Environmental Right-of· LOMR Other Way 
ILA Amount $0 $1,151,000 $47,000 $2,000 $0 $0 
Percent Complete 0% 30% 0% 100% 0% 0% 
Scheduled Completion 04/01/2020 04/01/2020 04/01/2020 
Delay or Problem Areas/Resolution: Need envlronmentil permits 

Work Completed During Current Quarter: Design. Work with CCDOA for MOU for ROW 
Work to be Completed During Next Quarter: Determine whether we can Increase the outflow from the peaking 
basin and decrease the footprint of the basin 

Page37 Ai"port Channel - Napes Page 1of1 



REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv !Clark Countv Date Prepared 03/02/2020 
Project Title: Wagon Trail Chnl, Sunset Rd to Teco Avenue Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b !Design ICLA10119 I I I 

on ra um ers I Construction I I I I 
Total ILA Amount (Design and Construction All Phases) 1$318 800 

DESIGN I Contract Number . ICLA10119 
Desalptlon: This project lndudes a 10 ft x 6 ft. reinforced concrete box advert In Procyon Street extending from 
Sunset Road to Teco Avenue. 
Date of Original ILA 104/11/2019 

: Design ILA Amount 1$318,800 . Date of Most Recent Sunnlement to ILA 103/12/2020 
Contract Manager: Bryan Osborne I Entity: Clark County I Consultant: Westwood Phone Number: 702-455-6127 

Predeslgn Design Environmental Right-of· LOMR Other Way 
ILA Amount $0 $253.800 $15 000 $50 000 $0 $0 
Percent Complete 0% 5% 0% 0% 0% 0% 
Scheduled Completion 12/01/2020 12/01/2020 12/01/2020 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Bealn Deslan 
Work to be Completed During Next Quarter: Continue Design 
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REGIONAL FLOOD COITTROL DISTRICT 

PROJECT STATUS REPORT 

Entity I Clark County Date Prepared 03/02/2020 
Project Title: LVW Sloan-Bonanza, Flam W below Nellis Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design ICLA15C09 ICLA15D12 I I 

Contract Numbers !Construction ICLA15E13 I I I 
Total ILA Amount (Design and Construction All Phases) $90 699.555 

DESIGN !Contract Number ICLA15C09 
Desalptlon: This project indudes preliminary hydraulic analysis for the ultimate channel Improvements on the Las 
Vegas Wash, Sloan Lane to Cedar Avenue. CCPW #FCLA15C Exp 06/14 
Date of Original ILA I 10/08/2009 

: Design ILA Amount 1$193,555 Date of Most Recent Sunnlement to ILA 107/14/2011 
Contract Manager: Joanna Wadsworth I Entity: Clark County I consultant: G c Wallace, Inc Phone Number: 455-6009 

Predesign Design Environmental Right-of· LOMR Other Way 
ILA Amount $193.555 $0 $0 $0 $0 $0 
Percent Complete 100% 0% 0% 0% 0% 0% 
Scheduled Completion 03/15/2011 
Delay or Problem Areas/Resolution: 

Work Completed During Current Ouarter: • 
Work to be Completed During Next Quarter: Contract dosed. 

DESIGN I contract Number ICLA15D12 
Desalptlon: LVMD 0883 through 1121. Open channel for Las Vegas Wash from Its confluence with the Sloan 
Channel thru the Desert Rose Golf Course and upstream to Bonanza, lnduding new bridge at Sahara. County Is lead 
entity with CLV funds and suooort and some NLV funds. 
Date of Original ILA 106/14/2012 

: Design ILA Amount 1$6,322,000 Date of Most Recent Sunnlement to ILA 106/13/2019 
Contract Manager: Mona Stammetti I Entityi Clark County I consultant: GC Wallace, Inc. Phone Number: (702) 455-6077 

Predeslgn Design Environmental Right-of· LOMR Other Way 
ILA Amount $0 $5.446 000 $220.000 $22.000 $284.000 $350 000 
Percent Complete 0% 100% 100% 100% 60% 0% 
Scheduled Completion 06/15/2014 12/15/2013 06/15/2014 12/15/2015 12/15/2015 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: 
Work to be Completed During Next Quarter: Sub Complete 

< 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv I Clark Countv Date Prepared 03/02/2020 
Project Title: LVW Sloan-Bonanza, Ram W below Nellis Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design ICLA15C09 ICLA15D12 . I I 

Contract Numbers I Construction I CLA 15E13 I I I 
Total ILA Amount (Design and Construction All Phases) 1$90,699,555 

CONSTRUCTION I Contract Number ICLA15E13 
ProJect Name: LVW-Sloan to Stewart-Ram Wash below Nellis 
Date of Original ILA I 10/10/2013 I construction ILA 

1$84,184,000 
Date of Most Recent SUDDlement to ILA 109/13/2018 I Amount 
Desaiption: Open conaete channel for Las Vegas Wash from Its confluence with the Sloan Channel upstream to 
Cedar Avenue,lndudlng new bridge at Desert Rose Golf Course. Las Vegas Wash, Nellis to Stewart, Pedestrian Bridge 
& Phase 2 Trail CCPW FCLA15E Bid No. 603152-13 and Bid No. 603740-15 (911) 
Contract Manager: Blair Leeker I Construction Mgr: Stanley Consultants I Contractor: Ames 
Phone Number: 702-455-6331 Construction, Inc. 
lnterlocal Agreement Construction Construction Mgmt Environmental Other 
Amount $73,952,000 1$7,432,000 1$0 1$2,800,000 
Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates 10/10/2013 08/13/2015 01/19/2016 12/15/2017 
Bid Amount $27,928,935 
Delay or Problem Areas/Resolution: Storm events delayed construction 

Work Completed During Current Quarter: Worklnci on the dalm from Ames. 
Work to be Completed During Next Quarter: LOMR to be effective August 1, 2019. Working on the daim from 
Ames. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STAlUS REPORT 

Entltv I Clark Countv Date Prepared 03/02/2020 
Project Title: Blue Diamond Wash, Arville Street to 1-15 Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b !Design ICLA16019 I I I 

on ra um ers I Construction I I I I 
Total ILA Amount (Design and Construction All Phases) 1$635,000 

DESIGN I Contract Number ICLA16019 
Desalptlon: This project lndudes a 72 Inch diameter reinforced concrete pipe storm drain In Roblndale Road from 
Arvllle Street to 1-15 
Date of Oriqlnal ILA 104/11/2019 I 

1$635,000 Date of Most Recent SUDDlement to ILA I 10/10/2019 
I Design ILA Amount 

Contract Manager: Bryan Osborne I Entity: Clark County !consultant: Westwood Phone Number: 702-455-6127 

Predeslgn Design Environmental Right-of· LOMR Other Way 
ILA Amount $0 $550,000 $15,000 $50,000 $20,000 $0 
Percent Complete 0% 0% 0% 0% 0% 0% 
Scheduled Completion 02/01/2021 02/01/2021 02/01/2021 02/01/2021 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Beoin Design 
Work to be Completed During Next Quarter: Continue Design 
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Entity I Clark County 

REGIONAL FLOOD CONTROL DI5rRICT 

PROJECT 5rAnJS REPORT 

Date Prepared 03/02/2020 
Project Title: Orchard Detention Basin Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design ICLA21AOO I I I 

Contract Numbers I Construction I CLA21B12 I I I 
Total ILA Amount CDesian and Construction All Phases) $6 729.586 

DESIGN I contract Number ICLA21AOO 
Desaiptlon: Soll cement lined levee that will extend south from the Linden Avenue alignment to Charleston 
Boulevard along the base of Sunrise Mountain. This facility will collect flows draining east off the mountain and convey 
them south to the Orchard Detention Basin located south of Charleston Boulevard. CCPW#F000714 id 690 
Date of Oriainal ILA 107/13/2000 

: Design ILA Amount 1$1,799,700 
Date of Most Recent Sunnlement to ILA 102/08/2018 
Contract Manager: Mona Stammettl I Entity: Clark County I Consultant: WSP Phone Number: 702-455-6077 

Predesign Design Environmental Right-of· LOMR other 
Wav 

ILA Amount $0 $1.073.000 $251.900 $448 000 ·$0 $26.800 
Percent Complete 0% 30% 0% 0% 0% 0% 
Scheduled Completion 06/15/2020 06/15/2020 06/15/2020 06/15/2020 
Delay or Problem Areas/Resolution: Need BLM ROW 

Work Completed During Current Quarter: Design 
Work to be Completed During Next Quarter: Continue design for Phase 2 

CONSTRUCTION I contract Number ICLA21B12 
Proiect Name: Orchard Detention Basin 
Date of Original ILA 109/08/2011 I construction ILA 

1$4,929,886 
Date of Most Recent SUDDlement to ILA I 10/13/2016 I Amount 

Desaiption: The Orchard Detention Basin is located east of Los Feliz Street between Charleston Boulevard and north 
of Sahara Avenue. This project will benefit the community by conveying flows to the Las Vegas Wash via the Range 
Wash - Sloan Channel. Project indudes visual enhancement and restoration plans. CCPW Project No. FCLA21B 
(F000714) Bid No. 
Contract Manager: Blair Leeker I Construction Mgr: CCPW !Contractor: VT 
Phone Number: 702-455-6331 Construction · 
Interlocal Agreement Construction Construction Mgmt Environmental Other 
Amount $4 659.429 1$270,458 1$0 1$0 

Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates 04/12/2012 06/25/2014 11/17/2014 06/15/2015 
Bid Amount $4,545,033 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: NTP issued to VT Construction on 11/17/14. 
Work to be Completed During Next Quarter: Substantial completion Issued 06/03/15 for construction of the 
detention basin. This ILC was dosed 10.13.16 #7. See Design CLA21AOO for updates on Phase II. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity I Clark Countv Date Prepared 03/02/2020 
Project Title: Jim McGaughey DB, Collection Basin and Outfall Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b I Design ICLA36A18 I I I 

on ra um ers I Construction I I I I 
Total ILA Amount (Design and Construction All Phases) 3,382,870 

DESIGN I contract Number ICLA36A18 
Desalptlon: Proposed Improvements to lndude an 88-acre-foot detention basin located south of Owens Avenue and 
west of Los Feliz Street 8-feet by 6-feet and 6-feet by 6-feet reinforced concrete box Inflow facilities from just north of 
Owens Avenue to the detention basin, a concrete Inflow channel, splllway and 24-lnches to 48-lnches reinforced 
concrete pipe outfall from the detention basin to Hollywood Blvd. 
Date of Original ILA 106/14/2018 

: Design ILA Amount 1$3,382,870 Date of Most Recent Sunnlement to ILA 107/11/2019 
Contract Manager: Richard Robinson I Entity: Clark County !consultant: CH2M Hill Phone Number: 702-455-6921 

Predesign Design Environmental Right-of- LOMR Other 
Wav 

ILA Amount $0 $1.382 870 $0 $2.000,000 $0 $0 
Percent Complete 0% 15% 0% 0% 0% 0% 
Scheduled Completion 04/01/2020 04/01/2020 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: awarded contract, met with CCSD. Completed access agreement with 
CCSD. 
Work to be Completed During Next Quarter: Continue Design 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv I Clark Countv Date Prepared 03/02/2020 
Project Tltle: Duck Creek/Blue Diamond, Bermuda Rd to LV Blvd Review Period From 11/01/2019 

Review Period To 01/31/2020 

C t ct N b !Design ICLA39A19 I I I 
on ra um ers I Construction I I I I 

Total ILA Amount (Design and Construction All Phases) 1$453,000 

DESIGN I contract Number ICLA39A19 
Desalptlon: This project Induded reinforced concrete box adverts of varying sizes and concrete open channel along 
Due Creek/Blue Diamond Wash extendlno from Bermuda Road to Las Veaas Blvd. 
Date of Orlcilnal ILA 104/11/2019 I . 

1$453,000 Date of Most Recent SUDDlement to ILA I I Design ILA Amount 

Contract Manager: Ryan Belslck I Entity: Clark County !consultant: Stantec Phone Number: 702-455-6140 

Predesign Design Environmental Right-of· LOMR Other 
Wav 

ILA Amount $0 $400 000 $15 000 $18.000 $20.000 $0 
Percent Complete 0% 0% 0% 0% 0% 0% 
Scheduled Completion 07/01/2020 07/01/2020 07/01/2020 07/01/2020 
Delay or Problem Areas/Re~lution: 

Work Completed During Current Quarter: Design 
Work to be Completed During Next Quarter: Design 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity I Clark Countv Outfy[nQ Date Prepared 03/02/2020 
Project Title: Windmill Wash Detention Basin Expansion Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b I Design IBUN01D11 I I I 

on ra um ers I construction I I I I 
Total ILA Amount (Design and Construction All Phasesl $880.000 

DESIGN !Contract Number IBUN01D11 
Desalptlon: This project consists of the expansion of the existing Windmill Wash Detention Basin from 522 acre feet 
to 887 acre feet CCPW Windmill Wash Detention Basin Expansion #FBUN01D ID 746 
Date of Original ILA 102/10/2011 

: Design ILA Amount 1$880,000 Date of Most Recent Supplement to ILA I 10/11/2018 
Contract Manager: Richard Robinson I Entity: Clark County Outlying I consultant: TBD Phone Number: 702-455·6921 

Predeslgn Design Environmental Right-of- LOMR Other Way 
ILA Amount $0 $656 000 $179 000 $41,000 $0 $4 000 
Percent Complete 0% 100% 0% 0% 0% 0% 
Scheduled Completion 09/15/2021 09/15/2021 09/15/2021 09/15/2021 
Delay or Problem Areas/Resolution: Based on 2017 MPU hydrology, DB expansion Is not required. Continue with 
levee design and construction only. 

Work Completed Durlnci Current Ouarter: 
Work to be Completed During Next Quarter: Levee Design 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entltv lclark Countv Outlvina Date Prepared 03/02/2020 
Project Tltle: Goodsprings - Phase I Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b I Design IGSPOlBlO I I I 

on ra um ers I Construction I I I I 
Total ILA Amount (Design and Construction All Phases) $83,400 

DESIGN !Contract Number IGSPOlBlO 
Desalptlon: Provide legal description of one parcel for flood cxmtrol facilities In the Goodsprlngs system for a riprap 
channel In Pacific Street and Revere Street discharging to the natural watercourse on the north side of Goodsprfngs. 
CCPW Goodsprlnas - Phase I #FGSPOlB 
Date of Orlalnal ILA 103/11/2010 

: Design ILA Amount 1$83,400 Date of Most Recent Suoolement to ILA 104/13/2017 
Contract Manager: Timothy Plparo jEntity: Clark County Outlying jconsultant: CCPW Phone Number: 702-455-6339 

Predeslgn Design Environmental Right-of· LOMR Other Way 
ILA Amount $0 $25,400 $500 $57,500 $0 $0 
Percent Complete 0% 70% 0% 100% 0% 0% 
Scheduled Completlon 01/01/2021 01/01/2021 01/01/2021 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Desian 
Work to be Completed During Next Quarter: Continue design 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STAlUS REPORT 

Entity !Clark County Outlying Date Prepared 03/03/2020 
Project Title: SR 163 at Casino Drive Review Period From 11/01/2019 

Review Period To 01/31/2020 
IDeslqn ILAU04A08 I I I 

Contract Numbers I Construction ILAU04B17 I I I 
Total ILA Amount (Design and Construction All Phases) $2,778,500 

DESIGN I Contract Number ILAU04A08 
DeSO"iptlon: This project consists of an RCB under Casino Drive, and the first part was induded In the RTC's Casino 
Drive, Harrahs Hotel to SR 163 projed:(R064L07) project. The pipe will now be connected to the upstream existing 
storm drain. CCPW SR 163 at Casino Drive #FLAU04A Id 755 
Date of Original ILA I 10/09/2008 

: Design ILA Amount 1$528,500 Date of Most Recent Sunnlement to ILA 103/14/2019 
Contract Manager: Louise Steeps jEntity: Clark County Outlying jconsultant: G.C. Wallace, Inc. Phone Number: 702-455-6216 

Predeslgn Design Environmental Right-of· LOMR Other Way 
ILA Amount $0 $391,500 $125,500 $11,500 $0 $0 
Percent Complete 0% 100% 100% 100% 0% 0% 
Scheduled Completion 03/01/2017 03/01/2017 03/01/2017 
Delay or Problem Areas/Resolution: Determination of the high water mark must be made before the State of 
Nevada will grant right-of-occupancy. 

Work Completed During Current Quarter: Beoln Construction 
Work to be Completed During Next Quarter: Continue Construction 

CONSTRUCTION I contract Number ILAU04B17 
Proiect Name: SR 163 at Casino Drive 
Date of Original ILA 107/13/2017 I Construction ILA 

1$2,250,000 Date of Most Recent Supplement to ILA 103/14/2019 !Amount 
DeSO"iption: Construct a storm drain at SR 163 at Casino Drive to convey flows to the Colorado River. SR 163 at 
Casino Drive #FLAU04B 
Contract Manager: Dan Erickson jconstruction Mgr: Jimmy Floyd I Contractor: Las Vegas 
Phone Number: 702-455-6046 Pavfnq 
Interlocal Agreement Construction Construction Mgmt Environmental Other 
Amount 1$2.065 000 $185 000 1$0 1$0 
Scheduled Completion Proiect Funded Bids Open Const Start Const End 
Dates 07/13/2017 01/18/2019 07/22/2019 01/09/2020 
Bid Amount 1$1,790,675 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: Substantial completion date issued 1/9/2020 
Work to be Completed During Next Quarter: Pending as-built and project dose-out 
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REGIONAL FLOOD CONTROL DisrRicr 

PROJECT SfATUS REPORT 

Entity !Clark Countv Outlvinci Date Prepared 03/03/2020 
Project Title: Muddy River Logandale Levee Review Period From 11/01/2019 

Review Period To 01/31/2020 
I Design IMOAOlFlO I I I 

Contract Numbers lconstructionlMOA01H15 I I I 
Total ILA Amount (Design and Construction All Phases) $9.962.488 

DESIGN I contract Number IMOAOlflO 
Desalptlon: Design of flood control facilities In the Muddy River and Tributaries system for Muddy River Logandale 
Levee. Completed project will remove flood zone In Logandale originating from breakout flows from the Muddy River. 
CCPW Muddv River Logandale Levee #FMOAOlF 
Date of Orlalnal ILA 103/11/2010 I 

1$1,753,000 Date of Most Recent Supplement to ILA 103/14/2019 
I Design ILA Amount 

Contract Manager: Bob Leuck I Entity: Clark County Outlying I consultant: GC Wallace Phone Number: 702-455-6015 

Predeslgn Design Environmental Right-of- LOMR Other 
Wav 

ILA Amount $0 $964 690 $76 905 $565 975 $145 430 $0 
Percent Complete 0% 100% 100% 100% 100% 0% 
Scheduled Completion 12/15/2014 12/15/2014 12/15/2014 01/13/2020 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: LOMR effective 1/13/2020 
Work to be Completed During Next Quarter: Project dose-out Design ILA dose-out 

CONSTRUCTION I contract Number IMOA01H15 
Project Name: Muddy River Logandale Levee 
Date of Original ILA 101/08/2015 I Construction ILA 

1$8,209,488 
Date of Most Recent Supplement to ILA 102/13/2020 I Amount 
Desaiption: MRLL 0001, 0013, and 0038 - This project consists of the reconstruction of an existing levee beginning 
at Wells Siding and extending south along the east side of the Union Pacific Railroad alignment to just north of Waite 
Avenue alignment CCPW #FMOAOlF 
Contract Manager: Robert McNamara !construction Mgr: CCPW I Contractor: Trade West 
Phone Number: 702-455-6616 Construction, Inc. 

Interlocal Agreement Construction Construction Mgmt Environmental Other 
Amount $7 825.915 1$383,574 $0 1$0 
Scheduled Completion Project Funded Bids Open Const Start Const End 
Dates 01/08/2015 10/21/2016 02/13/2017 02/20/2018 
Bid Amount $6 731,520 
Delay or Problem Areas/Resolution: 

Work Completed During Current Quarter: 
Work to be Completed During Next Quarter: Design ILA dose-out 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entity I Clark Countv Outlvlnci Date Prepared 03/03/2020 
Project Title: Fairgrounds Detention Basin Review Period From 11/01/2019 

Review Period To 01/31/2020 

C t ct N b I Design IMOA03A11 I I I 
on ra um ers I Construction I I I I 

Total ILA Amount (Design and Construction All Phases) $1 011.500 

DESIGN I contract Number IMOA03A11 
Desalptlon: This project Is a detention basin (and outfall to the Muddy River) that will provide protection to the Clark 
Countv Falrcirounds and the surroundinci nelcihborhoods. CCPW Fairgrounds Detention Basin #FMOAOlG ID 753 
Date of Original ILA 102/10/2011 

: Design ILA Amount 1$1,011,500 Date of Most Recent Suoolement to ILA 106/13/2019 
Contract Manager: Mona Stammettl I Entity: Clark County Outlying I Consultant: WSP Phone Number: 702-455-6077 

Predesign Design Environmental Right-of- LOMR Other Way 
ILA Amount $0 $727 000 $172 500 $95 000 $0 $17,000 
Percent Complete 0% 90% 90% 75% 0% 0% 
Scheduled Completion 10/15/2019 10/15/2019 10/15/2019 10/15/2019 
Delay or Problem Areas/Resolution: BLM tortoise & plan surveys 

Work Completed During Current Quarter: Grant obtained 
Work to be Completed During Next Quarter: Need to acquire ROW and permits 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STAlUS REPORT 

Entity !Clark County Outlying Date Prepared 03/03/2020 
Project Title: Searchlight West. - State Highway 164 Review Period From 11/01/2019 

Review Period To 01/31/2020 
C t ct N b I Design ISEA02B19 I I I 

on ra um ers I Construction I I I I 
Total ILA Amount (Design and Construction All Phases) $500,000 

DESIGN !Contract Number ISEA02B19 
Desalptlon: 
Date of Original ILA I 10/10/2019 

: Design ILA Amount 1$500,000 Date of Most Recent Suoolement to ILA I 
Contract Manager: Louise Steeps I Entity: Clark County Outlying !consultant: CH2M Hill Phone Number: 702-455-6216 

Predesign Design Environmental Right-of- LOMR Other Way 
ILA Amount $0 $493,000 $2 000 $5 000 $0 $0 
Percent Comolete 0% 0% 0% 0% 0% 0% 
Scheduled Completion 11/01/2020 11/01/2020 11/01/2020 
Delay or Problem Areas/Resolution: 

Work Completed Durina Current Ouarter: Desion 
Work to be Completed During Next Quarter: Design 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATUS REPORT 

Entitv IRealonal Rood Control District Date Prepared 03/03/2020 
Project Title: Master Plan Update-Outlying Areas-2018 Review Period From 11/01/2019 

Review Period To 01/31/2020 
Total Contract Amount 1$350,000 

PSA !Contract Number I RFMPUOUTLYING2018 
Desaiption: UPDATE Master Plan for Outlying Areas of Clark County 

Date of Latest Contract I 11/08/2018 I Estimated Total 
1$0 Percent Complete 195% 1cost 

RFCD Contract Manager: Consultant: 
Contact: Phone Number: 
Phone: 

Agency: ILOMR Case#: ILOMR Type: 
LOMR Funding Amount: $0 !Funding: $350 000 

Scheduled Completion Dates 
Start Date 
Received 90-Dav Letter 
Received Comment Letter 
Response to Comment Letter 
Response to Comments to FEMA 
Submittal to FEMA 
FEMA Annroval 
Affected Communities: 

ID Miles: 

Delay or Problem Areas/Resolution: Consultant delayed In preparing final facility sizes and costs 

Work Completed During Current Quarter:Final comments on technical data returned to consultant Consultant 
finalizing facility sizes and costs for approval by SNRPC and RFCD BOD. 

Work to be Completed During Next Quarter: Finalize report and submit to SNRPC, TAC, CAC, BOD, and Clark 
County for approval. 
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REGIONAL FLOOD CONTROL DISTRICT 

PROJECT STATIJS REPORT 

Entity IRecilonal Flood Control District Date Prepared 02/10/2020 
Project Title: Hydrologlc Criteria and Drainage Design Manual Review Period From 11/01/2019 

Review Period To 01/31/2020 
Total Contract Amount 15600,000 

PSA I Contract Number IRFHCDDM 
Desaiption: Prepare an update to the Hydrologlc Criteria and Drainage Design Manual 

Date of Latest Contract IOB/08/2019 I Estimated Total 
1$0 Percent Complete 120% !Cost. 

RFCD Contract Manager: Consultant: 
Contact: Phone Number: 
Phone: 

Aaencv: ILOMR Case#: ILOMR Type: 
LOMR Fundina Amount: $0 IFundina: $600.000 

Scheduled Completion Dates 
Start Date 
Received 90-Day Letter 
Received Comment Letter 
Resoonse to Comment Letter 
Response to Comments to FEMA 
Submittal to FEMA 
FEMA Annroval 
Affected Communities: 

ID Miles: 

Delay or Problem Areas/Resolution: Selected CX>nsultant and formed subject matter expert advisory group. 
Kicked off project and discussed schedule and first steps. 

Work Completed During Current Quarter:Solidted help from stakeholders and gathered <X>mments on the 
rurrent Manual. Reached out to several stakeholder groups and held a kick-off meeting to disruss project timeline 

Work to be Completed During Next Quarter: Consultant <X>mplling CX>mments received and categorizing them 
according to subject matter. Once <X>mpleted, a SCX>pe will be developed to determine the best approach to addressing 
each of the CX>mments. 
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REGIONAL FLOOD CONTROL DISTRICT 
PROJECT STATUS REPORT 

ENTITY: REGIONAL FLOOD CONTROL DISTRICT 

·REVIEW PERIOD FROM: Nov. 1. 2019 TO Jan. 31. 2020 

PROJECT: 2019 Flood Safety Advertising Campaign 

DATE PREPARED Feb. 5. 2020 

'' 

.DESCRIPTION: I~plement a flood safety a\vareness program to inf~nn the public about the dangers of flash floodin~. 
PERCENT COMPLETE: 100% 

ESTIMATED COST OF PROJECT: $915.000 (consultant) 

SCHEDULE FOR COMPLETION: The tenn of the consultant contract is a one-year period from Febmary 2019 . 

. CONSULTANT/PROJECT MANAGER: RP/Janine Marshall 

DELAYS OR PROBLEM AREAS: 

• There are no delays or problems at this time. 

WORK COMPLETED DURING CURRENT PERIOD: 

• Finished production of Stormwater PSA with deliverables of: 30-second and 60-second English ads and a 60-
second Spanish ad. 

• Finalized preparation for the second renewal of the Flash Flood Safety Advertising Contract. This inv'olved 
planning the deliverables, schedule and budget for the 2020 Contract. · 

• Prepared a presentation on the new contract for the Febmary Board cycle. 
• Closed out all aspects of the 2019 Contract. 

WORK TO BE COMPLETED NEXT PERIOD: 

• · Present 2020 Contract plan to CAC (Feb. 3) 
• Present 2020 Contract plan to Board of Directors (Feb. 13) 
• Begin biweekly meeting with RFCD staff to plan out media buys, new creative. 
• Begin work on captioning of Virtual Reality experience 

PROJECT MANAGER: Erin Neff PHONE #: 685-0000 



'' 
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Project Status Report 
· November 2019 

Public InfonnatiOn Coordinator Jessi Acuna presented to 649 students in 16 
classes at the following schools: ' 

· • Battennan ES, Las Vegas 
• C.T. Sewell ES, Henderson 
• · Ed Von Toble MS, North Las Vegas 
• Josh Stevens ES, Henderson 
• Lowman ES, Las Vegas 

As of November 30, the District's Facebook page had 1266 likes and the 
District's Twitter page had 2,766 followers. On YouTube our videos got 143,773 
:views and we had 374 new subscribers. 

Public Infonnation Manager Erin Neff presented the Virtual Reality experience at 
the Henderson City Employees Appreciation Night and at the Wild & Scenic Film. 
Festival - Zappos for Good event. Neff also shared the VR Experience with 
floodplain agencies in northern Nevada for a presentation at the University of 

·Nevada, Reno 

Work began on The Flood Channel episode 115, with a daylong shoot in 
Laughlin. 

Production wrapped on a new Stonnwater Public Sen!ice Announcement. The 
"Bad Kanna" commercial is a comedic way to remind viewers not to throw trash 
in stonn drains. Robertson Partners produced the ad in 30-second and 60-second 
versions. 

Staff was involved in the pla~ing work for website upgrades .. · 

There was one rain event on Nov. 20 that resulted in one media interview and live 
updates on social media. 

Neff managed the mailing and distribution of the 2018-2019 Annual Report, 
adopted this month by the board. 

Staff won the Public Service Pinnacle Award at the Public Relations Society of 
America Las Vegas chapter hon6rs this month for the Virtual Reality experience. · 
The project also won an Award of Excellence for New Digital Platfonn. 
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. Project Status Report 
December 2019 

Public Information Coordinator Jessi Acuna presented to 949 students in 31 
classes at the following schools: 

• Diskin ES, Clark County 
• ·Legacy HS, North Las Vegas 

. • . Goolsby ES, Las Vegas 
• Cozine ES, North Las Vegas 
• Fong ES, Las Vegas 
• SBRJ Bailey ES, Clark County 
• · Cambeiro ES, Las Vegas 

As of December 31, the District's Facebook page had 1272 likes and the District's 
. Twitter page had 2, 792 followers. On You Tube our videos got 138, 186 views and 
we had 384 new subscribers~ 

.. Acuna produced an End of the Decade review info graphic for social media which 
resulted in high engagement metrics, particularly on lnstagram and Facebook. 

The Flo~d Channel episode 115 finished production and began airing; 

Public Information Manager Erin Neff worked with Applied Analysis to finalize 
the draft of the Flash Flood Safety Awareness survey. She also worked with . 
Robertson Partners to prepare for the contract renewal and start conversations 
about the budget and planning for Flash Flood Season 2020. 

. ' 

Staff aired the 60-second Bad Karma Stormwater PSA on four local stations 
during the month for a cost of $48,000 total. Robertson Partners delivered a 30-
second Spanish version and staff began work to air on Spanish-language stations. 

Staff took part in two. days of planning meetings for the Website overhaul. 

There were two minor rain events in December, one on the 4th leading to live 
· updates on social media and one radio intervie~v. 
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Project Status Report 
January 2020 

Public Information Coordinator Jessi Acuna presented to 350 students in 13 
.classes at the following schools: 

• Quannah McCall ES, North Las Vegas 
• Northwest Career and Technical HS, Las Vegas 
• Conners ES, Las Vegas 

Acuna reached a total of students 4,050 for 2019 (Aug-Dec)~ 

' . 
As of January 31, the District's Facebook page had 1269 likes and the District's 
Twitter page had 2, 793 followers. On You Tube our videos got 121, 157 views and 
we had 349 new subscribers. The VR video now has 1.3 million total views. 

Staff prepped a~d conducted. interviews and shoots for The Flood Channel 
episode 116, which will focus on environmental issues.· 

Public Information Manager Erin Neff demonstrated the Virtual Reality 
experience and consulted with Civil FX, a Las Vegas firm working on a distracted 
driving VR game for teens. She also demonstrated the VR for members of the 
National Association of Flood and Stormwater Management Agencies. 

Neff gave a flood safety speech/ VR demo at REI to the Friends of Nevada 
Wilderness. She also worked with Cashman Middle School students on their 
Samsung Solve for Tomorrow contest entry. The school is the state winner and is·· 
preparing their prototype which seeks to solve problems related to homeless 
people living in flood control tunnels. 

Neff participated in the first of two days of Supervisors Training. 

Staff worked this month to finalize the budget, Survey of Residents and Flash 
Flood Safety Advertising Contract. 

Staff also participated in a design review for the website overhaul. 

There was no rain in January. 
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CLARK COUNTY 

REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

RESOLUTION NO. 20-2 TO ABOLISH RFCD CAPITAL IMPROVEMENTS FUND 14440 

RECOMMENDATION SUMMARY 

STAFF: 

TECHNICAL ADVISORY: 

CITIZENS ADVISORY: 

Approve. 

The Technical Advisory Committee did not hear this item. 

The Citizens Advisory Committee did not hear this item. 

RFCDAGENDA 
ITEM#ll 
DATE: 03/12/2020 



SUBJECT: 

CLARK COUNTY . 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

RESOLUTION NO. 20-2 TO ABOLISH RFCD CAPITAL IMPROVEMENTS FUND 4440 

PETITIONER: 

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER 

RECOMMENDATION OF PETITIONER: 

THAT THE REGIONAL FLOOD CONTROL DISTRICT BOARD OF DIRECTORS, 
APPROVE, ADOPT, AND AUTHORIZE THE CHAIR TO SIGN RESOLUTION NO. 20-2 
ABOLISHING RFCD CAPITAL IMPROVEMENTS FUND 4440 (FOR POSSIBLE ACTION) 

FISCAL IMPACT: None. 

BACKGROUND: 
The RFCD Capital Improvements Fund 4440 was originally established to account for the costs 
of capital improvements and constructing regional flood control facilities paid from bond proceeds, 
commercial paper proceeds and interest earnings. The original financing was provided through the 
issuance of the 1991 General Obligation Bonds, 1998 General Obligation Bonds, 2003 General 
Obligation Commercial Paper Notes and the 2009 General Obligation Build America Bonds. The 
capital improvement projects funded from these proceeds have been completed and the bonds or 
commercial paper notes have been paid off. 

On April 11, 2019, the Board approved the fiscal year 2019-2020 budget authorizing the remaining 
residual interest income and resources of RFCD Capital Improvements Fund 4440 to be transferred 
to RFCD Construction Fund 4430 for an amount up to $10,283,426. The budgeted transfer was 
completed in September 2019, bringing the account balance to zero. 

Staff recommends adoption of the attached Resolution No. 20-2 requesting authority to abolish 
this fund and requests the Board of County Commissioners ("BCC") of Clark County, Nevada 
approve a resolution at the next scheduled BCC meeting to ratify the abolishment of the RFCD 
Capital Improvements Fund 4440 effective June 30, 2020. 

Respectfully submitted, 

Steven C. Parrish, P .E. 
General Manager/Chief Engineer 

RFCDAGENDA 
ITEM#ll 
DATE: 03/12/20 
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RESOLUTION NO. 20-2 
CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 

TO ABOLISH THE RFCD CAPITAL IMPROVEMENTS FUND 4440 

WHEREAS, the Clark County Regional Flood Control District (the "District") created 
the RFCD Capital Improvements Fund 4440; and 

WHEREAS, the RFCD Capital Improvements Fund 4440 was originally established to 
account for the costs of capital improvements and constructing regional flood control facilities 
paid from bond proceeds, commercial paper proceeds and interest earnings; and 

WHEREAS, the residual interest income and resources have been transferred to the 
RFCD Construction Fund 4430; and 

NOW, THEREFORE, BE IT RESOLVED by the Clark County Regional Flood Control 
District Board of Directors (the "Board") that the RFCD Capital Improvements Fund 4440 shall 
be abolished. 

BE IT FURTHER RESOLVED, the Board requests the Board of County 
Commissioners of Clark County, Nevada, approve a resolution that the RFCD Capital 
Improvements Fund 4440 shall be abolished effective June 30, 2020. 

PASSED, ADOPTED, AND APPROVED THIS_ DAY OF _____ 2020. 

Clark County Regional Flood Control District 
Board of Directors 

Lawrence L. Brown, III, Chair 

Attest: 

Deanna Hughes, Board Secretary 

031220 Abolish Fund 4440-resolution 



CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

RESOLUTION NO. 20-3 REQUESTING THE BOARD OF COUNTY COMMISSIONERS OF 
CLARK COUNTY, NEV ADA, TO ISSUE CLARK COUNTY, NEV ADA, GENERAL 
OBLIGATION (LIMITED TAX) FLOOD CONTROL REFUNDING BONDS 
(ADDITIONALLY SECURED BY PLEDGED REVENUES), SERIES 2020 

RECOMMENDATION SUMMARY 

STAFF: 

TECHNICAL ADVISORY: 

CITIZENS ADVISORY: 

Approve. 

The Technical Advisory Committee did not hear this item. 

The Citizens Advisory Committee did not hear this item. 

RFCDAGENDA 
ITEM#12 
DATE: 03/12/2020 



SUBJECT: 

CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDAITEM 

RESOLUTION NO. 20-3 REQUESTING THE BOARD OF COUNTY COMMISSIONERS OF 
CLARK COUNTY, NEVADA, TO ISSUE CLARK COUNTY, NEV ADA, GENERAL 
OBLIGATION (LIMITED TAX) FLOOD CONTROL REFUNDING BONDS 
(ADDITIONALLY SECURED BY PLEDGED REVENUES), SERIES 2020 

PETITIONER: 
STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER 

RECOMMENDATION OF PETITIONER: 
APPROVE, ADOPT, AND AUTHORIZE THE CHAIR TO SIGN RESOLUTION NO. 20-3 
REQUESTING THE BOARD OF COUNTY COMMISSIONERS OF CLARK COUNTY, 
NEV ADA, TO ISSUE CLARK COUNTY, NEV ADA, GENERAL OBLIGATION (LIMITED 
TAX) FLOOD CONTROL REFUNDING BONDS (ADDITIONALLY SECURED BY 
PLEDGED REVENUES), SERIES 2020 TO REFINANCE CERTAIN OUTSTANDING BONDS 
OF THE DISTRICT, IN ACCORDANCE WITH THE COUNTY'S DEBT MANAGEMENT 
POLICY AND THE STATE OF NEV ADA BOND ACT (FOR POSSIBLE ACTION) 

FISCAL IMPACT: The Refunding Bonds will be repaid by proceeds of the one quarter of one 
percent Sales Tax. 

BACKGROUND: 

On May 20, 2010, the Board adopted Resolution No. 10-1 authorizing the District to secure up to 
$75 million in general obligation commercial paper, notes, bonds, and other securities, or any 
combination thereof. On February 14, 2013, the Board adopted Resolution No. 13-1 authorizing 
the District to secure up to $100 million in general obligation commercial paper, notes, bonds, and 
other securities, or any combination thereof. On April 11, 2013, the Board of Directors approved 
Resolution No. 13-2 consenting and agreeing to be bound by the provisions of the 2013 Flood 
Control Bond Ordinance authorizing the issuance of the Clark County, Nevada, General 
Obligation (Limited Tax) Flood Control Bonds (Additionally Secured by Pledged Revenues), 
Series 2013, subject to the Clark County Board of Commissioners adoption of the Flood Control 
Bond Ordinance. On November 14, 2013, the Board of Directors approved Resolution No. 13-7 
consenting and agreeing to be bound by the provisions of the 2014 Flood Control Bond Ordinance 
authorizing the issuance of the Clark County, Nevada, General Obligation (Limited Tax) Flood 
Control Bonds (Additionally Secured by Pledged Revenues), Series 2014, subject to the Clark 
County Board of Commissioners adoption of the Flood Control Bond Ordinance. · 

RFCDAGENDA 
ITEM#12 
Date: 03/12/2020 



At the District's request on April 16, 2013, the Board of County Commissioners approved an 
Ordinance authorizing the Sale of the General Obligation (Limited Tax) Flood Control Bonds 
(Additionally Secured by Pledged Revenues), Series 2013. At the District's request on November 
19, 2013, the Board of County Commissioners approved an Ordinance authorizing the Sale of the 
General Obligation (Limited Tax) Flood Control Bonds (Additionally Secured by Pledged 
Revenues), Series 2014. 

Based on current market conditions, the savings will meet the criteria for refunding's as set forth 
in the Debt Management Policy, by executing a refunding for the outstanding Series 2013 and 
Series 2014 using an advance taxable refunding structure in the aggregate principal amount not to 
exceed $187,575,000. ' 

Staff recommends adoption of the attached Resolution No. 20-3 requesting the Board of County 
Commissioners of Clark County, Nevada, to issue Clark County, Nevada, General Obligation 
(Limited Tax) Flood Control Refunding Bonds (Additionally Secured by Pledged Revenues), 
Series 2020 for the purpose ofrefinancing all or a portion of the outstanding Clark County, Nevada, 
General Obligation (Limited Tax) Flood Control Refunding Bonds (Additionally Secured by 
Pledged Revenues), Series 2013 and Series 2014 for interest rate savings. 

Respectfully submitted, 

. Steven C. Parrish, P.E ......... 
General Manager/Chief Engineer 

I 

RFCDAGENDA 
ITEM#12 
Date: 03/12/2020 
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RESOLUTION NO. 20-3 

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE 
. CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT THAT: 

The Board of County Commissioners of Clark County, Nevada (the "County"), is 

hereby requested to issue general obligation flood control refunding bonds' additionally secured by 

a pledge of the revenues derived from the tax imposed pursuant to NRS 543 .600 (on retail sales 

and the storage, use or other consumption of tangible property in the County) in the aggregate 

principal amount not to exceed $187,575,000 (the "Bonds"), the proceeds of the Bonds to be used 

to refinance all or a portion of the Clark County, Nevada, General Obligation (Limited Tax) Flood 

Control Bonds (Additionally Secured with Pledged Revenues), Series 2013 and the Clark County, 

Nevada, General Obligation (Limited Tax) Flood Control Bonds (Additionally Secured with 

Pledged Revenues), Series 2014. 

PASSED, ADOPTED AND APPROVED thi~ March 12, 2020. 

Clark County Regional Flood Control District 
Board of Directors ' 

Lawrence L. Brown, III, Chairman 

51384511 

i 

i 
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r 

Attest: 

Deanna Hughes, Board Secretary 

031220 Bond Refunding -resolution 

http://www.leg.state.nv.us/NRS/NRS-543.html


RESOLUTION NO. 20-3 

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE 
CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT THAT: 

The Board of County Commissioners of Clark County, Nevada (the "County"), is 

hereby requested to issue general obligation flood control refunding bonds additionally secured by 

a pledge of the revenues derived from the tax imposed pursuant to NRS 543.600 (on retail sales 

and the storage, use or other consumption of tangible property in the County) in the aggregate 

principal amoun~ not to exceed $187,575,000 (the "Bonds"), the proceeds of the Bonds to be used 

to refinance all or a portion of the Clark County, Nevada, General Obligation (Limited Tax) Flood . 

Control Bonds (Additionally Secured with Pledged Revenues), Series 2013 and the Clark County, 

Nevada, General Obligation (Limited Tax) Flood Control Bonds (Additionally Secured with 

Pledged Revenues), Series 2014. 

PASSED, ADOPTED AND APPROVED this March 12, 2020. 

Clark County Regional Flood Control District 
Board of Directors · 

Lawrence L. Brown, III, Chairman 
Attest: 

. Deanna Hughes, Board Secretary 

031220 Bond Refunding -resolution 
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CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

WAGON TRAIL CHANNEL, SUNSET ROAD TO TECO A VENUE 
FIRST SUPPLEMENT AL INTERLOCAL CONTRACT - CLAIOil 9 

RECOMMENDATION SUMMARY 

STAFF: 

TECHNICAL ADVISORY: 

CITIZENS ADVISORY: 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

RFCDAGENDA 
ITEM #13 
DATE: 03/12/2020 



CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

WAGON TRAIL CHANNEL, SUNSET ROAD TO TECO A VENUE 

PETITIONER: 

DENIS CEDERBURG, DIRECTOR OF PUBLIC WORKS 

RECOMMENDATION OF PETITIONER: 

THAT THE REGIONAL FLOOD CONTROL DISTRICT APPROVE SUPPLEMENT AL NO. 
1 TO THE INTERLOCAL CONTRACT FOR DESIGN TO INCREASE FUNDING FOR 
WAGON TRAIL CHANNEL, SUNSET ROAD TO TECO AVENUE CLA10119 (FOR 
POSSIBLE ACTION) 

FISCAL IMPACT: 

Design 
Right-of-Way 
Environmental Mitigation 
Entity Design Labor Costs 
Total ILC Value 

BACKGROUND: 

CURRENT REVISED FISCAL IMP ACT 
$ 253 ,800.00 $ 253 ,800.00 $ 0.00 
$ 50,000.00 $ 50,000.00 $ 0.00 
$ 15,000.00 $ 15,000.00 $ 0.00 
$ 0.00 $ 50,000.00 $ 50,000.00 
$ 318,800.00 $ 368,800.00 $ 50,000.00 

On April 11 , 2019, the Regional Flood Control District entered into an interlocal contract with 
Clark County to provide funding for design, right-of-way and environmental mitigation, for the 
subject project. The County requests this supplemental interlocal contract no. 1 to increase funds 
for entity design labor costs. 

Respectfully submitted, 

DENIS CEDERBURG 
Director of Public Works 

TAC AGENDA 
ITEM# 10 
Date: 02.27.2020 

CACAGENDA 
ITEM# 10 
Date: 03.02.2020 

RFCDAGENDA 
ITEM# 13 
Date: 3. 12:2020 



Staff Discussion: 

Regional Flood Control District 
AGENDA ITEM DEVELOPMENT 

WAGON TRAIL CHANNEL, SUNSET ROAD TO TECO A VENUE 
FIRST SUPPLEMENT AL INTERLOCAL CONTRACT - CLAl 0119 

Date: 02/18/2020 

Clark County has submitted a request to approve a first supplemental interlocal contract for design 
engineering, right-of-way and environmental to increase funding in the amount of $50,000 and add a 
line item for entity design engineering labor costs for the Wagon Trail Channel, Sunset Road to Teco 
A venue project. 

The increase in funding is to cover eligible in-house labor costs. District funding will be provided as 
follows: 

Current Funding Increase/Decrease Proposed Funding 
DesiQD. Engineering $253.800 $ 0 $253,800 
Right-of-Way $ 50,000 $ 0 $ 50,000 
Environmental Mitigation $ 15,000 $ 0 $ 15,000 
Entity Design Labor Costs $ 0 $50,000 $ 50,000 
Total ILC Value $318.800 $50.000 $368.800 

The District Attorney has reviewed the contract. 

Staff Recommendation: 

Approve subject to approval of the Ten Year Construction Program Amendment item on this agenda. 

Discussion by Technical Advisory Committee: AGENDA 
#10 Date: 02/27/2020 

Recommendation: 

Approve subject to approval of the Ten Year Construction Program Amendment item on this agenda. 

Discussion by Citizens Advisory Committee: AGENDA 
# 10 Date: 03/02/2020 

Recommendation: 

Approve subject to approval of the Ten Year Construction Program Amendment item on this agenda. 

031220 CLA IOl-ilc l-aid 



SUPPLEMENTAL NO. 1 INTERLOCAL CONTRACT FOR 
WAGON TRAIL CHANNEL, SUNSET ROAD TO TECO A VENUE 

TIDS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT, made and entered 
into this day of , 2020, by and between the Clark County Regional Flood 
Control District, hereinafter referred to as "DISTRICT", and the County of Clark, hereinafter 
referred to as "COUNTY". 

WITNESSETH 

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT 
may approve a project to design and construct flood control improvements; and 

WHEREAS, the flood control improvements proposed herein are generally described in 
the 2018 Clark County Flood Control Master Plan Update, Structures No WGTR 0111, 
hereinafter referred to as "Project"; and 

WHEREAS, the Project is identified and shown on the attached Exhibit "A"; and 

WHEREAS, the Project has been approved by the DISTRICT on its annual Ten Year 
Construction Program; and 

WHEREAS, the Project has regional flood control significance and is located in the 
same hydrographic area as the Las Vegas Valley; and 

WHEREAS, the COUNTY requests an increase in funding for the project; and 

NOW, THEREFORE, in consideration of the covenants, conditions contracts, and 
promises of the parties hereto, the DISTRICT and the COUNTY agree to supplement the 
Interlocal Contract approved April 11 , 2019 as follows: 

SECTION II - PROJECT COSTS, shall be changed to read as follows: 

The DISTRICT agrees to fund Project costs within the limits specified below: 

1. Design in an amount not to exceed $253,800.00. 

2. Right-Of-Way in an amount not to exceed $50,000.00. 

3. Environmental mitigation in an amount not to exceed $15,000.00. 

4. Entity Design Labor Costs in an amount not to exceed $50,000.00. 

5. The total cost of this Interlocal Contract shall not exceed $368,800.00, which includes all 
the items described in the paragraphs above. 

Wagon Trail Channel, Sunset to Teco - CLA IOI - 1• Supplemental Page I of3 
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6. A written request must be made to the DISTRJCT and approved by the Board to 
reallocate funds between phases of the Project. No other approval by the Lead Entity is 
required. 

7. A written request must be made to the DISTRJCT and a supplemental interlocal contract 
approved by the Board to increase the total cost of the contract noted above prior to 
payment of any additional funds. 

The remainder of the original Inter local Contract dated April 11 , 2019 remains unchanged. 

Wagon Trail Channel, Sunset to Teco - CLA IOI - 1 • Supplemental Page 2 of3 



IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 1 is hereby 
executed as of the date first set forth above. 

Date of Commission Action: CLARK COUNTY BOARD OF COMMISSIONERS 

By: 

Attest: 

MARILYN KIRKPATRICK 
Chair 

LYNN MARIE GOY A 
County Clerk 

******************************** ******************************************* 

Date of District Action: REGIONAL FLOOD CONTROL DISTRICT 

Wagon Trai l Channel. Sunset to Teco - CLAIOI - 1• Supplemental 

By: 

LAWRENCE L. BROWN, III, Chair 

Attest: 

DEANNA HUGHES 
Secretary to the Board 

Approved as to Form: 

CHRISTOPHER FIGGINS 
Chief Deputy District Attorney 

Page 3 of3 
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CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

DUCK CREEK HA VEN STREET STORM DRAIN 
INTERLOCAL CONTRACT - CLA38C20 

RECOMMENDATION SUMMARY 

STAFF: 

TECHNICAL ADVISORY: 

CITIZENS ADVISORY: 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

RFCDAGENDA 
ITEM#14 
DATE: 03/12/2020 



CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

DUCK CREEK HA VEN STREET STORM DRAIN 

PETITIONER: 

DENIS CEDERBURG, DIRECTOR OF PUBLIC WORKS 

RECOMMENDATION OF PETITIONER: 

THAT THE REGIONAL FLOOD CONTROL DISTRICT APPROVE THE INTERLOCAL 
CONTRACT FOR DESIGN FOR DUCK CREEK HA VEN STREET STORM DRAIN 
CLA38C20 (FOR POSSIBLE ACTION) 

FISCAL IMP ACT: 

Design Engineering 
Total ILC Value 

BACKGROUND: 

$ 
$ 

CURRENT 
354,000 
354,000 

Duck Creek Haven Street (DCHV 0026, 0050, 0057) is identified in the Regional Flood Control 
District's Ten-Year Construction Program with design scheduled to begin in fiscal year 2019-
2020. This project includes 8' x 5' reinforced concrete box, 10' x 5' reinforced concrete box 12' 
x 5' reinforced concrete box, transitions, and various storm drain pipe sizes ranging from 24" to 
60". Design of the project was initially included with Clark County's Cactus Road project 
funded by RTC of Southern Nevada. The County is planning to bid the construction of Duck 
Creek Haven Street as a separate stand-alone project. This interlocal is to request funds for the 
Duck Creek Haven Street portion of costs going back to January 1, 2015. 

Respectfully submitted, 

DENIS CEDERBURG 
Director of Public Works 

TAC AGENDA 
ITEM # 12 
Date: 02.27.2020 

CACAGENDA 
ITEM# 12 
Date: 03.02.2020 

RFCDAGENDA 
JTEM #14 
Date: 3.12.2020 



Staff Discussion: 

Regional Flood Control District 
AGENDA ITEM DEVELOPMENT 

DUCK CREEK HA VEN STREET STORM DRAIN 
INTERLOCAL CONTRACT - CLA38C20 

Date: 02/19/2020 

Duck Creek Haven Street Storm Drain (DCHV 0026, 0050, 0057) is identified in the Regional Flood 
Control District' s Ten-Year Construction Program with design scheduled to begin in fiscal year 2019-
2020. This project includes 8' x 5' reinforced concrete box, 10' x 5' reinforced concrete box, 12' x 5' 
reinforced concrete box, transitions, and various storm drainpipe sizes ranging from 24" to 60". Design 
of the project was initially included with Clark County' s Cactus Road project funded by RTC of 
Southern Nevada. The County is planning to bid the construction of Duck Creek Haven Street as a 
separate stand-alone project. This interlocal is to request funds for the Duck Creek Haven Street portion 
of costs going back to January 1, 2015. 

A Ten Year Construction Program Amendment item has been submitted by the County for approval to 
move this project to Year 1 for design funding. District funding will be provided as follows: 

Design Engineering $354,000 
Total ILC Value $354,000 

The District Attorney has reviewed the contract. 

Staff Recommendation: 

Approve subject to approval of the Ten Year Construction Program Amendment item on this agenda. 

Discussion by Technical Advisory Committee: AGENDA 
# 12 Date: 02/27 /2020 

Recommendation: 

Approve subject to approval of the Ten Year Construction Program Amendment item on this agenda. 

Discussion by Citizens Advisory Committee: AGENDA 
#12 Date: 03/02/2020 

Recommendation: 

Approve subject to approval of the Ten Year Construction Program Amendment item on this agenda. 

03 1220 CLA38C-ilc-aid 



INTERLOCALCONTRACTFOR 
DUCK CREEK HA VEN STREET STORM DRAIN 

THIS INTERLOCAL CONTRACT, made and entered into this __ day of 
____ , 2020, by and between the Clark County Regional Flood Control District, hereinafter 
referred to as "DISTRICT", and the County of Clark, hereinafter referred to as 'COUNTY". 

WITNESSETH 

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT 
may approve a project to design and construct flood control improvements; and 

WHEREAS, the flood control improvements proposed herein are generally described in 
the 2018 Clark County Flood Control Master Plan Update, Structures No DCHV 0026, 0050, 
0057, hereinafter referred to as "Project"; and 

WHEREAS, the Project is identified and shown on the attached Exhibit "A"; and, 

WHEREAS, the Project has been approved by the DISTRICT on its annual Ten Year 
Construction Program; and 

WHEREAS, it is desirable to proceed with the design of the Project; and 

WHEREAS, the County is seeking approval for reimbursement of pnor design 
engineering expenditures of the Project back to January 1, 2015; and 

WHEREAS, the Project has regional flood control significance and is located in the 
same hydrographic area as the Las Vegas Valley. 

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and 
promises of the parties hereto, the DISTRICT and the COUNTY agree to the following: 

SECTION I - SCOPE OF PROJECT 

This Interlocal Contract applies to engineering of improvements associated with the Duck Creek 
Haven Street Storm Drain. The basic improvements shall consist of flood water facilities 
including 8 x 5' reinforced concrete box, 10' x 5' reinforced concrete box, 12' x 5' reinforced 
concrete box transitions, and various storm drain pipe sizes ranging from 24 ' to 60". The 
improvements shall be funded through DISTRICT funds as herein described. The Project is 
further identified and shown on the attached Exhibit "A." 

Duck Creek Haven Street Stonn Drain - CLA38C20 Page I of4 
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SECTION II - PROJECT COSTS 

The DISTRICT agrees to fund Project costs within the limits specified below: 

1. Design in an amount not to exceed $354,000.00. 

2. The total cost of this Interlocal Contract shall not exceed $354,000.00 which includes all 
the items described in the paragraphs above. 

3. A written request must be made to the DISTRICT and approved by the Board to 
reallocate funds between phases of the Project. No other approval by the Lead Entity is 
required. 

4. A written request must be made to the DISTRICT and a supplemental interlocal contract 
approved by the Board to increase the total cost of the contract noted above prior to 
payment of any additional funds. 

SECTION III - GENERAL 

1. The Clark County Regional Flood Control District shall be shown on the title sheet of 
both the plans and the specifications as the funding agency. 

2. The COUNTY will comply with the Local Purchasing Act, Chapter 332, and Public 
Works Projects, Chapter 338 of the Nevada Revised Statutes. 

3. The COUNTY, its employees, and representatives shall at all times comply with all 
applicable laws, ordinances, statutes, rules, and regulations in effect at the time work is 
performed on the Project. 

4. The COUNTY will require appropriate financial security for the construction of the 
Project. 

5. The COUNTY shall provide all impacted entities and the DISTRICT with the 
opportunity to provide the COUNTY with input relative to the following processes: scope 
of services development; consultant selection; design; construction and maintenance 
review; and monitoring of the effectiveness and impacts of facilities on flood flows. 

6. Applicable portions of the current editions of the Policies and Procedures the Hydrologic 
Criteria and Drainage Design Manual, and Uniform Regulations for Control of Drainage 
adopted by the DISTRICT will apply in developing this Project unless specifically 
superseded by this Contract. 

7. Purchases of right-of-way in excess of that actually needed for construction will not be 
allowed unless a comparison between the cost of excess acquisition and needed 
acquisition, including damages, indicates that benefits from such a transaction would 

Duck Creek Haven Street Storm Drain - CLAJ8C20 Page 2 of4 
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result. Title to residual property will be vested in the name of the COUNTY. Revenues 
derived from the sale of these properties, less the cost of the sale of these properties will 
be forwarded to the DISTRICT. 

8. Administrative settlements and acceptance of counter offers involving right-of-way may 
only be made following a review and approval by the DISTRICT. 

9. The DISTRICT will reimburse the COUNTY, or make payment directly to its contractor 
or its consultant, each month for Project costs as outlined in SECTION II - PROJECT 
COSTS. Invoices must identify and allocate all costs to the categories noted below: 

a. Predesign Engineering 
b. Design Engineering 
c. Entity Design Labor Costs 
d. Right-of-way 
e. Environmental 
f. Emergency Action Plan 
g. Flood Map Revision 
h. Construction 
i. Construction Management 
J. Entity Construction Management Labor Costs 
k. Landscape Construction 
I. Other 

10. Accurate documentation of all work done and payments made will be maintained by the 
COUNTY for a period of three (3) years in hard copy form after final Project approval 
and payment. Following the three (3) year period, the COUNTY shall keep records for 
permanent storage in original form, in microfilm/fiche media, or an electronic format. 

11. The DISTRICT reserves the right to review and/or audit all records pertaining to all 
projects both during and after Project completion. 

12. Up to the limits set forth in NRS Chapter 41 , the COUNTY will indemnify and defend 
the DISTRICT against and from any and all claims and demands of whatsoever nature 
which arises out of allegations of negligence or misconduct of County officers, 
employees or agents, related to or under this Contract which results from injury to or 
death of any persons whomsoever, or against and from damage to or loss or destruction 
of property. 

13. Any costs found to be improperly allocated to the Project will be refunded by the 
COUNTY to the DISTRICT. 

Duck Creek Haven Street Stonn Drain - CLA38C20 Page 3 of4 

http://www.leg.state.nv.us/NRS/NRS-041.html


14. The items covered in SECTION II - PROJECT COSTS must be completed to the 
satisfaction of the DISTRICT prior to June 30, 2025. The DISTRICT may, at any time 
thereafter, grant extensions or terminate this Interlocal Contract after thirty (30) days 
notice. 

Date of Commission Action: CLARK COUNTY BOARD OF COMMISSIONERS 

By: 

Attest: 

MARILYN KIRKPATRICK 
Chair 

LYNN MARIE GOY A 
County Clerk 

******************************** ******************************************* 

Date of District Action: REGIONAL FLOOD CONTROL DISTRICT 

Duck Creek Haven Street Stonn Drain - CLA38C20 

By: 

LAWRENCE L. BROWN, III, Chair 

Attest: 

DEANNA HUGHES 
Secretary to the Board 

Approved as to Form: 

CHRISTOPHER FIGGINS 
Chief Deputy District Attorney 

Page 4 of4 
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CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDAITEM 

SUBJECT: 

LVW - MOCCASIN, SKYE CANYON PARK TO UPPER LVW 
FIRST SUPPLEMENT AL INTERLOCAL CONTRACT - LAS3 IAI 7 

RECOMMENDATION SUMMARY 

STAFF: 

TECHNICAL ADVISORY: 

CITIZENS ADVISORY: 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

RFCDAGENDA 
ITEM#l5 
DATE: 03/12/2020 



SUBJECT: 

CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

LVW - MOCCASIN, SKYE CANYON PARK TO UPPER LVW 

PETITIONER: MIKE JANSSEN, DIRECTOR 
CITY OF LAS VEGAS PUBLIC WORKS 

RECOMMENDATION OF PETITIONER: 
IT IS RECOMMENDED THAT THE CLARK COUNTY REGIONAL FLOOD CONTROL 
DISTRICT APPROVE THIS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT FOR 
DESIGN TO INCREASE FUNDING AND EXTEND THE PROJECT COMPLETION DATE 
FOR THE LVW - MOCCASIN, SKYE CANYON PARK TO UPPER LVW - LAS31A17 
(FOR POSSIBLE ACTION) 

FISCAL IMP ACT: 

Current Funding Increase/Decrease Proposed Funding 
Engineering Design $60,000 $ 0 $ 60,000 
Entity Design Labor Costs $ 0 $60,000 $ 60,000 
Total ILC Value $60,000 $60,000 $120,000 

BACKGROUND: 
On December 14, 2017, the District entered into an Interlocal Contract with the City to provide 
funding for design of the L VW - Moccasin, Skye Canyon Park to Upper L VW project. This First 
Supplemental Interlocal Contract will increase funding and extend the project completion date 
from June 30, 2020 to June 30, 2023. The increase is necessary for costs to cover internal labor 
and the extension is necessary to complete the project. 

Respectfully submitted, 
TAC AGENDA RFCDAGENDA 
ITEM# 13 ITEM# 15 

Date: 02/27/2020 Date: 03/12/2020 
CACAGENDA 
ITEM# 13 
Date: 03/02/2020 



Staff Discussion: 

Regional Flood Control District 
AGENDA ITEM DEVELOPMENT 

LVW - MOCCASIN, SKYE CANYON PARK TO UPPER LVW 
FIRST SUPPLEMENTAL INTERLOCAL CONTRACT - LAS31Al 7 

Date: 02/18/2020 

The City of Las Vegas has submitted a request to approve a first supplemental interlocal contract for 
design engineering to increase funding in the amount of $60,000, add a line item for entity design 
engineering labor costs and extend the project completion date from June 30, 2020 to June 30, 2023 for 
the L VW - Moccasin, Skye Canyon Park to Upper L VW project. 

The increase in funding is to cover eligible in-house labor costs and the extension is necessary to 
complete the project. District funding will be provided as follows: 

Current Funding Increase/Decrease Proposed Funding 
Design Engineering $60,000 $ . 0 $ 60,000 
Entitv Design Labor Costs $ 0 $60,000 $ 60,000 
Total ILC Value $60.000 $60,000 $120,000 

The District Attorney has reviewed the contract. 

Staff Recommendation: 

Approve subject to approval of the Ten Year Construction Program Amendment item on this agenda. 

Discussion by Technical Advisory Committee: AGENDA 
#13 Date: 02/27/2020 

Recommendation: 

Approve subject to approval of the Ten-Year Construction Program Amendment item on this agenda. 

Discussion by Citizens Advisory Committee: AGENDA 
# 13 Date: 03/02/2020 

Recommendation: 

Approve subject to approval of the Ten-Year Construction Program Amendment item on this agenda. 

031220 LAS31A·ilcl-aid 



FIRST SUPPLEMENTAL INTERLOCAL CONTRACT 
LVW-MOCCASIN, 

SKYE CANYON PARK TO UPPER LVW 

THIS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT made and 
entered into as of the day of 2020 by and between the Clark 
County Regional Flood Control District, hereinafter r.eferred to as "DISTRICT'', and the 
City of Las Vegas hereinafter referred to as "CITY". 

WITNESS ETH 
WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the 

DISTRICT may approve a project to design and construct flood control improvements; 
and, 

WHEREAS, the flood control improvements proposed herein are the same as' 
those generally identified in the 2018 Master Plan Update as Facility Numbers LVMO 
0000, hereinafter referred to as "PROJECT"; and, 

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A'.'; 
and, 

WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year 
Construction Program; and, 

WHEREAS, the PROJECT has regional flood control significance and is located 
in the same hydrographic area as the Las Vegas Valley; and, 

WHEREAS, the Interlocal Contract dated December 14, 2017, was entered into 
between the DISTRICT and the CITY; and, 

WHEREAS, the CITY desires to increase project funding, add a line item for 
internal labor costs and extend the project completion date. 

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, 
and promises of the parties hereto, the DISTRICT and the CITY agree to the following: 

SECTION II - PROJECT COSTS, shall be revised to rend as follows: 

1. Engineering Design at a cost not to exceed $60,000. 

2. Entity Design Labor Costs at a cost not to exceed $60,000. 

3. The total cost of the contract shall not exceed $120,000 which includes all of the 
items described in the paragraphs above. 

Page I ofJ 
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4. A written request must be made to the DISTRICT and approved by the Board to 
reallocate funds between phases of the project. No other approval by the Lead 
Entity is required. 

5. A \vritten request must be made to the DISTRICT and a Supplemental Interlocal 
Contract approved by the Board to increase the total cost of the contract noted 
above prior to payment of any additional funds. · 

SECTION III - GENERAL, paragraph 14, shall be revised to read as 
follows: 

14. The items covered in SECTION II - PROJECT COSTS must be completed to the 
satisfaction of the DISTRICT prior to June 30, 2023. The DISTRICT may, at any 
time thereafter, grant extensions or terminate this CONTRACT after thirty (30) 
days notice. 

The remainder of the original Interlocal Contract dated December 14, 2017 shall 
remain unchanged. 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 
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IN WITNESS WHEREOF, the Parties have caused this First Supplemental 
Interlocal Contract to be executed by their duly authorized representatives the day and 
year first above written. 

Date of Council Action 

City of Las Vegas 

By: __________ _ 

Carolyn G. Goodman, Mayor 

Attest 

By: __________ _ 

LuAnn Holmes, MMC 
City Clerk 

Approved as to Form 

By: -----------Deputy City Attorney Date 

First Supplemental lnterlocal Contract 
Page 3 ofJ 

LVW-Moccasin, Skye Canyon Park to Upper LVW (LASJIAl7) 

Date of District Action 

Regional Flood Control District 

By: __________ _ 

LAWRENCE L. BROWN, Ill, 
Chairman 

Attest 

By: __________ _ 

Deanna Hughes 
Secretary to the Board 

Approved as to Form 

By: __________ _ 

Christopher Figgins Date 
Chief Deputy District Attorney 
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CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

SIL VERADO RANCH DETENTION BASIN, COLLECTION & OUTFALL 
PROJECT PRESENTATION - CLA38B20 

RECOMMENDATION SUMMARY 

STAFF: Accept the project presentation. 

TECHNICAL ADVISORY: Accept the project presentation. 

CITIZENS ADVISORY: Accept the project presentation. 

RFCDAGENDA 
ITEM #16a 
DATE: 03/12/2020 



CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

SILVERADO RANCH DETENTION BASIN, COLLECTION & OUTFALL 

PETITIONER: 

DENIS CEDERBURG, DIRECTOR OF PUBLIC WORKS 

RECOMMENDATION OF PETITIONER: 

THAT THE CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT ACCEPT THE 
PROJECT PRESENTATION ON THE PROPOSED SIL VERADO RANCH DETENTION 
BASIN, COLLECTION & OUTFALL CLA38B20 (OR POSSIBLE ACTION) 

FISCAL IMP ACT: None by this action. 

BACKGROUND: 

The subject project is described in the 2018 Master Plan Update as Facility Numbers BD02 
0125, 0151, 0177, 0265, 0277, 0300, 0308, 0310, 0312, 0350, 0359, 0385 and 0404 and DCW4 
0000 and 0001. The project proposes construction of the Silverado Ranch Detention Basin, 
collection facilities crossing Decatur and the outflow conveyance generally extending along 
Silverado Ranch Boulevard from the detention basin to an existing culvert facility under 
Interstate 15 near Meranto A venue. 

Representatives from the design consultant, Westwood PS, and Clark County staff will be 
available to respond to any questions following the brief presentation. 

Respectfully submitted, 

DENIS CEDERBURG 
Director of Public Works 

TAC AGENDA 
ITEM# lla 
Date: 02.27.2020 

CAC AGENDA 
ITEM# lla 
Date: 03 .02.2020 

RFCDAGENDA 
ITEM # 16a 
Date: 03.12.2020 



Staff Discussion: 

Regional Flood Control District 
AGENDA ITEM DEVELOPMENT 

SIL VERADO RANCH DETENTION BASIN, COLLECTION & OUTFALL 
PROJECT PRESENTATION - CLA38B20 

Date: 02/19/2020 

The Silverado Ranch Detention Basin, Collection & Outfall is described in the 2018 Master Plan Update 
as Facility Numbers BD02 0125, 0151 , 0177, 0265, 0277, 0300, 0308, 0310, 0312, 0350, 0359, 0385 and 
0404 and DCW4 0000 and 0001. The project proposes construction of the Silverado Ranch Detention 
Basin, collection facilities crossing Decatur and the outflow conveyance generally extending along 
Silverado Ranch Boulevard from the detention basin to an existing culvert facility under Interstate 15 
near Meranto A venue. 

Representatives from the design consultant, Westwood PS, and Clark County staff will be available to 
respond to any questions following the brief presentation. 

Staff Recommendation: 

Accept the project presentation. 

Discussion by Technical Advisory Committee: AGENDA 
#Ila Date: 02/27/2020 

Recommendation: 

Accept the project presentation. 

Discussion by Citizens Advisory Committee: AGENDA 
#1 la Date: 03/02/2020 

Recommendation: 

Accept the project presentation. 

031220 CLA38B-presentation-aid 



Department of Public Works 

500 S Grand Central Pky • Box 554000 • Las Vegas NV 89155-4000 
(702) 455-6000 • Fax (702) 455-6040 

Denis Cederburg, P.E., Director • E-Mail: dlc@ClarkCountyNV.gov 

February 18, 2020 

Steven Parrish , P.E., General Manager/Chief Engineer 
600 S. Grand Central Parkway, Suite 300 
Las Vegas, Nevada 89106-4511 

SILVERADO RANCH DETENTION BASIN, COLLECTION & OUTFALL 

Dear Mr. Parrish: 

The design plans and specifications prepared by Westwood PS for the above referenced project and indicated on 
"Exhibit A" are at a 90% completion level. The County is pleased to present this project to the Technical Advisory 
Committee, Citizens Advisory Committee, and the District's Board of Directors. 

The following project information is submitted to comply with NRS 543.580. 

Project History & Description: The project proposes construction of the Silverado Ranch Detention Basin, collection 
facilities crossing Decatur, and the outfall conveyance generally extending along Silverado Ranch Boulevard from the 
detention basin to an existing culvert facility under 1-15 near Meranto Avenue. The following provides a summary of 
major facilities proposed. 

Major Facility Summary 
Facility Description Design Flow 
Decatur South Inflow 6-ft x 5-ft RCB 273 cfs 
(BD02 0404, 0385, 0359) 8-ft x 6-ft RCB 415 cfs 
Decatur North Inflow (2) 10-ft x 7-ft RCB 1,957 cfs (BD02 0312) 
Silverado Ranch Detention Basin 294 ac-ft Detention Basin varies (BD02 0277) 
Detention Basin Outfall Conveyance 7-ft x 4-ft RCB 376 cfs 
9BD02 0177, 0151 , 0125) 

Concrete Trapezoidal Channel with 
20-ft BW, 2:1 SS, H varies 5 to 7 ft 682 cfs 

A Pre-Design was performed and completed in 2015. In November of 2016 the project was initiated to commence 
Final Design . 

Project Cost: A detailed engineer's cost estimate for construction is attached as Exhibit "B". A summary of estimated 
costs is as follows: 

Cost Estimation Summary 
Description Estimated Cost 
Design Engineering $1,248,000 
Rioht-of-Wav $31,000 
Environmental Mitioation $81 .000 
Construction $23,120,745 
Construction Manaqement $2,379,255 
Clark Countv Labor Cost $500,000 
Emergency Action Plan (EAP) $10,000 

TOTAL: $27,370,000 

BOARD OF COUNTY COMMISSIONERS 
MARILYN KIRKPATRICK, Chair • LAWRENCE WEEKLY, Vice Chair 

LARRY BROWN • JAMES B GIBSON • JUSTIN C. JONES • MICHAEL NAFT • TICK SEGERBLOM 
YOLANDA T. KING, County Manager 

P:IDwQ\OesiQnlWORKORDER\2014\02014-005 - Sitverado Rancn Detention Basin\Correspondence - Memos\Coordination Documents\2020-2-18 RFCD FundinQ Agenda ReQuest letter.docx 

http://www.leg.state.nv.us/NRS/NRS-543.html


Outside Funding Sources: Clark County Regional Flood Control District (CCRFCD) is the sole funding agency for 
the project. Facilities proposed for the project are included on the 2018 CCRFCD MPU. 

Project Construction Schedule: If funding were made available today, listed below are the estimated dates for 
construction of the project. 

• Award of Bid : 07/01/2020 
• Project Duration : 18 months 
• Construction Start Date: 9/01/2020 

Right-of-Way: Right-of-way, Inter-entity Memorandum of Understanding (MOU), and easements necessary for the 
project have been obtained. 

Cash Flow Projection: Attached as Exhibit "C" is the cash flow projection for the project. 

Economic Benefit: The project proposes to construct a portion of the 2018 CCRFCD MPU network. In September 
of 2005, CCRFCD received the document entitled , "Benefit to Cost Analysis of Capital Programs" prepared by Hobbs, 
Ong & Associates, Inc., Restrepo Consulting Group/Applied Market Analysis , Post, Buckley, Schuh & Jernigan, Inc., 
and Public Financial Management, Inc. 

The report concludes, "The quantifiable public benefits associated with flood control projects, when compared to 
costs , show that flood control projects have provided a return of $2.21 for each dollar expended. When those 
benefits that are not readily quantifiable are taken into consideration, the contribution of these facilities provide to the 
welfare of Clark County's residents and the vitality of the local economy increase beyond the calculated ratio. It is 
expected that the benefit to cost ratio of the District construction program will remain at a level that approximates 2 to 
1 through the buildout of the Master Plan and over the useful life of the facilities." 

Permit Requirements: Clark County has obtained necessary permitting requirements for the project as identified 
below. 

• NDOT Encroachment Permit - NDOT Approved 9/23/2019 (Permit #210515-2019) 
• USCOE Regional General Permit #7 for disturbance to Waters of the US - USCOE Approved 6/24/2019 

(Permit #SPK-2017-00364) 
• Nevada Division of Water Resources (NV-DWR) Dam Safety Section Permit - NV-DWR Approved 

1 /29/2020 (Permit #NV10934) 

Environmental Requirements : Clark County has met necessary environmental requirements for the project as 
identified below. 

• Section 8 Facility-Specific Environmental Analysis - CCRFCD Approved 11/20/2017 

Project Enhancements: N/A. 

If you have any questions or require additional information, please call the undersigned at 702-455-6043. 

Sincerely, ., 

~~(~ 
Kathleen L. Kingston, P.E. 
Principal Civil Engineer 

KLK:cm 

Enclosures: Exhibit "A" - Project Location 
Exhibit "B" - Detailed Cost Estimate 
Exhibit "C" - Cash Flow Projection 

P:IOwQIOesiQnlWORKORDER\2014\02014-005 - Silverado Ranch Detenbon Basln\Correspondence - Memos\Coordination Documents\2020-2-18 RFCD Fundi!lll AQenda Request letter.docx 
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Exhibit A 

Project Number: CLA38820 

Silverado Ranch Detention Basin, 
Collection & Outfall 
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CLARK COUNTY PUBLIC WORKS 

SCALE: NOT TO SCALE 

DATE: 02-19-2020 
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Item 
Number 

105.01 

107.01 

109.01 

109.02 

109.03 

200.01 

201 .01 

201 .02 

202.01 

202.02 

202.03 

202.04 

202.05 

202.06 

202.07 

202.08 

202.09 

202.10 

202.11 

202.12 

202.13 

202.14 

202.15 

202.16 

202.1 7 

203.01 

302.01 

402.01 

402.02 

402.03 

413.01 

502.01 

EXHIBIT "B" 

Silverado Ranch Detention Basin 

Presentation Cost Estimate 

Unit 
Description Unit 

Price 

QUALITY CONTROL ADMINISTRATIVE INCENTIVE LS $310,000 

TRAFFIC CONTROL LS $250,000 

CONSTRUCTION CONFLICTS AND ADDITIONAL WORK LS $600,000 

HISTORIC OWNER CAUSED DELAY ALLOWANCE DAY $1 ,200 

HISTORIC OWNER CAUSED DELAY ALLOWANCE (OVER 
DAY $300 

$1200/DAY) 

MOBILIZATION LS $939,375 

CLEARING AND GRUBBING LS $10,000 

REMOVAL OF STOCKPILED SOIL CY $120 

REMOVE BITUMINOUS PAVEMENT SY $10 

REMOVE CROSS GUTTER SF $12 

REMOVE CURB AND GUTTER LF $20 

REMOVE CONCRETE SIDEWALK SF $12 

REMOVE AND RESET CHAIN-LINK FENCE LF $15 

REMOVE EXISTING GROUTED RIPRAP SY $12 

REMOVE EXISTING HEADWALL EA $3,500 

REMOVE EXISTING STORM DRAIN PIPE LF $20 

REMOVE EXISTING MANHOLE EA $2,000 

REMOVE EXISTING RIPRAP SY $10 

REMOVE EXISTING CONCRETE ACCESS ROAD SF $12 

REMOVE EXISTING END SECTION EA $100 

REMOVE EXISTING FENCE LF $4 

REMOVE EXISTING CONCRETE SF $10 

REMOVE EXISTING STORM DRAIN PLUG EA $500 

REMOVE SIGN EA $500 

REMOVE AND RESET SIGN EA $600 

DETENTION BASIN EXCAVATION AND EMBANKMENT LS $5,000,000 

TYPE 11 AGGREGATE BASE CY $40 

PLANTMIX BITUMINOUS SURFACE (4-INCH) TON $75 

PLANTMIX BITUMINOUS SURFACE (6-INCH) TON $65 

PLANTMIX BITUMINOUS SURFACE (6.5-INCH) TON $65 

5/8-INCH UTACS BONDED W/ A PMM, S3 GRADATION SY $6 

TRAPEZOIDAL CONCRETE CHANNEL LF $790 

Silverado DB 

Quantity Cost 

1 $310,000 

1 $250,000 

1 $600,000 

30 $36,000 

30 $9,000 

1 $939,375 

1 $10,000 

388 $46,560 

8,953 $89,530 

375 $4,500 

16 $320 

48 $576 

1,097 $16,455 

39 $468 

1 $3,500 

373 $7,460 

1 $2,000 

980 $9,800 

3,458 $41,496 

2 $200 

780 $3,120 

3,321 $33,210 

2 $1 ,000 

1 $500 

7 $4,200 

1 $5,000,000 

3,558 $142,320 

132 $9,900 

915 $59,475 

1,567 $101 ,855 

4,149 $24,894 

1,550 $1 ,224,500 



Item 
Number 

502.02 

502.03 

502.04 

502.05 

502.06 

502.07 

502.08 

502.09 

502.10 

502.11 

502.12 

502 .13 

502.14 

502.15 

502.16 

502.17 

502.18 

502.19 

502.20 

502.21 

502.22 

502.23 

502.24 

502.25 

603 .01 

603 .02 

603.03 

603.04 

603.05 

603.06 

609.01 

EXHIBIT "B" 

Silverado Ranch Detention Basin 

Presentation Cost Estimate 

Unit 
Description Unit 

Price 

RECTANGULAR CONCRETE CHANNEL LF $925 

CONCRETE CHANNEL TRANSITION LF $900 

104-FOOT CHANNEL CONNECTION AND TRANSITION LF $1 ,000 

7-FOOT X 4-FOOT REINFORCED CONCRETE BOX LF $565 

6-FOOT X 5-FOOT REINFORCED CONCRETE BOX LF $560 

8-FOOT X 6-FOOT REINFORCED CONCRETE BOX LF $715 

10-FOOT X 5-FT REINFORCED CONCRETE BOX LF $800 

10-FOOT X 6-FT REINFORCED CONCRETE BOX LF $850 

10-FOOT X 7-FT REINFORCED CONCRETE BOX LF $900 

16-FOOT X 6-FOOT REINFORCED CONCRETE BOX LF $1,400 

REINFORCED CONCRETE BOX TRANSITION ("OS" 
LS $16,000 

419+51 .02) 

REINFORCED CONCRETE BOX TRANSITION ("DN1" 
LS $1 ,233,385 

110+35.55 TO 111+00.00) 

STEPPED ENERGY DISSIPATOR (SOUTH) LS $60,000 

STEPPED ENERGY DISSIPATOR (NORTH) LS $95,000 

CONCRETE DEPTH GAUGE EA $15,000 

FLOOD THREAT RECOGNITION STATION LS $18,000 

CHANNEL ACCESS RAMP EA $50,000 

PMF CONCRETE SPILLWAY LS $970,000 

PRIMARY OUTFLOW STRUCTURE LS $50,000 

WATER QUALITY OUTLET STRUCTURE LS $55,000 

SEDIMENT GAUGE EA $1 ,500 

4-FOOT CONCRETE FLUME LF $50 

PRECAST CONCRETE BARRIER LF $55 

DUAL CULVERT HEADWALL EA $7,500 

18-INCH RCP (CLASS Ill) LF $100 

24-INCH RCP (CLASS Ill) LF $150 

30-INCH RCP (CLASS Ill) LF $175 

36-INCH RCP (CLASS Ill) LF $225 

42-INCH RCP (CLASS 111) LF $250 

48-INCH RCP (CLASS Ill) LF $275 

48-INCH RCB ACCESS MANHOLE EA $2,500 

2 

Silverado DB 

Quantity Cost 

341 $315,425 

100 $90,000 

144 $144,000 

5,914 $3,341 ,410 

1,319 $738,640 

1,777 $1 ,270,555 

42 $33,600 

114 $96,900 

1,644 $1 ,479,600 

252 $352,800 

1 $16,000 

1 $1 ,233,385 

1 $60,000 

1 $95,000 

1 $15,000 

1 $18,000 

1 $50,000 

1 $970,000 

1 $50,000 

1 $55,000 

3 $4,500 

138 $6,900 

34 $1 ,870 

1 $7,500 

2,528 $252,800 

59 $8,850 

32 $5,600 

391 $87,975 

11 $2,750 

70 $19,250 

30 $75,000 



Item 
Number 

609.02 

609.03 

609.04 

609.05 

609.06 

609.07 

609.08 

610.01 

610.02 

610.03 

610.04 

613.01 

616.01 

616.02 

616.03 

626.01 

627.01 

627.02 

628.01 

628.02 

628.03 

628.04 

628.05 

629.01 

629 .02 

630.01 

630.02 

630.03 

633.01 

633.02 

633.03 

633.04 

EXHIBIT "B" 

Silverado Ranch Detention Basin 

Presentation Cost Estimate 

Unit 
Description Unit 

Price 

NDOT TYPE 2 DROP INLET WITH CONCRETE APRON EA $6,750 

NDOT TYPE 2A DROP INLET WITH CONCRETE APRON EA $6,750 

TYPE Ill MANHOLE (60-INCH) EA $8,000 

RISER INLET (SECONDARY OUTFLOW) EA $6,000 

LOW COVER MANHOLE EA $5,000 

12.5-FT TYPE CM DROP INLET EA $14,000 

17.5-FT TYPE CM DROP INLET EA $18,000 

RIPRAP (D50 = 6 INCHES) CY $81 

RIPRAP (D50 = 12 INCHES) CY $50 

GRAVEL MULCH (3/4-INCH, SINGLE LAYER) SY $3 

GRAVEL MULCH (2-INCH, TH= 4-INCH) SY $5 

CONCRETE CROSS GUTIER SF $11 

POST AND CABLE FENCE LF $25 

6-FOOT HIGH CHAIN LINK FENCE LF $20 

16-FOOT SWING GATE EA $5,000 

PROJECT CLEANUP LS $10,000 

DETENTION BASIN SIGN EA $500 

NO TRESPASSING WARNING SIGN EA $500 

4-INCH WHITE POL YUREA PAINT MARKING LF $2 

6-INCH WHITE POL YUREA PAINT MARKING LF $2 

WHITE PAVEMENT ARROW EA $250 

24-INCH YELLOW DIAGONAL LF $15 

24-INCH WHITE CHEVRON LF $15 

VERTICALLY ADJUST WATER VALVE BOX EA $2,000 

SUPPORT 42-INCH WATER LINE DURING 
LS $230,000 

CONSTRUCTION 

VERTICALLY ADJUST SANITARY SEWER MANHOLE EA $2,500 

SANITARY SEWER MANHOLE EA $5,000 

8" PVC SANITARY SEWER PIPE LF $95 

NON-REFLECTIVE RAISED PAVEMENT MARKERS EA $4 

REFLECTIVE RAISED PAVEMENT MARKERS EA $4 

TYPE A PAVEMENT MARKERS EA $4 

TYPE B PAVEMENT MARKERS EA $4 

3 

Silverado DB 

Quantity Cost 

1 $6,750 

2 $13,500 

3 $24,000 

1 $6,000 

5 $25,000 

1 $14,000 

1 $18,000 

103 $8,343 

121 $6,050 

29,200 $87,600 

5,085 $25,425 

375 $4,125 

3,742 $93,550 

7,469 $149,380 

2 $10,000 

1 $10,000 

2 $1 ,000 

2 $1,000 

700 $1 ,400 

1,467 $2,934 

1 $250 

42 $630 

9 $135 

3 $6,000 

1 $230,000 

1 $2,500 

2 $10,000 

89 $8,455 

210 $840 

74 $296 

68 $272 

23 $92 



Item 
Number 

633.05 

633.06 

637.01 

637.02 

SWG 

EXHIBIT "B" 

Silverado Ranch Detention Basin 

Presentation Cost Estimate 

Unit Silverado DB 
Description Unit 

Price Quantity Cost 

TYPE C PAVEMENT MARKERS EA $4 136 $544 

TYPE D PAVEMENT MARKERS EA $4 66 $264 

DUST CONTROL LS $35,000 1 $35,000 

PRE EMERGENT HERBICIDE LS $35,000 1 $35,000 

SOUTHWEST GAS RELOCATION COST LS $300,000 1 $300,000 

SUBTOTAL: $21 ,018,859 

CONTINGENCY (10%): $2,101,886 

GRAND TOTAL $23,120,745 

4 



EXHIBIT "C" 
Clark County Regional Flood Control District Cash Flow Projection 
Today's Date: February-20 

Project umber: 
Project ame: 
Project Type: 
ILC Amount: 

Milestone 
Award of Bid 
CONS Start 
CONS Complete 
Project Duration 

Billing Month 
Sep-20 
Oct-20 
Nov-20 
Dec-20 
Jan-21 
Feb-21 
Mar-21 
Apr-21 
May-21 
Jun-21 
Jul-21 

Aug-21 
Sep-21 
Oct-21 
Nov-21 
Dec-21 
Jan-22 
Feb-22 
Mar-22 
Apr-22 
May-22 
Jun-22 
Jul-22 

Aug-22 

Total 

CLA38B20 
Silverado Ranch Detention Basin, Collection and Outfall 
Basin and Storm Drain 
s 26.000,000 

Construction Schedule 
Estimate Revised Actual 
July-20 

September-20 
February-22 

18 months 

Ori~inal Estimate Actual Drawdowns 
s % s % 

520,000 2% 
780.000 3% 

1,300,000 5% 
1,300,000 5% 
1,820,000 7% 
2,080,000 8% 
2.340,000 9% 
2 600,000 10% 
2,600,000 10% 
2.080,000 8% 
2,080,000 8% 
1,300,000 5% 
1.300,000 5% 
1,300,000 5% 

780,000 3% 
780.000 3% 
520,000 2% 
520,000 2% 

0 
0 
0 
0 
0 
0 

I s 26,000,000 I loo% 

Variance Revised Estimate 
s % s % 

I s 0% 



FCLAOSS - Silverado Ranch Detention Basin - Construction Details 
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EXISTING 
GROUND 

DEPTH 9' DETENTION BASIN 

EMBANKMENT 
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EMBANKMENT SECTION, NORTH SIDE OF BASIN 
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PRE-CAST REINFORCED CONCRETE 8-0X SECTION 
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CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

SIL VERADO RANCH DETENTION BASIN, COLLECTION & OUTFALL 
INTERLOCAL CONTRACT - CLA38B20 

RECOMMENDATION SUMMARY 

STAFF: 

TECHNICAL ADVISORY: 

CITIZENS ADVISORY: 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

Approve subject to approval of the Ten Year Construction 
Program Amendment item on this agenda. 

RFCDAGENDA 
ITEM#l6b 
DATE: 03/12/2020 



CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

SILVERADO RANCH DETENTION BASIN, COLLECTION & OUTFALL 

PETITIONER: 

DENIS CEDERBURG, DIRECTOR OF PUBLIC WORKS 

RECOMMENDATION OF PETITIONER: 

THAT THE REGIONAL FLOOD CONTROL DISTRICT APPROVE THE INTERLOCAL 
CONTRACT FOR CONSTRUCTION FOR SILVERADO RANCH DETENTION BASIN, 
COLLECTION & OUTFALL CLA38B20 (FOR POSSIBLE ACTION) 

FISCAL IMP ACT: 

Construction Management $ 2,379,255 
Construction $23,120,745 
Entity Construction Labor Costs $ 500,000 
Total ILC Value $26,000,000 

BACKGROUND: 

The Silverado Ranch Detention Basin, Collection & Outfall is described in the 2018 Master Plan 
Update as Facility Number BD02 0125, 0151 , 0177, 0265, 0277, 0300, 0308, 0310, 0312, 0350, 
0359, 0385 and 0404 and DCW4 0000 and 0001. It is further identified in the Regional Flood 

· Control District' s Ten-Year Construction Program with construction to begin in FY 2019-2020. 
The proposed improvements include construction of the Silverado Ranch Detention Basin, 
collection facilities crossing Decatur and the outfall conveyance, generally extending along 
Silverado Ranch Boulevard from the detention basin to an existing culvert under Interstate 15 
near Meranto A venue. 

This project is included in Year 1 of the Ten-Year Construction Program. 

Respectfully submitted, 

DENIS CEDERBURG 
Director of Public Works 

TAC AGENDA 
ITEM# llb 
Date: 02.27.2020 

CAC AGENDA 
ITEM# llb 
Date: 03.02.2020 

RFCDAGENDA 
ITEM #l6b 
Date: 03 .12.2020 



Staff Discussion: 

Regional Flood Control District 
AGENDA ITEM DEVELOPMENT 

SIL VERADO RANCH DETENTION BASIN, COLLECTION & OUTFALL 
INTERLOCAL CONTRACT - CLA38B20 

Date: 02/19/2020 

The Silverado Ranch Detention Basin, Collection & Outfall is described in the 2018 Master Plan Update 
as Facility Number BD02 0125, 0151 , 0177, 0265, 0277, 0300, 03()8, 0310, 0312, 0350, 0359, 0385 and 
0404 and DCW4 0000 and 0001. It is further identified in the Regional Flood Control District' s Ten-
Year Construction Program with construction to begin in FY 2019-2020. The proposed improvements 
include construction of the Silverado Ranch Detention Basin, collection facilities crossing Decatur and 
the outfall conveyance, generally extending along Silverado Rancho Boulevard from the detention basin 
to an existing culvert under Interstate 15 near Meranto A venue. 

With the total project construction cost of $21.0 million, approximately 250 jobs will be created or 
sustained with this project. District funding will be provided as follows: 

Construction $23, 120, 745 
Construction Management $ 2,379,255 
Entity Construction Labor Costs $ 500,000 
Total ILC Value $26,000,000 

This project is included in Year 1 of the Ten-Year Construction Program. The District Attorney has 
reviewed the contract. 

Staff Recommendation: 

Approve subject to approval of the Ten-Year Construction Program Amendment item on this agenda. 

Discussion by Technical Advisory Committee: AGENDA 
# 11 b Date: 02/27/2020 

Recommendation: 

Approve subject to approval of the Ten-Year Construction Program Amendment item on this agenda. 

Discussion by Citizens Advisory Committee: AGENDA 
# 11 b Date: 03/02/2020 

Recommendation: 

Approve subject to approval of the Ten-Year Construction Program Amendment item on this agenda. 
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INTERLOCAL CONTRACT FOR 
SILVERADO RANCH DETENTION BASIN, COLLECTION & OUTFALL 

THIS INTERLOCAL CONTRACT, made and entered into this _ _ day of 
_ _ __ , 2020, by and between the Clark County Regional Flood Control District, hereinafter 
referred to as "DISTRICT', and the County of Clark, hereinafter referred to as "COUNTY". 

WITNESSETH 

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT 
may approve a project to design and construct flood control improvements; and 

WHEREAS, the flood control improvements proposed herein are generally described in 
the 2018 Clark County Flood Control Master Plan Update, Structures Nos BD02 0125, 0151 , 
0177, 0265, 0277, 0300, 0308, 0310, 0312, 0350, 0359, 0385 and 0404 and DCW4 0000 and 
0001 hereinafter referred to as "PROJECT"; and 

WHEREAS, the PROJECT is identified and shown on the attached Exhibit 'A' ; and, 

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year 
Construction Program; and 

WHEREAS, it is desirable to proceed with the design of the PROJECT; and 

WHEREAS, the PROJECT has regional flood control significance and is located in the 
same hydrographic area as the Las Vegas Valley. 

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and 
promises of the parties hereto, the DISTRICT and the COUNTY agree to the following: 

SECTION I - SCOPE OF PROJECT 

This Interlocal Contract applies to construction and construction engineering of improvements 
associated with the Silverado Ranch Detention Basin, Collection & Outfall. The basic 
improvements shall consist of flood water facilities including pipes, channels, dikes, energy 
dissipators, channel structures, channel access, and other appurtenances as may be necessary to 
control floodwaters. The improvements shall be funded through DISTRICT funds as herein 
described. The Project is further identified and shown on the attached Exhibit "A." 

SECTION II - PROJECT COSTS 

The DISTRICT agrees to fund Project costs within the limits specified below: 
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1. Construction Management in an amount not to exceed $2,379,255.00. 

2. Construction in the amount not to exceed $23,120,745.00. 

3. Entity Construction Labor Costs in the amount not to exceed $500,000.00. 

4. The total cost of this Interlocal Contract shall not exceed $26,000,000.00, which includes 
all the items described in the paragraphs above. 

5. A written request must be made to the DISTRICT and approved by the Board to 
reallocate funds between phases of the Project. No other approval by the Lead Entity is 
required. 

6. A written request must be made to the DISTRICT and a supplemental interlocal contract 
approved by the Board to increase the total cost of the contract noted above prior to 
payment of any additional funds. 

SECTION III - GENERAL 

1. The Clark County Regional Flood Control District shall be shown on the title sheet of 
both the plans and the specifications as the funding agency. 

2. The COUNTY will use its best efforts to award the bid for this project by July 1, 2020. 
Prior to submission of the first payment request, the Entity will submit to the District a 
construction schedule and cash flow projection. The COUNTY will take all reasonable 
steps possible to avoid delays in the construction of DISTRICT funded projects. Project 
delays more than four months, as measured from the award date, may be subject to a 
formal review by both the Technical Advisory Committee and the Board. At the review, 
the COUNTY will have an opportunity to present information relative to the delays, 
measures taken to avoid the delays and the likelihood of those delays continuing. The 
Board will make a determination, in view of the delays and limited available funding, 
whether project funding should continue. In the case that the Board chooses to 
discontinue funding, the Board may cancel any Interlocal Contract(s) associated with the 
project and discontinue funding for the remainder of the project. Funding already spent 
or appropriated by the COUNTY will not be required to be refunded to the DISTRICT. 
Project funding can be reconsidered at any time when the COUNTY can demonstrate that 
the project can proceed on an acceptable schedule. 

3. The COUNTY will comply with the Local Purchasing Act, Chapter 332, and Public 
Works Projects, Chapter 338 of the Nevada Revised Statutes. 

4. The COUNTY, its employees, and representatives shall at all times comply with all 
applicable laws, ordinances, statutes, rules, and regulations in effect at the time work is 
performed on the PROJECT. 
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5. The COUNTY will require appropriate financial security for the construction of the 
PROJECT. 

6. The COUNTY shall provide all impacted entities and the DISTRICT with the 
opportunity to provide the COUNTY with input relative to the following processes: scope 
of services development; consultant selection; design; construction and maintenance 
review; and monitoring of the effectiveness and impacts of facilities on flood flows. 

7. Applicable portions of the current editions of the Policies and Procedures, the Hydrologic 
Criteria and Drainage Design Manual, and Uniform Regulations for Control of Drainage 
adopted by the DISTRICT will apply in developing this PROJECT unless specifically 
superseded by this CONTRACT. 

8. Purchases of right-of-way in excess of that actually needed for construction will not be 
allowed unless a comparison between the cost of excess acquisition and needed 
acquisition, including damages, indicates that benefits from such a transaction would 
result. Title to residual property will be vested in the name of the COUNTY. Revenues 
derived from the sale of these properties, less the cost of the sale of these properties, will 
be forwarded to the DISTRICT. 

9. Administrative settlements and acceptance of counter offers involving right-of-way may 
only be made following a review and approval by the DISTRICT. 

10. The DISTRICT will pay the COUNTY, or make payment directly to its contractor or its 
consultant, each month for Project costs as outlined in SECTION II - PROJECT COSTS. 
Invoices must identify and allocate all costs to the categories noted below: 

a. Predesign Engineering 
b. Design Engineering 
c. Entity Design Labor Costs 
d. Right-of-way 
e. Environmental 
f. Emergency Action Plan 
g. Flood Map Revision 
h. Construction 
1. Construction Management 
J. Entity Construction Management Labor Costs 
k. Landscape Construction 
1. Other 

11. Accurate documentation of all work done and payments made will be maintained by the 
COUNTY for a period of three (3) years in hard copy form after final Project approval 
and payment. Following the three (3) year period, the COUNTY shall keep records for 
permanent storage in original form, in microfilm/fiche media, or an electronic format. 
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12. The DISTRICT reserves the right to review and/or audit all records pertaining to all 
projects both during and after Project completion. 

13. Up to the limits set forth in NRS Chapter 41 , the COUNTY will indemnify and defend 
the DISTRICT against and from any and all claims and demands of whatsoever nature 
which arises out of allegations of negligence or misconduct of COUNTY officers, 
employees or agents, related to or under this Contract which results from injury to or 
death of any persons whomsoever, or against and from damage to or loss or destruction 
of property. 

14. Any costs found to be improperly allocated to the Project will be refunded by the 
COUNTY to the DISTRICT. 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 
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15. The items covered in SECTION II - PROJECT COSTS must be completed to the 
satisfaction of the DISTRICT prior to June 30, 2023. The DISTRICT may, at any time 
thereafter, grant extensions or terminate this Interlocal Contract after thirty (30) days' 
notice. 

Date of Commission Action: CLARK COUNTY BOARD OF COMMISSIONERS 

By: 

Attest: 

MARILYN KIRKPATRICK 
Chair 

LYNN MARIE GOY A 
County Clerk 

******************************** ******************************************* 

Date of District Action: REGIONAL FLOOD CONTROL DISTRICT 

CLA38B20 

By: 

LAWRENCE L. BROWN, III, Chair 

Attest: 

DEANNA HUGHES 
Secretary to the Board 

Approved as to Form: 

CHRISTOPHER FIGGINS 
Chief Deputy District Attorney 
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CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

SUBJECT: 

EVALUATE THE PERFORMANCE OF THE GENERAL MANAGER, ADOPT 
MANAGEMENT GOALS AND OBJECTIVES FOR 2020 AND ADOPT 
RECOMMENDATIONS FROM THE COMMITTEE TO ADJUST COMPENSATION OR 
TAKE ACTION AS DEEMED APPROPRIATE 

RECOMMENDATION SUMMARY 

STAFF: Evaluate the performance of the General Manager, adopt 
management goals and objectives for 2020 and adopt 
recommendations from the Committee to adjust 
compensation or take action as deemed appropriate. 

RFCDAGENDA 
ITEM#17 
DATE: 03/12/2020 



SUBJECT: 

EVALUATE THE 

CLARK COUNTY 
REGIONAL FLOOD CONTROL DISTRICT 

AGENDA ITEM 

PERFORMANCE OF THE GENERAL MANAGER, ADOPT 
RECOMMENDATIONS FROM THE COMMITTEE AND ADJUST COMPENSATION 

PETITIONER: 

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER 

RECOMMENDATION OF PETITIONER: 

EVALUATE THE PERFORMANCE OF THE GENERAL MANAGER, ADOPT 
MANAGEMENT GOALS AND OBJECTIVES FOR 2020 AND ADOPT 
RECOMMENDATIONS FROM THE COMMITTEE TO ADJUST COMPENSATION OR TAKE 
ACTION AS DEEMED APPROPRIATE (FOR POSSIBLE ACTION) 

FISCAL IMP ACT: 

As determined by the Board. 

BACKGROUND: 

On November 14, 2019, the Regional Flood Control District appointed a Committee to review the 
performance of the General Manager for calendar year 2019; formulate recommendations on 
management goals and objectives for 2020 and adjust compensation or take action as deemed 
appropriate. 

On January 16, 2020, the Committee met (Board members Commissioner Lawrence L. Brown, ill, 
Mayor Debra March, Mayor Kiernan McManus and Councilmember George Gault) and evaluated 
the 2019 performance of the General Manager. 

RFCDAGENDA 
ITEM#17 
Date: 03/12/2020 



The agenda backup includes Management Goals and Results for the 2019 review period and 
recommended Management Goals and Objectives for the next review period of 2020. The 
Evaluation Committee made the following recommendations: 

• The Employee shall be entitled to a 2. 75% salary increase; and 
• The Employee shall be given a 2.25% Cost of Living Adjustment (COLA) based off 

of the new base salary. 

Respectfully submitted, 
RFCDAGENDA 
ITEM#l7 
Date: 03/12/2020 

Steven C. Parrish, P .E. 
General Manager/Chief Engineer 

2019 GM Eva! item-RFCD 



REGIONAL FLOOD 
ROL DISTRICT 

2019 STRATEGIC PLAN - RESULTS 

VISION 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water environment. 

MISSION 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of flooding while 
also protecting the environment. 

2019 



CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2019 Strategic Plan Summary 

VISION 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water environment. 

MISSION 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of flooding while 
also protecting the environment. 

2019 

KEY SERVICE AREAS 

Master Planning 
Capital Improvement Program 
Operations and Maintenance 

Floodplain Management 
Environmental Protection 

GOALS 

Provide updated Master Plans for the control of flooding. 
Implement projects that provide the community with flood protection. 

Effect regulations, criteria and programs that protect the environment and are sound storm water management tools. 
Enhance public awareness of flood safety and other District programs. 

Seek opportunities to maximize the efficiency and effectiveness of District services. 
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CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2019 Strategic Plan 

Key Service Areas 
1. Master Planning 

Vision: 

Mission: 

Goal #1 

2019 

2. Capital Improvement Program 
3. Operations and Maintenance 
4. Floodplain Management 
5. Environmental Protection 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water 
environment. 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of 
flooding while also protecting the environment. 

Provide updated Master Plans for the control of flooding. 
(Master Planning and Environmental) 

Strategies: 
1. Identify sustainable solutions to mitigate flooding problems that are efficient, cost effective, and can be 

implemented. 
2. Account for the need to manage the flood risk for both existing and future development. 
3. Respond to opportunities that enhance the usefulness of the Master Plans. 
4. Update the Master Plan by utilizing the best resources and information available. 
5. Comply with the requirements of the Nevada Revised Statutes. 
6. Present Master Plan updates, changes, and amendments to governmental bodies for consideration and adoption. 
7. Coordinate the Master Plans with regional planners to allow opportunities for recreational, transportation, and 

environmental enhancements. 
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2019 

Objectives: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

Manage the Master Plan Update for the Outlying Areas of Clark County for adoption by December 2019. 
In May 2018, the District Board authorized the General Manager/Chief Engineer to issue a request for 
proposals to prepare a Master Plan Update (MPU) for tlte Outlying Areas of Clark County, NV. In November 
2018, a professional services contract with Louis Berger U.S., Inc., was approved by the District Board. The 
MPU is anticipated to be presented to the District Board/or adoption in early 2020. 
Initiate the Master Plan Update for the Muddy River and Tributaries for adoption by December 2020. 
The Master Plan Update/or the Muddy River and Tributaries has been initiated. The MPU will be completed 
ill-house by RFCD staff witlt support from a private consultant and staff from Clark County Public Works. 
The update is expected to be ready for adoption by December 2020. 
Ensure all Master Plan Changes and Amendments receive Southern Nevada Regional Planning Coalition 
(SNRPC) approval . Review Nevada Revised Statute requirements for Master Plan Changes and Amendments 
and propose changes as necessary. 
District staff reviews all changes and amendments to ensure they conform to the SNRPC Regional Policy Plan. 
There were no changes or amendments in calendar year 2019. 
Submit for approval all Master Plan Updates to SNRPC. 
The Master Plan Update/or the Muddy River and Tributaries will be sent to SNRPC/or approval 
Continue to participate in forums on the water cycle and assess the effect on future Master Plans. 
District staff continues to participate in regular meetings to discuss these issues. Regular meetings include 
Stormwater Quality Management Committee (chaired by District staff), Lake Mead Water Quality Forum, Las 
Vegas Valley Watershed Advisory Committee (chaired by District staff) and the Las Vegas Waslt Coordination 
Committee. 
Review future Bureau of Land Management (BLM) and Cooperative Management Area (CMA) land sales to 
determine impacts on the Master Plans and identify real estate to be reserved for future flood control infrastructure. 
Tlte review process ltas been established to address BLM sales. Comments are offered when appropriate to 
secure future rights-of-way. During calendar year 2019, 17 parcels were reviewed as part of 8 BLM land sales. 
Continue routine maintenance of the District ' s Geographic Information System (GIS) with engineering and cost 
data for the Capital Improvement Program. 
The District continued to provide leading-edge Geographic Information Systems (GIS) technologies to both 
staff and the public. The District's GIS staff maintained Digital Flood Insurance Rate Map (DFIRM) data 
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2019 

and flood control facility data, wlziclz is contim1.al/y updated to reflect new flood insurance studies and 
completed flood control projects. This GIS data is provided to Clark County's GIS central data repository for 
use by other entities, agencies, and customers. This data is also utilized in the District's web, desktop, and 
mobile applications. Information Technology staff also responds to custom map and other GIS product 
requests. 
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CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2019 Strategic Plan 

Key Service Areas 
1. Master Planning 

Vision: 

Mission: 

Goal #2 

2019 

2. Capital Improvement Program 
3. Operations and Maintenance 
4. Floodplain Management 
5. Environmental Protection 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water 
environment. 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of 
flooding while also protecting the environment. 

Implement projects that provide the community with flood protection. 
(Capital Improvement Program, Operations and Maintenance, Environmental, and Local Drainage) 

Strategies: 
1. Improve regional coordination of flood control activities. 
2. Expeditiously implement Master Plan facilities in a logical order. 
3. Acquire, design, construct, and maintain facilities utilizing the best available information. 
4. Improve partnerships with stakeholders. 
5. Ensure the effective use of funds for implementation and maintenance of flood control facilities . 
6. Ensure compliance with local, state, and federal programs and/or regulations. 
7. Keep abreast of new rules, regulations, and technologies that impact the continued implementation of the District' s 

Master Plan. 
8. 

9. 
10. 

Maximize the benefits of the regional system through a local drainage program for entities to implement local 
drainage projects. 
Provide quality assurance, quality control, and value engineering on projects. 
Explore all opportunities to discharge the Master Plan in a timely manner. 
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2019 

Objectives: 
1. Oversee the construction of flood control facilities identified in the Regional Flood Control District Master Plan(s). 

2. 

Currently, the District has the successful administrative and fiscal management of 84 open interlocal contracts 
totaling $478.9 million, ofwltich $197.0 million is remainillg. In FY 2018-19, tlte District's Board of Directors 
acted upon 57 projects funding approximately $96.5 million using resources from Pay-As-You-Go and Bond 
funding of $90. 8 million and project closeouts and reductions totaling $5. 7 million. As of December 2019 (FY 
2019-20), tlte Board has acted upon 20 projects funding $50. 7 million, of whic/1 $49.1 million used resources 
from Pay-As-You-Go funding and Bond funding and $1.6 million in returns from project closeouts and 
reductions. 

During FY 2018-19, 9 projects were awarded for construction totaling $75.2 million. This amount includes 
District funding of $61.5 million with the remainder funded by other sources. Additionally, 13 projects 
completed construction over the fiscal year with a total value of $73.5 million, of which $62.3 million were 
RFCD funds. Witlt a combined total of $148. 7 million, approximately 1, 770 jobs would be created or sustained. 

In FY 2018-19, tlte District spent $11.2 million in Facility Maintenance. Tlte Facility Maintenance budget for 
FY 2019-20 is $12.4 million and the Local Drainage Program is $2.0 million to allow maximumfu11dingfor 
the Capital Improvement Program. Revenue trends will continue to be evaluated and additional cost-savings 
measures implemented to maximize funding for projects. 

Tlte third and final phase of tlte Las Vegas Waslt -Sloan Channel to Bonanza Road a11d Flamingo Wash below 
Nellis Boulevard project completed construction in December 2017. Tltis phase included the last remaini11g 
items of work for this $84,184,000 (RFCD Funds) project that ltas significantly improved the resilience to 
flooding in and around tlte Club at Sunrise Golf Course. With the completion of Pltase 3, plans and studies 
were submitted to FEMA and a request to remove 300 structures from tltejlood zone was approved and became 
effective in August 2019. 
Ensure effective and efficient maintenance of flood control facilities. 
Approved interlocal contracts/or all entities in FY 2018-19 totaled $14,392,000.00, of which $11,175,438.46 
was spent on tlte Maintenance Work Program to ensure efficient operation oftlteflood control network. 
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Staff is reviewing and monitoring tlte FY 2019-20 use of mainte11ancefunds, ofwltich $12,354,7000.00 was 
approved in Interloca/ contracts for the six member entities. As of tlte second quarter of FY 2019-20, 
$2,051,622.88 ltas been spent. 

3. Manage the Local Drainage Program to aid the community. 
In FY 2019-20 tltere was one request for funding for tlte Local Drainage Program. From the City of 
Henderson, Cltickasaw Storm Drain was funded in tlte amount of $1,999,964.00. Tlte design oft/tis project is 
ongoing and is expected to be completed in Spring 2020. Construction of tlte project is expected to be completed 
by December 2020. 

Since the inception of the Local Drainage Program in fiscal year 2003, 29 projects ltave been funded by the 
District totaling $15,120,887.23, whiclt includes reductions and project closeouts. In FY 2019-20, 
$2,000,000.00 is budgeted/or this program. 

4. Monitor and respond to state/federal legislation that may impact the discharge of the Master Plans. 
District staff and consultants work witlt state and federal representatives to monitor, suggest, and support 
legislation tltat is favorable for design and construction of the Master Plan projects. The District monitored 
numerous bills submitted/or consideration during the 2019 Nevada legislative session to assess tlte potential 
impacts on District operations. 

District staff is also actively involved in national organizations that monitor and influence development of rules 
amt policies by tile federal government concerning the National Flood Insurance Program, FEMA, EPA and 
the Corps of Engineers. In 2019, tile District provided comments on the proposed Clean Water Rule issued 
jointly by tlte EPA and tile U.S. Army Corps of Engineers. The proposed rule would clarify and refine the 
definition of waters of the U.S. and would exempt purely epltemeral drainages from tlte definition thereby 
helping to simplify tile compliance process for flood control projects in Soutlzern Nevada. Tile final rule is 
expected to be issued sometime in the first half of 2020. 

District worked closely with Clark County and other stakeltolders to draft federal legislation related to a 
comprehensive public lands bill. The bill would, among other things, allow for the transfer of title to BLM 
land where flood control projects /rave been constructed to the applicable local jurisdiction. Tile legislation 
also amends certain Areas of Critical Environmental Concern to allow for the construction and maintenance 
of flood control facilities. The legislation is expected to be introduced in early 2020. 
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5. 

6. 

7. 

8. 

2019 

District worked closely with Nevada Division of Environmental Protection on the State's proposed selenium 
and bacteria standards. District issued a comment letter to the State expressing concerns related to the proposed 
standards. District staff testified at the Nevada State Environmental Commission to present the concerns. The 
SEC agreed with the concerns and revised the bacteria standard accordingly. The State also requested and the 
SEC approved delaying implementation of the selenium standard for three years for further evaluation. 
Evaluate multi-use proposals for projects. 
District staff periodically reviews multiple use proposals from member entities andprivate developers planning 
multi-use projects in Regional facilities. District staff participates in the Regional Open Space and Trails 
workgroup monthly meetings to help identify and coordinate new trail projects which may impact Regional 
facilities. The District also ltas a representative on tlte Southern Nevada Public Lands Management Act 
(SNPLMA) Partners Working Group which evaluates and recommends parks and trails projects to the 
Executive Committee throughout Southem Nevada. 
Participate in engineering associations. 
District staff participated in several local and national engineering association events. District staff are 
members of, or contributors to the following organizations/committees: ALERT User's Group, American 
Meteorological Society, American Public Works Association (APWA), American Society of Civil Engineers, 
Association of State Dam Safety Officials, Association of State Floodplain Managers, Floodplain Management 
Association (FMA), Government Finance Officers Association, Las Vegas Valley Watershed Advisory 
Committee, National Association of Flood and Storm Water Management Agencies (NAFSMA), National 
Hydrologic Waming Council, National Society of Professional Engineers, Nevada Taxpayers Association, 
Public Relations Society of America, Southern Nevada Home Builders Association, and UNLV Civil and 
Environmental Engineering and Construction Department Advisory Board (CEEAB). 
Solicit and evaluate input from the construction industry and design community, including entity consultants, to 
address design, construction, and maintenance of flood control projects. · 
Engineering staff regularly attend progress meetings for all District funded design and construction projects 
with entity Public Works personnel, design consultant and contractors. Additionally, District staff coordinates 
quarterly meetings with public works staff of Clark County, Las Vegas, North Las Vegas and Henderson. These 
meetings rotate between each agency and are used as a tool to resolve issues between agencies and as a 
sounding board for ideas to improve processes and consistency of drainage reviews. 
Review proposed Capital Improvement Program design submittals within 30 days after receipt. 
Engineering staff review all Capital Improvement Program (CIP) design submittals to ensure conformance 
with the "Uniform Regulations for the Control of Drainage" and the "Hydrologic Criteria and Drainage 
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9. 

10. 

2019 

Design Manual". As of December 2019, 27 reviews were performed/completed on 17 projects with an average 
review time of 28 days duration. In addition to CIP, 41 major maintenance projects, trail projects, or other 
projects funded by outside agencies that affect facilities on the master plan have been reviewed within the 
required review time of 30 working days. 
Update the District's Ten Year Construction Program by July 1 to integrate the financial and engineering planning 
processes. 
The Te11 Year Construction Program (TYCP) and Fiscal Year Project List are required to be updated annually. 
TYCP resources generally consist of sales tax revenues and debt financing. On June 13, 2019, the Board 
adopted the Ten Year Construction Program whiclt totaled $883,732,442. 
Investigate participation in the Cooperating Technical Partner Program offered by the Federal Emergency 
Management Agency to determine suitability with District operations. 
District staff has determined that becoming a Cooperating Technical Partner at this time is not an option. 
District will continue to monitor the program to determine if becoming a CTP in the future is in the best interest 
of the District. 
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CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2019 Strategic Plan 

Key Service Areas 
1. Master Planning 

Vision: 

Mission: 

Goal #3 

2019 

2. Capital Improvement Program 
3. Operations and Maintenance 
4. Floodplain Management 
5. Environmental Protection 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water 
environment. 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of 
flooding while also protecting the environment. 

Effect regulations, criteria and programs that protect the environment and are sound stormwater management tools. 
(Hydrologic Criteria and Drainage Design Manual (HCDDM) Regulations, National Pollutant Discharge Elimination System (NPDES), 
Emergency Action Plans (EAP), National Flood Insurance Program (NFIP), Community Rating System (CRS), Environmental, Wetlands, and 
Water Quality) 

Strategies: 
1. Assist customers to increase their understanding of flood control rules, regulations, and the National Flood 

Insurance Program (NFIP). 
2. Ensure compliance with the Uniform Regulations for the Control of Drainage for all projects that have regional 

significance. 
3. Provide a sound basis for the expenditure of private, public, and regional monies. 
4. Utilize the best available information in the planning and design of private and public infrastructure. 
5. Promote programs that qualify communities to receive credits under the NFIP' s Community Rating System 

(CRS). 
6. Cooperate with entities to provide the Federal Emergency Management Agency (FEMA) with information to 

facilitate publication of accurate flood insurance rate maps. 
7. Ensure compliance with the District' s Environmental Impact Statement (EIS). 
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2019 

8. Ensure compliance with the Las Vegas Valley National Pollutant Discharge Elimination System (NPDES) 
Municipal Separate Storm Sewer System (MS4) permit issued by the Nevada Department of Environmental 
Protection. 

9. Ensure compliance with the minimum requirements of the District' s HCDDM to produce flood resistant land 
development and effective flood control infrastructure. 

10. Participate in multi-agency environmental protection efforts. 
11. Collaborate with the entities to develop Emergency Action Plans that provide communities with a safety plan 

during flood control emergencies. 

Objectives: 
1. Assist with map revision requests associated with capital improvement projects as necessary. Address flood 

mapping issues as needed. 
District staff reviews impacts to FEMA Special Flood Hazard Areas during the desig11 phase of every project. 
Letters of Map Change (LOMC) are processed through FEMA as appropriate through design and construction 
of all capital improvement program projects. In 2019, based on designs of projects in the capital improvement 
program there were no Conditional Letters of Map Revision (CLOMR) issued. 

Thefollowiflg Letters of Map Revision (LOMR) were issued by FEMA in 2019 based on projects built as part 
of the capital improvement program: 

• 1-15 Corridor- Cactus Avenue to Pebble Road; 
• Las Vegas Wash - Nellis to Stewart; 
• Muddy River Logandale Levee; and 
• Brooks Channel. 

The following Letters of Map Revision (LOMR) are being prepared or are under review by FEMA based on 
projects built as part of the capital improvement program: 

• Muddy River Cooper Street Bridge,· and 
• Pittman North Detention Basin. 
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2. 

3. 

4. 

5. 

6. 

2019 

Communicate the NFIP rules, regulations and/or changes to established rules and regulations to customers as 
necessary. 
District staff responds to questiolls and inquiries regarding tlte National Flood Insurance program (NFIP) 
rules and regulations as needed. 
Review regionally significant private and public development proposals to ensure conformance with established 
rules, regulations, and criteria within 30 working days after receipt. 
Tlte District reviewed plalls as submitted to ensure conformance witlt the guidelines established for private 
development including addendums. As of December 2019, a total of 268 comments/concurrence letters have 
been completed. On average, staff completed tltese reviews within 20 working days. 
Continue to assist entities in complying with environmental regulations. 
District staff continues to assist member entities in complying with all environmental regulations. District 
worked with tlte US Army Corps of Ellgineers to renew the Regional General Permit 7 ill February 2019. Tltis 
permit will be used/or mostjlood control projects proposed over the next 5 years if functional envirollmelltal 
value is limited/or these projects. Also, District staff is managing a consultant to establish a new mitigation 
bank for future potential impacts to Waters of the United States. This program and the general permit are 
essential to the capital improvement program. District also has negotiated a Section 214 agreement with the 
Corps Sacramento District to allow for District funds to be used to expedite reviews of environmental 
permitting. Tltis agreement ltas been finalized and will be sent to tlte Board of Directors/or consideration in 
January 2020. 
Continue to assist entities in preparing Emergency Action Plans for flood control facilities. 
District staff continues to assist member entities in developing or updating Emergency Action Plans. The Corps 
of Engineers ltas been directed by Congress to establish a National Levee Database. All Corps levees have 
since been identified and assessed. Now tlte Corps has begun identifying and assessing non-federal levees. 
Two levees in North Las Vegas were assessed by the Corps. The District provided significant documentation 
detailing the design and inspection of these levees and as a result the Corps gave the levees an acceptable 
rating. Emergency action plans/or the two levees are Ullderway. Having been deemed acceptable by the Corps, 
tltese levees will be incorporated into the Rehabilitation and Inspection Program initiated by the Corps. 
Acceptance into tltis program allows for federal funding to be provided if repair or reconstruct eitlter levee is 
required ill the future. 
Coordinate execution of the illicit discharge detection and elimination program including a component for 
construction site inspections. Continue implementation of a construction site stormwater education program for 
Las Vegas Valley jurisdiction inspectors and construction site operators as needed. 
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Tlte current construction site inspection program continues from previous years with the goal to reduce 
sediment and construction pollutants entering tlte storm drain system. In 2019, tlte District ltelped prepare 
updated training materials for local city and county staff to use in the development of construction site 
inspectors. Training sessions for contractors are held annually for local construction companies to aid in tlteir 
compliance witlz the program. The District helped organize and present the sessions. In 2019, four (4) 
contractor training sessions were lteld using updated construction site training material. Future training will 
be scheduled as indicated by inspection results. 

7. Comply with state and federal stormwater quality management programs by annually conforming with NPDES 
permit activities. 

8. 

In accordance with the Clean Water Act, tlte Clark County Regional Flood Control District has been operating 
under a National Pollutant Discharge Elimination System (NPDES) permit with tlte Las Vegas Valley entities 
since December 1990. Tlze permit, which ltas a five-year duration, was most recently renewed in February 
2010. It outlines a schedule of monitoring requirements and best management practices designed to protect 
the quality of surface waters in tlte Las Vegas Valley. 

To maintain consistent representation tltrouglzout the term, the District negotiated, and tlze Board approved a 
NPDES consultant contract on June 13, 2019 witlt HDR Engineering, Inc. Tlte annual permit compliance 
report was submitted to NDEP in September 2019 and is presently being reviewed by NDEP. 

District staff reviewed and commented on proposed standards by Nevada Division of Environmental Protection 
for selenium and bacteria levels in Las Vegas Wash. Staff attended and testified at the State Environmental 
Commission meeting to express those concems, which resulted in changes to the bacteria standard and 
postponement of the selenium standard/or 3 years to allow for additional study. 
Coordinate renewal of Regional General Permit 7 and continue effort to establish a new mitigation bank for 
impacts to Waters of the United States. 
Regional General Permit 7 was renewed in February 2019. The District updated local agencies on tlte 
requirements associated with tlte renewed permit and worked with them and outside consultants to develop 
permit applications and secure project specific permit approvals. Tlte District also continued to coordinate 
with tlte U.S. Army Corps of Engineers, Clark County and tlze Inter-agency Review Team (IRT) to develop an 
in-lieu fee program in Southern Nevada. In cooperation with tlze Clark County Desert Conservation Program, 
the District completed and submitted an In-Lieu Fee Program Prospectus to the IRT and the Corps for review 
and public comment. 
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9. Provide support to the NPDES co-permittees in permit compliance programs. 
The NPDES consultant colltract advises, supports, and documents permit compliance for all co-permittees of 
the NPDES permit. /11 addition, the District currently serves as chair of the Stormwater Quality Management 
Committee (SQMC) to coordinate storm water program elements and ensure compliance with the permit. The 
District Public Informatio11 staff assists co-permittees with public outreaclt and works to ensure compliance 
with the increasing rigor of NPDES and EPA regulations. 

10. The current NPDES MS4 permit expired in February 2015 and was administratively extended by Nevada Division 
of Environmental Protection (NDEP). Once permit renewal is initiated by NDEP, support discussions/negotiations 
relative to permit renewal. 
The current permit has been administratively extended by NDEP until a new permit can be written and 
negotiated. This process is expected to begin i11 early 2020 and will likely take several months to complete. 

11. Provide funding for outreach, research, study, design and/or construction to protect and/or enhance the stormwater 
environment and support common elements of the Las Vegas Valley NPDES stormwater permit compliance 
programs. 
The District continues to develop public service announcements (PSA) that focus on the importance of not 
polluting our desert environment. These commercials point out behaviors residents ca11 change to help protect 
Lake Mead, our drinking water source. Commercials are placed as paid advertising in tlte spring and/all with 
four major television networks to reinforce tile importance of not dumping trash, reporting clogged storm 
drains,ferti/izing properly, disposing of pet waste and using commercial car washes. In 2019, the District spent 
$86,000 advertisi11g stormwater issues. Ads were placed in Spri11g and Fall 01ifour local network TV stations. 
District staff is also available to give presentations to groups interested in ellvironmental topics. 

The District's Be Lake Friendly campaign, launched in 2015, continues to be a public focus of stormwater 
information. In 2019, staff presented information on BeLakeFriendly.com and associated social media 
channels. The campaign,featuri11g desert animals in their habitats, aims to create a lake friendly environment. 
The District updated this campaign and began airing it in December 2019. 
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CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2019 Strategic Plan 

Key Service Areas 
1. Master Planning 

Vision: 

Mission: 

Goal #4 

2019 

2. Capital Improvement Program 
3. Operations and Maintenance 
4. Floodplain Management 
5. Environmental Protection 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water 
environment. 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of 
flooding while also protecting the environment. 

Enhance public awareness of flood safety and other District programs. 
(Public lnformation, Information Technology, Flood Threat Recognition System (FTRS), and Website/Internet) 

Strategies: 
1. Educate the public about the dangers of flash flooding, flood insurance, and the importance of protecting the 

environment. 
2. Enhance the Flood Threat Recognition System (FTRS). 
3. Provide printed and electronic information that is graphically appealing and easily understood. 
4. Enhance the District's Website (www.regionalflood.org). 
5. Communicate with the public about all key District service areas across traditional and digital methods. 

Objectives: 
1. Produce the Annual Report by October 2019. 

The Board adopted the FY 2018-19 Annual Report on November 14, 2019. 
2. Ensure funds provided for public information services are utilized in the most cost effective manner. Produce 

Public Service Announcements (PSAs), brochures, social media and other media methods to inform the public 
about flood safety, flood insurance and stormwater quality. 
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3. 

4. 

5. 

2019 

Tlze District places flood safety PSA 's as commercial time witlz the major network stations. In 2019, tile District 
spent $280,500 placing commercials in both English and Spanish starting in mid-June and continuing through 
mid-September of the summer flash flood season. An additional $88,000 was spent on Stormwater PSA 's in 
May and December 2019. Tile District also initiated development of a virtual reality program that simulates 
two college students driving a velzicle into a flooded area and getting swept away. This program was completed 
in July 2019 and has gained national and international interest with over 1 million views. District staff has 
begun sharing the experie11ce with students, driver education classes, NHP, Metro and others. 
Educate the public about flood safety through an annual Flood Safety Advertising Campaign. 
District staff monitors funds used for the Flood Safety Advertising Campaign for compliance and cost effective 
use of District funding. On February 14, 2019, the District Board approved a professional services contract 
for the 2019 Flood Safety Advertising Campaign. As of December 2019, $1,045,000 has been spent, meeting 
budget requireme11ts. 

It is anticipated in February 2020 tile new professional services contract will be renewed/or the 2020 campaign. 
Produce The Flood Channel television program that focuses on flood safety, flood insurance, and protecting the 
environment by educating the community about District programs. 
On June 13, 2019, the District Board approved an annual agreement with the City of Las Vegas, KCLV-TV2 
for videotaping and editing of up to six (6) flood channel television shows for a total contract cost of $89,900. 
From July to December 2019, tile District produced three (3) programs. 
Continue the public information program in schools for fust through fifth grades and conduct science-based 
outreach opportunities for older students. 
• Provide the Desert Floods school video in either English or Spanish. 

During calendar year 2019, 3,727 students received curriculum materials and teachers were provided 
with the Desert Floods school video in either English or Spanish. The District also updated printed 
student materials prior to the start of the 2019-20 school year. 

• Solicit and conduct school presentations upon teachers ' request. 
The District made students aware of the dangers of playing in floodwater and drainage facilities. 
During calendar year 2019, District staff made 129 classroom presentations at 36 elementary schools 
speaking to approximately 3, 727 students. 

• Monitor the effectiveness of the expanded program by surveying participating teachers. 
100% of teaclters wlto returned surveys about the school outreach program stated they believe their 
students were deterred from playing in flood waters. 
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6. Plan and execute a media event to heighten media coverage and public awareness of flash flood season no later 
than July 2019. 
Tlze Board of Directors designated July as "Flash Flood Awareness Month" and held a press conference on 
July 8, 2019, which featured the twenty year anniversary of the July 8, 1999 flood event. Tlze event was attended 
by all local mainstream and Spanislt television stations and resulted in more titan 36 lzours of news coverage 
and section-front coverage i11 tlze Review Joumal. 

7. Communicate NFIP Insurance availability to residents as necessary prior to May of each year. 
Disseminating information about flood insurance continues to be a priority. Commercial placement of the 
flood insurance spots continued tlzrouglt tlze year. District staff continues to respond to questions and inquiries 
regarding National Flood Insurance Program rules and regulations. Additionally, important information 
about flood insurance has been featured Oil The Flood Cltatme/ Show several times over tlze past year and 
flood insurance infonnation is featured on the website BeF/oodSafe.com. 

8. Continue to evaluate and update the District' s Information Technology. 
• Revise District website to improve functionality and ease of use and also maximize website for use on 

mobile devices. 

• 

• 

• 

A consultant lzas been selected and a major update to tlte website is underway. Tlzis update is intended 
to make the site mobile friendly, improve usability for tlze general public and the engineering community 
and provide easy access to information and statistics including tlze history of flooding. Anticipated 
completion of the update is expected in June 2020. 
Complete routine updates of information on District website . 
Updates are routinely implemented 011 tlze District's website. As of November 2019, there were 216,005 
unique visitors to tlze website. 
Routinely update Desktop, Web and mobile applications . 
The Information Teclzno/ogy (IT) staff continued to enlzance and maintain tlte decision-support tools 
available in tlte desktop application Regional Flood Management System (RFMS). Included in tlze 
improvements were revamped financial reports and refinements to tlze display functions of both the 
Floodview application and otlter RFMS applications. Tlze District's mobile applications were 
maintained for the District's FTRS system in both Alldroid and iOS mobile plzones. 
Routinely monitor changes to the Enterprise Resource Planning System, and update the Regional Flood 
Management System (RFMS) accordingly. 
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Continuing maintenance on tlte process of downloading data from tlte County resulted in increased 
integration between tlte Enterprise Resource Planning System (ERP) and tlte RFMS reporting system. 
Additional reports were createdfrom tlte enltancement. 

9. Monitor and evaluate the effectiveness of the Public Information Program through consistent tracking of media 
hits, social media metrics and other evaluation methods. 
Tlte District ltas been surveying residents since 1999. Anotlter survey is underway, and results are expected in 
February 2020. 

10. Continue, and potentially expand public information efforts for the Spanish speaking community. 
District staff conducts non-Englislt outreaclt activities, including expanded efforts to reaclt Spanish media. 
Hispanic media was present at tlte 2019 Flood Safety News Conference and the District responded to several 
interviews initiated by Spanislt media stations before and during storms tltroughout 2019. 

11 . Attend and support community outreach events and other activities that promote protecting the environment and 
flash flood awareness. 
During calendar year 2019, the District participated in 12 community events providing information aboutflaslt 
flood safety and stormwater quality. 

12. Review and update as necessary District' s Hydrologic Criteria and Drainage Design Manual. 
Tlte District is currently evaluating energy losses in lateral pipes tltrough a professional services contract with 
tlte University of Nevada, Las Vegas (UNL J1. Tltis information will ultimately be used to update tlte hydraulics 
section of tlte Hydrologic Criteria and Drainage Manual (Manual) for construction of cltannels. 011 August 
8, 2019, tlte District's Board approved a professional services contract witlt Atkins Nortlt America, Inc., to 
prepare an update to tlte Manual. In November 2019, tlte District contracted witltfive (5) otlter firms as Subject 
Matter Experts (SME) to assist in tlte development and update to the Manual. Tltis project is ongoing and is 
expected to take several months to complete. 

13. Ensure that FTRS field stations are operational at least 96 percent of the time and install new FTRS field stations 
as necessary. 
Based on monthly rainfall summary reports/or calendar year 2019, tlte FTRSfleld stations were operational 
approximately 94.6 perce11t oftlte time wlticlt is below the target of 96 percent due to complications associated 
with tlte ALERT II upgrade. In November 2018, tlte District Board autltorized tltefirst significant upgrade to 
tlte FTRS since its initial implementation in the late 1980s and early 1990s. In 2019, the backbone 
infrastructure/or the ALERT II upgrade was completed. Additional upgrades to i11dividual FTRSfield stations 
will continue into 2020. Once fully operational, tlte upgrade to tlte ALERT II protocol will reduce data loss 
and increase data quality and reliability. During calendar year 2019, tlte District installed one (1) additional 
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14. 

15. 

16. 

17. 

2019 

FTRS field station. Tllere are currently two lumdred twelve (212) total field stations, of which District staff 
operates a11d maintai11s two llundred seven (207). 
Review and update the District's Flood Response Plan by June 2019. 
Tile Flood Response Plan was revised a11d updated in June 2019. 
Continue to provide training to entities and staff on the use of FTRS software as required. 
District staff designed, developed and implemented a new web-based application to allow emergency responders 
and the public to easily and reliably access FTRS data; additional functionality and utility were added during 
the past year. Training on tile use of FTRS software for entities and staff is a11 ongoing process. 
Ensure the efficient implementation and transition to the ALERT II protocol for the FTRS. 
In November 2018, the District Board autllorized the first significant upgrade to the FTRS since its initial 
implementation. Upgrading the FTRS to ALERT II was necessary to ensure the District's field equipment and 
telemetry kept pace witll the rest of tlte hydrologic community. The upgrade to the ALERT II protocol will 
reduce data loss and increase data quality and reliability. Tlte upgrade will also allow the system to contillue 
to grow as necessary. In calendar year 2019, tile District completed the first two pllases of tile upgrade to the 
ALERT II protocol including updating hardware and software associated with FTRS base stations and 
repeaters. The District also upgraded 23 field stations to ALERT II. The District is the first entity in the 
country to implement ALERT II with High Data Rate capability; however, implementing cutting edge 
technology caused reliability to drop below the strategic goal of 96 percent during tile first five months (May 
through September) as llardware and software issues were identified and corrected. Complications associated 
with power supplies, GPS cards, radio antennas, software communication issues, as well as limited access to 
Virgin Peak contributed to tile temporary drop in reliability. As corrective measures have been implemented, 
reliability has steadily improved since June 2019 with montlily reliability exceeding 96 percent in October and 
November of 2019. Ongoing implementation of the ALERT II upgrade and additional fine tuni11g·is expected 
to yield better results moving forward. 
Assist District staff with communications needs regarding all District programs and provide training as needed. 
District Public I11/ormation staff met with otller District staff as needed throughout 2019 to facilitate 
communication needs. Tllis included preparation for interviews, assistance with presentatio11s, legislative 
briefings throughout 2019 and social media training/or entities. 
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CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2019 Strategic Plan 

Key Service Areas 
1. Master Planning 

Vision: 

Mission: 

Goal #5 

2019 

2. Capital Improvement Program 
3. Operations and Maintenance 
4. Floodplain Management 
5. Environmental Protection 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water 
environment. 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of 
flooding while also protecting the environment. 

Seek opportunities to maximize the efficiency and effectiveness of District services. 
(Multi-use Facilities, Developer Participation, Entity Advance Funding, Joint Funding, Bonding, and Over sizing) 

Strategies: 
1. Enhance the level of service provided to the District' s internal and external customers. 
2. Expedite the construction of flood control facilities. 
3. Ensure the financial integrity and stability of the District. 
4. Maintain open communications with the Board of Directors, advisory committees, local governments and 

agencies, and the public. 
5. Enhance the District's Document and Management System (DDMS). 
6. Allow for the development of multiple uses (e.g. recreational, wetlands) for flood control facilities with local 

entities. 
7. Work with community partners to maximize the use of District resources. 
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Objectives: 
1. Closely monitor the economic conditions in Southern Nevada. 

• Maintain operational expenses at 10 percent or less of sales tax revenues. 
• Evaluate financial impacts to the Capital Improvement Program. 
• Evaluate financial impacts to the Maintenance Work Program. 
• Evaluate financial impacts to the Local Drainage Program. 
Operatio11al expenditures were 6.4 percent of the sales tax revenues of $110.9 million in FY 2018-19. 
Additionally, operating expenses are budgeted at 9.3 percent of estimated sales tax revenues of $111.9 million 
in FY 2019-20. The District is able to meet its.financial commitments, due to solid.fiscal policies that have 
been in place for many years. Fiscal policies have set tlte framework that allows tile District to operate 
smoothly. 

In tlte District's FY 2019-20 Ten Year Construction Program (TYCP), $85 million in General Obligation bonds 
have been programmed in.fiscal year 2019-20 and $100 million have been programmed in both.fiscal year 
2023-24 and 2027-28, respectively. Bonding is one of tile methods tlte District uses to continue expediting 
funding to flood control infrastructure projects to protect life and property. In March 2019, $115 million in 
General Obligation bonds were issued at a true interest cost of 2.85%. In.fiscal year 2019-20, the District is 
anticipating initiatingformal steps to issue debt in the maximum principal amount of no more titan $85 million. 

At tlte beginning of FY 2019-20, the District /tad six (6) outstanding bonds. Debt service for FY 2019-20 is 
estimated to be $168,180,000, which includes principal, interest and services and supplies. However, on 
November 1, 2019 debt service costs in the amount of $115,635,819 were paid by an escrow account (created 
by the issuance of tlte 2017 General Obligation Advanced Crossover Refunding Bonds) that allowed the 
completion of the refunding process for tile 2009 Build America Bonds. Currently, the District has five (5) 
outstanding bonds totaling approximately $572,055,000. 

The FY 2019-20 budget amount for the Maintenance Work Program is $12.4 million. The budget amount for 
maintenance was developed and evaluated with input from each of tlte entities to ensure that adequate funds 
are available for maintenance needs as well as unexpected repairs and clemi up after storm events during the 
fiscal year. 
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2. Continue to explore and implement alternatives to expedite construction of flood control infrastructure integrating 
financial and engineering management. 
Quarterly Project Status Reports and Monthly Financial Reports are included in the Board agenda. 
Additionally, through integration of financial and engineering resources, staff produces monthly management 
reports which assist in financial management and planning in expediting flood control infrastructure. 

3. Expedite construction of flood control facilities by seeking other funding opportunities which may include cost 
sharing. 

4. 

District staff coordinates infrastructure construction with governmental entities like the Regional 
Transportation Commission of Southern Nevada (RTCSNV), Nevada Department of Transportation (NDOT), 
Southern Nevada Water Authority (SNWA), Bureau of Land Management (BLM), Clark County Water 
Reclamation District (CCWRD) and member entities to ensure that construction of JOO-year flood level 
protection is a coordinated and cost effective process. Additionally, some entities have chosen to go with the 
Construction Manager at Risk method (CMAR) for delivery of construction projects. 

During Calendar Year 2019 construction bids were awarded on the following projects using cost sharing 
efforts: 

• Flamingo - Boulder highway North, Boulder Highway, Sahara to Charleston (RFCD, 
LVVWD); 

• Local Drainage Improvements for Buckskin Avenue Storm Drain {RFCD, CL V); and 
• Pittman Pahco -Boulder Highway Crossing (RFCD, RTC, COH). 

Continue to evaluate and update the District' s Document and Management System (DDMS). 
As of December 2019, all historical District documents have been scanned and electronically catalogued. 
Scanning of District documents is an ongoing process. Enhancements of the DDMS and refinements of 
document retrieval techniques continue to he made. The DDMS has been very successful through database 
maintenance, providing new document retrieval techniques, and elimination of storage through digital 
conversion. The engineering team at the District began requiring that all drainage report submittals for land 
development projects be submitted in electronic format. This change has improved the processing time to store 
and catalogue drainage studies by eliminating the need/or scanning. 
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REGION 
CONTRO 

2020 STRATEGIC PLAN 

VISION 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water environment. 

MISSION 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of flooding while 
also protecting the environment. 

2020 



CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2020 Strategic Plan Summary 

VISION 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water environment. 

MISSION 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of flooding while 
also protecting the environment. 

2020 

KEY SERVICE AREAS 

Master Planning 
Capital Improvement Program 
Operations and Maintenance 

Floodplain Management 
Environmental Protection 

GOALS 

Provide updated Master Plans for the control of flooding. 
Implement projects that provide the community with flood protection. 

Effect regulations, criteria and programs that protect the environment and are sound storm water management tools. 
Enhance public awareness of flood safety and other District programs. 

Seek opportunities to maximize the efficiency and effectiveness of District services. 
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CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2020 Strategic Plan 

Key Service Areas 
1. Master Planning 

Vision: 

Mission: 

Goal #1 

2020 

2. Capital Improvement Program 
3. Operations and Maintenance 
4. Floodplain Management 
5. Environmental Protection 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water 
environment. 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of 
flooding while also protecting the environment. 

Provide updated Master Plans for the control of flooding. 
(Master Planning and Environmental) 

Strategies: 
1. Identify sustainable solutions to mitigate flooding problems that are efficient, cost effective, and can be 

implemented. 
2. Account for the need to manage the flood risk for both existing and future development. 
3. Respond to opportunities that enhance the usefulness of the Master Plans. 
4. Update the Master Plan by utilizing the best resources and information available. 
5. Comply with the requirements of the Nevada Revised Statutes. 
6. Present Master Plan updates, changes, and amendments to governmental bodies for consideration and adoption. 
7. Coordinate the Master Plans with regional planners to allow opportunities for recreational, transportation, and 

environmental enhancements. 
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2020 

Objectives: 

1. 
2. 

3. 

4. 
5. 
6. 

7. 

Manage the Master Plan Update for the Muddy River and Tributaries for adoption by December 2020. 
Initiate the Master Plan Updates for the City of Mesquite and the Town ofBunkerville for adoption by December 
2021. 
Ensure all Master Plan Changes and Amendments receive Southern Nevada Regional Planning Coalition 
(SNRPC) approval. Review Nevada Revised Statute requirements for Master Plan Changes and Amendments 
and propose changes as necessary. 
Submit for approval all Master Plan Updates to SNRPC. 
Continue to participate in forums on the water cycle and assess the effect on future Master Plans. 
Review future Bureau of Land Management (BLM) and Cooperative Management Area (CMA) land sales to 
determine impacts on the Master Plans and identify real estate to be reserved for future flood control infrastructure. 
Continue routine maintenance of the District ' s Geographic Information System (GIS) with engineering and cost 
data for the Capital Improvement Program. 
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CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2020 Strategic Plan 

Key Service Areas 
1. Master Planning 

Vision: 

Mission: 

Goal #2 

2020 

2. Capital Improvement Program 
3. Operations and Maintenance 
4. Floodplain Management 
5. Environmental Protection 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water 
environment. 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of 
flooding while also protecting the environment. 

Implement projects that provide the community with flood protection. 
(Capital Improvement Program, Operations and Maintenance, Environmental, and Local Drainage) 

Strategies: 
1. Improve regional coordination of flood control activities. 
2. Expeditiously implement Master Plan facilities in a logical order. 
3. Acquire, design, construct, and maintain facilities utilizing the best available information. 
4. Improve partnerships with stakeholders. 
5. Ensure the effective use of funds for implementation and maintenance of flood control facilities. 
6. Ensure compliance with local, state, and federal programs and/or regulations. 
7. Keep abreast of new rules, regulations, and technologies that impact the continued implementation of the District' s 

Master Plan. 
8. 

9. 
10. 

Maximize the benefits of the regional system through a local drainage program for entities to implement local 
drainage projects. 
Provide quality assurance, quality control, and value engineering on projects. 
Explore all opportunities to discharge the Master Plan in a timely manner. 
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Objectives: 
1. Oversee the construction of flood control facilities identified in the Regional Flood Control District Master Plan(s). 
2. Ensure effective and efficient maintenance of flood control facilities . 
3. Manage the Local Drainage Program to aid the community. 
4. Monitor and respond to state/federal legislation that may impact the discharge of the Master Plans. 
5. Evaluate multi-use proposals for projects. 
6. Participate in engineering associations. 
7. Solicit and evaluate input from the construction industry and design community, including entity consultants, to 

address design, construction, and maintenance of flood control projects. 
8. Review proposed Capital Improvement Program design subrnittals within 30 days after receipt. 
9. Update the District's Ten Year Construction Program by July 1 to integrate the financial and engineering planning 

processes. 
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CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2020 Strategic Plan 

Key Service Areas 
1. Master Planning 

Vision: 

Mission: 

Goal #3 

2020 

2. Capital Improvement Program 
3. Operations and Maintenance 
4. Floodplain Management 
5. Environmental Protection 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water 
environment. 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of 
flooding while also protecting the environment. 

Effect regulations, criteria and programs that protect the environment and are sound stormwater management tools. 
(Hydrologic Criteria and Drainage Design Manual (HCDDM) Regulations, National Pollutant Discharge Elimination System (NPDES), 
Emergency Action Plans (EAP), National Flood Insurance Program (NFJP), Community Rating System (CRS), Environmental, Wetlands, and 
Water Quality) 

Strategies: 
1. Assist customers to increase their understanding of flood control rules, regulations, and the National Flood 

Insurance Program (NFIP). 
2. Ensure compliance with the Uniform Regulations for the Control of Drainage for all projects that have regional 

significance. 
3. Provide a sound basis for the expenditure of private, public, and regional monies. 
4. Utilize the best available information in the planning and design of private and public infrastructure. 
5. Promote programs that qualify communities to receive credits under the NFIP' s Community Rating System 

(CRS). 
6. Cooperate with entities to provide the Federal Emergency Management Agency (FEMA) with information to 

facilitate publication of accurate flood insurance rate maps. 
7. Ensure compliance with the District' s Environmental Impact Statement (EIS). 
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2020 

8. Ensure compliance with the Las Vegas Valley National Pollutant Discharge Elimination System (NPDES) 
Municipal Separate Storm Sewer System (MS4) permit issued by the Nevada Department of Environmental 
Protection. 

9. Ensure compliance with the minimum requirements of the District' s HCDDM to produce flood resistant land 
development and effective flood control infrastructure. 

10. Participate in multi-agency environmental protection efforts. 
11. Collaborate with the entities to develop Emergency Action Plans that provide communities with a safety plan 

during flood control emergencies. 

Objectives: 
1. Assist with FIRM map revision requests associated with capital improvement projects as necessary. Address 

flood mapping issues as needed. 
2. Communicate the NFIP rules, regulations and/or changes to established rules and regulations to customers as 

3. 

4. 

5. 
6. 
7. 

8. 

9. 
10. 
11. 
12. 

necessary. 
Monitor FEMA' s proposed Risk Rating 2.0, which proposes to overhaul FIRMs and redefine the risk of individual 
structures. 
Review regionally significant private and public development proposals to ensure conformance with established 
rules, regulations, and criteria within 30 working days after receipt. 
Continue to assist entities in complying with environmental regulations. 
Continue to assist entities in preparing Emergency Action Plans for flood control facilities. 
Coordinate execution of the illicit discharge detection and elimination program including a component for 
construction site inspections. Continue implementation of a construction site stormwater education program for 
Las Vegas Valley jurisdiction inspectors and construction site operators as needed. 
Comply with state and federal stormwater quality management programs by annually conforming with NPDES 
permit activities. 
Continue efforts to establish a new mitigation bank for impacts to Waters of the United States. 
Provide support to the NPDES co-permittees in permit compliance programs. 
Assist the NPDES co-permittees with the development of a selenium standard for Las Vegas Wash. 
The current NPDES MS4 permit expired in February 2015 and was administratively extended by Nevada Division 
of Environmental Protection (NDEP). Once permit renewal is initiated by NDEP, support discussions/negotiations 
relative to permit renewal. 

Page 7of12 



2020 

13. Provide funding for outreach, research, study, design and/or construction to protect and/or enhance the stormwater 
environment and support common elements of the Las Vegas Valley NPDES stormwater permit compliance 
programs. 
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CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2020 Strategic Plan 

Key Service Areas 
1. Master Planning 

Vision: 

Mission: 

Goal #4 

2020 

2. Capital Improvement Program 
3. Operations and Maintenance 
4. Floodplain Management 
5. Environmental Protection 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water 
environment. 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of 
flooding while also protecting the environment. 

Enhance public awareness of flood safety and other District programs. 
(Public Information, Information Technology, Flood Threat Recognition System (FTRS), and Website/Internet) 

Strategies: 
1. Educate the public about the dangers of flash flooding, flood insurance, and the importance of protecting the 

environment. 
2. Enhance the Flood Threat Recognition System (FTRS). 
3. Provide printed and electronic information that is graphically appealing and easily understood. 
4. Enhance the District's Website (www.regionalflood.org). 
5. Communicate with the public about all key District service areas across traditional and digital methods. 

Objectives: 
1. Produce the Annual Report by October 2020. 
2. Ensure funds provided for public information services are utilized in the most cost effective manner. Produce 

Public Service Announcements (PSAs), brochures, social media and other media methods to inform the public 
about flood safety, flood insurance and storm water quality. 

3. Educate the public about flood safety through an annual Flood Safety Advertising Campaign. 
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2020 

4. 

5. 

6. 

7. 
8. 

9. 

10. 
11. 

12. 
13. 

14. 
15. 
16. 
17. 

Produce The Flood Channel television program that focuses on flood safety, flood insurance, and protecting the 
environment by educating the community about District programs. 
Continue the public information program in schools for first through fifth grades and conduct science-based 
outreach opportunities for older students. 
• Provide the Desert Floods school video in either English or Spanish. 
• Solicit and conduct school presentations upon teachers ' request. 
• Monitor the effectiveness of the expanded program by surveying participating teachers. 
Plan and execute a media event to heighten media coverage and public awareness of flash flood season no later 
than July 2020. 
Communicate NFIP Insurance availability to residents as necessary prior to May of each year. 
Continue to evaluate and update the District' s Information Technology. 
• Completely revamp the District's website to improve functionality and ease of use and maximize website 

for use on mobile devices. 
• Complete routine updates of information on District website. 
• Routinely update Desktop, Web and mobile applications. 
• Routinely monitor changes to the Enterprise Resource Planning System, and update the Regional Flood 

Management System (RFMS) accordingly. 
Monitor and evaluate the effectiveness of the Public Information Program through consistent tracking of media 
hits, social media metrics and other evaluation methods. 
Continue, and potentially expand public information efforts for the Spanish speaking community. 
Attend and support community outreach events and other activities that promote protecting the environment and 
flash flood awareness. 
Review and update as necessary District' s Hydrologic Criteria and Drainage Design Manual. 
Ensure that FTRS field stations are operational at least 96 percent of the time and install new FTRS field stations 
as necessary. 
Review and update the District' s Flood Response Plan by June 2020. 
Continue to provide training to entities and staff on the use of FTRS software as required. 
Ensure the efficient implementation and transition to the ALERT II protocol for the FTRS. 
Assist District staff with communications needs regarding all District programs and provide training as needed. 
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CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT 
2020 Strategic Plan 

Key Service Areas 
1. Master Planning 

Vision: 

Mission: 

Goal #5 

2020 

2. Capital Improvement Program 
3. Operations and Maintenance 
4. Floodplain Management 
5. Environmental Protection 

Premier regional agency providing a community safe from the devastation of floods while protecting the surface water 
environment. 

To improve the protection of life and property for existing residents, future residents, and visitors from the impacts of 
flooding while also protecting the environment. 

Seek opportunities to maximize the efficiency and effectiveness of District services. 
(Multi-use Facilities, Developer Participation, Entity Advance Funding, Joint Funding, Bonding, and Over sizing) 

Strategies: 
1. Enhance the level of service provided to the District' s internal and external customers. 
2. Expedite the construction of flood control facilities. 
3. Ensure the financial integrity and stability of the District. 
4. Maintain open communications with the Board of Directors, advisory committees, local governments and 

agencies, and the public. 
5. Enhance the District's Document and Management System (DDMS). 
6. Allow for the development of multiple uses (e.g. recreational, wetlands) for flood control facilities with local 

entities. 
7. Work with community partners to maximize the use of District resources. 
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2020 

Objectives: 
1. Closely monitor the economic conditions in Southern Nevada. 

• Maintain operational expenses at 10 percent or less of sales tax revenues. 
• Evaluate financial impacts to the Capital Improvement Program. 
• Evaluate financial impacts to the Maintenance Work Program. 
• Evaluate financial impacts to the Local Drainage Program. 

2. Continue to explore and implement alternatives to expedite construction of flood control infrastructure integrating 
financial and engineering management. 

3. Expedite construction of flood control facilities by seeking other funding opportunities which may include cost 
sharing. 

4. Continue to evaluate and update the District' s Document and Management System (DDMS). 
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18. Comments By the General Public 
A period devoted to comments by the general public about matters relevant to the Regional 
Flood Control District Board of Directors jurisdiction will be held. No vote may be taken 
on a matter not listed on the posted agenda. Comments will be limited to three minutes. 
Please step up to the speaker's podium, clearly state your name and address and please 
spell your last name for the record. If any member of the Regional Flood Control District 
Board of Directors wishes to extend the length of a presentation, this will be done by the 
Chairman, or the Regional Flood Control District Board of Directors by majority vote. 

All comments by speakers should be relevant to the Regional Flood Control District Board 
of Directors action and jurisdiction. 
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